ORACLE®

PRIMAVERA

Primavera Portfolio Management 8.0
Bridge for Primavera P6
Users Guide

Last printed: 2/18/2010 3:56:00 PM
Last saved: 2/18/2010 3:55:00 PM

Copyright © 1999-2010, Oracle and/or its affiliates.

The Programs (which include both the software and documentation) contain proprietary information; they are provided under a license agreement containing restrictions on use and disclosure and are also protected by copyright, patent, and other intellectual and industrial property laws. Reverse engineering, disassembly, or decompilation of the Programs, except to the extent required to obtain interoperability with other independently created software or as specified by law, is prohibited.

The information contained in this document is subject to change without notice. If you find any problems in the documentation, please report them to us in writing. This document is not warranted to be error-free. Except as may be expressly permitted in your license agreement for these Programs, no part of these Programs may be reproduced or transmitted in any form or by any means, electronic or mechanical, for any purpose.

If the Programs are delivered to the United States Government or anyone licensing or using the Programs on behalf of the United States Government, the following notice is applicable:

U.S. GOVERNMENT RIGHTS Programs, software, databases, and related documentation and technical data delivered to U.S. Government customers are "commercial computer software" or "commercial technical data" pursuant to the applicable Federal Acquisition Regulation and agency-specific supplemental regulations. As such, use, duplication, disclosure, modification, and adaptation of the Programs, including documentation and technical data, shall be subject to the licensing restrictions set forth in the applicable Oracle license agreement, and, to the extent applicable, the additional rights set forth in FAR 52.227-19, Commercial Computer Software--Restricted Rights (June 1987). Oracle USA, Inc., 500 Oracle Parkway, Redwood City, CA 94065.

The Programs are not intended for use in any nuclear, aviation, mass transit, medical, or other inherently dangerous applications. It shall be the licensee's responsibility to take all appropriate fail-safe, backup, redundancy and other measures to ensure the

safe use of such applications if the Programs are used for such purposes, and we disclaim liability for any damages caused by such use of the Programs.

Oracle is a registered trademark of Oracle Corporation and/or its affiliates. Other names may be trademarks of their respective owners.

The Programs may provide links to Web sites and access to content, products, and services from third parties. Oracle is not responsible for the availability of, or any content provided on, third-party Web sites. You bear all risks associated with the use of such content. If you choose to purchase any products or services from a third party, the relationship is directly between you and the third party. Oracle is not responsible for: (a) the quality of third-party products or services; or (b) fulfilling any of the terms of the agreement with the third party, including delivery of products or services and warranty obligations related to purchased products or services. Oracle is not responsible for any loss or damage of any sort that you may incur from dealing with any third party.

Table of Contents

Overview 1-1

Basic Principles and Concepts **1-3**

Managing Workflow **1-7**

Top-Down Management 1-7

Project-Based Management 1-8

Multiple Project Management Systems & Servers Support **1-10**

Configuring Project Management Bridge after Installation2-1

Verifying Installation **2-2**

Security **2-3**

Accessing PM Bridge 2-3

Publishing and Updating 2-4

Importing and Mapping Data 2-5

Configuring Synchronization **2-6**

Defining Synchronization Parameters 2-7

Setting the Sync Mode Parameter 2-9

The Project Management Bridge Menu 3-1

Publish to PM **3-3**

Update from PM **3-4**

PM Web Access **3-5**

Bridge Console **3-6**

Help / About **3-7**

Importing Projects 4-1

Importing by Creating New Items **4-2**

Importing by Mapping to Existing Items **4-8**

Bridge Console *5-1*

Project Management Systems Server List **5-3**

Status Area **5-6**

PM Bridge Console Operation **5-7**

Adding a PM Server 5-8

Checking Server Status 5-9

Editing the PM Server Configuration 5-10

Removing a PM Server 5-10

Synchronizing Projects from a PM Server 5-11

Importing Projects from a PM Server 5-12

Accessing a PM Server's Web Interface 4-12

Viewing a PM Server Log 4-13

Printing the PM Server Configuration Report 4-13

Loading PM Server Settings 4-14

Saving PM Server Settings 4-16

Viewing the System Log 4-18

Setting the Synchronization User 4-18

The Project Management Bridge Wizard for P6 ..... *6-1*

Step 1: Accessing the Bridge Server Settings Wizard 6-2

Step 2: Entering General Bridge Server Settings Information 6-3

Step 3: Entering Defaults Information 6-6

Step 4: Sub-Items Mode — Entering Mapping Defaults 6-9

Step 5: Sub-Items Mode-- Entering Publish Mapping Definitions 6-10

Step 6: Sub-Items Mode -- Entering Update Mapping Definitions 6-12

Step 7: Phases Mode — Entering Mapping Defaults 6-15

Step 8: Phases Mode— Entering Publish Mapping Definitions 6-17

Step 9: Phases Mode— Entering Update Mapping Definitions 6-19

Viewing Information from the Project Management System7-1

Project Web Access **7-2**

Web Portlet **7-4**

1

Overview

The Project Management Bridge allows information required to manage project investments, such as schedule, cost, and resource information, to be published from Primavera Portfolio Management (PPM) to a Project Management System, where detailed project planning can be performed. Project information can be updated from the Project Management Server to PPM for portfolio management analysis and strategic decision-making.

This product provides the bridge that brings together the capabilities of the experts in portfolio management and project management, respectively. Portfolio management activities are conducted in PPM, while detailed project management information is managed and maintained in the Project Management System. Information can be synchronized between the two applications by two methods-- on-demand, or automatically, according to a set periodic schedule.

Category information can be mapped to fields in the Project Management System. Mapped fields can be both published and updated. Publishing category data allows portfolio managers to send project level information such as budget and schedule goals, directly to the project managers' project plans. Updating category data with information from the Project Management System allows the portfolio manager to get accurate project level details such as exact schedule dates and cost/work figures.

P6 supports two different modes of synchronization. Dynamic list information can be mapped to WBS fields in P6 when working in Sub-items mode. For additional information refer to *Mapping WBS Fields* in Chapter 6, *The Project Management Bridge Wizard for P6.*

In Phases mode, WBSs' schedule information is updated into the item's phases and deliverables. Alternatively, when working in Sub-items mode, the information can be mapped to PPM categories, and updated into dynamic lists.

Basic Principles and Concepts

The Project Management Bridge was designed in accordance with the following guiding principles and concepts to make the system simple and manageable for both users and administrators:

- Stand alone systems – With Project Management Bridge, both PPM and the Project Management System continue to operate as they do in their standalone mode of operation. The Project Management Bridge allows them to share information, but does not attempt to have one application perform the tasks of the other application. For example, PPM should not be used to manage project level tasks, and the Project Management System shouldn't be used to group projects into portfolios.

- Unidirectional Information Sharing – A category in PPM can be set to either publish information to the Project Management System or be updated from the Project Management System. A single category cannot be set for both publishing and updating. Thus, conflicts are avoided. For example, a portfolio manager can define and use a category called 'Estimated Project Cost' to publish cost estimates to the Project Management System. The manager can then define another category called 'Revised Project Cost Estimation' to receive updated cost estimates made by the project manager in the Project Management System.

  This capability is further enhanced in P6 Bridge Sub-items mode which allows sharing information further down in the project hierarchy. This capability makes it possible to transfer detailed project information into PPM categories.

- Schedule Management – If a portfolio manger creates a new project in PPM, the manager can set the start and end date of the project and its phases. This information can be published once to the Project Management System, but from that point on the portfolio manager cannot overwrite the start and end dates in the Project Management System. In many systems, the Project Management System is configured as the source for updating PPM start and end dates for projects and project phases.
- Methodologies and Lifecycles – When a new project is published, the Project Management System can either use an existing methodology, or base the project on its PPM lifecycle. In the latter case, the Project Management Bridge creates a WBS element to represent each phase, basing it on the project's lifecycle in PPM. In either case, WBS elements in the Project Management System can be set to update phase information in PPM. This is performed by matching the names of WBS elements and phases. For more information on publishing, refer to *Mapping WBS Fields* in Chapter 6, *The Project Management Bridge Wizard for P6*.
- Project Level Data Mapping – Categories in PPM can be set to publish or update information at the project level. For example, you can set a category in PPM to be updated by the total cost of the project in the Project Management System.
- Sub Project Level Data Mapping – Categories in PPM can be set to publish and update information in the task level. This information is then mapped to sub-items in PPM. For example, you can set a date category in PPM to be updated for all sub-items by the date of all milestones in P6.

Note: For more information on sub-items, see Chapter 17, *Working with Dynamic Lists* in the general Primavera Portfolio Management help

- Filtered Data Mapping – Data mapped from a field in the Project Management System to PPM can be filtered by time or resource. Time filters allow for the creation of categories such as 'Cost 2007' or 'Cost 2008 Q1'. Resource filtering allows you to filter information from the Project Management System fields based on resource field information, thereby creating categories such as 'Programmers Work Hours' and 'Managers Cost'. For more information on mapping, refer to *Step 6: Sub-Items Mode -- Entering Update Mapping Definitions* in Chapter 6, *The Project Management Bridge Wizard for P6.*

- Synchronization – The Project Management Bridge can be set to automatically synchronize information between the systems according to a predefined schedule. This means that the system will publish and then update information for any item in PPM that is set to be included in the synchronization. In most systems, projects will not be included in the synchronization process unless the portfolio manager determines otherwise. This helps prevent unintentional exposure of sensitive data. The portfolio manager may decide to include items in the synchronization process if the manager wants the item to be updated on a regular basis and there is no fear of exposing data to the project manager and other Project Management System users. For a detailed description of the synchronization process refer to *Configuring Synchronization* in Chapter 6, *Configuring Project Management Bridge after Installation*.

Managing Workflow

Workflow between PPM and the Project Management System can be managed using either a top-down or a project-based approach.

Top-Down Management

The typical Project Management Bridge customer is an organization that has been using PPM to manage its investments. Using the Project Management Bridge, it is possible to estimate costs and schedule for projects and candidate projects from within PPM, publish them to the Project Management System Server, and subsequently track their progress. The portfolio managers can also establish target dates and phases for the project manager.

In the Project Management System Server, the project manager fills in detailed project level information such as the resources, costs, and estimated time for the various phases of the project. At some later date which can be pre-arranged or based on a communication between the two managers, the portfolio manager updates PPM with the latest data.

At this stage, the portfolio manager can approve or reject the project based on the detailed project plan supplied by the project manager. The cost and work details coming from the project plan have the advantage of relying on exact schedule and resource availability considerations. The portfolio manager can now select in which project to invest based on the results of detailed project planning.

If the project is approved, the portfolio manager can make some notations and again publish the project to the Project Management System Server. The portfolio manager can monitor the project's progress through periodic updates and by comparing actual values to saved baseline values.

Project-Based Management

In this case, a company that has been working with the Project Management System imports its existing projects into PPM. Project managers generate the initial projects in the Project Management System Server, and portfolio managers import the projects into PPM to assess their performance.

The project manager chooses a suitable Project Management System enterprise methodology and begins generating project details. After the required project information has been entered, the project manager notifies the portfolio manager that the project is ready to be imported into PPM.

Once imported, the portfolio manager can view project details and receive up-to-date reports of costs and time. The portfolio manager can also use PPM to perform portfolio management tasks such as making investment selections based on prioritization and on alignment to business strategy.

It is possible to integrate Project Management views as web portlets within Primavera Portfolio Management forms. For more information refer to:

> "Setting Web Portlets for Primavera P6.pdf" in the 'Documentation' sub directory of the Primavera Portfolio Management installation path on the server (this is usually C:\Program Files\Oracle\Primavera Portfolio Management).

Multiple Project Management Systems & Servers Support

The Project Management Bridge supports multiple Project Management systems and Servers. Different items in PPM can be mapped to projects located in different servers in the organization. In some organizations, multiple Project Management systems and servers are used for project level management for various reasons, such as:

- Performance – The organization has set up multiple project servers to cope with performance and scalability issues.
- Standards – Different departments may require their Project Management System Servers to be managed using different methods and different field naming conventions.
- System Types—Different departments or subsidiaries may use different project management systems such as Primavera's P6, Microsoft Project 2003 and Microsoft Project 2007.
- Geography – An organization may have different Project Management System servers in different geographically dispersed sites.

The Project Management Bridge allows the portfolio manger to overcome the limitations inherited in multiple Project Management systems and server installations by providing:

- Centralized management – Portfolio managers can view all of the organization's projects in one place, regardless of the department or server in which they are located.

- Common Business Language – Fields from different servers and departments can be mapped into a single category in PPM, allowing you to compare and evaluate all segregated information in one portfolio.

The Project Management Bridge supports mappings to multiple servers while maintaining each server's ability to retain individual settings and configurations. In addition, you can save maintenance work in instances where your organization wants all or some Project Management systems or servers to share common settings and mapping configurations. Administrators can save or copy the configurations of one server and easily reapply them to other server(s).

2

Configuring Project Management Bridge after Installation

This section describes how to configure PM Bridge after installation.

For most configuration tasks, you use the *Bridge Console*, which you can access from the *Tools* menu in Primavera Portfolio Management. For more information on the *Bridge Console*, refer to Chapter 8, *Bridge Console*

Note: For installation information, refer to the *Primavera Portfolio Management Install and Upgrade Guide* in the *Documentation* directory on the distribution media.

Verifying Installation

If the *Bridge Console* has been installed properly, one or more entries for PM Bridge appears in Setup > Modules > Add-Ons. In addition, if the user has *Read & View* permission on the PM Bridge Add-on module, a *Tools* menu is added to the menu bar in Primavera Portfolio Management.

If you have upgraded from a previous version, the *Bridge Console* (Tools > Bridge Console) continues to display the PM server the system was connected to before the upgrade.

Security

You must have the appropriate security permissions in order to use and configure PM Bridge. Your security permissions determine which PM Bridge features you can access and use, and the Primavera Portfolio Management objects, items, folders, and portfolios with which you can work. Security permissions are set in Primavera Portfolio Management. For full instructions on working with security in Primavera Portfolio Management, refer to *Working with Security* in the *Primavera Portfolio Management User's Guide*.

Accessing PM Bridge

PM Bridge adds a menu item called *Tools* to your Primavera Portfolio Management menu bar. From the *Tools* menu, you can access PM Bridge functions to the extent that your security permissions allow.

Note: To access the *Tools* menu, you must have at least *Read &View* permission for the PM Bridge Add-On module.

To define security permissions for adding a Bridge Server:

1. In Primavera Portfolio Management, access the Setup module.
2. From the *Show* drop-down list, select Modules. The *Modules* window appears.



3 In the Modules window, select Add-Ons. A list of add-ons appears in the Name column.

4 In the Name column, select the relevant PM Bridge module (for example 'P6 Bridge').

5 Select Edit to edit the security properties.

For more information, refer to *Working with Security* in the *Primavera Portfolio Management User's Guide*.

Publishing and Updating

To use the publishing and updating features, you must have *Read & View* permission for the PM Bridge Add-On module. You must also have *Edit* permission for the item you want to publish or update.

In addition, you must have the following access permissions for the data you want to publish or update:

- To perform updates, you must have *Edit Data* permission for all data you want to update.
- To publish, you must have *Read* permission for all data you want to publish.

Note: When you do not have permission for part of the data, the Publish and Update processes continue until their completion, skipping the data with no permission. The skipped data is logged in the log report. This report can be opened from the *Bridge Server Settings* dialog box by your administrator.

Importing and Mapping Data

Importing brings projects from the project management system into Primavera Portfolio Management and maps project data to Primavera Portfolio Management items. For details, refer to *Data Mapping and Data Flow for P6 Bridge.pdf*..

Note: To use the importing features, you must have *Admin* permission for the PM Bridge Add-On module.

Configuring Synchronization

The PM Bridge synchronization feature allows the administrator to synchronize data between the project management system and Primavera Portfolio Management, both immediately and at pre-determined intervals.

PM Bridge uses a specially defined Synchronization User, which the synchronization process uses to access data in PPM. For more information refer to *Setting the Synchronization User* Chapter 5, Bridge Console.

There are several ways for updating data between Primavera Portfolio Management and PM servers:

- Publishing – Creates and updates projects in the project management system based on existing Primavera Portfolio Management items. Refer to *Data Mapping and Data Flow for P6 Bridge.pdf*.
- Updating – Updates Primavera Portfolio Management items with information from the projects in the project management system. Refer to *Data Mapping and Data Flow for P6 Bridge.pdf*..
- Importing – Creates new items in Primavera Portfolio Management based on existing projects from the project management system. Refer to Chapter 4, , *Importing Projects*.
- Synchronization – Updates the project management system with data from PPM and updates PPM fields with data from the PM system.

Defining Synchronization Parameters

Synchronization can be set to occur at defined periodic intervals. Synchronization can also be performed manually.

Each item that has been mapped between Primavera Portfolio Management and PM system has a parameter that determines whether the item is included or excluded from the synchronization process. Additionally you can set this parameter to block manual publishing and updating, as well as excluding the item from the synchronization process.

The portfolio manager can use publishing, updating, and synchronization in whatever way works best for the particular project or company. For example, in the initial stages of a project, the manager might wish to maintain strict control over project data. To do this, the manager can disable periodic synchronization. In such cases, when the manager wants updated information in one of the systems, the manager can initiate a Publish or an Update.

In a later stage of the project, the manager might want to make sure there are frequent updates of data between Primavera Portfolio Management and the PM system. At this stage, the manager can change the setting to allow the item to be included in the periodic synchronization. If there is data the manager wishes to exclude from synchronization, the manager can set these items not to be synchronized. If the manager wishes to update these items, the manger can run an update. If there is data the manager never wants updated, the manager can set these items not to be updated either.

There are two stages of configuring synchronization:

- Setting up the synchronization parameters within the Bridge *Server Settings* wizard.
- Configuring periodic synchronization, or initiating an immediate synchronization from the *Bridge Console*.

Setting the Sync Mode Parameter

The Sync Mode parameter determines whether an item is published or updated when you publish, update, or synchronize a portfolio. When a portfolio is first published from Primavera Portfolio Management to the PM system or imported from the PM system to Primavera Portfolio Management, every item in the portfolio receives the default value for the Sync Mode parameter. For instructions on setting this default parameter, refer to *Step 3: Entering Defaults Information* in Chapter 6, *The Project Management Bridge Wizard for P6*.

Afterwards, you can change the Sync Mode value individually for each item in the portfolio. The following are the possible values for the Sync mode:

- Sync Periodically – The item is included in the synchronization process. Additionally, the item can be manually published or updated.
- Do Not Sync Periodically – The item is not included in the synchronization process. However, the item can be manually published or updated.
- Block All Publishing And Updating – The item is not included in the synchronization process. The item cannot be manually published or updated.

To set the Sync Mode parameter for an item in a portfolio:

1. In Primavera Portfolio Management, open the Scorecard module. For instructions on working with scorecards, refer to *Working with the Portfolio Scorecard* in the *Primavera Portfolio Management User's Guide*.
2. In the *Scorecard* drop-down list, select Scorecards > System Scorecards > Project Management Bridge > Project Management Bridge Administration.



3 In the *Portfolio* drop-down list, select the portfolio containing the item with which you are working. The items in the portfolio appear in the Items column.



The following parameters appear for each item:

- Server – The name of the PM Server to which this item is mapped.
- Mapping Mode—The mapping mode for this item.
- Project UID – A unique ID assigned to each item at the time it is first published to the PM server or imported from the PM server into Primavera Portfolio Management.
- Sync Mode – The item's synchronization mode, as explained in this section.
- Last Published on – The date on which the item was most recently published to the PM server.
- Last Published by – The user that most recently published the item to the PM server.
- Last Updated on – The date on which the item was most recently updated.
- Last Updated by – The user that most recently updated the item.

4 Click the *Sync Mode* field for the item, and select the Sync Mode value you wish to assign to the item.

Note: The Sync Mode category can be placed in additional Scorecards or Forms to allow better access to it in different workflows.

3

The Project Management Bridge Menu

Once the PM Bridge is installed, a new menu called *Tools* is added to the Primavera Portfolio Management menu bar. Most PM Bridge operations are accessed from this menu.

Note: If the *Tools* menu is not visible, check that your administrator has assigned you the proper permissions.

All Bridge operations originate in this menu.

To access the PM Bridge Menu:

Click the *Tools* menu. The PM Bridge menu appears.



The following Bridge-specific functions are accessed from the PM Bridge menu:

- Publish to PM
- Update from PM
- PM Web Access
- Bridge Console
- Help / About

Publish to PM

PPM "publishes" information for the current item or portfolios' items to Primavera P6. When you publish a Primavera Primavera Portfolio Management item for the first time, a new project is created in Primavera P6. Subsequent publishing of an item allows new information to be shared with Primavera P6. For more information on publishing, refer to *Data Mapping and Data Flow for P6 Bridge.pdf*.

Note: If you are in Investor or Scorecard when you publish, all the items in the selected portfolio are published. If you are in Forms, Dashboards or Workbook, only the item displayed or items in the displayed portfolio are published.

Update from PM

Primavera P6 – "Updates" the currently selected Primavera Primavera Portfolio Management item (or items in the displayed portfolio) with new information from Primavera P6. Through the update feature, portfolio managers can stay current with the progress of active and developing projects.

Note: If you are in Investor or Scorecard when you update, all the items in the displayed portfolio are updated. If you are in Forms, Dashboards or Workbook, only the item displayed or items in the displayed portfolio are updated.

Note: Update can run only if the selected item is mapped or published to a project on the Primavera P6. Server.

PM Web Access

Opens a browser window to the Primavera P6. web application server, enabling you to view project level details or perform tasks in Primavera P6. If you have selected an item which is mapped to the server, the browser will open in *Project* view and display the selected project.

Bridge Console

The Bridge Console is the main window for managing the Bridge. Using the Bridge Console, the administrator can monitor all Primavera P6 servers associated with PPM. Use the console to:

- View all servers, including status information and synchronization information.
- Add and remove Primavera P6 servers.
- Initiate a sync for a single server, or for multiple servers.
- View logs and configurations (reports) of each server.
- Access each server's Project Web Access, Primavera P6 server's web interface.
- Load, save, and Edit server settings.

Note: The *Options* dialog that was available from the *Tools* menu in previous versions can now be accessed by selecting a server and clicking Edit from within the *Bridge Console*.

Help / About

- Help – Opens the PM Bridge help.
- About Project Management Bridge – Displays versioning and patent information for PM Bridge.

4

Importing Projects

The import process is used for one of the following options:

- Create new items in Primavera Portfolio Management based on projects in a PM System, and map them to each other.
- Map projects from a PM System to existing items in Primavera Portfolio Management.

The Import feature is used when:

- You are installing the system for the first time in an environment that has been using a PM System but not Primavera Portfolio Management, and you are planning to import all the projects and create new items based on them in Primavera Portfolio Management.
- You are installing the system for the first time in an environment that has been running both products side by side, and now you want to map projects in PM System to their counterparts in Primavera Portfolio Management.
- You have an environment where projects are initiated in PM System, and you want to create new mapped items in Primavera Portfolio Management, based on the projects in PM System.

The following sections provide the procedure for importing projects from PM server to Primavera Portfolio Management.

Note: In a multiple server environment, you will need to import projects from each server individually (Tools > Bridge Console > Import). After the import, the system remembers to which PM Server each item is mapped, and will use this information during subsequent publishing.

Importing by Creating New Items

When you have one or more projects that were created and managed in PM Server, and you want to start managing them in Primavera Portfolio Management as well, you need to import them into Primavera Portfolio Management. Since the imported projects were not created in Primavera Portfolio Management, the system creates a new item in Primavera Portfolio Management for each imported project and maps it to its counterpart in PM Server. As a result of this mapping these projects share and exchange information during the next Publish and Update processes.

To create new Primavera Portfolio Management items based on projects in PM Server:

1. Select Tools > Bridge Console…. The *Bridge Console* dialog box appears.

2 Select a PM server from the list, and click Import.



3 The first window of the *Import* wizard opens:



4 Select to Create new items to have a new item created in PPM for each project imported from the selected server.

5 Select Map to existing items to map each imported project to a specific item in PPM.

6 Click Next to select the projects you would like to import.



The left pane lists projects in PM Server that have not yet been imported or mapped to Primavera Portfolio Management.

Note: When the system creates a new item in Primavera Portfolio Management during import, it assigns this item the name of the project it is based on in PM Server. The system can not create a new item if there is already an existing item in Primavera Portfolio Management with the same name. In such a case, either change the name of the project in PM Server before importing it, or use the mapping method described in the *Importing by Mapping to Existing Items*, on page 4-9**Error! Bookmark not defined.**.

7 Highlight the project or projects you want to import, and click Add. The project or projects are moved into the Selected Projects pane.



Note: You can select multiple projects by using the Ctrl or Shift keys and then clicking Add. If you select more than one item to import, they will have the same home portfolio, manager, Status, Sync Mode, Life Cycle, and (depending on the server settings) Mapping Mode. Therefore, only import multiple items if you are certain that the projects share the same settings.

8 If you selected to Create new items in the first step of the wizard, when you click Next you will be able to fill out the information needed to create the new items.

9 Assign a portfolio to be the Home Portfolio of the items you are importing. You can change this later within the item itself. This is a required field.

10 Assign a manager to the new Primavera Portfolio Management item(s). This is a required field.

Note: If you have 'Admin' permission for the specified home portfolio, you can set any other user to be the manager of the new items. If you do not have Admin permission for the specified home portfolio, you can only set yourself to be the manager of the items.

11 Select a Status of Open, Closed, or Candidate for the item(s).

12 Select the Life Cycle you are applying to the new Primavera Portfolio Management item(s).

13 Select the Sync Mode you are applying. For more information on Sync Modes, refer to *Setting the Sync Mode Parameter* in Chapter 2, *Configuring Project Management Bridge after Installation*.**Error! Bookmark not defined.**

14 Depending on the server settings, you may need to select the Mapping Mode you are applying. For more information on mapping, refer to *Step 6: Sub-Items Mode -- Entering Update Mapping Definitions* in Chapter 6, *The Project Management Bridge Wizard for P6.*

15 Click Import to start importing the selected projects. A progress indicator appears.

16 When the progress indicator displays a message that the process is complete, click Close.

Importing by Mapping to Existing Items

There may be cases where one or more projects were created separately in both Primavera Portfolio Management and PM System, but they were not mapped to each other. If they are not mapped to each other they can not share and exchange information during Publish and Update. This section provides the procedure for mapping projects from PM Server to items in Primavera Portfolio Management. After performing this procedure the system enables these items in Primavera Portfolio Management to share and exchange information with their corresponding projects in PM Server during Publish and Update.

To map projects in PM Server to existing Primavera Portfolio Management items:

1. Select Tools > Bridge Console…. The *Bridge Console* dialog box appears.

2 Select a PM server from the list, and click Import.



3 Click Import. The following *Import* dialog box appears.



4 Select Map to Existing Items and click Next. The following *Import* dialog box appears.



The left pane displays projects in PM Server that have not been imported or mapped to Primavera Portfolio Management.

5 Select the project or projects you want to import, and click Add. The project or projects are moved into the Selected Projects pane.

6 Click Next. The following *Import* dialog box appears. The left column in the table will list all the projects from PM Server you have selected.

7 For each project in the left column, select the item from Primavera Portfolio Management you want to map it to from the drop down list in the right column. Items and Projects do not have to have a matching name.

8 If you want to sync information between mapped items and projects immediately following the import, make sure that the Sync information between mapped items and projects at the time of mapping checkbox is checked. For more information on Sync Modes, refer to *Step 2: Entering General Bridge Server Settings Information* in Chapter 6, *The Project Management Bridge Wizard for P6.*

9 Depending on the server settings, you may need to select the Mapping Mode you are applying. For more details on Mapping Modes, refer to *Step 3: Entering Defaults Information* in Chapter 6, *The Project Management Bridge Wizard for P6.*

10 Click Import. A progress indicator appears.



11 When the progress indicator displays a message that the process is complete, click Close.

5

Bridge Console

Most PM Bridge administrative tasks are performed via the *Bridge Console* dialog box. The *Bridge Console* dialog box is accessed from the Tools menu in Primavera Portfolio Management.

You must have Admin permission to access the *Bridge Console* dialog box. For users that haven't been granted the 'Admin' permission, the *Bridge Console* option is grayed out in the *Tools* menu.

Note: The *Tools* menu is added to a user's menu options only if the user is assigned View permission in the module security setup for the PM Bridge add-on. If the user does not have View permission, the *Tools* menu does not appear on the user's toolbar.

To open the Bridge Console:

Click Tools > Bridge Console. The *Bridge Console* appears.

The *Bridge Console* is the main window for working with the PM Bridge. The console provides a list of all configured Project Management system servers, their status, and related synchronization information. The administrator can use the Bridge Console to define Project Management system servers and to monitor their connection and synchronization status.

This chapter consists of the following sections:

- Project Management Systems Server List, page 5-3
- Status Area, page 5-6
- PM Bridge Console Operation, page 5-7

Project Management Systems Server List

The console displays a single row for each Project Management system server associated with the PM Bridge.

You can sort the rows by clicking the column heading of any column.

The following fields appear for each row in the list of servers:

- Connection Status Column – The icons in this column represent the status of the connection between the PM Bridge and the Project Management system server. Information about the selected server is shown in the status area. The following table lists the status icons and their meaning.

Icon	Meaning
✔	Status - OK Connection to Project Management server is valid and properly configured.
!	Status – Warning Project Management server is working but not fully functional (i.e. OLAP cube not available etc.)
✖	Status – Error No connection between the PM Bridge and Project Management server.
...	Loading, Please wait… System is waiting for status information.

Note: The status icon is not refreshed automatically as system events occur. The status is updated after each refresh or load of the window. To refresh the window, press F5.

- Server Name – Displays the name of the Project Management system server. Server Name – Displays the name of the Project Management system server. To change a server name, refer to *Step 2: Entering General Bridge Server Settings Information* in Chapter 6, *The Project Management Bridge Wizard for P6.*
- Sync Type – Displays the type of synchronization: *Manual* or *Periodic*. To change the sync type, refer to *Step 3: Entering Defaults Information* in Chapter 6, *The Project Management Bridge Wizard for P6.*
- Sync Status – Displays the synchronization between the PM Bridge and the Project Management system server. Possible values are:
  - Completed (Success) – The latest synchronization process completed without any errors.
  - Completed (Errors) – The latest synchronization process completed, but there were some errors. Check the server log to see the errors.
  - Failed – The latest synchronization process failed to complete. Check the server log to see the errors.
  - Running – A synchronization process is currently running. You cannot start a new synchronization process until this one is completed.
  - Never Synced – No synchronization process has been run for this server.
- Last Sync – Displays the date and time the last synchronization process finished. If the sync failed, the date and time of the failure are shown.

- Next Sync – Displays the date and time the next sync is scheduled to start. If the sync type is *manual*, *n/a* appears in this field. To change the sync type, refer to *Step 3: Entering Defaults Information* in Chapter 6, *The Project Management Bridge Wizard for P6*.

Status Area

The status area at the bottom of the console displays status messages for the selected Project Management system server. The same messages can be viewed using the *Log* Button, described below (page 5-12) and in the *General* step of the *Bridge Server Settings* wizard. For more information on the status area, refer to *Step 2: Entering General Bridge Server Settings Information* in Chapter 6, *The Project Management Bridge Wizard for P6*

It is suggested that you check the server logs for any server that indicates an error in the status window on the *Bridge Console* dialog box.

PM Bridge Console Operation

The Bridge Console is the central place to define and access various PM Bridge components. Perform the necessary operations using the buttons described in the following sub-sections:

- Adding a PM Server, page 5-3, describes how to add a new Project Management system server.
- Checking Server Status, page 5-9, describes how to check the server status.
- Editing the PM Server Configuration, page 5-9, describes how to edit an existing Project Management system server.
- Removing a PM Server, page 5-10, describes how to remove a Project Management system server from the servers list.
- Synchronizing Projects from a PM Server, page 5-10, describes how to synchronize the mapped projects on the selected Project Management system server.
- Importing Projects from a PM Server, page 5-11, describes how to import projects from a Project Management system server.
- Accessing a PM Server's Web Interface, page 5-11, describes how to access the PM server using its web interface.
- Viewing a PM Server Log, page 5-12, describes how to view the Bridge's log for the selected PM server.

- Printing the PM Server Configuration Report, page 5-13, describes how to view and print the PM server s settings report.
- Loading PM Server Settings, page 5-13, describes how to load existing server settings from one server to another, or from an existing XML file.
- Saving PM Server Settings, page 5-17, describes how to save existing PM server settings as an XML file.
- Viewing the System Log, page 5-19, describes how to view the system log containing events from all servers.
- Setting the Synchronization User, page 5-20, describes how set up the Primavera Portfolio Management user credentials to be used by the synchronization process.

Adding a PM Server

You set up access to one or more project management servers by using the *Add* button on the Bridge Console. Each server that you add is listed in the PM Servers List.

Once you have added a server, users can publish information to the server and update Primavera Portfolio Management with new information from that server.

To add a server, you need the URL, user name and password for the server, as well as a name and description to describe the server in the *Bridge Console*.

To add a project management server to Primavera Portfolio Management:

1. On the *Bridge Console*, click Add.

If your system is set up to accept more than one kind of project management server, select the server type from the drop-down list. The relevant *Bridge Server Settings* wizard appears. For more information on setting up Primavera P6 servers refer to *Step 2: Entering General Bridge Server Settings Information* in Chapter 6, *The Project Management Bridge Wizard for P6.*

Checking Server Status

Each server that you add is listed in the *Servers List* in the *Bridge Console*. To the left of each server entry is a status icon indicating the current status of that server.

The status of each server can also be viewed from the *Options* dialog box of the server.

To view detailed status information about the server:

1. Select the server in the *Bridge Console*.
2. The status information is visible in the *Status* box.
3. To view additional information, or to run the system test that updates the status indications, click Edit. For more information refer to *Editing the PM Server Configuration*, page 5-9

Editing the PM Server Configuration

You can edit the project management server configuration by using the *Edit* button on the Bridge Console.

To edit a project management server:

On the *Bridge Console*, double-click on the server you want to edit, or select the server name and click Edit. For more information on editing Primavera P6 server setup refer to *Step 2: Entering General Bridge Server Settings Information* in Chapter 6, *The Project Management Bridge Wizard for P6.*

Removing a PM Server

You can remove a project management server configuration by using the *Remove* function on the Bridge Console.

To remove a project management server:

1. On the *Bridge Console*, select the server you want to remove and click Remove.
2. As removing a server causes all of the server settings as well as the project mappings to be lost, the following warning message appears:

3. Select OK to continue or Cancel to abort the operation.

Synchronizing Projects from a PM Server

You can synchronize your server by using the *Sync* button on the Bridge Console.

To synchronize projects from a PM server:

1. On the *Bridge Console*, select the server you want to remove synchronize and click Sync.
2. Before synchronizing the server the following warning message appears:



3. Select OK to continue or Cancel to abort the operation.

Importing Projects from a PM Server

You can import project into your server by using the *Import* function on the Bridge Console. For more information on the *Import* functionality refer to Chapter 4, *Importing Projects.*

Accessing a PM Server's Web Interface

Project Web Access is the Project Management server web interface enabling you to view all projects in the Project Server, or view project level details. You can open the Project Web Access for a selected Project Management server from the *Bridge Console*.

To open Project Web Access for a PM server:

From the *Bridge Console*, select a server row and click Web Access. The Project Web Access web page is launched.

Note: The Web Access button is enabled only if a single server is selected.

Viewing a PM Server Log

The server log contains status and error information about individual servers. You may want to check the server log if you see any errors concerning the server in the status area of the *Bridge Console*.

The server log allows you to follow events that are related to a specific server, such as publishing or updating an item, importing an item, or sync operations that were run on the server.

To view the log for a project management server:

From the *Bridge Console*, select a server row and click Log. The *Project Management server Log Report* window appears, displaying all events related to that server.

To view all servers' logs:

Click System Log in the bottom right of *the Bridge Console*. The *System Log* window appears, displaying all events related to all bridge servers.

Printing the PM Server Configuration Report

You can view a print-ready report of all the settings for a selected PM server. The report opens in a separate window. The report is intended to assist the Primavera Portfolio Management administrator in comparing and communicating server settings while working in a multiple server environment. It is also a good way to communicate with PM server administrators to ensure that common settings are applied across the enterprise.

To view the report for a PM server:

From the *Bridge Console*, select a server row and click Report. A *Project Management server Report* window appears, displaying the server's configuration information.

Loading PM Server Settings

You can automatically configure a server, either by loading the configuration from a saved configuration, or by copying the configuration directly from another server.

Loading or copying the server options provides the following benefits:

- Saves work by applying settings that were entered once to multiple targets.
- Provides administrators with a set of standard settings for all servers, with an efficient tool to duplicate settings.
- Allows you to copy settings from a development server to a production server.

- Allows you to move settings from one Primavera PPM server to another server.
- Allows you to backup the settings of a server.
- Load settings from a previous version of Primavera PPM by loading from an XML file.

For information on saving a configuration to a file, refer to *Saving PM Server Settings* on page 5-17.

To load options to a server:

1. From the *Bridge Console*, select one or more servers and click Load. The *Load Server Options* dialog box appears.

Note: You can load settings to multiple servers at once by selecting more than one server and then clicking Load.



2 To copy a configuration from another server, select Copy options from server and select the server from the dropdown list.

3 To load the configuration from a saved configuration file, select Load options from file and enter the path to the XML file in the text box. You can also enter the path to the file by browsing for the file using the Browse button.

Note: Server options can be loaded only from a file that was saved in the Bridge Console, using the Save As button or from a Bridge Package file that was saved using the Bridge Packager in previous versions.

Note: It is not possible to load to a P6 server settings file used in MSP project servers and vice versa. It is possible to load settings between MSP 2003 and MSP 2007 only if no custom fields have been defined.

4 When loading options to the server, all of the server's existing options are, by default, replaced with the new options. If you want to exclude an option set from being loaded, uncheck that option on the *Load Server Options* dialog box. The sets you can exclude are:

- Sync
- Defaults
- Publish
- Update

Each checkbox correlates to a step in the Bridge wizard. By unchecking the box of a set, you prevent the system from replacing the options that are stored in that set. For example, if you want to copy the Publish and Update category-field mappings from one server to another, but want to preserve the Sync times of the target server, uncheck the *Sync* checkbox before loading the options.

5 Click OK to finish. If you are loading new settings to a single server, a confirmation dialog box appears, warning you that the current settings for this server will be overwritten if you continue.

6 Click OK in the confirmation dialog box. The selected options are loaded to the server.

Saving PM Server Settings

You can save a server configuration to a file. You can use this file to backup your server settings before making changes, or to load these settings to another server at another time. You can also copy the file to another machine with Primavera Portfolio Management and Bridge, and use it on that machine to load the configuration to one of the listed PM servers.

To save a server configuration to a file:

1 From the *Bridge Console*, click Save As. The *File Download* dialog box appears.



2 Click Save. The Save as dialog box appears.



3 Browse to the directory in which you want to save the file, enter a file name (or leave the default file name), and click Save. The settings are saved to the selected file.

Viewing the System Log

The PM Bridge system log contains status and error information about the PM Bridge. You may want to check the system log if you see errors concerning the servers in the status area of the *Bridge Console*.

The Primavera Portfolio Management Bridge System Log Report allows you to view all the Bridge related events, including all the events that are documented in the different server logs and system level events, such as portfolio publish and update, and system level sync operations. The log opens in a separate window.

To view the system log:

Click System Log in the bottom right of *the Bridge Console*. The *System Log* window appears, displaying all events related to the Bridge.

Primavera Portfolio Management Bridge Log Report

printed by System Administrator, **Jan 13, 2010**

Log from: **Jan 13, 2010** Change Date

	Time	Event	Object Name	Server Name	Status	User	Error Code	Description
	11:14:22 AM	Test		sarahp1	Success	admin	0	Primavera P6 Server is installed and configured properly. Primavera P6 Spreadsheets is configured correctly.
✖	11:16:47 AM	Test		PSJMP12	Errors Found	admin	999	MS Project Server is installed and configured properly. MS Project Reporting Database is unavailable or is not configured properly.
	11:17:06 AM	Test		PSJMP12	Success	admin	0	MS Project Server is installed and configured properly. MS Project Reporting Database is configured correctly.
	11:25:12 AM	Test		sarahp1	Success	admin	0	Primavera P6 Server is installed and configured properly. Primavera P6 Spreadsheets is configured correctly.
	11:25:35 AM	Test		PSJMP12	Success	admin	0	MS Project Server is installed and configured properly. MS Project Reporting Database is configured correctly.
	11:39:25 AM	Test		MS Project server 2007	Success	admin	0	MS Project Server is installed and configured properly. MS Project Reporting Database is configured correctly.
	11:51:29 AM	Test		Primavera P6 server	Success	admin	0	Primavera P6 Server is installed and configured properly. Primavera P6 Spreadsheets is configured correctly.
	11:51:41 AM	Test		Primavera P6 server	Success	admin	0	Primavera P6 Server is installed and configured properly. Primavera P6 Spreadsheets is configured correctly.

Setting the Synchronization User

Note: This option is relevant only for Primavera P6 and MS Project 2007 installations.

In order to run, the synchronization process must run under the credentials of a Primavera Portfolio Management user.

To set the synchronization user:

1. Click Select in the bottom right of *the Bridge Console*. The *Sync User* dialog appears.



2. Select the user name from the drop-down list and specify that user's password.
3. Click OK to set the selected user as the Sync User.

Note: if the password of this user changes, the Sync User password must be updated, or the synchronization process will fail.

6

The Project Management Bridge Wizard for P6

The PM Bridge Server Settings wizard lets you setup the transfer of data back and forth between Primavera Portfolio Management and the Primavera P6 project management system.

Setting up the PM Bridge

To setup the PM Bridge and Primavera P6 settings complete the steps below:

- Step 1: Accessing the Bridge Server Settings Wizard, page 6-3, describes how to access the *Bridge Server Settings Wizard*.
- Step 2: Entering General Bridge Server Settings Information, page 6-5, describes how to enter general information for the PM Bridge setup including the URLs, synchronization schedule, and server' name.
- Step 3: Entering Defaults Information, page 6-7, describes how to enter the default mapping mode and synchronization mode.
- Step 4: Sub-Items Mode — Entering Mapping Defaults, page 6-10, describes how to select a sub-item type, and set defaults for publish and update create/removal behavior for sub-items and WBS.
- Step 5: Sub-Items Mode-- Entering Publish Mapping Definitions, page 6-12, describes how to map fields and projects codes for publishing to Primavera P6.
- Step 6: Sub-Items Mode -- Entering Update Mapping Definitions, page 6-14, describes how to map fields, projects codes and spreadsheets fields for updating Primavera Portfolio Management.
- Step 7: Phases Mode — Entering Mapping Defaults, page 6-19, Describe how PPM phases and deliverable data should be transferred in update and publish operations.

- Step 8: Phases Mode— Entering Publish Mapping Definitions, page 6-21, describes how to map fields and project codes for publishing to Primavera P6.
- Step 9: Phases Mode— Entering Update Mapping Definitions, page 6-22, describes how to map fields and project codes and spreadsheets fields for updating Primavera Portfolio Management.

Step 1: Accessing the Bridge Server Settings Wizard

This section describes how to access the *Bridge Server Settings Wizard*.

1. From the *Tools* menu select the Bridge Console option. The *Bridge Console* window is displayed.

2 Click Add to define the bridge server settings for a new server.

OR

Select a Primavera P6 server from the list and click Edit.

3 The *Bridge Server Settings* wizard is displayed.

Note: The Bridge Server Settings wizard can also be accessed by double clicking on a specific server name in the *Bridge Console* window.

Step 2: Entering General Bridge Server Settings Information

This section describes how to enter general information about the new value list, including the list name and description.

1 Open the *Bridge Server Settings Wizard*, as described in Step 1. The *General* step of the *Bridge Server Settings Wizard* is displayed.



2 In the Status area you can view the status of the server that is currently defined.

3 In the Synchronization area, you can define the frequency of the synchronization:

- Check the Sync every checkbox and enter the number of weeks/days/hours between synchronizations.

- You can view and edit the date and time of the Next Sync by selecting the necessary date from the pop-up calendar and selecting the hour from the drop-down list.

4 Click Test to test the connection with the defined servers.

5 Click Log to open the *Project Management Server Log Report* window. In this window you can review the PM Bridge – P6 interactions logged by Primavera Portfolio Management.

Project Management Server Log Report - 'Primavera P6 server'

printed by System Administrator, **Jan 17, 2010**

Log from: **Jan 17, 2010** Change Date

	Time	Event	Object Name	Status	User	Error Code	Description
	02:32:42 PM	Test		Success	admin	0	Primavera P6 Server is installed and configured properly. Primavera P6 Spreadsheets is configured correctly.

The *Project Management Server Log Report* includes the following columns: *Time, Event, Object Name, Status, User, Error Code* and *Description*.

6 In the Server Name field, enter the name of the server with which you would like to synchronize.

7 In the P6 Web Services URL field, enter the URL of the server's P6 web service with which you would like to synchronize.

8 In the P6 Web Access URL field, enter the P6 server web access URL. This URL will be used to enable web access to P6 from within the PPM application.

Note: Make sure that the name and URLs you supply are unique in the system, and that the server is not mapped to another Primavera Portfolio Management server.

9 In the Description field, enter an (optional) description for the defined server.

10 In the Access to Primavera P6 area, enter the *User Name* and *Password* that will be used to access the server.

11 Click Next to proceed to the next step of the *Bridge Server Settings Wizard*, where you can define the default mapping options.

Step 3: Entering Defaults Information

This section describes how to enter the defaults that will be used to link PPM items with P6 projects.

1 From the *General* step, click Next. The *Defaults* step of the *Bridge Server Settings Wizard* is displayed.



2 In the Mapping Mode field, select the mode that is relevant for your setup. Choose among:

- Sub-items: this option maps the WBS elements in P6 to sub-items in Primavera Portfolio Management.

- Phases: this option maps the WBS elements and milestones activities in P6 to phases and deliverables in Primavera Portfolio Management.
- Either Phases or Sub-items: this option lets the user define whether to map the WBS elements to sub-items or to phases and deliverables in Primavera Portfolio Management

3 Pick the synchronization schedule for newly-mapped items. In the Sync mode for newly mapped items field, choose among:

- Do not sync periodically: Portfolio Management items containing this setting will not be synchronized automatically.
  In order to have data transfer for these items you need to manually select either Publish or Update from *Tools* menu.
- Sync periodically: PPM items containing this setting will automatically be synchronized with their mapped projects on MS Project Server on the date and time defined in the *General* step.

Note: For a detailed description of the synchronization process refer to *Configuring Synchronization* in Chapter 2, , *Configuring Project Management Bridge after Installation*.

4 Block all publishing and updating: this option blocks all synchronization operations between P6 and PPM. If you would like to have a hyperlink from P6 to the relevant item in PPM, you may select a P6 field to hold this link. The PM Bridge will automatically create this hyperlink and populate the selected field. Select the desired field from the P6 project field to be hyperlinked to PPM drop-down list. To cancel this association, select the empty row at the very top of the drop-down list.

5 Every project in P6 is created within a specific EPS node. When publishing new items, the PM Bridge will use the EPS node defined herein, only if there is no other EPS node definition for that item.

Note: For more information on how to define an EPS node for a specific item, see *Data Mapping and Data Flow for P6 Bridge.pdf*.

To define the default EPS node, select its name from the Default EPS node for new projects drop-down list.

6 In the Mapping area you can define whether you would like the PM Bridge to automatically create milestones in P6 that denote the item's Start and End dates.

When an item is published for the first time, a new project is created in P6 Server that is mapped to the item. The system adds reference scheduling information by adding tasks to the project plan. It can add two milestone tasks in the project plan that describe the Start and End dates that were set for the project in Primavera Portfolio Management.

The project manager can use these dates to reference the original plans that were determined by the portfolio manager. If these references become unnecessary, the project manager can easily remove them from the project plan, since they are only entered when the project is first published.

To define these automatic milestones, check the Add item Start Date and End Date references during initial mapping checkbox.

To define an automatic update of these dates during publish, check the Publish item Start Date and End Date changes checkbox.

Note: When you select to add the item's Start and End dates during the initial mapping, corresponding Start and End date milestones are created in the P6 application. This means the project will not be able to start later than the specified Start Date nor end earlier than the specified End Date. You may delete these automatically-created milestones.

7 Click Next to proceed to the next step of the *Bridge Server Settings Wizard.*

Step 4: Sub-Items Mode — Entering Mapping Defaults

Note: This section is relevant only if you selected either *Sub-Items* or *Either Phases or Sub-Items* as your mapping mode in the Step 3: Entering Defaults Information above.

This section describes how you can enter map defaults in Sub-Items Mode.

1 From the top *Defaults* step, click Next. The *Sub-Items Mode's Defaults* step is displayed.



2 In the Sub-items type field, from the drop-down list, select the desired sub-item type.

3 Select whether PPM or P6 define the sub-item name.

4 In the Publish area, check the relevant options.

5 In the *Update* area, check the relevant options.

6 From the Default methodology for initial publish drop list, select one of the predefined methodologies.

7 Click Next to proceed to the next step of the *Bridge Server Settings Wizard*, where you can define the Publish mapping definitions.

Step 5: Sub-Items Mode-- Entering Publish Mapping Definitions

Note: This section is relevant only if you selected either *Sub-Items* or *Either Phases or Sub-Items* as your mapping mode in the Step 3: Entering Defaults Information above.

This section describes how you can enter mapping definitions for the Publish operation in Sub-Items Mode. Publish mapping involves selecting a PPM category and matching it to a P6 project field, project code, or WBS field.

From the *Sub-Items Mode Defaults* step, click Next. The *Sub-Items Mode's Publish* step is displayed.



To map a project field:

1. In the *Project Fields* tab, double-click in the PPM *Categories* column to select the PPM category you would like to map to P6.

2. Double-click in the *P6 Project Fields* column to select the corresponding P6 project field.
3. Repeat this process for every P6 project field you want to map.
4. To remove previously defined mapping, select the category or project field from the list and click Remove.

To map a project code:

1. In the *Project Codes* tab, double-click in the PPM *Categories* column to select the PPM category you would like to map to P6.
2. Double-click in the *P6 Project Codes* column to select the corresponding P6 project code.
3. Repeat this process for every P6 project code you want to map.
4. To remove previously defined mapping, select the category or project code from the list and click Remove.

To map a WBS field:

1. In the *WBS Fields* tab, double-click in the PPM *Categories* column to select the PPM category you would like to map to P6.
2. Double-click in the *P6 WBS Fields* column to select the corresponding P6 WBS field.
3. Repeat this process for every P6 WBS field you want to map.
4. To remove previously defined mapping, select the category or WBS field from the list and click Remove.

Step 6: Sub-Items Mode -- Entering Update Mapping Definitions

Note: This section is relevant only if you selected either *Sub-Items* or *Either Phases or Sub-Items* as your mapping mode in the Step 3: Entering Defaults Information above.

This section describes how you can enter mapping definitions for the Update operation in Sub-Items Mode. Update mapping involves selecting a P6 project field, project code, spreadsheet field, or WBS field and matching it to a PPM category.

From the *Sub-Items Mode Publish* step, click Next. The *Sub-Items Mode's Update* step is displayed.



To map a P6 project field:

1. In the *Project Fields* tab, double-click in the *P6 Project Fields* column to select the P6 project field you would like to map to PPM.

2. Double-click in the PPM *Categories* column to select the corresponding PPM category.
3. Repeat this process for every project field you want to map.
4. To remove previously defined mapping, select the project field or a category from the list and click Remove.

To map a P6 project code:

1. In the *Project Codes* tab, double-click in the *P6Project Codes* column to select the P6 project code you would like to map to a PPM category.
2. Double-click in the PPM *Categories* column to select the corresponding PPM category.
3. Repeat this process for every project code you want to map.
4. To remove previously defined mapping, select the project code or a category from the list and click Remove.

To map a P6 project level spreadsheet field:

1. In the *Project Spreadsheets* tab, double-click in the *P6 Spreadsheet Fields* column to select the P6 project-level spreadsheet field you would like to map to a PPM category.
2. To filter the spreadsheet, double-click in the *Filter* column, or select the cell and click Edit. All spreadsheet fields can be filtered by *Period.* Additionally, some fields can be filtered by *Activities.* Open the *Summarize* drop-down list and select *By Resource* to filter by Resource, or select *By Role* to filter by Role. If you selected *By Resource*, the *Resource Field* drop-down list will appear, allowing you to select from Built-in and User-defined resource fields and a particular value for the selected field. If you selected *ByRole*, the *Role* drop-down list will appear, allowing to select a role to filter by.

For example, assuming you select a resource field called "Actual Cost" and filter it by defining the *Period* as "year", the *Year* as "2008", the *Resource Field* as "indicator1" and the *Value* as "yellow", as displayed below.



The result is the value $5,126.36. It reflects the filtering specifications as performed on the P6 spreadsheet below.



3 Double-click in the PPM *Categories* column to select the corresponding PPM category.

4 Repeat this process for every P6 project-level spreadsheet field you want to map.

5. To remove previously defined mapping, select the project-level spreadsheet field or category from the list and click Remove.

To map a P6 WBS field:

1. In the *WBS Fields* tab, double-click in the *P6 WBS Fields* column to select the P6 WBS field you would like to map to a PPM category.
2. Double-click in the PPM *Categories* column to select the corresponding PPM category.
3. Repeat this process for every P6 WBS field you want to map.
4. To remove previously defined mapping, select the WBS field or category from the list and click Remove.

To map a P6 WBS level spreadsheet field:

1. In the *WBS Spreadsheets* tab, double-click in the *P6 Spreadsheet Fields* column to select the P6 WBS-level spreadsheet field you would like to map to a PPM category.
2. To filter the spreadsheet, double-click in the *Filter* column, or select the cell and click Edit.



All WBS level spreadsheet fields can be filtered by *Period* only. It is not possible to filter the WBS level spreadsheet fields by types of *Activities*, which is why the *Summarize* drop-down is grayed out.

3 Double-click in the PPM *Categories* column to select the corresponding PPM category.

4 Repeat this process for every P6 WBS-level spreadsheet field you want to map.

5 To remove previously defined mapping, select the WBS-level spreadsheet field or category from the list and click Remove.

Step 7: Phases Mode — Entering Mapping Defaults

Note: This section is relevant only if you selected either *Phases* or *Either Phases or Sub-Items* as your mapping mode in the Step 3: Entering Defaults Information above.

This section describes how you can enter map defaults in Phases Mode.

1 From the top *Defaults* step, click Next. The *Phases Mode's Defaults* step is displayed.



2 In the Mapping area, check, or uncheck the Add phase date reference during initial mapping. When this option is checked, phase date references will be added as milestones activities to the project in P6.

When an item is published for the first time, a new project is created in P6 Server that is mapped to the item. The system can add some scheduling information as a summary task that contains a task for each phase in the item's lifecycle. These tasks reference the Start and End dates of each phase as it was set in Primavera Portfolio Management, prior to when the project was first published.

The project manager can use these dates to reference the original plans that were determined by the portfolio manager. If these references become unnecessary, the project manager can easily remove them from the project plan, since they are only entered when the project is first published.

3 In the Publish area, check, or uncheck the Publish deliverables to milestone activities. When this option is checked, deliverables' data will be published to the P6 project as milestone activities.

4 In the Update area:

- Check or uncheck the Update phases from corresponding WBS elements. When this option is checked, phases' data will be updated from the corresponding WBS elements.
- Check or uncheck the Update deliverables from corresponding milestone activities. When this option is checked, deliverables' data will be updated from the corresponding milestone activities.

5 Click Next to proceed to the next step of the *Bridge Server Settings Wizard*, where you can define the Publish mapping definitions.

Step 8: Phases Mode— Entering Publish Mapping Definitions

Note: This section is relevant only if you selected either *Phases* or *Either Phases or Sub-Items* as your mapping mode in the Step 3: Entering Defaults Information above.

This section describes how you can enter mapping definitions for the Publish operation in Phases Mode. Publish mapping involves selecting a PPM category and matching it to a P6 project field, or project code.

From the *Phases Mode Defaults* step, click Next. The *Phases Mode's Publish* step is displayed.



To map a project field:

1. In the *Project Fields* tab, double-click in the PPM *Categories* column to select the PPM category you would like to map to P6.
2. Double-click in the *P6 Project Fields* column to select the corresponding P6 project field.
3. Repeat this process for every P6 project field you want to map.
4. To remove previously defined mapping, select the category or project field from the list and click Remove.

To map a project code:

1. In the *Project Codes* tab, double-click in the PPM *Categories* column to select the PPM category you would like to map to P6.
2. Double-click in the *P6 Project Codes* column to select the corresponding P6 project code.
3. Repeat this process for every P6 project code you want to map.
4. To remove previously defined mapping, select the category or project code from the list and click Remove.

Step 9: Phases Mode— Entering Update Mapping Definitions

Note: This section is relevant only if you selected either *Phases* or *Either Phases or Sub-Items* as your mapping mode in the Step 3: Entering Defaults Information above.

This section describes how you can enter mapping definitions for the Update operation in Phases Mode. Update mapping involves selecting a P6 project field, project code, or spreadsheet field and matching it to a PPM category.

From the *Phases Mode Publish* step, click Next. The *Phases Mode's Update* step is displayed.



To map a P6 project field:

1. In the *Project Fields* tab, double-click in the *P6 Project Fields* column to select the P6 project field you would like to map to PPM.
2. Double-click in the PPM *Categories* column to select the corresponding PPM category.
3. Repeat this process for every project field you want to map.
4. To remove previously defined mapping, select the project field or a category from the list and click Remove.

To map a P6 project code:

1. In the *Project Codes* tab, double-click in the *P6Project Codes* column to select the P6 project code you would like to map to a PPM category.
2. Double-click in the PPM *Categories* column to select the corresponding PPM category.
3. Repeat this process for every project code you want to map.
4. To remove previously defined mapping, select the project code or a category from the list and click Remove.

To map a P6 spreadsheet field:

1. In the *Spreadsheets* tab, double-click in the *P6 Spreadsheet Fields* column to select the P6 spreadsheet field you would like to map to a PPM category.
2. To filter the spreadsheet, double-click in the *Filter* column, or select the cell and click Edit. All spreadsheet fields can be filtered by *Period.* Additionally, some fields can be filtered by *Resource Field.* As you can see in the *Resource Field* drop-down list, *Built-in* and *User-defined resource fields* are available.

   For example, assuming you select a resource field called "Actual Cost" and filter it by defining the *Period* as "year", the *Year* as "2008" , the *Resource Field* as "indicator1" and the *Value* as "yellow", as displayed below.



The result is the value $5,126.36. It reflects the filtering specifications as performed on the P6 spreadsheet below.



3 Double-click in the PPM *Categories* column to select the corresponding PPM category.

4 Repeat this process for every P6 spreadsheet field you want to map.

5 To remove previously defined mapping, select the spreadsheet field or a category from the list and click Remove.

7

Viewing Information from the Project Management System

As the portfolio manager, you may occasionally want to look at the project level details that are found in the project plan in the Project Management system. Primavera Portfolio Management (PPM) provides you with two ways of accessing and viewing such information:

- Project Web Access - A menu command that opens a Project Management system server web page, called 'Project Web Access', which is in context with your current view in Primavera Portfolio Management.
- Web Portlet - A form component that can be set up to show the Project Management system views from within a form in Primavera Portfolio Management.

Project Web Access

The Project Web Access command, found in the *Tools* menu in Primavera Portfolio Management, enables you to open a Project Management system Web Access view in a new browser window. If you are viewing an item (which has been published to the Project Management server) in the Forms or Workbook module, the browser opens and displays the *View A Project* page of the project that is mapped to the item in the Project Management system Web Access.

Note: Project Management system Web Access is the name of the web interface of Project Management system Server. Project Management system Web Access is used to access Project Management system Server information via the web. Such information includes project plans, resources pool, etc.



If you are viewing a portfolio (or you are in Scorecard or Investor and no item or portfolio is selected), the browser opens and displays the *Project Center* from the Project Management system Web Access. The *Project Center* allows you to view and open any project found in the Project Management system Server.

Note: When a single item is presented or selected in PPM, such as within a Form or Scorecard, the system will automatically open the correct Project Management system server for that item. If multiple items are presented or selected, such as an entire portfolio in Scorecard or Workbook, and the portfolio's items are associated with more than one Project Management system server, a dialog box appears asking you to select the Project Management system server that you want to open.

Web Portlet

Web portlets are Form components that can be set up to display Project Management system Web Access views (or any other web page). You can use the toolbars to navigate within the portlet and activate display features.

Note: For more information on creating web portlets, refer to *Data Mapping and Data Flow for P6 Bridge.pdf*..

Note: You can map different items to different Project Management system servers. The web portlet can be configured to automatically display project information from the correct Project Management system server for each item.

9 Index

A

Accessing
- Bridge server settings wizard, 6-2
- PM Bridge server, 4-16

Accessing MSP Bridge menu, 2-3
Accessing PM Bridge menu, 3-1
Adding a server to PM Bridge, 5-8
Administration, 6-1
Administrator tasks
- checking status, 5-9
- configuring access, 2-3
- configuring security, 2-3
- creating new items from projects, 4-2
- mapping projects to existing items, 4-8
- synchronization, 2-6

Available fields
- Primavera P6, 0-1

B

Bridge
- defining, 6-1

Bridge Console
- definition, 3-6
- overview, 5-1
- status area, 5-6

Bridge Server
- entering general information, 6-3

Bridge Server Settings
- wizard, 6-2

Bridge Server Settings Wizard
- accessing, 6-2

C

Checking server status, 5-9
Configuring
- PM Bridge, 2-1

D

Data mapping
- mapping projects to existing items, 4-8

Defaults
- phases mode, 6-15

Defining
- P6 bridge settings, 6-1
- PM Bridge – P6 server settings, 6-1

Dialog boxes
- Import, 4-2

E

Editing
- PM Bridge configuration, 5-10

Entering
- defaults information, 6-6
- general bridge server settings information, 6-3

I

Importing
- accessing, 2-5

creating new items from projects, 4-2
definition, 2-6
Import dialog box, 4-2
mapping projects to existing items, 4-8
overview, 4-1
Importing Projects
PM Bridge server, 5-12

L

Loading PM Server settings, 4-18
Logs
project management servers, 4-17

M

Managing workflow
project-based management, 1-8
top-down management, 1-7
MAP Sync Mode
setting for individual item
overview, 2-8
Mapping, 2-5
Mapping Defaults
phases mode, 6-15
sub-items mode, 6-9
Menus PM Bridge, 3-1
MS Project
server connection status, 5-3
server list in Bridge Console, 5-3
MS Project Web Access
connecting to, 7-2
definition, 3-5
MSP Sync Mode
definition, 2-10
values, 2-8

O

Overview, 1-1
baselines, 1-6
basic principles and concepts, 1-3
filtered data mapping, 1-5
methodologies and lifecycles, 1-5
PM Bridge - P6 wizard, 6-1
project level data mapping, 1-5
schedule management, 1-4
stand alone systems concepts, 1-3
synchronization, 1-6
templates and lifecycles, 1-4
unidirectional information sharing, 1-3

P

Permissions, 2-3
PM Bridge
adding a PM server, 5-8
editing server configuration, 5-10
importing projects, 5-12
removing a server, 5-10
synchronizing projects, 5-11
web access, 4-16
PM Bridge
configuring, 2-1
default mapping phases mode, 6-15
default mapping sub-items mode, 6-9
defining, 6-1
entering defaults, 6-6
phases mode defaults, 6-15
publish mapping phases mode, 6-17
publish mapping sub-items mode, 6-10
Saving settings, 4-20
sub-items mode defaults, 6-9
update mapping phases mode, 6-19

update mapping sub-items mode, 6-12
Verifying installation, 2-2
PM Bridge – P6 Wizrd
overview, 6-1
PM Bridge P6 Server
defining settings, 6-1
PM Bridge P6 Wizard, 6-1
PM Bridge Phases Mode
defaults, 6-15
publish mapping, 6-17
update mapping, 6-19
PM Bridge Sub-items Mode
defaults, 6-9
publish mapping, 6-10
update mapping, 6-12
PM Server
copying configuration, 4-18
copying settings, 4-18
loading configuraton, 4-18
loading settings, 4-18
saving configuration, 4-18
saving settings, 4-18
Primavera P6
publish WBS fields, 0-21
Primavera P6 fields, 0-1
Primavera P6 Web Access
definition, 3-5
Printing the server report, 4-17
Project Management Bridge
support for multiple servers, 1-10
Project Management Servers
view logs, 4-17
Project Web Access, opening, 4-16
ProSight Bridge Log Report, 4-22
Publish Mapping
phases mode, 6-17
sub-items mode, 6-10
Publish WBS fields
Primavera P6, 0-21
Publishing, 2-4
blocking, 2-8
definition, 3-3
definition, 2-6
marking an item, 2-7

R

Removing
PM Bridge server, 5-10
Report PM server, 4-17

S

Saving server settings
PM Bridge, 4-20
Security, 2-3
Server
checking status, 5-9
Server logs, 4-17
Server report, 4-17
Status Area
Bridge console, 5-6
Synchronization
allowing, 2-8
blocking, 2-8
configuring, 2-6
default setting, 2-8
definition, 2-6
marking an item, 2-7
overview, 2-6
setting up, 2-8
Synchronizing Projects
PM Bridge server, 5-11

System log, 4-22

U

Update Mapping
phases mode, 6-19
sub-items mode, 6-12
Updating, 2-4
blocking, 2-8
definition, 3-4
definition, 2-6
marking an item, 2-7
User tasks
accessing Project Web Server, 7-2
accessing web portlets, 7-4
Using this manual, 1-12

V

Viewing
MS Project data, 7-1
Viewing PM Bridge log, 4-22
Viewing server logs, 4-17
Viewing system log, 4-22
Viewing the server report, 4-17

W

Web portlets, 7-4
Web Project ID, 2-10
Wizards
Bridge server settings, 6-2