

Oracle
Primavera P6 EPPM
Unifier Import/Export Data Map Guide (Schedule Sheet)

Version 24
December 2023



Oracle Primavera P6 EPPM Unifier Import/Export Data Map Guide (Schedule Sheet)

Copyright © 1999, 2024, Oracle and/or its affiliates.

Primary Author: Oracle Corporation

Contents

About Unifier Import/Export Data Map Guide (Schedule Sheet)..... 5
Activity 5
Resource 6

About Unifier Import/Export Data Map Guide (Schedule Sheet)

This guide details how data is mapped between P6 EPPM and Unifier using Schedule Sheet integration. Throughout this guide, the term P6 EPPM includes P6 Professional. Any content that applies to only one of these applications is labeled accordingly.

All users who want to exchange data between various formats should use this document.

Caution: Personal information (PI) may be at risk of exposure. Depending on local data protection laws organizations may be responsible for mitigating any risk of exposure.

Notes:

- You must map at least the following P6 activity level fields to a corresponding Unifier field of the same data type: Id, Name, PlannedStartDate, and PlannedFinishDate. For information on mapping P6 fields to Unifier fields, see P6 Help.
- In Unifier versions 10.1.14.0 and 15.2.2.0 and later it is possible to map any P6 field available in the Activity, Resource, or Resource Assignment tags of the Primavera XML to a column in Unifier.

Activity

Unifier Column	CSV Header	P6 EPPM Column
Activity Name	Activity Name	Name
Activity Number	Activity Number	Id
Activity Percent	Activity Percent	PercentComplete
Actual Finish Date	Actual Finish Date	ActualFinishDate
Actual Start Date	Actual Start Date	ActualStartDate
Baseline Duration	Baseline Duration	BaselineDuration
Baseline Finish	Baseline Finish	BaselineFinishDate
Baseline Start	Baseline Start	BaselineStartDate

Unifier Column	CSV Header	P6 EPPM Column
CBS	CBS	CBSCode
Duration	Duration	PlannedDuration
Early Finish Date	Early Finish Date	EarlyFinishDate
Early Start Date	Early Start Date	EarlyStartDate
Finish Date	Finish Date	PlannedFinishDate
Late Finish Date	Late Finish Date	LateFinishDate
Late Start Date	Late Start Date	LateStartDate
Start Date	Start Date	PlannedStartDate

Resource

Unifier Column	P6 EPPM Column
P6 Cost	PlannedCost
Quantity (Qty)	PlannedUnits
Resource Name	Name
Resource Type	ResourceType