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Preface 
Welcome to the Oracle Project Portfolio Management Integration Pack for Primavera P6 and 
Oracle E-Business Suite Projects 3.1. 

Oracle Application Integration Architecture (AIA) provides the following guides and resources for 
this release:  

Oracle AIA Guides 
• Oracle Fusion Middleware Infrastructure Components and Utilities User's Guide for Oracle 

Application Integration Architecture Foundation Pack 11g Release 1 (11.1.1.5.0) 

• Oracle Fusion Middleware Installation and Upgrade Guide for Oracle Application Integration 
Architecture Foundation Pack 11g Release 1 (11.1.1.5.0) 

• Oracle Fusion Middleware Concepts and Technologies Guide for Oracle Application 
Integration Architecture Foundation Pack 11g Release 1 (11.1.1.5.0) 

• Oracle Fusion Middleware Reference Process Models User's Guide for Oracle Application 
Integration Architecture Foundation Pack 11g Release 1 (11.1.1.5.0) 

• Oracle Fusion Middleware Migration Guide for Oracle Application Integration Architecture 11g 
Release 1 (11.1.1.5.0) 

• Oracle Fusion Middleware Developer's Guide for Oracle Application Integration Architecture 
Foundation Pack 11g Release 1 (11.1.1.5.0) 

Additional Resources 
The following resources are also available: 

Resource Location 

Oracle Application Integration 
Architecture: Product-to-Guide Index 

My Oracle Support: https://support.oracle.com/ 

Known Issues and  Workarounds See Document 889732.1 on My Oracle Support: https://support.oracle.com/ 

Release Notes Oracle Technology Network: http://www.oracle.com/technology/  

Documentation updates My Oracle Support: https://support.oracle.com/ 

Oracle Projects Documentation Documentation CD 

http://download.oracle.com/docs/cd/B53825_02/current/html/docset.html 

Primavera P6 Documentation Primavera P6 Online Help can be accessed from the application 
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Preface  

Common Terms Used in this Guide 
The following table lists the common terms used in the Project Portfolio Management: Primavera 
P6-EBS Projects PIP: 

Term Definition 

Activity An activity is the fundamental work element of a project for Primavera P6. It is the lowest 
level of a work breakdown structure (WBS). An activity's primary resource is responsible for 
managing and tracking the progress of an activity's steps, while the project manager is 
responsible for managing and tracking the progress of the overall activity. 

ABCS Application Business Connector Service 

ABM Application Business Message 

AIA Application Integration Architecture 

BPEL Business Process Execution Language 

OER Oracle Enterprise Repository 

EBM Enterprise Business Message. This is an AIA artifact. 

EBO Enterprise Business Object. This is an AIA artifact. 

EBS Enterprise Business Service. This is an AIA artifact. 

EPS Enterprise Project Structure, a hierarchy created by the enterprise to organize its projects. It 
provides functionality to view project priorities, scope, budget, and resource information across the 
enterprise. Primavera P6 projects are created and stored in EPS. 

Financial Structure A hierarchical arrangement of financial tasks in a project. Financial structure is used to track 
billing, costs, budgets, and other financial information for a project. 

Planning Resource A resource used for planning work, budget, and forecast for a project. A planning resource is 
defined in the context of resource format and resource class. 

Planning Resource List A combination of planning resource formats and planning resources. A planning resource list 
enables you to plan the cost and effort of a project. 

Resource A user-defined group of employees, organizations, jobs, suppliers, expenditure categories, 
revenue categories, expenditure types, or event types for purposes of defining budgets or 
summarizing actuals. 

Role A project role describes a user relationship (for example, project manager) and grants view 
or update access to project information. 

Task A subdivision of project work. Each project can have a set of top tasks and a hierarchy of 
subtasks. This maps to a WBS for Primavera P6. 

Workplan Structure A hierarchical structure of workplan tasks and deliverables in a project. Workplan structure 
enables you to plan project work and collect progress information for projects and tasks. 

WBS This is a P6 term. A Work Breakdown Structure (WBS) is a hierarchy of work that must be 
accomplished to complete a project and defines a product or service. The WBS is structured 
in levels of work detail, beginning with the deliverable and is then separated into identifiable 
work elements. 
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Chapter 1 - Understanding the Oracle Project 
Management Integration Pack for Primavera 
P6 and Oracle E-Business Suite 3.1 
This chapter provides an overview of the PIP and discusses: 

• Installation and implementation of the PIP 

• Solutions assumptions and constraints 

Overview of the Project Portfolio Management: 
Primavera P6-EBS Projects PIP 
The Project Portfolio Management: Primavera P6-EBS Projects PIP links Oracle Projects and 
Primavera P6, so that you can work with global objects and projects in both the applications. You 
can use Oracle Projects for Enterprise Project Management and Primavera P6 for scheduling. 
The two applications utilize Oracle’s Applications Integration Architecture to create an integration 
that benefits customers who are using both applications or are using just one and would be 
interested in leveraging their investment by integrating the other. 

This PIP enables users to enter and maintain global entities, such as planning resources in the 
Oracle Projects application, and then allow Primavera P6 to reuse these items without any 
additional manual effort or one-off integrations. In addition, this PIP enables users to create 
projects in either of the applications and synchronize the necessary data. 

Integrating Oracle Projects with Primavera P6 provides a comprehensive Enterprise Project 
Portfolio Management solution and performs the following features: 

• Brings together complex scheduling and industry-specific PPM processes with project 
financial management, skills and inventory management, and other enterprise solutions 

• Provides end-to-end visibility and control for improved decision making, coordination, and 
collaboration 

• Provides consolidated view of enterprise and project portfolio for an accurate, up-to-date view 
of project, resources, and financial performance 

• Creates coherent and complete solution for Enterprise PPM with ERP, database, 
middleware, and analytics 
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Chapter 1 - Understanding the Oracle Project Management Integration Pack for Primavera P6 and Oracle E-Business Suite 3.1  

This diagram illustrates a high-level integration of the business processes between Oracle 
Projects and Primavera P6: 

 

High-level overview of business processes 

Installation and Implementation of the Project 
Portfolio Management: Primavera P6-EBS 
Projects PIP 
You must install all the participating applications, ensure that each system meets the minimum 
technical requirements to support the AIA Foundation Pack and the PIP, and then utilize any of 
the integration processes that are included with this PIP. 

For more information about installing AIA Foundation Pack and the Project Portfolio 
Management: Primavera P6-EBS Projects PIP, see Oracle Fusion Middleware Installation and 
Upgrade Guide for Oracle Application Integration Architecture Foundation Pack 11g Release 1. 

After installing the PIP, you must complete the implementation steps for this PIP. 

For more information about implementing the Project Portfolio Management: Primavera P6 –
Oracle Projects PIP, see chapter Implementing the Oracle Project Management Integration Pack 
for Primavera P6 and Oracle E-Business Suite 3.1. 

Core AIA Components 
The Project Portfolio Management: Primavera P6-EBS Projects PIP uses the following core AIA 
components: 

EBO (.xsd) (Enterprise 
Business Object) 

EBM (.xsd) (Enterprise Business 
Message) 

EBS (.wsdl) (Enterprise 
Business Service) 

ProjectResourceSetEBO SyncProjectResourceSetListEBM ProjectResourceSetEBS 

ProjectResourceRateScheduleEBO SyncProjectResourceRateScheduleListEBM ProjectResourceRateScheduleEBS 

ProjectEBO SyncProjectListEBM ProjectEBS 

ProjectFinancialPlanListEBO SyncProjectFinancialPlanListEBM ProjectFinancialPlanEBS 
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Chapter 1 - Understanding the Oracle Project Management Integration Pack for Primavera P6 and Oracle E-Business Suite 3.1   

 

The core EBO and EBM XSD files can be located by EBO within this parent folder: 
$AIA_HOME/AIAMetaData/AIAComponents/EnterpriseObjectLibrary/Core/EBO/. 

The core EBS WSDL files can be located by EBO within this parent folder: 
$AIA_HOME/AIAMetaData/AIAComponents/EnterpriseBusinessServiceLibrary/Core/EBO/. 

For detailed documentation of individual EBOs and EBMs, click the AIA Reference Doc link on 
EBO and EBM detail pages in Oracle Enterprise Repository. 

For more information about using the Oracle Enterprise Repository and configuring it to provide 
the AIA Reference Doc link, see Oracle Fusion Middleware Developer’s Guide for Oracle 
Application Integration Architecture Foundation Pack 11g Release 1, “Configuring and Using 
Oracle Enterprise Repository as the Oracle AIA SOA Repository.” 

EBOs can be extended, for instance, to add new data elements. These extensions are protected 
and remain intact after a patch or an upgrade.  

For more information, see Oracle Fusion Middleware Concepts and Technologies Guide for 
Oracle Application Integration Architecture Foundation Pack 11g Release 1, "Understanding 
Extensibility". 

Solution Assumptions and Constraints 
This section discusses the following assumptions and constraints that are associated with the 
Project Portfolio Management: Primavera P6-EBS Projects PIP: 

1. This PIP is limited to a new Primavera P6 v8 PPM installation and an existing or new Oracle 
Projects installation. Oracle Projects installation can belong to any of the following release: 
11iPJ_PF.M, Oracle Projects Rollup Patch 4 for Oracle Projects Family Pack M, 12.1.2, or 
12.1.3. 

2. Each Primavera P6 installation supports only one base currency.  

Note:  Every chapter in this guide contains a detailed assumptions and constraints section. 
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Chapter 2 - Synchronizing Global Objects 
This chapter provides an overview of the global objects and discusses: 

• Solution assumptions and constraints 

• Synchronize planning resources, roles, and expense category 

• Synchronize planning resource rates or role rates 

Overview of Global Objects 
Global objects represent data elements that are shared between two applications. For example, 
global objects can be planning resources, roles, rates, and expense category. The data originates 
in Oracle Projects and Primavera P6 receives the updates.  

The following table discusses the mapping of global objects between Oracle Projects and 
Primavera P6: 

Oracle Projects Primavera P6 

All planning resources and rates with resource class as People, Material Items, and Equipment 
except for planning resources with resource format as Team Role and Job 

Resources 

Planning resources and rates with resource format as Team Role or Job, and resource class 
as People 

Role 

Planning resources and rates with resource class as Financial Element Expense Category 
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Chapter 2 - Synchronizing Global Objects  

Process Flow 

This diagram illustrates the process flow of global data between Oracle Projects and Primavera 
P6: 

 
Synchronizing global objects process flow 
The Integration Options page controls which projects and global data are synchronized. Project 
managers and administrators are responsible for setting up the global data, such as, defining the 
planning resources in a planning resource list. The system administrator is responsible for 
synchronizing the global data from Oracle Projects to Primavera P6. 

Pages Used to Synchronize Global Objects 

Page Name Navigation Usage 

Integration Options Log in to the application 
using the Projects Super 
User responsibility. From the 
Projects: Setup menu, click 
the Integration Options 
link. 

Select and configure setup steps for a third-party application. 

Third Party Application On the Integration Options 
page, click the 
Create/Update button. 

Assign planning resource list, rate schedules for employees, 
jobs, nonlabor resources, operating units, and organization. 

Currency – Represents the base currency in Primavera P6. 
The Rate Type and Rate Date Type fields are used for 
sending planning rates in this currency. 
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Chapter 2 - Synchronizing Global Objects   

Prerequisites for Synchronization of Global Objects 
Before synchronizing data between Oracle Projects and Primavera P6, you must: 

1. Define Primavera P6 as a third-party application on the Integration Options page. 

2. Assign a planning resource list to the third-party application. 

3. Assign rate schedules for sending the global resource rates to Primavera P6. 

Solution Assumptions and Constraints 
This section discusses the following assumptions and constraints that are associated with 
synchronizing global objects: 

1. Oracle Projects owns the global objects. Any changes to global objects in Primavera P6 are 
overwritten by Oracle Projects information in the subsequent synchronization. 

2. Specify one or more operating units on the Integration Options page. Every P6 installation is 
associated with one or more operating units. Projects belonging to these operating units must 
be transferred to the corresponding P6 installation.  

3. A single global planning resource list that is centrally controlled is used for one P6 instance. 

4. A single global planning resource list is assigned to all the projects belonging to the operating 
unit that is being integrated. The project workplan and budgeting are done by the planning 
resources. 

5. National Language Support is available for this Project Portfolio Management: Primavera P6-
EBS Projects PIP. 

Synchronize Planning Resources, Roles, and 
Expense Category from Oracle Projects to 
Primavera P6 
A planning resource list is associated with a third-party application on the Integration Options 
page. Planning resources and roles of a planning resource list are synchronized to Primavera P6. 
Once synchronized, the planning resource list cannot be changed. However, you can add 
planning resources and synchronize the updates to the planning resource list. 

Primavera P6 supports one planning resource list per Primavera P6 installation. Since only one 
planning resource list is synchronized between Oracle Projects and Primavera P6, you can 
combine all or some of the project’s planning resource lists into one global list for integration.  

Note:  Any planning resource that is not included in the synchronized planning resource list is not 
available to be assigned to activities in Primavera P6. 
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Chapter 2 - Synchronizing Global Objects  

Planning resources can be added at any time to the planning resource list in Oracle Projects. 
While it is possible to delete a planning resource from a planning resource list, best practice 
suggests that a planning resource should be disabled rather than deleted. If you still want to 
delete a planning resource from a planning resource list in Oracle Projects, you must delete the 
same resource from Primavera P6 manually.  

For more information about planning resources and planning resource lists, see Oracle Projects 
Implementation Guide. 

ProjectResourceSetEBO is used to synchronize planning resources, roles, and expense 
categories.  

Integration Flow 

The SyncProjectResourceSetListEbizReqABCSImpl integration flow is used to synchronize the 
planning resources and roles between Oracle Projects and Primavera P6. 

This sequence diagram illustrates the SyncProjectResourceSetListEbizReqABCSImpl process: 

 
Synchronization of Resources, Roles, and Expense Categories integration flow 
sequence diagram 
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Chapter 2 - Synchronizing Global Objects   

Create and Update Planning Resources in Oracle Projects and 
synchronize to Primavera P6 

To create or update a planning resource in Oracle Projects: 

For more information about creating a planning resource list, see the Defining a Planning 
Resource List, Oracle Projects Implementation Guide. 

1. Access the Third Party Applications page. Click the Create button. On the Planning Resources tab 
select the Planning Resource List that you want to associate with the third-party application. 

Once selected, the planning resource list cannot be changed. However, you can update the planning 
resource list or create a third party application if you need to make changes. 

2. In the Planning Resources tab you can also select Rate Schedules. 

To synchronize the planning resources in Oracle Projects with Primavera P6: 

1. Enter a host name for the PA: Integration Server URL profile option. For example, 
http://sdc60007sems.us.companyx.com:6873/soa-infra/services/default. 

2. Run the Projects Integration: Synchronize Planning Resources and Rates concurrent program. 
Select Planning Resources from the Synchronize list. This concurrent program calls the Requester 
Application Business Connector Service (ABCS) type and sends it to the planning resource list ABM. 
Requester ABCS populates the XREF information and transforms ABM to EBM using the 
XformSyncResourceListABM_to_SyncProjectResourceSetListListEBM.xsl file. This in turn initiates the 
ProjectResourceEBS service. The SyncProjectResourceSetP6ProvABCSImpl service connects the 
data with Primavera P6. 

Concurrent program used for synchronizing global objects 

The Projects Integration: Synchronize Planning Resources and Planning Rates concurrent 
program is used to synchronize planning resources and rates from Oracle Projects to Primavera 
P6. It has the following parameters: 

Parameter Name Description 

Synchronize Enables you to select a global object for synchronization. 
The values are Planning Resources and Planning 
Rates. The default value is Planning Resources. 

Third Party Application Select the third-party application with which Oracle 
Projects is synchronized. This parameter contains a list of 
the third-party applications defined in the Third Party 
Applications page. 

Resource Class List of values containing the resource classes: People, 
Equipment, Material Items, and Financial Elements. 
Resource classes in Oracle Projects map to Resource 
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Chapter 2 - Synchronizing Global Objects  

Parameter Name Description 
Types in Primavera P6. The mapping of resource class to 
resource type is as follows:  
• People – Labor (except Team Role and 

Job, which map to Role in Primavera P6) 

• Equipment – Nonlabor 

• Material Items – Material 

• Financial Elements – Expense Category 

Resource Format Resource formats are available based on the resource 
class that is selected. For example, if the resource class 
is People, available resource formats include: Person 
Type, Organization, Supplier, or Job – Financial 
Category. 

Resource From/To Enter planning resource names for the selected planning 
resource list. This parameter is case sensitive. 

Type of Resources Select All Planning Resources or Disabled Planning 
Resources. 

 

This flowchart illustrates the process flow of resources between Primavera P6 and Oracle 
Projects: 

 
Planning resources created in Oracle Projects and synchronized as resources to 
Primavera P6 
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Synchronize Planning Resource Rates or Role 
Rates from Oracle Projects to Primavera P6 
Synchronization of planning resource rates from Oracle Projects to Primavera P6 enables you to 
manage projects based on planning resource and role rates. 

For more information about rates, see Oracle Projects Fundamentals guide, “Rates,” Using 
Rates for Workplan and Financial Planning.  

Important! Planning resources and roles must be synchronized before their rates are 
synchronized. 

ProjectResourceRateScheduleEBO is used to synchronize planning resource rates and role 
rates. 

Integration Flow 

The SyncProjectResourceRateScheduleListEbizReqABCSImpl integration flow is used to 
synchronize the planning resource rates between Oracle Projects and Primavera P6. 
This sequence diagram illustrates the SyncProjectResourceRateScheduleListEbizReqABCSImpl 
process: 

 

Synchronization of Planning Resource Rates or Role Rates integration flow sequence 
diagram 
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Chapter 2 - Synchronizing Global Objects  

Create Rates for Planning Resources and Roles in Oracle 
Projects and synchronize to Primavera P6 

To create rates for planning resources and roles in Oracle Projects: 

1. Perform all the three steps as specified in the To Create or Update a Planning Resource in Oracle 
Projects section. 

2. Associate each planning resource: Employee, Job, and Nonlabor with suitable rate schedules. 

To synchronize the planning resource and role rates in Oracle Projects with Primavera P6: 

1. Enter a host name for the PA: Integration Server URL profile option. For example, 
http://sdc60007sems.us.companyx.com:6873/soa-infra/services/default. 

2. Run the Projects Integration: Synchronize Planning Resources and Planning Rates concurrent 
program. Select Planning Rates from the Synchronize list. This concurrent program calls the Requester 
Application Business Connector Service (ABCS) type and sends this to the resource rate schedule list 
ABM. Requester ABCS populates the XREF information and transforms the object 
SyncResourceRateScheduleListABM to SyncProjectResourceRateScheduleListEBM using the 
XformSyncResourceRateScheduleListABM_to_SyncProjectResourceRateScheduleListEBM.xsl file. 
This in turn initiates the ProjectResourceRateScheduleEBS service. The 
SyncProjectResourceRateScheduleListP6ProvABCSImpl service connects the data with Primavera P6. 

This flowchart illustrates the process flow of resource rates between Primavera P6 and Oracle 
Projects: 

 

Planning resource rates created in Oracle Projects and synchronized as resource rates 
to Primavera P6 

18 Copyright © 2011, Oracle. All rights reserved. 



Chapter 3 - Process Integration for Project 
Data between Oracle Projects and Primavera 
P6 
This chapter provides overview of project data synchronization process, prerequisites in the 
integration between Oracle Projects and Primavera P6 and discusses: 

• Solution assumptions and constraints 

• Integrating Oracle Projects with Primavera P6 – Workplan-Enabled Project Integration 

• Integrating Oracle Projects with Primavera P6 – Project Integration With Workplan Not 
Enabled 

• AIA Components  

Overview of Process Integration 
The synchronization of project data from Oracle Projects to Primavera P6 and vice-versa 
supports the following process flows: 

• Creating project data in Oracle Projects and synchronizing to Primavera P6 

• Updating project data in Oracle Projects and synchronizing to Primavera P6 

• Creating project data in Primavera P6 and synchronizing to Oracle Projects 

• Updating project data in Primavera P6 and synchronizing to Oracle Projects 

Synchronization of project data between Oracle Projects and Primavera P6 includes the following 
components: 

• Project header 

• WBS 

• Resource assignments 

• Budgets 

• Actual Cost 

  

Synchronize project from Oracle Projects to Primavera P6 

Create a project in Oracle Projects, enable integration, and mark this project to be created in 
Primavera P6. The integration process creates this project in Primavera P6 and transfers all the 
project data. The ProjectEBO object is used to transfer the project header, project WBS, actual 
cost and project resource assignments. Once integrated, any change that you make to the 
Projects project is reflected in the Primavera project. 
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Synchronize project from Primavera P6 to Oracle Projects 

Create project templates in Oracle Projects and synchronize the templates to Primavera P6. The 
templates are created as project codes in Primavera P6. Create a project in Primavera P6, assign 
the project template related code and mark the project to be created in Oracle Projects. The 
integration process creates this project in Oracle Projects and transfers all the project data. 
ProjectEBO is used to transfer the project header, project WBS, and project resource 
assignments. Primavera P6 forecast units and costs can also be integrated with Oracle Projects. 

Synchronize budgets between Oracle Projects to Primavera P6 

This flowchart illustrates the process flow of budgets between Oracle Projects and Primavera P6: 

P
rim

av
er

a 
P

6
O

ra
cl

e 
P

ro
je

ct
s

 

Budgets created in Oracle Projects and synchronized to Primavera P6 
The budget flow is slightly different for budget windows and budget pages.  

This flowchart illustrates the process flow for budget windows between Oracle Projects and 
Primavera P6: 

 

Budgets created in Oracle Projects and synchronized to Primavera P6 
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This flowchart illustrates the process flow for budget pages between Oracle Projects and 
Primavera P6: 

 

Budgets created in Oracle Projects and synchronized to Primavera P6 

Solution Assumptions and Constraints 
This section discusses the following assumptions and constraints that are associated with 
synchronizing project data: 

1. Projects can be created in Oracle Projects or Primavera P6. 

2. Project execution and scheduling aspects occur in Primavera P6. 

3. Project managers or integration administrators select the projects that must be synchronized. 
Changes in Oracle Projects or Primavera P6 projects are synchronized at particular intervals 
of time. For example, projects in some industries may need to be synchronized once a day. 
Typically, synchronization of active projects occurs weekly or biweekly. Such structured 
synchronizations help balance the load demands on integration applications. 

4. Oracle Projects owns the financial aspects of all projects.  

5. A project's budget data can be updated in Oracle Projects. Planned cost of the WBS, 
activities, and resource assignments comprises of budget data in Oracle Projects. The 
budgeted cost from Oracle Projects is sent to Primavera P6 as current budget attribute of the 
Primavera P6 WBS node. Any change in the current budget amount from the previous value 
from Oracle Projects is created as budget change log in Primavera P6. The source 
application from which the synchronization is initiated overwrites the existing budget data. For 
example, if changes to Primavera P6 budget data are done on 01-May-2010 and the Projects 
Integration: Synchronize Projects, Structures, Budgets and Actuals concurrent program is run 
on 02-May-2010, then Oracle Projects budget data takes precedence. You can use the 
working versions feature in Oracle Projects and the budget change log feature in Primavera 
P6 to save budget information. 

6. WBS and Activity Short Name or Code in Primavera P6 is mapped to Task Number in Oracle 
Projects. In Oracle Projects, task number is unique for a project and for all the WBS levels. 
However, in Primavera P6 this is unique only for a given level. You must provide a unique 
Activity Short Name or Code in Primavera P6. 
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7. In Oracle Projects, for the project templates you must select the following quick entry fields 
only: Project Name, Project Number, Project Start Date, and Project Finish Date. 

For more information on project level fields that are transferred to Primavera P6, see the 
Describing the Transfer of Attributes section. 

Prerequisites 
1. You must synchronize the global objects before attempting to synchronize projects between 

Oracle Projects and Primavera P6.  

2. To integrate with Primavera P6, projects in Oracle Projects require some setup. The setup 
steps are as follows: 

a. Create planning resource lists and planning rates schedules.  

b. Setup integration options for the third-party application. 

c. Assign planning resource list and rate schedule to third-party application 
definition. Select the operating units that you want to integrate to Primavera P6.  

d. To integrate projects, WBS, and budgets, you must select the Enable 
Integration check box on the Integration Settings page.  

Note:  By default, the Enable Integration check box for a project is not selected. 

e. You can synchronize projects by either marking them individually or adding the 
project to a batch scheduled run. 

To mark a single project, open your project; select Synchronize from the Shortcuts list and then, 
click the Go button.  

Note:  Select Desynchronize from the Shortcuts list to disable a project from synchronization. 

To mark a project by adding to a batch scheduled run, execute the Projects Integration: 
Synchronize Projects, Structures, Budgets and Actuals concurrent program with 
Synchronize value as All.  

Note:  The Synchronize option is available only for those projects for which on the Projects 
Setup page, in the Integration Settings section the Enable check box is selected. 
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Pages Used to Integrate Project Data between Oracle Projects 
and Primavera P6 

Integration Settings 

The Integration Settings page is used to integrate project data between Oracle Projects and 
Primavera P6. This page defines the settings that allow a project or template to be enabled for 
integration. 

Navigation 

Use the Projects Super User responsibility to navigate to the Integration Settings page either 
from a project template or from a project as follows: 

1. From Project Template - From the Projects: Setup menu select the Project Templates 
link. On the Project Templates page for your project template, click the Update button. In the 
Setup Options section click Expand All. In the Setup list of attributes, under Project, for 
Integration Settings, click the Update button. 

2. From Project - Click Create Project for new projects or Project List for existing projects as 
follows: 

a. From the Projects: Delivery menu select the Create Project link. Select the Create 
Project from Template option. Enter project details and click the Finish button. On the 
project’s home page select the Setup tab, then click the Integration Settings link in the 
Other Project Setup set of links. 

b. From the Projects: Delivery menu select the Project List link. To open a project of 
your choice click the Project Name link. On the Setup tab click the Integration 
Settings link. 

Integration Settings Page 

This page has the following fields: 

Field Name Description 
Enable Integration Select this to enable integration of the project with the third-party application. 
Integrate Enables you to integrate a workplan structure or a financial structure. You can 

select a financial structure only for projects for which the workplan structure is 
not enabled. However, for Non-Shared: Mapped and Non-Shared: Non-Mapped 
structures, you can select financial structure even when workplan is enabled at 
the project or template level. 

Note:  1. The workplan structure and financial structure for a 
project are enabled at the project template level. 2. When 
creating a project, if you enabled both the workplan structure and 
the financial structure, you can integrate only the workplan 
structure. 

 

Integrate Option of Workplan The following fields are displayed when you select the Workplan Structure 
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Field Name Description 
Structure option: 

• Send Actual Cost: Select a value to send the actual cost incurred in 
Oracle Projects to Primavera P6. For fully shared structures Actual Cost is 
sent at resource assignment level and for other structures it is sent at the 
WBS level. 

• Send Task: Select this to send the WBS from Oracle Projects to 
Primavera P6. 

Receive Task: Select this to receive the WBS from Primavera P6 to Oracle 
Projects. For workplan structure WBS and activities are received; for financial 
structures only WBS is received. 

Send Task and Receive Task fields govern the application that owns the WBS. 
Oracle Projects owns the WBS if you select the Send Task check box. 
Primavera P6 owns the WBS if you select the Receive Task check box. When 
you select both the check boxes, then both the applications can update or 
maintain the WBS. However, it is recommended that one application owns the 
WBS.  

You can select the Enable Workplan Versioning check box on the Workplan 
Structure Information page to create working and published workplan versions. 
If you enable workplan versions and select the Send Task check box, the 
following fields are displayed: 
• Current Published Version 

• Current Working Version 

Send Budget and Receive Budget fields are independent of selecting current 
working or published workplan version. You can send or receive budget only if 
you have enabled financial structure. However, for a fully shared structure you 
can send budget even if the workplan structure is enabled. 
• Send Budget – Select this to send financial plans to 

Primavera P6. 

• Receive Budget – Select this to receive financial plans from 
Primavera P6. 

When sending financial plans or budgets to Primavera P6, you must also define 
the following financial plan attributes. 

Plan Type – Select a plan type to synchronize and integrate the financial plan of 
a project between Oracle Projects and Primavera P6. Select Cost Only plan 
type to receive budget. 

Budget Type – Select a budget type to synchronize and integrate budgets 
between the participating applications. This option is useful for customers who 
do not want to implement Oracle Project Management but want to integrate with 
Oracle Project Costing. Budget or Financial Type has the following fields:  
• Current Baselined Version 

• Current Working Version 
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Field Name Description 

You must select either plan type or budget type. If you select both, only plan 
type is considered for integration. 

Integrate Option of Financial 
Structure 

All the fields are the same as mentioned for Integrate option of workplan 
structure, except that the fields for sending published and current workplan 
version fields are not available. 

If you select the Financial Structure option, the Structure Level Upto field is 
displayed.  

Structure Level Upto – Enter the number of WBS levels that Oracle Projects 
receives from Primavera P6. The default value is ‘0’ indicating all levels. 

Note:  Oracle Project Costing customers who do not want to 
implement Oracle Project Management, can use the Structure 
Level Upto field to integrate at summary level with Primavera P6 
for scheduling and managing progress. For example, In 
Primavera P6, you can create a project with 8 levels in the WBS. 
If you specify the Structure Level Upto as 4 in Oracle Projects 
then, only four levels of WBS is integrated from Primavera P6.  

 
  

Integrating Oracle Projects with Primavera P6 – 
Workplan-Enabled Project Integration 
In Primavera P6 you create a project, define a WBS, define activities, and assign resources to 
activities. When you synchronize the WBS, activities, and assigned resources, Oracle Projects 
creates a workplan. This workplan is used to perform financial planning, collect cost, and bill 
customers. Actual cost is sent to Primavera P6 to manage the progress of a project, such as 
calculating percent complete and ETC.  

Important!  You must select the Enable Workplan Structure check box for a project for 
workplan-enabled project integration.  

Creating and Synchronizing a Project 

To create a project in Primavera P6 and send a copy of the project to Oracle Projects: 

1. Create a project template in Oracle Projects. Enable integration for the project and select Workplan 
Structure. 
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2. In Oracle Projects, run the Projects Integration: Synchronize Projects, Structures, Budgets and 
Actuals concurrent program. Select Project Template Header from the Synchronize list. This adds the 
template name as a project code and saves the integration settings in Primavera P6. 

3. In Primavera P6 create a project, create WBS and activities, assign resources to project, and associate 
a project template, using a project code, with the project. 

4. In Primavera P6, run the project status synchronization process using the Send to ERP link from the 
Primavera P6 Web application. Based on the integration settings, this process sends project, WBS, 
activities, and resource assignments to Oracle Projects.  

5. Oracle Projects creates a project using the project template that is sent as an attribute from Primavera 
P6. It creates a workplan from the Primavera P6 WBS; defining P6 activities as tasks and P6 resource 
assignments as task assignments. 

This flowchart illustrates the process flow of project data between Primavera P6 and Oracle 
Projects: 
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Project created in Primavera P6 and synchronized to Oracle Projects 

To create a project in Oracle Projects and send a copy of the project to Primavera P6: 

1. In Oracle Projects, create a project from an existing project or a template. Select the Enable Integration 
check box for the project. Create a workplan for the project without assigning any resources to it. 
Resource assignments created in Oracle Projects are not synchronized to Primavera P6. However, the 
actual cost associated with the resource assignments that are sent from Primavera P6 are 
synchronized back to Primavera P6. 

2. Run the Projects Integration: Synchronize Projects, Structures, Budgets and Actuals concurrent 
program to send the project and WBS to Primavera P6.  

Primavera P6 creates the project and WBS. 
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This flowchart illustrates the process flow of project data between Oracle Projects and Primavera 
P6: 

Project Management : Oracle Projects to Primavera P6
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Project created in Oracle Projects and synchronized to Primavera P6 

Assigning and Synchronizing Resources to the Project 
When you create a project in Primavera P6, you assign resources to the project. 

When you create a project in Oracle Projects, first synchronize the project and WBS with 
Primavera P6 by executing the Projects Integration: Synchronize Projects, Structures, Budgets 
and Actuals concurrent program. Then, in the Primavera P6 project schedule, expand the WBS, 
create activities, and assign resources to the project. 

Creating a Financial Plan in Oracle Projects 
In Oracle Projects, you can generate a financial plan based on a workplan or create one 
manually. 

For more information about workplan and financial plan, see Oracle Projects Fundamentals and 
Oracle Projects Implementation Guide. 
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Collecting and Synchronizing Cost 

To collect cost in Oracle Projects and send the actual cost to Primavera P6:  

1. In Oracle Projects use the financial structure to collect cost for the project. Run the Project Performance 
related concurrent programs to map actual costs to the workplan structure. 

2.  Run the Projects Integration: Synchronize Projects, Structures, Budgets and Actuals concurrent 
program with the Synchronize value as Actuals to send actual costs to Primavera P6. The actual costs 
are sent at project, WBS, and resource assignment levels.  

Primavera P6 receives the actual cost for the project. 

Managing and Synchronizing Progress 

To manage progress information in Primavera P6 and send it to Oracle Projects: 

1. In Primavera P6 run the Summarizer process, to calculate and derive the progress management 
attributes such as ETC and EAC.  

2. In Primavera P6 run the Project Status synchronization process, to send project, WBS, activities, 
resource assignments, and physical percent complete to Oracle Projects.  

3. Oracle Projects updates the project, workplan, and resource assignments with the received progress 
management data. 

Changing and Synchronizing Workplan 
In a WBS, you can change the dates, tasks, or structure. The changes can be performed in 
Oracle Projects or Primavera P6. To synchronize the changes between both the applications run 
the Project Status synchronization program in Primavera P6 or the Projects Integration: 
Synchronize Projects, Structures, Budgets and Actuals concurrent program in Oracle 
Projects. This program updates, creates, and deletes the WBS in the participating applications.  

Changing and Synchronizing the Financial Plan 

To change a financial plan in Oracle Projects and send the information to Primavera P6: 

1. In Oracle Projects, change the financial plan and baseline the changes. 

2. In Oracle Projects run the Projects Integration: Synchronize Projects, Structures, Budgets and 
Actuals concurrent program. Select Synchronize value as Budgets to send financial plan changes to 
Primavera P6.  
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Primavera P6 receives the changes as the current budget. A budget change log is created in 
Primavera P6 to track the change in budget amount between past and present synchronizations. 

Closing and Synchronizing a Project 

To close or deactivate a project in Oracle Projects and synchronize it with Primavera P6: 

1. In Oracle Projects, set the status of the project to Closed. 

2. In Oracle Projects run the Projects Integration: Synchronize Projects, Structures, Budgets and 
Actuals concurrent program. Select Synchronize value as Project Header to send project header 
changes to Primavera P6. 

The Status attribute sends the changes to Primavera P6, which in turn renders the project 
inactive in Primavera P6.  

Note: You must define and map the relevant values between Oracle Projects and Primavera P6 
in the PROJECT_STATUSCODE DVM to send the status change from Oracle Projects to 
Primavera P6. 

To close or deactivate a project in Primavera P6 and synchronize it with Oracle Projects: 

1. In Primavera P6, set the status of the project to Inactive. 

2. Change the financial status of the project to render the project inactive by synchronizing from Primavera 
P6. 

Integrating Oracle Projects with Primavera P6 – 
Project Integration with Workplan Not Enabled 
In Primavera P6 you create a project, define WBS, define activities and assign resources to the 
activities. Enable summarized level or complete WBS level integration in Oracle Projects. After 
you synchronize the summarized level or complete WBS to Oracle Projects as financial structure, 
Oracle Projects uses the financial structure to perform financial planning, collect cost, and bill 
customers. Actual cost is sent to Primavera P6 to manage the progress of a project, such as 
calculating percent complete and ETC.  

Important!  You must select the Enable Financial Structure check box for a project for project 
integration with workplan not enabled.  
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Creating and Synchronizing Project 

To create a project in Primavera P6 and send a copy of the project to Oracle Projects: 

1. Create and synchronize project templates from Oracle Projects to Primavera P6. This adds the 
template name as a project code and saves the integration settings in Primavera P6. 

2. On the Integration Settings page, select Financial Structure option for Enable Integration. 

3. In Primavera P6 create a project, create WBS and activities, assign resources to the project, and 
associate a project template, using project codes, with the project. 

4. In Primavera P6, summarize the project and run the Project Status synchronization process. Based on 
the integration settings for a financial structure enabled project template, the process sends project, 
detailed or higher level WBS to Oracle Projects.  

Oracle Projects creates a project by using the project template that is sent as an attribute from 
Primavera P6. Oracle Projects creates financial tasks using the P6 WBS. 

A project created from a Primavera P6 template or a Primavera P6 project copies Oracle Projects 
templates with project codes and template parameters. However, when deleting a project you 
need to manually delete the Project Template Parameters to remove template parameters. 

To create a project in Oracle Projects and send a copy of the project to Primavera P6: 

5. In Oracle Projects, create a project from an existing project or a template. Select the Enable Integration 
check box for the project and specify the WBS level for integration. 

6. Select the Financial Structure option on the Integration Settings page. Enter Structure Level Upto to 
create a financial structure up to the specified WBS level. This ensures that any task created under this 
level of the setup is not considered for the integration with Primavera P6. 

7. Run the Projects Integration: Synchronize Projects, Structures, Budgets and Actuals concurrent 
program. Select Project Header from the Synchronize list.  

Primavera P6 creates the project and WBS. 

Assigning and Synchronizing Resources to the Project 
When you create a project in Primavera P6, you assign resources to the project. 

When you create a project in Oracle Projects, first synchronize the project and WBS with 
Primavera P6 by executing the Projects Integration: Synchronize Projects, Structures, Budgets 
and Actuals concurrent program. Then, in the Primavera P6 project schedule, expand the WBS, 
create activities, and assign resources to the project. 
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Creating a Financial Plan in Oracle Projects 
In Oracle Projects, you can  

• Create a financial plan manually. 

• Synchronize the project to Primavera P6. Primavera P6 expands the project schedule, 
assigns resources and generates an initial version of the detailed cost plan. In Primavera P6, 
run the Budget Synchronization process to obtain the planned cost as the initial cost 
financial plan. 

For more information about workplan and financial plan, see Oracle Projects Fundamentals and 
Oracle Projects Implementation Guide. 

Collecting and Synchronizing Cost 

To collect cost in Oracle Projects and send the actual cost to Primavera P6:  

1. In Oracle Projects use the financial structure to collect cost for the project. Run the Project Performance 
related concurrent programs to map actual costs to the financial structure. 

2. Run the Projects Integration: Synchronize Projects, Structures, Budgets and Actuals concurrent 
program with Synchronize value as Actuals to send actual costs to Primavera P6. The actual costs are 
sent at project, WBS, and resource assignment levels. 

Primavera P6 receives the actual cost for the project. Actual cost is received at the WBS level 
and stored in the UDF fields.  

Managing Progress 

To manage progress information in Primavera P6: 

1. In Primavera P6 run the Summarizer process, to calculate and derive progress attributes, such as ETC 
and EAC. 

Changing and Synchronizing WBS 

To change WBS in Primavera P6 and send the information to Oracle Projects: 

1. In Primavera P6 for a project WBS, you can change the dates, tasks, or structure. 

2. In Primavera P6 run the Project Status synchronization process, to send the changes to Oracle 
Projects. 
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Oracle Projects updates the WBS with the changes. While receiving task details, Oracle Projects 
identifies the missing tasks, which are later considered for deletion. 

To change WBS in Oracle Projects and send information to Primavera P6: 

3. In Oracle Projects for a project WBS, you can change the dates, tasks, or structure. 

4. Run the Projects Integration: Synchronize Projects, Structures, Budgets and Actuals concurrent 
program in Oracle Projects to send the changes to Primavera P6. 

Primavera P6 updates the WBS with the changes. While receiving task details, Primavera P6 
identifies the missing tasks, which are later considered for deletion. 

Changing and Synchronizing Financial Plan 

To change a financial plan in Oracle Projects and send the information to Primavera P6: 

1. In Oracle Projects, change the financial plan and optionally baseline the changes. 

2. In Oracle Projects run the Projects Integration: Synchronize Projects, Structures, Budgets and 
Actuals concurrent program with Synchronize value as Budgets to send financial plan changes to 
Primavera P6. Based on the integration settings a working or baselined version of the budget is sent to 
Primavera P6. 

Primavera P6 receives the changes as the current budget. A budget change log is created to 
track the changes in budget amounts between previous and current synchronizations. 

Changing the Project Plan in Primavera P6 and Bringing the 
Changes as a Cost Budget into Oracle Projects 

To make changes to the Project Plan in Primavera P6 and bring them as Cost Budget to Oracle 
Projects: 

1. Change the project plan in Primavera P6. 

2. In Primavera P6, run the Budget synchronization process to send the changes to Oracle Projects. 

3. Oracle Projects receives the project plan changes as the Current Working Budget. 

Closing and Synchronizing a Project 

To close or inactivate a project in Oracle Projects and synchronize it with Primavera P6: 

1. In Oracle Projects, set the status of the project to Closed. 
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2. In Oracle Projects run the Projects Integration: Synchronize Projects, Structures, Budgets and 
Actuals concurrent program with Synchronize value as Project Header to send the project header 
changes to Primavera P6. 

The Status attribute sends the changes to Primavera P6, which in turn renders the project 
inactive in Primavera P6. 

To close or inactivate a project in Primavera P6 and synchronize it with Oracle Projects: 

1. In Primavera P6, set the status of the project to Inactive. 

2. In Oracle Projects, change the financial status of the project to render the project inactive. 

AIA Components 
The following AIA components are used to synchronize projects between Oracle Projects and 
Primavera P6. 

Adapter 

• SyncProjectListEbizAdapter – Used to call the synchronizing projects API to create or update 
projects in Oracle Projects. 

• GetOperatingUnitEbizAdapter – Used to obtain the operating unit for the project or project 
template in Oracle Projects. 

• SyncProjectFinancialListEbizAdapter - Used to call the synchronizing budgets API to create 
or update budgets in Oracle Projects. 

• DeleteProjectListEbizAdapter – Used to call the synchronizing projects API to delete a task 
and resource assignments in Oracle Projects. 

Requester ABCS 

• SyncProjectListEbizReqABCSImpl  

• SyncProjectListP6EPPMReqABCSImpl 

• SyncProjectFinancialListEbizReqABCSImpl 

• SyncProjectFinancialPlanListP6EPPMReqABCSImpl 

Provider ABCS 

• SyncProjectListEbizProvABCSImpl 

• SyncProjectListP6EPPMProvABCSImpl 

• SyncProjectFinancialListEbizProvABCSImpl 

• SyncProjectFinancialPlanListP6EPPMProvABCSImpl 
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SyncProjectListEbizReqABCSImpl 
SyncProjectListEbizReqABCSImpl process is used to synchronize projects from Oracle Projects 
with Primavera P6. The Projects Integration: Synchronize Projects, Structures, Budgets and 
Actuals concurrent program uses this BPEL process. Requester ABCS populates the XREF 
information and transforms SynProjectListABM to SynProjectListEBM using the 
XformSyncProjectListABM_to_SyncProjectListEBM.xsl file. This in turn initiates the 
ProjectEBS service. The SyncProjectListEbizReqABCSImpl service connects project data with 
Primavera P6. 

 

Integration Flow  

This sequence diagram illustrates the SyncProjectListEbizReqABCSImpl process: 

 SyncProjectListEbizReqABCSImpl sequence diagram 

SyncProjectListEbizProvABCSImpl 
SyncProjectListEbizProvABCSImpl process is used to synchronize projects from Primavera P6 
with Oracle Projects. This BPEL process calls the SyncProjects API to create or update projects 
in Oracle Projects and populate the XREF tables.  

The XFormSyncProjectListEBM_To_SyncProjectListABM.xsl file transforms 
SyncProjectListEBM to SyncProjectListABM object. 

XformSyncProjectListResponseABM_To_SyncProjectListResponseEBM.xsl transforms 
SyncProjectListResponseABM to SyncProjectListResponseEBM object and updates the 
cross-reference information. 
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Integration Flow  

This sequence diagram illustrates the SyncProjectListEbizProvABCSImpl process: 

SyncProjectListEbizProvABCSImpl sequence diagram 

SyncProjectFinancialListEbizProvABCSImpl 
SyncProjectFinancialListEbizProvABCSImpl process is used to synchronize the project financial 
plan list from Primavera P6 to Oracle Projects. This BPEL process calls the SyncBudgets API to 
create or update budgets in Oracle Projects and populate the XREF tables.  

The XFormSyncProjectFinancialListEBM_To_ SyncProjectFinancialList ABM.xsl file 
transforms SyncProjectFinancialListEBM to SyncProjectFinancialListABM object. 

The XformSyncProjectFinancialListResponseABM_To_SyncProjectFinancialList 
ResponseEBM.xsl file transforms SyncProjectFinancialListResponseABM to 
SyncProjectFinancialListResponseEBM object and updates the cross-reference information. 
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Integration Flow  

This sequence diagram illustrates the SyncProjectFinancialListEbizProvABCSImpl process: 

 SyncProjectFinancialListEbizProvABCSImpl sequence diagram 

SyncProjectFinancialListEbizReqABCSImpl 
SyncProjectFinancialListEbizReqABCSImpl process is used to synchronize a project budget from 
Oracle Projects to Primavera P6. The Projects Integration: Synchronize Projects, Structures, 
Budgets and Actuals concurrent program calls this BPEL process and passes it to 
ProjectFinancialListABM.  

The XformSyncProjectFinancialListABM_to_SyncProjectFinancialListEBM.xsl file 
transforms SyncProjectFinancialListABM to SyncProjectFinancialListEBM object. 
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Integration Flow  

This sequence diagram illustrates the SyncProjectFinancialListEbizReqABCSImpl process: 

SyncProjectFinancialListEbizReqABCSImpl sequence diagram 
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Chapter 4 - Configuring the Oracle Project 
Management Integration Pack for Primavera 
P6 and Oracle E-Business Suite 3.1 
This chapter provides overview of the implementation process and discusses: 

• Setting up the Oracle Projects application 

• Setting up the Primavera P6 application 

• Describing the transfer of attributes 

• Loading cross reference data 

• Configuring the PIP 

• Describing domain value maps 

• Reviewing default routing rules 

• Viewing EBO Implementation Maps 

Overview of the Implementation Process 
Deployment of the Project Portfolio Management: Primavera P6-EBS Projects PIP is carried out 
by AIA Installer. However, for conducive functioning, this requires certain settings and 
configurations in the participating applications and AIA configuration properties files. 

The following applications should be set before installing the PIP: 

• SOA 10.1.3.4 should be installed and MLR8 patch 8372150 is to be applied. 

• AIA Foundation Pack P3.1 should be installed with relevant patches applied, if any. 

• Primavera P6 v8 must be installed and configured accordingly. 

• One of the following from Oracle Projects: 

 11.5.10 CU2 

 11i.PJ_PF.M.RUP4 patch 5644830 

 R12.1.2 

 R12.1.3 
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Setting Up the Oracle Projects Application 
You must perform the following before you can send any data from Oracle Projects to Primavera 
P6 or vice-versa, you must perform the following: 

• Set up the application 

• Run the concurrent programs 

• Set the profile option 

Setting the Setup Steps 
The setup steps for Oracle Projects are as follows: 
 

Setup Step Required/Optional Setup Level Responsibility Comments 

Define Planning 
Resource List 

Optional  OU or Site  Projects 
Implementation 
Super User 

Single global 
planning resource 
list is used for one 
P6 instance. All the 
planning resources 
that are integrated 
must be defined in 
the planning 
resource list. The 
list must be 
centrally controlled 
and enabled for 
workplan. 

Define Rate Schedule 
for Employees, Job, 
Nonlabor Resources 

Optional OU or Site Projects 
Implementation 
Super User 

Select the Share 
Across Operating 
Units check box for 
all rate schedules.  

 

Define Third-Party 
Application 

Required Site Projects 
Implementation 
Super User 

Name must be the 
same as the 
Primavera P6 
instance’s third-
party application 
name. 

Currency must be 
the same as the 
base currency of 
Primavera P6.  

The following 
conversion 
attributes are 
available only for 
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Setup Step Required/Optional Setup Level Responsibility Comments 
the planning 
resource rates: rate 
type, rate date type, 
and rate. 

Assign Planning 
Resource List to 
Third-Party 
Application 

Optional Site Projects 
Implementation 
Super User 

You must perform 
this step to 
synchronize 
resource 
assignment and 
planning resource-
based budget 
information from 
Primavera P6 to 
Oracle Projects. 

Assign Rate 
Schedule to Third-
Party Application.  

Optional Site Projects 
Implementation 
Super User 

You must perform 
this step to 
synchronize 
resource 
assignment and 
planning resource-
based budget 
information from 
Primavera P6 to 
Oracle Projects. 

Assign Operating 
Units to Third-Party 
Application 

Required Site Projects 
Implementation 
Super User 

Select the All 
Operating Units 
check box for 
selecting all 
operating units. 

Define Project 
Template and Enable 
Integration  

Required OU (set at the 
responsibility level 
)  

System 
Administrator  

To select the 
Enable Integration 
check box for a 
project template, 
from the Projects: 
Setup menu select 
the Integration 
Settings link. 

Define Project and 
Enable Integration 

Optional  OU  System 
Administrator 

To select the 
Enable Integration 
check box for a 
project, from the 
Projects: Home 
page, on the Setup 
tab, select the 
Integration 
Settings link. 
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Integration Settings 

1. You must enable a Structure for the project that is going to be integrated. Based on the 
project structure, select either the Enable Workplan Structure or Enable Financial 
Structure check boxes on the Structures page. 

2. You must select the Enable Integration check box to enable integration of a project. 

Executing the Concurrent Programs 
The following concurrent programs are used to synchronize data from Oracle Projects to 
Primavera P6: 
 

Step Concurrent Program Responsibility 

Synchronize/Send Planning 
Resource to Primavera P6 

Projects Integration: Synchronize Planning 
Resources and Rates 

Projects 
Implementation Super 
User 

Synchronize/Send Project 
Templates to Primavera P6 

Projects Integration: Synchronize Projects, 
Structures, Budgets and Actuals 

System Administrator 

Synchronize/Send Project to 
Primavera P6 

Projects Integration: Synchronize Projects, 
Structures, Budgets and Actuals 

System Administrator  

Synchronize/Send Budgets to 
Primavera P6 

Projects Integration: Synchronize Projects, 
Structures, Budgets and Actuals 

System Administrator  

Synchronize/Send Actual Cost 
to Primavera P6 

Projects Integration: Synchronize Projects, 
Structures, Budgets and Actuals 

System Administrator 

Setting the Profile Option 
Set the following profile option in Oracle Projects to connect to the integration server:  

Profile Option Value Setup Level Required/ Optional Navigation 

PA: Integration 
Server URL 

<SOA server 
/host 
name/port/en
d point>  

For example: 
http://sdc6000
7sems.us.co
mpanyx.com:
6873/soa-
infra/services/
default 

Site or User Required 1. Login as 
sysadmin/sysadmi
n 

2. Go to System 
Administrator 
responsibility 

3. Under Profile menu 
click System link 

4. Search for the PA: 
Integration Server 
URL profile option 
and set the 
appropriate value 
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Setting Up the Primavera P6 Application 
Before you can send any data from Primavera P6 to Oracle Projects, you must set up Primavera 
P6 to work with Oracle Projects. 

Setting up Primavera P6 includes: 

• Defining the Configuration Settings 

• Defining the Administrative Settings in Primavera P6 

• Defining the WebLogic server for Primavera P6 

• Authorizing Users to Send Data to ERP systems 

• Running the Primavera P6 Setup Utility 

• Understanding Primavera P6 Role Name and Resource Rate Data 

Defining the Configuration Settings 
You use configuration settings to specify how Primavera P6 integrates with ERP applications. 
This PIP utilizes the values that are entered in the configuration settings that begin with 
Database/Instance/AIA. 
This PIP is configured to use the standard default configuration settings. However, if you choose 
to change any of the values in the AIAConfigurationProperties.xml file, ensure that you update the 
value in the corresponding configuration property in Primavera P6.  

Warning! Only an experienced Primavera P6 administrator should use the P6 Administration 
application to modify configuration settings. 

For more information about Primavera P6 configuration settings, see Oracle’s Primavera P6 
Administrator’s Guide, “Installing P6 Web Access”, Configuration Settings for P6 Web Access. 

Defining the Administrative Settings in Primavera P6 
For the Primavera P6 system to communicate with the AIA system, you must set up the following 
administrative information: 

1. Navigate to the Administration Application URL. For example,  
http://localhost:7001/p6/admin.jsp  

2. Log in as a Primavera P6 user with database privileges. 

3. Set the following configuration for AIA integration settings, which are located at 
Configuration\Custom\Primavera P6 Configuration\Database\AIA:  

a. Set Enabled to true 

b. Enter a valid value in the Username setting 
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c. Enter a valid value in the Target System ID setting 

d. Leave the remaning AIA integration settings with their default values 

4. Change the Configuration\Custom\Primavera P6 Configuration\Web Services\Security setting 
as follows:  

a. Under Authentication\User Name Token Profile\Nonce, set Require Nonce to 
false 

b. Under Authentication\User Name Token Profile\Created, set Require Created to 
false 

c. Under Message protection, set the following to false: 

i. Require Timestamp 

ii. Require Digital Signatures for Incoming Messages 

iii. Require Encryption for Incoming 

iv. Messages  

d. Under Fusion Integration\Outgoing Messages, set Require Encryption for 
Incoming Messages to false  

5. Verify that the Configuration\Custom\Primavera P6 Configuration\Application\Ignore Daylight 
Saving Time value in the Administration Application matches the Ignore Daylight Savings 
Time setting in the P6 Project Reporter configuration application. 

To verify this setting, open the Project Reporter configuration application URL, (for example, 
http://localhost:7001/pr/admin), log in as a user with privileges, and view the Ignore Daylight 
Savings Time option on the Configuration tab. 

Defining the WebLogic server for Primavera P6 
To synchronize data with other applications during integrations, you must define the WebLogic 
server to work with the Primavera P6 system using the following steps:  

1. Log in to the WebLogic console. For example, http://localhost:7001/console to create a data 
source.  

2. Click the Lock & Edit button.  

3. At Domain Structure, expand Services-JDBC-DataSources.  

4. Click the New button at Summary of JDBC Data Sources.  

5. On the Create a New JDBC Data Source screen, enter the following values:  

a. Set Name to AIA_ProjP6EPPM_DS 

b. Set JNDI Name to AIA_ProjP6EPPM_DS  

6. Click the Next button twice.  

7. Provide the following AIA database connection information: 

a. Database Name 

b. Host Name 

c. Port 
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d. Database Username and Password.  

8. Click the Next button.  

9. Click the Test Configuration button to test the connection.  

10. Click the Next button.  

11. Select the server that is used by Primavera P6.  

12. Click the Finish button.  

13. Click the Activate Changes button.  

14. To turn off the Enable Keepalives switch, click the Lock & Edit button.  

15. At Domain Structure, expand Environment-Servers.  

16. Select the server that is used by Primavera P6.  

17. Select the Protocols tab from Settings for <Server Name>.  

18. From the list of tabs, select HTTP.  

19. Deselect the Enable Keepalives check box. 

20. Click the Save button, and then click the Activate Changes button. 

Authorizing Users to Send Data to ERP Systems 
To initiate the integration processes from Primavera P6 to Oracle Projects, users must access the 
Send to ERP option from the Primavera P6 menu. In order to access this menu option, users 
must have authorization. A Primavera P6 administrator can set up specific user security profiles 
with the appropriate privileges to access this menu option and application.  

In the Primavera P6 Project Management client, administrators follow these steps to set the 
appropriate security privileges: 

1. Select Admin, and then Security Profiles. 

2. In the Security Profiles dialog box, select Project Profiles. 

3. Select the Allow Integration with ERP System option in the Privilege table. 

After the administrator has set these privileges, the user who has been granted the privilege can 
view the Send to ERP command from the Open Projects menu on the Activities page of Web 
Access. 

For more information about Primavera P6 security settings, see Oracle’s Primavera P6 
Administrator’s Guide, “Application Administration”, Defining Project Profiles. 

Running the Primavera P6 Setup Utility 
You must run the AIAP6EPPMSetupUtility.bat utility before using the PIP. This utility does the 
following: 

• Maximizes the data limits on ID fields 
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• Creates and validates UDF fields for AIA integrations 

• Creates and validates project code that is required for the integration 

• Creates and validates EPS node that is required for the integration 

The utility and detailed instructions are located in the AIAP6EPPMSetupUtility.zip file. This file is 
present at the following location on <AIA Home>: 

/services/core/PrimaveraP6/UtilityServices/AIAP6EPPMSetupUtility/AIAP6EPPMSetupUtility.zip 

UDF Information 

When you run the utility several UDFs are created in Primavera P6. Each UDF corresponds to a 
setting in the AIAConfigurationProperties.xml file. If you update any of the UDFs that this utility 
creates, you must also update the associated tag in the AIAConfigurationProperties.xml file. 

The following table provides information about the UDFs for this PIP: 

UDF Name UDF Subject Area AIA Configuration Property Tag UDF Data Type 

ERP Description Project Project.Description.Field.Name Text 

ERP Description WBS WBS.Description.Field.Name Text 

ERP Description Activity Activity.Description.Field.Name Text 

ERP Actual Raw 
Total Cost 
Amount 

WBS WBS.ActualRawTotalCostAmount.Field.Name 

 

Cost 

ERP Actual Raw 
Total Cost 
Amount 

Activity Activity.ActualRawTotalCostAmount.Field.Nam
e 

 

Cost 

ERP Actual 
Burdened Total 
Cost Amount 

WBS WBS.ActualBurdenedTotalCostAmount.Field.N
ame 

 

Cost 

ERP Actual 
Burdened Total 
Cost Amount 

Activity Activity.ActualBurdenedTotalCostAmount.Field.
Name 

 

Cost 

ERP Total Raw 
Cost Amount 

WBS WBS.TotalRawCostAmount.Field.Name 

 

Cost 

ERP Total 
Burdened Cost 
Amount 

WBS WBS.TotalBurdenedCostAmount.Field.Name 

 

Cost 

ERP Actual 
Burdened Cost 
Amount 

Resource Assignment ResAssignment.ActualBurdenedCostAmount.Fi
eld.Name 

 

Cost 

ERP Total 
Burdened Cost 

Resource Assignment ResAssignment.TotalBurdenedCostAmount.Fie
ld.Name 

Cost 
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UDF Name UDF Subject Area AIA Configuration Property Tag UDF Data Type 
Amount  
 

Enterprise Project Structure 

When you create projects in Primavera P6, the system must know what Enterprise Project 
Structure (EPS) to use so that the project is at the correct hierarchical level. The utility defines the 
EPS for this PIP as Imported Projects. 

If you change the EPS for this PIP, you must update the EPS.Default.ID tag in the 
AIAConfigurationProperties.xml file. 

ERP Project Template Field 

The utility creates the project code ERP Project Template, which is used when creating a new 
project in Primavera P6. You must enter a project template in this field so that the Oracle Projects 
application knows which template to use as the model when creating a new project. 

Understanding Primavera P6 Role Name and Resource Rate 
Data 
Some of the Primavera P6 data is handled differently in this PIP than in other applications. To 
accommodate the differences in each system, some of the items in Primavera P6 are handled 
differently so that this PIP functions properly. 

Role Name 

Role Name in Primavera P6 can have a maximum of 100 characters and must be unique. Other 
applications may not have unique names for roles. Therefore, to ensure that role names are 
unique, this PIP utilizes this formula when inserting a role name into Primavera P6, using 
attributes from the ProjectResourceSetEBO: 

Role name + space + [AlternateObjectKey (if exists) OR Application 
Object key.] 

Resource Rate Unit of Measure 

Primavera P6 supports only Hourly as a unit of measure for labor and nonlabor resources. 
Therefore, Primavera P6 can support only those unit codes [UOM] that can be converted into the 
hourly unit code. The supported UOM codes are: Daily, Weekly, and Monthly. If a UOM code is 
not supported, it is ignored during processing. 

Primavera P6 uses standard conversion rates for the following incoming unit codes when 
converting to hourly units: 

• Hourly = 1 hour 

• Daily = 8 hours 

• Weekly = 40 hours 

• Monthly = 160 hours 
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Describing the Transfer of Attributes 
The following tables list the workplan and financial plan attributes transferred between Oracle 
Projects and Primavera P6, the direction of data transfer, the Oracle Projects fields, and the 
corresponding fields in Primavera P6.  

The following table lists the Oracle Projects fields, Primavera P6 fields, and direction of data 
transfer for the integration attributes: 

Workplan-
Enabled Project 

Project with Workplan 
not enabled  

Primavera P6 
 

Direction of Data 
Transfer  

Planning Resource 
List 

Planning Resource List Resources, Roles, 
Expense 
Category  

Oracle Projects to Primavera P6 

Rates Schedule Rates Schedule Resources and 
Role Rates 

Oracle Projects to Primavera P6  

Project  Project Project Both ways 

Workplan Task  Financial Task  WBS Node Both ways 

Workplan Task  No Integration Activities Both ways 

Workplan Resource 
Assignment  

No Integration  Resource 
Assignments, 
Activity Expenses, 
and Role 
Assignments 

Primavera P6 to Oracle Projects 

Oracle Projects to Primavera 
P6: Workplan resource 
assignments created from 
Primavera P6 are sent to 
Primavera P6 for synchronizing 
updates  

Workplan resource assignments 
created in Oracle Projects are 
not sent to Primavera P6 

No Integration  Financial Plan / Budget 
Resource Assignments 

Summarized WBS 
Node Level 
Planned Cost and 
Summarized 
Resource 
Assignments 
Level Planned 
Cost 

Primavera P6 to Oracle Projects 

Budget Amounts Budget Amounts Project and WBS 
Node Level 
Current Budget 
and Original 
Budget 

Oracle Projects to Primavera P6 
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The following table lists the Oracle Projects fields, Primavera P6 fields, and direction of data 
transfer for the project attributes: 

Oracle Projects Field Primavera P6 Field Direction of Data Transfer 

Number Project ID Both ways 

Name Project Name Both ways 

Description UDF: ERP Description Both ways  

Transaction Start Planned Start Both ways 

Transaction Finish Must Finish By Both ways 

Actual Start Date Actual Start Date Primavera P6 to Oracle Projects  

Actual Finish Date Actual Finish Date Primavera P6 to Oracle Projects  

Currency Code P6 Currency (stored in the 
AIAConfigurationProperties.xml) 

Primavera P6 to Oracle Projects  

Project Number (Template Code) Project Code  Primavera P6 to Oracle Projects  

Status  Project Status Oracle Projects to Primavera P6 
 
The following table lists the Oracle Projects fields, Primavera P6 fields, and direction of data 
transfer for the task attributes: 

Oracle Projects Field Primavera P6 Field Direction of Data Transfer 

Task Number WBS Code / Activity ID Both ways 

Task Name WBS Name / Activity Name Both ways 

Description (in Task Details) UDF: ERP Description Both ways 

Transaction Start Start Both ways 

Transaction Finish Finish Both ways 

Early Start Date Early Start (for Activities) 

Remaining Early Start (for WBS) 

Primavera P6 to Oracle Projects 

Early Finish Date Early Finish (for Activities) 

Remaining Early Finish (for WBS) 

Primavera P6 to Oracle Projects  

Late Start Date Late Start (for Activities) Primavera P6 to Oracle Projects 

Late Finish Date Late Finish (for Activities) Primavera P6 to Oracle Projects 

Scheduled Start date Planned Start Both ways 

Scheduled Finish date  Planned Finish Both ways 

Baseline Start Date BL Project Start Primavera P6 to Oracle Projects 

For Oracle Projects to Primavera 
P6, data transfer is accepted only 
at the activity level  

Baseline Finish Date BL Project Finish Primavera P6 to Oracle Projects 
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Oracle Projects Field Primavera P6 Field Direction of Data Transfer 

For Oracle Projects to Primavera 
P6, data transfer is accepted only 
at the activity level 

(External) Remaining Duration Remaining Duration Primavera P6 to Oracle Projects 

Physical Percent Complete Performance Percent Complete Primavera P6 to Oracle Projects 

Actual Raw Cost WBS Node and Activity level UDF: 
Actual Raw Total Cost Amount 

Oracle Projects to Primavera P6 

Actual Burden Cost WBS Node and Activity level UDF: 
Actual Raw Total Cost Amount 

Oracle Projects to Primavera P6 

Raw Cost Planned Total Cost Both ways 

Burden Cost Current Budget Oracle Projects to Primavera P6 
 
The following table lists the Oracle Projects fields, Primavera P6 fields, and direction of data 
transfer for the resource assignment attributes: 

Oracle Projects Field Primavera P6 Field Direction of Data Transfer 

Resources Resource Name, Role Name, 
Expense Category 

Create: from Primavera P6 to 
Oracle Projects 

Planning Resource Resource Assignment Name Primavera P6 to Oracle Projects 

Task Schedule Start Planned Start Both ways 

Task Schedule Finish Planned Finish Both ways 

Planned Quantity Planned Units Both ways  

Planned Cost Planned Cost Both ways 

Actual Raw Cost Actual Cost Oracle Projects to Primavera P6 

Actual Burden Cost UDF: ERP Actual Burdened Cost 
Amount 

Oracle Projects to Primavera P6 

Current Period Actual Raw Cost 

Current Period Actual Burden Cost 

UDF: Actual This Period Cost  

UDF: ERP Total Burdened Cost 
Amount 

Oracle Projects to Primavera P6 

Describing Cross-References 
Cross-references map and connect the records within the application network and enable these 
applications to communicate in the same language. The integration server stores the 
relationships in a consistent way so that others can refer to it.  

For more information, see Oracle Fusion Middleware Developer’s Guide for Oracle Application 
Integration Architecture Foundation Pack 11g Release 1 and the Oracle Fusion Middleware 
Developer’s Guide for Oracle SOA Suite, “Working with Cross References.” 
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Cross-Reference Tables for Project Portfolio Management: 
Primavera P6-EBS Projects PIP 
This table lists the cross-references for the PIP:  

XREF_TABLE_NAME  
 

XREF_COLU
MN_NAME 

Description  
 

Usage  
 

PROJECTRESOURCESET_ID EBIZ_01 Unique identifier of the 
planning resource list in 
Oracle Projects 

Populate the value or lookup for the 
corresponding common value 

 COMMON System generated 
project identifier 

Lookup/display during project resource set flow 

PROJECTRESOURCESET_R
ESOURCEID 

EBIZ_01 Unique identifier of the 
planning resource in a 
planning resource list 

Populate the value or lookup for the 
corresponding common value 

 COMMON System generated 
project structure 
identifier 

Lookup/display during project resource set flow 

 P6EPPM_01  

 

Resource, expense 
category, and role object 
identifiers 

For resources the data is 
prefixed with 
RESOURCE:: 

For expense category 
the data is prefixed with 
NON_SCHEDULABLE:: 

For roles the data is 
prefixed with ROLE:: 

Lookup/display during project resource set flow 

 

PROJECTRESOURCERATES
CHEDULE_ID 

EBIZ_01 Unique identifier of the 
resource rate schedule 

Populate the value or lookup for the 
corresponding common value 

 COMMON System generated 
resource rate identifier 

Lookup/display during project resource rate 
schedule flow 

PROJECTRESOURCERATES
CHEDULE_LINEID 

EBIZ_01 Unique identifier of the 
resource rate schedule 
lines 

Populate the value or lookup for the 
corresponding common value 

 COMMON System generated 
resource rate identifier 

Lookup/display during project resource rate 
schedule flow 

 P6EPPM_01 

 

Resource rate and role 
rate object identifiers 

For resource rate the 
data is prefixed with 
RESOURCERATE:: 

Lookup/display during project resource rate 
schedule flow 
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XREF_TABLE_NAME  
 

XREF_COLU
MN_NAME 

Description  
 

Usage  
 

For role rate the data is 
prefixed with 
ROLERATE:: 

PROJECT_ID EBIZ_01 Unique identifier of the 
project 

Populate the value or lookup for the 
corresponding common value 

 COMMON System generated 
project identifier 

Lookup/display during project flow 

 P6EPPM_01 Project identifier Lookup/display during project flow 

RESOURCE_ASSIGNMENT_I
D 

EBIZ_01 Identifier of a resource 
assignment for a project 

Populate the value or lookup for the 
corresponding common value 

 COMMON System generated 
resource assignment 
identifier 

Lookup/display during project or task flow 

 P6EPPM_01 Resource assignment 
identifier 

Lookup/display during project or task flow 

PROJECT_TASK_ID EBIZ_01 Unique identifier of the 
project tasks 

Populate the value or lookup for the 
corresponding common value 

 COMMON System generated 
project task identifier 

Lookup/display during project task flow 

 P6EPPM_01 

 

WBS and activity object 
identifiers 

For WBS the data is 
prefixed with WBS:: 

For activity the data is 
prefixed with ACTIVITY:: 

Lookup/display during project task flow 

PROJECTFINANCIALPLAN_I
D 

EBIZ_01 Unique identifier of the 
financial plan or budget 
for a project 

Populate the value or lookup for the 
corresponding common value 

 COMMON System generated 
financial plan identifier 

Lookup/display during budget flow 

 P6EPPM_01 Unique project identifier Lookup/display during budget flow 

PROJECTFINANCIALPLAN_T
ASK_ID 

EBIZ_01 Unique identifier of the 
budget for a task 

Populate the value or lookup for the 
corresponding common value 

 COMMON System generated 
financial plan task 
identifier 

Lookup/display during financial task flow 

 P6EPPM_01 Unique identifier of the 
task or WBS for which 
the budget is allocated 

Lookup/display during financial task flow 
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XREF_TABLE_NAME  
 

XREF_COLU
MN_NAME 

Description  
 

Usage  
 

PROJECTFINANCIALPLAN_T
ASKLINE_ID 

EBIZ_01 Unique identifier of the 
budget for resource 
assignments 

Populate the value or lookup for the 
corresponding common value 

 COMMON System generated 
financial plan task 
identifier 

Lookup/display during financial task flow 

Describing the Domain Value Maps 
Domain value maps (DVMs) are a standard feature of the Oracle SOA Suite and enable you to 
equate lookup codes and other static values across applications. For example, FOOT and FT, or 
US and USA. DVMs are static in nature, though administrators can add additional maps as 
needed. Transactional business processes never update DVMs; they only read from them. They 
are stored in XML files and cached in memory at runtime.  

DVM types are predefined for the Project Portfolio Management: Primavera P6-Oracle Projects 
PIP flows, and administrators can extend the list of mapped values by adding more maps. The 
DVM data should be in sync with what the participating applications use. This sync-up should be 
done prior to running any initial loads, or initiating any incremental transactional flows.  

Note:  DVMs are not automatically synchronized. Therefore, if new UDC values are added in 
Oracle Projects or new values are added in Primavera P6, those values must be manually added 
to the appropriate DVM, if applicable.  

This section contains the DVMs for the Project Portfolio Management: Primavera P6-Oracle 
Projects PIP. 

For more information, see Oracle Fusion Middleware Devleoper’s Guide for Oracle Application 
Integration Architecture Foundation Pack 11g Release 1, “Developing Custom XPath Functions.”  

DVM  
 

DVM Column Name
  

Description of mapping between 
Oracle Projects and Primavera P6 

PROJECTRESOURCERATESCHE
DULE_TYPECODE 

EBIZ_01, COMMON Project resource rate schedule type code 

PROJECTRESOURCE_CLASSIFI
CATION_CODE 

EBIZ_01, COMMON, 
P6EPPM_01 

Resource class code 

PROJECTRESOURCESET_RESR
C_TYPE_COMB_FRMT_CODE 

EBIZ_01, COMMON Resource format combinations 

PHONENUMBER_TYPE EBIZ_01, COMMON, 
P6EPPM_01 

Phone number type 

PROJECTRESOURCESET_ENAB
LED_INDICATOR 

EBIZ_01, COMMON, 
P6EPPM_01 

Resource set indicator 

CURRENCY_CODE Existing DVM for EBS, Currency code 
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DVM  
 

DVM Column Name
  

Description of mapping between 
Oracle Projects and Primavera P6 

COMMON, P6EPPM_01 

PROJECT_STATUSCODE EBIZ_01, COMMON, 
P6EPPM_01 

Project statuses 

UNIT_OF_MEASURE EBS_PROJECTS_01_U
NIT_OF_MEASURE, 
COMMON, P6EPPM_01, 
RATECODE 

Unit in which the resource rate is applied 

PROJECTRESOURCEASSIGNME
NT_TRACKINGLEVELCODE 

EBIZ_01, COMMON, 
P6EPPM_01 

Project resource assignment tracking levels 

PROJECTSYNCBUDGET_LEVEL
CODE 

EBIZ_01, COMMON, 
P6EPPM_01 

Project budget levels for synchronization 

PROJECTFINANCIALPLAN_TYPE
CODE 

EBIZ_01, COMMON Financial plan type 

PROJECTBUDGET_PLANCLASS
CODE 

EBIZ_01, COMMON Budget plan code 

EBIZ_P6_APPS_USER APPS_USER, 
LANG_CODE 

EBS application user name to implementation 
language 

EBS_PROJECTS_OU_RESP RESPONSIBILITY, 
OPERATING_UNIT  

Operating unit to EBS responsibility 

PROJECTBUDGET_STATUSCOD
E 

COMMON, EBIZ_01 Budget status codes 

PROJECT_SUB_STATUSCODE COMMON, EBIZ_01 Project sub status 

LANGUAGE_CODE COMMON, EBIZ_01 Language codes 

Mapping Details 
The following tables represent examples of the DVMs that reside in the AIA layer to synchronize 
data between Oracle Projects and Primavera P6: 

The PROJECTSYNCBUDGET_LEVELCODE DVM maps the project budget levels for 
synchronization between the participating applications. 

COMMON EBIZ_01 P6EPPM_01 

NONE NONE NONE 

TOP_TASK TOP_TASK Toplevel 

LOWEST_TASK LOWEST_TASK Lowest 

PROJECT PROJECT Project 
 

The PROJECT_RESOURCE_CLASSIFICATION_CODE DVM maps the resource class codes 
between the participating applications. 
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COMMON EBIZ_01 P6EPPM_01 

LABOR PEOPLE LABOR 

NON_LABOR EQUIPMENT NON_LABOR 
 

The PROJECTRESOURCESET_RESRC_TYPE_COMB_FRMT_CODE DVM maps the resource 
format combinations between AIA and Oracle Projects. 

COMMON EBIZ_01 

JOB JOB 

PROJECT_ROLE PROJECT_ROLE 
 

The PROJECTRESOURCESET_ENABLED_INDICATOR DVM maps the resource set options 
between the participating applications. 

COMMON EBIZ_01 P6EPPM_01 

TRUE Y TRUE 

FALSE N FALSE 
 

The PROJECTRESOURCERATESCHEDULE_TYPECODE DVM maps the resource rate 
schedule type codes between AIA and Oracle Projects. 

COMMON EBIZ_01 

EMPLOYEE EMPLOYEE 

JOB JOB 
 

The PROJECTRESOURCEASSIGNMENT_TRACKINGLEVELCODE DVM maps the resource 
assignment tracking levels between the participating applications. 

COMMON EBIZ_01 P6EPPM_01 

ALL ALL ALL 

NONE NONE NONE 

TOP_TASK TOP_TASK Toplevel 

LOWEST_TASK LOWEST_TASK Lowest 

PROJECT PROJECT Project 
The PHONENUMBER_TYPE DVM maps the phone number type values between the 
participating applications. 

COMMON EBIZ_01 P6EPPM_01 

WORK GEN WORK 
 

The PROJECT_STATUSCODE maps the project statuses between the participating applications. 
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COMMON EBIZ_01 P6EPPM_01 

PLANNED  PLANNED 

APPROVED APPROVED  
 

The CURRENCY_CODE DVM maps the currency code values between the participating 
applications. 

COMMON EBIZ_01 P6EPPM_01 

EUR EUR EUR 
 

The EBIZ_P6_APPS_USER DVM maps the Oracle Projects user name to implementation 
language. 

APPS_USER LANG_CODE  

SERVICES AMERICAN 
 

The EBS_PROJECTS_OU_RESP DVM maps an operating unit to Oracle Projects responsibility. 

OPERATING_UNIT  RESPONSIBILITY 

Vision Services  Projects SU, Vision Services (USA) 

Vision Project Mfg Projects SU, Vision Project Mfg (EUR) 

Vision Operations Projects SU, Vision Operations (USA) 
 

The UNIT_OF_MEASURE DVM maps the unit in which the resource rate is applied between the 
participating applications. 

COMMON EBS_PROJECTS_01_UNIT_OF_MEASURE P6EPPM_01 

DAY  8 

WEEKS  40 

ANN  2000 

Per Month  160 

HUR HOURS 1 
 

The LANGUAGE_CODE DVM maps the language codes between the participating applications.  

COMMON EBIZ_01 

Arabic Arabic 

English AMERICAN 
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Setting Configuration Properties 
You must set up configuration properties in the AIAConfigurationProperties.xml file for using the 
Project Portfolio Management: Primavera P6-EBS Projects PIP. The file is located in 
<aia.home>/aia_instances/<instanceName>/AIAMetaData/config. For example, 
/slot/ems2885/oracle/AIAHome/aia_instances/P62E1/AIAMetaData/config. 

For more information, see Oracle Fusion Middleware Infrastructure Components and Utilities 
User’s Guide for Oracle Application Integration Architecture Foundation Pack. 

SyncProjectResourceSetListEbizReqABCSImpl 
The following table lists the properties for the SyncProjectResourceSetListEbizReqABCSImpl 
service:  

Property Name  Values/Default Value  Description and Values  

Default.SystemID EBIZ_01 System identifier for the Oracle 
Projects instance 

OnExceptionWaitTime PT2S Controls the time lag before 
retrying in case of a concurrent 
XREF insert error 

Note:  This property is for 
internal use and must not be 
modified. 

 

Routing.ProjectResourceSetEBS.Sy
ncProjectResourceSetList.RouteToC
AVS 

false Decides if the request must be sent 
to the CAVS simulator or the 
Primavera P6 application 

Routing.ProjectResourceSetEBS.Sy
ncProjectResourceSetList.CAVS.En
dpointURI 

http://${fp.server.soaserverhostname}: 
${fp.server.soaserverport/event/AIASyst
em/ValidationSystem/AsyncResponseSi
mulator 

 

Custom.Transformations.Abm_To_E
bm 

false  

ABCSExtension.PreProcessABM false Decides if the user exit for the pre-
process ABM should be called or 
not 

ABCSExtension.PreProcessEBM false Decides if the user exit for the pre-
process EBM should be called or 
not 
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SyncProjectResourceRateScheduleListEbizReqABCSImpl 
The following table lists the properties for the 
SyncProjectResourceRateScheduleListEbizReqABCSImpl service:  

Property Name  Values/Default Value  Description and Values  

Default.SystemID EBIZ_01 System identifier for the Oracle 
Projects instance 

Routing.ProjectResourceRateSched
uleEBS.SyncProjectResourceRateS
cheduleList.RouteToCAVS 

False Decides if the request must be sent 
to the CAVS simulator or the 
Primavera P6 application 

Routing.ProjectResourceRateSched
uleEBS.SyncProjectResourceRateS
cheduleList.CAVS.EndpointURI 

http://${fp.server.soaserverhostname}: 
${fp.server.soaserverport/event/AIASyst
em/ValidationSystem/AsyncResponseSi
mulator 

 

ABCSExtension.PreProcessABM false Decides if the user exit for the pre-
process ABM should be called or 
not 

ABCSExtension.PreProcessEBM false Decides if the user exit for the pre-
process EBM should be called or 
not 

Custom.Transformations.Abm_To_E
bm 

false  

SyncProjectListEbizReqABCSImpl 
The following table lists the properties for the SyncProjectListEbizReqABCSImpl service:  

Property Name  Values/Default Value  Description and Values  

Default.SystemID EBIZ_01 System identifier for the Oracle 
Projects instance 

Routing.ProjectEBSV1.SyncProjectL
ist.RouteToCAVS 

false Decides if the request must be sent 
to the CAVS simulator or the 
Primavera P6 application 

Routing.ProjectEBSV1.SyncProjectL
ist.CAVS.EndpointURI 

http://${fp.server.soaserverhostname}: 
${fp.server.soaserverport/event/AIASyst
em/ValidationSystem/AsyncResponseSi
mulator</Property 

 

ABCSExtension.PreProcessABM false Decides if the user exit for the pre-
process ABM should be called or 
not 

ABCSExtension.PreProcessEBM false Decides if the user exit for the pre-
process EBM should be called or 
not 
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Property Name  Values/Default Value  Description and Values  

Custom.Transformations.Abm_To_E
bm 

false  

SyncProjectListEbizProvABCSImpl 
The following table lists the properties for the SyncProjectListEbizProvABCSImpl service:  

Property Name  Values/Default Value  Description and Values  

Default.SystemID EBIZ_01 System identifier for the Oracle 
Projects instance 

Routing.SyncProjectListEbizAdapter.
RouteToCAVS 

false Decides if the request must be sent 
to the CAVS simulator or the EBS 
adapter 

Routing.GetOperatingUnitEbizAdapt
er.RouteToCAVS 

false  

ABCSExtension.PreProcessABM false Decides if the user exit for the pre-
process ABM should be called or 
not 

ABCSExtension.PreProcessEBM false Decides if the user exit for the pre-
process EBM should be called or 
not 

ABCSExtension.PostProcessEBM false Decides if the user exit for the 
post-process EBM should be called 
or not 

ABCSExtension.PostProcessABM false Decides if the user exit for the 
post-process ABM should be called 
or not 

Routing.SyncProjectListEbizAdapter.
CAVS.EndpointURI 

${fp.server.soaserverhostname}:  
${fp.server.soaserverport}/AIAValidation
SystemServlet/syncresponsesimulator 
 

 

Routing.GetOperatingUnitEbizAdapt
er.CAVS.EndpointURI 

http://${fp.server.soaserverhostname}:  
${fp.server.soaserverport}/AIAValidation
SystemServlet/syncresponsesimulator 

 

Custom.Transformations.Abm_To_E
bm 

false  

Custom.Transformations.Ebm_To_A
bm 

false  

Custom.Transformations.AppsConte
xt. Default Value 

false Decides if the base or custom 
transformation must be used for 
populating APPS_HEADER. 
Example:<Property 
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Property Name  Values/Default Value  Description and Values  
name="Custom.Transformations.A
ppsContext">false</Property> 

Custom.Transformations.GetOUInpu
t 

 Decides if the base or custom 
transformation must be used for 
populating input to the 
GET_ORG_NAME API. 
Example:<Property 
name="Custom.Transformations.G
etOUInput">false</Property> 

Routing.SyncProjectListEbizAdapter.
EBIZ_01. 
EndpointURI 

http://${participatingapplications.ebiz.ser
ver.hostname}: 
${participatingapplications.ebiz.server.p
ort}/ 
soa-
infra/services/default/SyncProjectListEbi
zAdapter/ 
SyncProjectListEbizAdapter_ep 

 

Routing.GetOperatingUnitEbizAdapt
er.EBIZ_01. 
EndpointURI 

http://${participatingapplications.ebiz.ser
ver.hostname}: 
${participatingapplications.ebiz.server.p
ort}/ 
soa-
infra/services/default/GetOperatingUnit
EbizAdapter/ 
GetOperatingUnitEbizAdapter_ep 

 

Routing.GetOperatingUnitEbizAdapt
er.C 
AVS.EndpointURI 

http://${fp.server.soaserverhostname}: 
${fp.server.soaserverport}/AIAValidation
SystemServlet/ 
syncresponsesimulator 

 

Routing.SyncProjectListEbizAdapter.
CA 
VS.EndpointURI 

http://${fp.server.soaserverhostname}: 
${fp.server.soaserverport}/AIAValidation
SystemServlet/ 
syncresponsesimulator 

 

Routing.DeleteProjectListEbizAdapt
er.CA 
VS.EndpointURI 

http://${fp.server.soaserverhostname}: 
${fp.server.soaserverport}/AIAValidation
SystemServlet/ 
syncresponsesimulator 

 

Routing.SyncProjectListEbizAdapter.
EBIZ_01. 
EndpointURI 

http://${participatingapplications.ebiz.ser
ver.hostname}: 
${participatingapplications.ebiz.server.p
ort}/ 
soa-
infra/services/default/DeleteProjectListE
bizAdapter/ 
DeleteProjectListEbizAdapter_ep 
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SyncProjectFinancialListEbizProvABCSImpl 
The following table lists the properties for the SyncProjectFinancialListEbizProvABCSImpl 
service:  

Property Name  Values/Default Value  Description and Values  

Default.SystemID EBIZ_01 System identifier for the Oracle 
Projects instance 

Routing.SyncProjectFinancialListEbi
zAdapter.RouteToCAVS 

false Decides if the request must be 
sent to the CAVS simulator or the 
EBS adapter 

Routing.GetOperatingUnitEbizAdapt
er.RouteToCAVS 

false  

Routing.SyncProjectFinancialPlanLis
tEbizAdapter.CAVS.EndpointURI 

http://${fp.server.soaserverhostname}: 
${fp.server.soaserverport/AIAValidationS
ystemServlet/ 
syncresponsesimulator 

 

Routing.GetOperatingUnitEbizAdapt
er.CAVS.EndpointURI 

http://${fp.server.soaserverhostname}: 
${fp.server.soaserverport/AIAValidationS
ystemServlet/ 
syncresponsesimulator 

 

ABCSExtension.PreProcessABM false Decides if the user exit for the 
pre-process ABM should be 
called or not 

ABCSExtension.PreProcessEBM false Decides if the user exit for the 
pre-process EBM should be 
called or not 

ABCSExtension.PostProcessEBM false Decides if the user exit for the 
post-process EBM should be 
called or not 

ABCSExtension.PostProcessABM false Decides if the user exit for the 
post-process ABM should be 
called or not 

Routing.SyncProjectFinancialListEbi
zAdapter.EBIZ_01.EndpointURl 

http://${fp.server.soaserverhostname}: 
${fp.server.soaserverport/soa-
infra/services/default/ 
SyncProjectFinancialPlanListEbizAdapter
/ 
SyncProjectFinancialPlanListEbizAdapter
_ep 

Sets the end point for the adapter 
service to be called if multiple 
instances of EBS are used 

Custom.Transformations.Abm_To_E
bm 

false  

Custom.Transformations.Ebm_To_A
bm 

false  
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Property Name  Values/Default Value  Description and Values  

Routing.GetOperatingUnitEbizAdapt
er.EBIZ_01.EndpointURI 

http://${fp.server.soaserverhostname}: 
${fp.server.soaserverport/soa-
infra/services/default/ 
GetOperatingUnitEbizAdapter/ 
GetOperatingUnitEbizAdapter_ep 

 

SyncProjectFinancialListEbizReqABCSImpl 
The following table lists the properties for the SyncProjectFinancialListEbizReqABCSImpl service:  

Property Name  Values/Default Value  Description and Values  

Default.SystemID EBIZ_01 System identifier for the Oracle 
Projects instance 

Routing.ProjectFinancialListEBS.Ro
uteToCAVS 

 Decides if the request must be 
sent to the CAVS simulator or the 
Primavera P6 application 

ABCSExtension.PreProcessABM false Decides if the user exit for the 
pre-process ABM should be 
called or not 

ABCSExtension.PreProcessEBM false Decides if the user exit for the 
pre-process EBM should be 
called or not 

Custom.Transformations.Abm_To_E
bm 

false  

SyncProjectListP6EPPMReqABCSImpl 
The following table lists the properties for the SyncProjectListP6EPPMReqABCSImpl service:  

Property Name  Values/Default Value  Description and Values  

ABCSExtension.PreXformABMtoEB
M 

 

True/false 

Default value = false 

Use this property to specify 
whether preprocess extensions 
exist for the service. If set to true, 
the ABCS calls the extension 
service before processing the 
ABM. 

ABCSExtension.PreInvokeEBS True/false 

Default value = false 

Use this property to specify 
whether to call an extension 
service before sending the EBM 
to the EBS.  

Default.SystemID P6EPPM_01 System code defined in OER from 
which requests originate for this 
process. 
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Property Name  Values/Default Value  Description and Values  

System.P6EPPM_01.TimezoneOffs
et 

No default value Use this property to specify the 
time zone that the service uses. 

System.P6EPPM_01.CurrencyCode Entered through installation UI Use this property to specify the 
default system currency of P6 
installation. 

Description.Field.Name ERP Description Use this property to specify the 
name of the field that contains the 
EBO description. 

Routing.ProjectEBSV1.CAVS.Endpo
intURI 

No default value CAVS Endpoint URL, when 
CAVS is enabled. 

Routing.ProjectEBSV1.RouteToCAV
S 

True/false 

Default value = false 

Property to govern whether the 
service should route the message 
to the CAVS endpoint. Default 
value is false, which does not 
route to CAVS. If set to true, it 
routes to CAVS using the 
endpoint specified in the CAVS. 
Endpoint URI property. Values 
are true and false. 

Routing.ProjectEBSV1.SyncProject.
RouteToDSL  

True/false 

Default value = false 

Use this property to specify 
whether to route the EBM to 
internal DSL testing tool. 

Routing.ProjectEBSV1.SyncProject.
DSL.Endpoint 

No default value DSL Endpoint URL, when DSL 
testing tool routing is enabled. 

Routing.SyncPortType.CAVS.Endpo
intURI 

No default value CAVS Endpoint URL, when 
CAVS is enabled. 

Routing.SyncPortType.P6EPPM_01.
EndpointURI 

Entered through installation UI Endpoint URL of Primavera P6 
service. 

Routing.SyncPortType.RouteToCAV
S 

True/false 

Default value = false 

Property to govern whether the 
service should route the message 
to the CAVS endpoint. Default 
value is false, which does not 
route to CAVS. If set to true, it 
routes to CAVS using the 
endpoint specified in the CAVS. 
Endpoint URI property. Values 
are true and false. 
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Property Name  Values/Default Value  Description and Values  

Routing.UDFTypePortType.CAVS.E
ndpointURI 

No default value CAVS Endpoint URL, when 
CAVS is enabled. 

Routing.UDFTypePortType.RouteTo
CAVS 

True/false 

Default value = false 

Property to govern whether the 
service should route the message 
to the CAVS endpoint. Default 
value is false, which does not 
route to CAVS. If set to true, it 
routes to CAVS using the 
endpoint specified in the CAVS. 
Endpoint URI property. Values 
are true and false. 

Routing.UDFTypePortType.P6EPP
M_01.EndpointURI 

Entered through installation UI Endpoint URL of Primavera P6 
service. 
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SyncProjectFinancialPlanListP6EPPMReqABCSImpl 
The following table lists the properties for the 
SyncProjectFinancialPlanListP6EPPMReqABCSImpl service:  

Property Name  Values/Default Value  Description and Values  

ABCSExtension.PreXformABMtoEBM 

 

True/false 

Default value = false 

Use this property to specify whether 
preprocess extensions exist for the 
service. If set to true, the ABCS calls 
the extension service before processing 
the ABM. 

ABCSExtension.PreInvokeEBS True/false 

Default value = false 

Use this property to specify whether to 
call an extension service before sending 
the EBM to the EBS.  

Default.SystemID P6EPPM_01 System code defined in OER from 
which requests originate for this 
process. 

System.P6EPPM_01.TimezoneOffset No default value Use this property to specify the time 
zone that the service uses. 

System.P6EPPM_01.CurrencyCode Entered through installation UI Use this property to specify the default 
system currency of P6 installation. 

Routing.ProjectFinancialPlanEBSV1.CA
VS.EndpointURI 

No default value CAVS Endpoint URL, when CAVS is 
enabled. 

Routing.ProjectFinancialPlanEBSV1.Rou
teToCAVS 

True/false 

Default value = false 

Property to govern whether the service 
should route the message to the CAVS 
endpoint. Default value is false, which 
does not route to CAVS. If set to true, it 
routes to CAVS using the endpoint 
specified in the CAVS. Endpoint URI 
property. Values are true and false. 

Routing.ProjectFinancialPlanEBSV1.Syn
cProject.RouteToDSL  

True/false 

Default value = false 

Use this property to specify whether to 
route the EBM to internal DSL testing 
tool. 

Routing.ProjectFinancialPlanEBSV1.Syn
cProject.DSL.Endpoint 

No default value DSL Endpoint URL, when DSL testing 
tool routing is enabled. 

Routing.SyncPortType.CAVS.EndpointU
RI 

No default value CAVS Endpoint URL, when CAVS is 
enabled. 
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Property Name  Values/Default Value  Description and Values  

Routing.SyncPortType.P6EPPM_01.End
pointURI 

Entered through installation UI Endpoint URL of Primavera P6 service. 

SyncProjectFinancialPlanListP6EPPMProvABCSImpl 
The following table lists the properties for the 
SyncProjectFinancialPlanListP6EPPMProvABCSImpl service:  

Property Name  Values/Default Value  Description and Values 

Default.SystemID P6EPPM_01 System code defined in OER 
from which requests originate 
for this process. 

ABCSExtension.PreXformEBMtoABM 

 

True/false 

Default value = false 

Use this property to specify 
whether preprocess 
extensions exist for the 
service. If set to true, the 
ABCS calls the extension 
service before processing the 
EBM. 

ABCSExtension.PreInvokeABS True/false 

Default value = false 

Use this property to specify 
whether to call an extension 
service after before the ABM 
to the P6 application.  

ABCSExtension.PostInvokeABS True/false 

Default value = false 

Use this property to specify 
whether to call an extension 
service after sending the ABM 
to the P6 application.  

Routing.SyncPortType.RouteToCAVS True/false 

Default value = false 

Property to govern whether 
the service should route the 
message to the CAVS 
endpoint. Default value is 
false, which does not route to 
CAVS. If set to true, it routes 
to CAVS using the endpoint 
specified in the CAVS. 
Endpoint URI property. Values 
are true and false. 

Routing.SyncPortType.CAVS.EndpointURI  CAVS Endpoint URL, when 
CAVS is enabled. 

Routing.SyncPortType.P6EPPM_01.EndpointU
RI 

Entered through installation UI Endpoint URL of Primavera 
P6 service. 
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Property Name  Values/Default Value  Description and Values 

System.P6EPPM_01.CurrencyCode Entered through installation UI Use this property to specify 
the default system currency of 
P6 installation. 

SyncProjectListP6EPPMProvABCSImpl 
The following table lists the properties for the SyncProjectListP6EPPMProvABCSImpl service:  

Property Name  Values/Default Value  Description and Values 

Default.SystemID P6EPPM_01 System code defined in OER 
from which requests originate 
for this process. 

ABCSExtension.PreXformEBMtoABM 

 

True/false 

Default value = false 

Use this property to specify 
whether preprocess 
extensions exist for the 
service. If set to true, the 
ABCS calls the extension 
service before processing the 
EBM. 

ABCSExtension.PostInvokeABS True/false 

Default value = false 

Use this property to specify 
whether to call an extension 
service after sending the ABM 
to the P6 application.  

Routing.SyncPortType.CAVS.EndpointURI No default value CAVS Endpoint URL, when 
CAVS is enabled. 

Routing.SyncPortType.P6EPPM_01.EndpointU
RI 

Entered through installation UI Endpoint URL of Primavera 
P6 service. 

Routing.SyncPortType.RouteToCAVS True/false 

Default value = false 

Property to govern whether 
the service should route the 
message to the CAVS 
endpoint. Default value is 
false, which does not route to 
CAVS. If set to true, it routes 
to CAVS using the endpoint 
specified in the CAVS. 
Endpoint URI property. 
Values are true and false. 
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Property Name  Values/Default Value  Description and Values 

Routing.EPSPortType.RouteToCAVS True/false 

Default value = false 

Property to govern whether 
the service should route the 
message to the CAVS 
endpoint. Default value is 
false, which does not route to 
CAVS. If set to true, it routes 
to CAVS using the endpoint 
specified in the CAVS. 
Endpoint URI property. 
Values are true and false. 

Routing.EPSPortType.CAVS.EndpointURI No default value CAVS Endpoint URL, when 
CAVS is enabled. 

Routing.EPSPortType.P6EPPM_01.EndpointU
RI 

Entered through installation UI Endpoint URL of Primavera 
P6 service. 

EPS.Default.ID Imported Projects Name of the default EPS to 
create the projects under. 

Project.Description.Field.Name ERP Description Stores the description from 
project EBO in this UDF in 
Primavera P6. 

Project.Description.Field.Type Text Type of the Description UDF 
in Primavera P6. 

WBS.Description.Field.Name ERP Description Stores the description from 
WBS EBO in this UDF in 
Primavera P6. 

WBS.Description.Field.Type Text Type of the WBS Description 
UDF in Primavera P6. 

WBS.ChargeableIndicator.Field.Name  ERP Chargeable Indicator Chargeable indicator in P6. 

WBS.ChargeableIndicator.Field.Type  Text Chargeable indicator in P6. 

WBS.ActualRawTotalCostAmount.Field.Name  ERP Actual Raw Total Cost 
Amount 

Actual Raw Total Cost 
Amount in P6. 

WBS.ActualRawTotalCostAmount.Field.Type  Cost Actual Raw Total Cost 
Amount in P6. 
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Property Name  Values/Default Value  Description and Values 

WBS.ActualBurdenedTotalCostAmount.Field.N
ame  

ERP Actual Burdened Total Cost 
Amount 

Actual Burdened Total Cost 
Amount in P6. 

WBS.ActualBurdenedTotalCostAmount.Field.Ty
pe  

Cost Actual Burdened Total Cost 
Amount in P6. 

WBS.TotalRawCostAmount.Field.Name  ERP Total Raw Cost Amount 
Amount 

Total Raw Cost Amount 
Amount in P6. 

WBS.TotalRawCostAmount.Field.Type  Cost Actual Raw Total Cost 
Amount in P6. 

WBS.TotalBurdenedCostAmount.Field.Name  ERP Total Burdened Cost 
Amount 

Total Burdened Cost Amount 
in P6. 

WBS.TotalBurdenedCostAmount.Field.Type  Cost Total Burdened Cost Amount 
in P6. 

WBS.PlannedLaborQuantity.Field.Name  ERP Planned Labor Quantity Planned Labor Quantity in P6 

WBS.PlannedLaborQuantity.Field.Type  Double Planned Labor Quantity in P6. 

WBS.PlannedNonLaborQuantity.Field.Name  ERP Planned Non Labor 
Quantity 

Planned Non Labor Quantity 
in P6 

WBS.PlannedNonLaborQuantity.Field.Type  Double Planned Non Labor Quantity 
in P6. 

WBS.ActualLaborQuantity.Field.Name  ERP Actual Labor Quantity Actual Labor Quantity in P6 

WBS.ActualLaborQuantity.Field.Type  Double Actual Labor Quantity in P6. 

WBS.ActualNonLaborQuantity.Field.Name  ERP Actual Non Labor Quantity Actual Non Labor Quantity in 
P6 
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Property Name  Values/Default Value  Description and Values 

WBS.ActualNonLaborQuantity.Field.Type  Double Actual Non Labor Quantity in 
P6. 

WBS.EstimateAtCompletionLaborQuantity.Field
.Name  

ERP EAC Labor Quantity EAC Labor Quantity in P6 

WBS.EstimateAtCompletionLaborQuantity.Field
.Type  

Double EAC Labor Quantity in P6. 

WBS.EstimateAtCompletionCostAmount.Field.
Name  

ERP EAC Cost Amount EAC Cost Amount in P6 

WBS.EstimateAtCompletionCostAmount.Field.T
ype  

Double EAC Cost Amount in P6. 

WBS.PhysicalPercentComplete.Field.Name  ERP Physical Percent Complete Physical Percent Complete in 
P6 

WBS.PhysicalPercentComplete.Field.Type  Double Physical Percent Complete in 
P6. 

Activity.Description.Field.Name ERP Description Stores the description from 
Activity EBO in this UDF in 
Primavera P6. 

Activity.Description.Field.Type Text Type of the Activity 
Description UDF in Primavera 
P6. 

Activity.ActualRawTotalCostAmount.Field.Nam
e  

ERP Actual Raw Total Cost 
Amount 

Actual Raw Total Cost 
Amount in P6. 

Activity.ActualRawTotalCostAmount.Field.Type  Cost Actual Raw Total Cost 
Amount in P6. 

Activity.ActualBurdenedTotalCostAmount.Field.
Name  

ERP Actual Burdened Total Cost 
Amount 

Actual Burdened Total Cost 
Amount in P6. 

Activity.ActualBurdenedTotalCostAmount.Field.
Type  

Cost Actual Burdened Total Cost 
Amount in P6. 
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Property Name  Values/Default Value  Description and Values 

ResAssignment.ActualBurdenedCostAmount.Fi
eld.Name  

ERP Actual Burdened Cost 
Amount 

Actual Burdened Cost Amount 
in P6. 

ResAssignment.ActualBurdenedCostAmount.Fi
eld.Type  

Cost Actual Burdened Cost Amount 
in P6. 

ResAssignment.TotalBurdenedCostAmount.Fiel
d.Name  

ERP Total Burdened Cost 
Amount 

Total Burdened Cost Amount 
in P6. 

ResAssignment.TotalBurdenedCostAmount.Fiel
d.Type  

Cost Total Burdened Cost Amount 
in P6. 

Delete.WBS.Activity.Support True/false 

Default value = true 

This determines whether the 
ABCS deletes the 
WBS’s/Activities if only 
present in P6 application but 
not in incoming project 
structure through EBM. 

TimezoneOffset -08:00 Use this property to specify 
the time zone that the service 
uses. 

Calendar.StartTime 08:00:00 Calendar start time when the 
date doesn’t contain time in 
incoming start date. 

Calendar.EndTime 16:00:00 Calendar end time when the 
date doesn’t contain time in 
incoming end date. 

SyncProjectResourceSetListP6EPPMProvABCSImpl 
The following table lists the properties for the 
SyncProjectResourceSetListP6EPPMProvABCSImpl service:  

Property Name  Values/Default Value  Description and Values 

Default.SystemID P6EPPM_01 System code defined in OER 
from which requests originate 
for this process. 

ABCSExtension.PreXformEBMtoABM True/false 

Default value = false 

Use this property to specify 
whether preprocess 
extensions exist for the 
service. If set to true, the 
ABCS calls the extension 
service before processing the 
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Property Name  Values/Default Value  Description and Values 
EBM. 

ABCSExtension.PostInvokeABS True/false 

Default value = false 

Use this property to specify 
whether to call an extension 
service after sending the ABM 
to the P6 application.  

Routing.ResourcePortType.RouteToCAVS True/false 

Default value = false 

Use this property to specify 
whether to route the EBM to 
CAVS. 

Routing.ResourcePortType.CAVS.EndpointUR
I 

No default value CAVS Endpoint URL, when 
CAVS is enabled. 

Routing.ResourcePortType.P6EPPM_01.Endpo
intURI 

Entered through installation UI Endpoint URL of Primavera 
P6 service. 

Routing.RolePortType.RouteToCAVS True/false 

Default value = false 

Use this property to specify 
whether to route the EBM to 
CAVS. 

Routing.RolePortType.CAVS.EndpointURI No default value CAVS Endpoint URL, when 
CAVS is enabled. 

Routing.RolePortType.P6EPPM_01.EndpointU
RI 

Entered through installation UI Endpoint URL of Primavera 
P6 service. 

Routing.ExpenseCategoryPortType.RouteToC
AVS 

True/false 

Default value = false 

Use this property to specify 
whether to route the EBM to 
CAVS. 

Routing.ExpenseCategoryPortType.CAVS.End
pointURI 

No default value CAVS Endpoint URL, when 
CAVS is enabled. 

Routing.ExpenseCategoryPortType.P6EPPM_0
1.EndpointURI 

Entered through installation UI Endpoint URL of Primavera 
P6 service. 

Routing.WBSCategoryPortType.RouteToCAV
S 

True/false 

Default value = false 

Use this property to specify 
whether to route the EBM to 
CAVS. 

Routing.WBSCategoryPortType.CAVS.Endpoi
ntURI 

No default value CAVS Endpoint URL, when 
CAVS is enabled. 

Routing.WBSCategoryPortType.P6EPPM_01.E
ndpointURI 

Entered through installation UI Endpoint URL of Primavera 
P6 service. 

Routing.UnitOfMeasurePortType.RouteToCAV
S 

True/false 

Default value = false 

Use this property to specify 
whether to route the EBM to 
CAVS. 

Routing.UnitOfMeasurePortType.CAVS.Endpoi
ntURI 

No default value CAVS Endpoint URL, when 
CAVS is enabled. 

Routing.UnitOfMeasurePortType.P6EPPM_01.
EndpointURI 

Entered through installation UI Endpoint URL of Primavera 
P6 service. 
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Property Name  Values/Default Value  Description and Values 

Routing.ResourceRatePortType.RouteToCAV
S 

True/false 

Default value = false 

Use this property to specify 
whether to route the EBM to 
CAVS. 

Routing.ResourceRatePortType.CAVS.Endpoi
ntURI 

No default value CAVS Endpoint URL, when 
CAVS is enabled. 

Routing.ResourceRatePortType.P6EPPM_01.E
ndpointURI 

Entered through installation UI Endpoint URL of Primavera 
P6 service. 

WBSCategoryPrefix GL- Prefix used by Chart type 
being synced as wbs 
category. 

SyncProjectResourceRateScheduleListP6EPPMProvABCSImpl 
The following table lists the properties for the 
SyncProjectResourceRateScheduleListP6EPPMProvABCSImpl service:  

Property Name  Values/Default Value  Description and Values 

Default.SystemID P6EPPM_01 System code defined in OER 
from which requests originate 
for this process. 

ABCSExtension.PreXformEBMtoABM 

 

True/false 

Default value = false 

Use this property to specify 
whether preprocess 
extensions exist for the 
service. If set to true, the 
ABCS calls the extension 
service before processing the 
EBM. 

ABCSExtension.PostInvokeABS True/false 

Default value = false 

Use this property to specify 
whether to call an extension 
service after sending the ABM 
to the P6 application.  

Routing.ResourceRatePortType.RouteToCAVS True/false 

Default value = false 

Property to govern whether 
the service should route the 
message to the CAVS 
endpoint. Default value is 
false, which does not route to 
CAVS. If set to true, it routes 
to CAVS using the endpoint 
specified in the CAVS. 
Endpoint URI property. 
Values are true and false. 
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Property Name  Values/Default Value  Description and Values 

Routing.ResourceRatePortType.CAVS.Endpoin
tURI 

 CAVS Endpoint URL, when 
CAVS is enabled. 

Routing.ResourceRatePortType.P6EPPM_01.E
ndpointURI 

Entered through installation UI Endpoint URL of Primavera 
P6 service. 

Routing.RoleRatePortType.RouteToCAVS True/false 

Default value = false 

Property to govern whether 
the service should route the 
message to the CAVS 
endpoint. Default value is 
false, which does not route to 
CAVS. If set to true, it routes 
to CAVS using the endpoint 
specified in the CAVS. 
Endpoint URI property. 
Values are true and false. 

Routing.RoleRatePortType.CAVS.EndpointURI  CAVS Endpoint URL, when 
CAVS is enabled. 

Routing.RoleRatePortType.P6EPPM_01.Endpo
intURI 

Entered through installation UI Endpoint URL of Primavera 
P6 service. 

System.P6EPPM_01.CurrencyCode Entered through installation UI Use this property to specify 
the default system currency of 
P6 installation. 

P6.MULTIRATE.EFFECTIVEDATE.FILTER1 

 

No default value This is used to filter the rates 
if there are more than one 
rate for a given effective date 

P6.MULTIRATE.EFFECTIVEDATE.FILTER2 No default value This is used to filter the rates 
if there are more than one 
rate for a given effective date 

WSS Security Header 
The properties described in this section are used for the services listed in the tables above. The 
following table lists the properties for the WSS Security Header service:  

Property Name  Values/Default Value  Description and Values 

Server.P6EPPM_01.URL Entered through installation UI The P6 web application server 
url. 

User.P6EPPM_01.Name Entered through installation UI The username to login to P6 
web application 

74 Copyright © 2011, Oracle. All rights reserved. 

http://p6aia03.us.oracle.com:7001/
http://p6aia03.us.oracle.com:7001/


Index 

Property Name  Values/Default Value  Description and Values 

User.P6EPPM_01.password Entered through installation UI The password to login to P6 
web applicataion 

User.P6EPPM_01.Session.Timeout 600 This indicates the time after 
which the session times out 
(in seconds) 

ProjectTemplateUtility 
The following table lists the properties for the ProjectTemplateUtility service:  

Property Name  Values/Default Value  Description and Values 

TemplateNameProjectCode ERP Project Template The project code used to 
store the names of 
templates/model jobs coming 
from ERP system 

TemplateOptionsUDF ERP Project Template 
Parameters 

The UDF is set on the project 
to store the default integration 
options attached to a 
template. 

DefaultMaximumWBSLevel 0 Default maximum WBS level 
upto which the integration 
happens between two 
systems. 

DefaultActivityTrackingIndicator True Does the integration include 
Activities in P6 system or not.  

DefaultResourceAssignmentTrackingLevel All Does the integration include 
resource assignments in P6 
system or not. 

DefaultBudgetSyncLevel Lowest When the budget/financial 
plan sync happens, whats the 
WBS level upto which the 
budget data is summarized. 

TemplateFileLocation <aia.home>/config The template parameters are 
stored in a file under same 
location as 
AIAConfigurationProperties.x
ml file. 
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Multi-Instance Configuration 
When you are setting up the integration options, if multiple Primavera P6 instances are 
integrated, then the third-party application name and the Primavera P6 instance’s names must be 
the same. For example, if Primavera P6 instance names are P6EPPM_01 and P6EPPM_02 then, 
the third-party application names in Oracle Projects must be the same. 

Modify the AIAConfigurationProperties.xml file available at 
AIA_HOME>/aia_instances/$INSTANCE_NAME/AIAMetaData/config. 

Add an additional property for every end point location present in the configuration file. Change 
the name and the value to the corresponding Primavera P6 values. This must be done for all the 
Primavera P6 services deployed in the server. 

Add new columns to the DVMs present in the server to denote the new Primavera P6 application. 
Enter values in the columns. 

Add the corresponding XREF columns using the following commands: 

a. Telnet to the FMW server. 

b. To login to the XREF shell run the following command: 

 

XREF shell log in command 
c. Add columns to all the necessary tables. 

Update the EBS routing rules to account for the new instance. You can route to an instance 
based on your business requirements. To modify the routing rules, you need to add additional 
rules and redeploy the process. The required files are present at this location: 
<AIA_HOME>/pips/EbizToP6EPPM/EBS. 

Reviewing Default Routing Rules 
Each PIP is delivered with a default set of routing rules. Routing rules are used to control where 
messages are sent in the system. In some instances, you might choose to update the default 
routing rules to better suit your business needs.  

You can review the default routing rules for the PIP in this location:  

<AIA_Home>/pips/EbizToP6EPPM/EBS 

Viewing EBO Implementation Maps (EIMs) 

For more information about how services are mapped, see the My Oracle Support document: 
EBO Implementation Maps (EIMs) 1095494.1. 
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