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About the P6 EPPM Application Administration
Guide
Use this guide to understand how to begin using your P6 EPPM applications. You should
complete most of the tasks in this guide before you let your users work with these applications.
These tasks include information about configuring your users, security settings, and privileges as
well as finalizing your P6, P6 Team Member, P6 Integration API (on-premises only) and P6
EPPM Web Services configurations.
Within our documentation, some content might be specific for cloud deployments while other
content is relevant for on-premises deployments. Any content that applies to only one of these
deployments is labeled accordingly.
Within our documentation, some content might be specific to cloud deployments hosted on
GBUCS (Oracle Global Business Unit Cloud Service) while other content is relevant for cloud
deployments hosted on OCI (Oracle Cloud for Industry). Any content that applies to only one of
these deployments is labeled accordingly. If you are not sure whether your cloud deployment is
hosted on GBUCS or OCI, contact your cloud administrator.

Managing Personal Information in P6 EPPM
About Consent Notices
Consent notices inform users how personal information (PI) is collected, processed, stored, and
transmitted, along with details related to applicable regulations and policies. Consent notices
also alert users that the action they are taking may risk exposing PI. P6 EPPM helps you to
ensure that you have requested the appropriate consent to collect, process, store, and transmit
the PI your organization holds as part of P6 EPPM data.
Consent notices should:

 be written in clear language which is easy to understand.
 provide the right level of detail.
 identify the purpose and legal basis for your collection, processing, storage, and
transmission of PI.
 identify whether data will be transferred to named third parties.
 identify PI categories and list the data which will be collected, processed, stored, and
transmitted.
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About Personal Information
Personal information (PI) is any piece of data which can be used on its own or with other
information to identify, contact, or locate an individual or identify an individual in context. This
information is not limited to a person's name, address, and contact details. For example a
person's IP address, phone IMEI number, gender, and location at a particular time could all be
personal information. Depending on local data protection laws, organizations may be
responsible for ensuring the privacy of PI wherever it is stored, including in backups, locally
stored downloads, and data stored in development environments.

Cookies Usage in P6 EPPM
View the details below for information on cookies in P6 and P6 Team Member Web.
Cookies Usage in P6
When using P6, the server may generate cookies and send them to the user’s browser. The
user’s machine stores the cookies, either temporarily by the browser, or permanently until they
expire or are removed manually.
Oracle might use cookies for authentication, session management, remembering application
behavior preferences and performance characteristics, and to provide documentation support.
Also, Oracle might use cookies to remember your log-in details, collect statistics to optimize site
functionality, and deliver marketing based on your interests.
Cookies Usage in P6 Team Member Web
When using P6 Team Member Web, the server may generate cookies and send them to the
user’s browser. The user’s machine stores the cookies, either temporarily by the browser, or
permanently until they expire or are removed manually.
Oracle might use cookies for authentication, session management, remembering application
behavior preferences and performance characteristics, and to provide documentation support.
Also, Oracle might use cookies to remember your log-in details, collect statistics to optimize site
functionality, and deliver marketing based on your interests.
Cookies Usage in P6 Professional
When using P6 Professional, the server may generate cookies and send them to the user’s
browser. The user’s machine stores the cookies, either temporarily by the browser, or
permanently until they expire or are removed manually.
Oracle might use cookies for authentication, session management, remembering application
behavior preferences and performance characteristics, and to provide documentation support.
Also, Oracle might use cookies to remember your log-in details, collect statistics to optimize site
functionality, and deliver marketing based on your interests.
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Your Responsibilities
Information security and privacy laws can carry heavy penalties and fines for organizations
which do not adequately protect PI they gather and store. If these laws apply to your
organization, it is your responsibility to configure consent notices before they are required. You
should work with your data security and legal teams to determine the wording of the consent
notices you will configure in P6 EPPM.
If a consent notice is declined, it is your responsibility to take any necessary action. For
example, you may be required to ensure that the data is not stored or shared.

Personal Information (PI) Data in P6 EPPM
PI may be visible in multiple areas of P6 EPPM including but not limited to user administration,
resource and role administration, assignments, work products and documents, reports, issues,
risks, user defined fields, codes, and timesheets.
PI may be at risk of exposure in multiple areas of P6 EPPM including but not limited to project
export, downloaded tables, reports, documents, P6 Integration API (on-premises only), P6
EPPM Web Services and P6 mobile.
As part of P6 EPPM Cloud Services, you may be using Oracle Identity Cloud Service (“Oracle
IDCS”) to manage your user access and entitlements across a number of cloud and on-premises
applications and services. If you are using or accessing Oracle IDCS, you are responsible for
deleting your details and data from the Oracle IDCS environment. You are responsible for
retrieving your content in Oracle IDCS during your applicable services period.

Configuring Consent Notices for P6
To configure consent notices for P6:
1)
2)
3)
4)
5)

Click Administration.
On the Administration navigation bar, click Application Settings.
In the Application Settings pane, click Consent Notice.
On the Consent Notice page, click P6 EPPM and P6 Professional.
In the P6 EPPM and P6 Professional tab:
a. Enter and format the text for the consent notice in the Consent Message area.
Note: Work with your data security and legal teams to determine the
wording of the consent notice.

b. Select which actions will show the consent notice to users from the Enable Consent
Notice list.
6) Click Save.

Configuring Consent Notices for P6 Team Member
To configure consent notices for P6 Team Member:
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1)
2)
3)
4)
5)

Click Administration.
On the Administration navigation bar, click Application Settings.
In the Application Settings pane, click Consent Notice.
On the Consent Notice page, click Team Member and P6 Mobile.
In the Team Member and P6 Mobile tab:
a. Select Copy P6 EPPM and P6 Professional message or enter and format the text for
the consent notice in the Consent Message area.
Note: Work with your data security and legal teams to determine the
wording of the consent notice.

b. Select which actions will show the consent notice to users from the Enable Consent
Notice list.
6) Click Save.

Configuring Consent Notices for P6 Professional
To configure consent notices for P6 Professional:
1)
2)
3)
4)
5)

Click Administration.
On the Administration navigation bar, click Application Settings.
In the Application Settings pane, click Consent Notice.
On the Consent Notice page, click P6 EPPM and P6 Professional.
In the P6 EPPM and P6 Professional tab:
a. Enter and format the text for the consent notice in the Consent Message area.
Note: Work with your data security and legal teams to determine the
wording of the consent notice.

b. Select which actions will show the consent notice to users from the Enable Consent
Notice list.
6) Click Save.

Auditing Consent Status
You can see the status of consent acceptance for users. You can also reset consent acceptance
for all users if there is a need to regain consent after a consent notice has changed.
To audit consent status:
1)
2)
3)
4)
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Click Administration.
On the Administration navigation bar, click Application Settings.
In the Application Settings pane, click Consent Notice.
On the Consent Notice page, click a tab to select the product to audit.
 To see the consent status of each user, view the column for each of the consent notice
trigger actions.

Managing Personal Information in P6 EPPM
To force the consent notice to be displayed again for all users the next time they access
an area of the software, click Forget all user acceptance.
5) Click Save.
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About Roles and Responsibilities
The following section describes the organizational roles as they typically apply to P6 EPPM.
Roles can vary or overlap, depending on the organization and industry.
Network administrators (on-premises only)
Network administrators configure an organization’s network environment (local and wide area
networks) for optimal performance with P6 EPPM. They install and maintain the server and client
modules in P6 EPPM. They manage user access to project data and develop and maintain a
comprehensive security policy to ensure that project data is protected from unauthorized access,
theft, or damage.
Network administrators ensure that the hardware and software supporting P6 EPPM function
reliably by:

 Setting up and maintaining the network to ensure reliable connections and the fastest
possible data transfer;
 Creating and maintaining accurate lists of network resources and users so that each has a
unique network identity.
Database administrators (on-premises only)
Database administrators (DBAs) are responsible for setting up, managing, and assigning access
rights for the P6 EPPM databases. They set and oversee rules governing the use of corporate
databases, maintain data integrity, and set interoperability standards.
Database administrators ensure reliable access to the databases by:

 Installing, configuring, and upgrading database server software and related products as
required;
 Creating and implementing the databases;
 Monitoring database performance and tuning as needed;
 Planning for growth and changes and establishing and maintaining backup and recovery
policies and procedures.
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Program managers
Program managers are responsible for strategic planning and ongoing performance analysis.
They use P6 to identify and monitor problem areas in current projects and analyze past projects
to apply lessons learned when planning future projects.
Program managers might be responsible for:

 Initiating, prioritizing, and budgeting projects;
 The profit/loss for a specific business unit;
 Funding and go/no-go decisions about projects.
Project managers and schedulers
Project managers and/or project schedulers are responsible for managing multiple small,
repetitive projects or a single, complex project.They use P6 Professional and/or P6 to:








Add projects to the database;
Determine resource requirements for a project;
Perform cross-project analysis;
Perform baseline analysis;
Manage projects to on-time and on-budget completion;
Plan projects before they are funded.

They might also perform detailed financial analysis of projects, handle project billing, and
integrate financial information within the company.
Crew foreman
Crew foremen manage the work for a project that might be a portion of a larger project. They
are managers who produce work and manage a team, and they often use P6 and P6 Progress
Reporter to prioritize short-term tasks or objectives, typically when the duration is less than the
planning period of the project.
Crew members
Crews are trained in a specific skill required on a project. They work with their manager to
develop activities and durations for incorporation into the schedule. Once activities are added to
the schedule, crew members update them using P6 or P6 Progress Reporter to indicate the
work they performed during designated accounting periods.

Set Your Goals and Business Objectives
In most companies, though their scope and duration can vary, projects tend to have similar
goals: improve quality, reduce costs, increase productivity and revenue, reduce delivery time,
and streamline operations. Often, the ultimate goal is to gain a competitive advantage.
Controlling these projects is becoming increasingly difficult, especially if they are planned and
run by project teams that are distributed across multiple locations. Organizations need to ensure
that each team stays on track with its projects without losing sight of company objectives.
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Company-wide project management using P6 EPPM enables project teams to plan and control
their work while providing a continuous, centralized understanding of progress and performance.
To begin the process of implementing P6 EPPM, you might want to broaden your project
management goals to focus on the multi-user, role-based environment.
Specific objectives could include:

 Providing the project office with access to dynamic status information that they can use to








make timely decisions.
Improving efficiency of resource use by properly allocating skilled labor, communicating
methodologies, and forecasting resource needs more accurately.
Improving productivity across the project team as a result of continuous collaboration.
Improving communication with all project participants through the use of integrated,
organizational-wide products that put project information on individual's desktops.
Increasing accountability by making consistent, summarized project status information
available to top management.
Increasing quality and client satisfaction through the use and reuse of best practices.
Enabling maintenance of performance data on completed projects to confirm estimating
metrics, generate new or revise existing templates, and collect job cost data.
Integrating with other business systems to provide a total information system.

These goals are specific to project management. You can include additional goals that are
particular to your company or industry. For example, one specific objective for a construction
company might be to complete the inspection process in a more timely manner. Use best
practices from your industry as a guide to setting your goals.

Develop an Implementation Strategy
Implementing P6 EPPM successfully requires that an appropriate "culture" be established within
your organization. Instead of having many independent projects with no ability to aggregate and
control them, you can now have a consolidated, organized project information system.
Creating the culture requires an understanding of the data and how it flows, and the roles and
responsibilities of individuals as project participants and managers. Your challenge will be to
create an open environment in which all these participants share data and performance
information.
You would not think of allowing construction workers to work on a job site without designating a
field manager to oversee the work, nor would you implement a new project without assigning a
general contractor. The project management environment is best created by your own expert
staff, who would perform an equivalent function—if you don’t have such a person, you need one.
Designate one person or a team of people to plan and coordinate the implementation. The
responsibility of this team will be to develop an implementation strategy that includes helping
participants understand the organizational project management approach. You might decide you
need help with your implementation from Oracle Primavera Consulting or one of our business
partners. Contact Oracle for more information.
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While the implementation strategy will be specific to your organization, it will most likely include a
needs assessment as one of the first steps. Even though you are already using project
management software, take the opportunity to analyze and determine your company’s business
requirements, along with system requirements and the processes necessary to fulfill those
requirements. You will also need to determine how to structure data to facilitate those
processes. It is important to document the processes and procedures that you define. Assessing
needs is discussed in more detail in Assess Needs (on page 18).
To ensure that data is flowing as planned, create a prototype. Use real project data to set up
structures in a test database or development environment and run your processes through a
typical work cycle. The prototype should include all modules of P6 EPPM you’ll be using, along
with any interfaces to external applications. Develop a plan that identifies all the possible
scenarios to test. Include a method for collecting test data and a way to resolve issues. Use this
step to make sure your system requirements are sufficient to meet the needs of all users.
A prototype can be followed by a pilot program, where you establish a small group of users to
work with P6 in their environment. They can be introduced to the software using familiar project
data while performing their daily work tasks. More than likely, the pilot users will identify flaws in
the processes and have suggestions and questions. Make refinements and changes based on
their feedback. You can also begin internal training programs at this time, using your pilot group
of users. Ongoing performance monitoring should continue during this stage and adjustments
made as necessary.
When the pilot program is satisfactory, a rollout of P6 EPPM to your entire company can begin.
This step might involve installing the client software on all necessary desktops and populating
the database with project data. You should develop a rollout schedule and get the appropriate
approvals. Be sure to include the lessons learned from the pilot testing. Communicate the rollout
schedule to ensure its success.

Assess Needs
A needs assessment is a crucial step to a successful P6 EPPM implementation. It will provide
the basis for the entire system design, how it will operate, and who will use it.
Assessing needs can range from an evaluation of the corporate culture to analyzing
hardware/software requirements to reviewing existing processes and developing new ones.
Most of your information will come from interviewing key personnel. Meet with representatives
from all areas of the company who participate in the project management process, from the
owners to the individuals doing the actual work. Ask questions about the tasks they need to
perform and the project information they need to know to do their jobs effectively.
Determine corporate culture
As mentioned, understanding the corporate culture plays an important role in any major
implementation. You need to know ahead of time whether your company is ready, willing and
capable for the change. Evaluate your company’s state of readiness for company-wide project
management. For example:

 Does your organization have a clear understanding of project management?
 Are they familiar with computers and software?
 Are standard processes in place for managing projects?
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If the answer to these questions is no, include a training program in your implementation plan.
Depending on the degree of readiness, you might also need to address issues that involve
preparing employees mentally for dealing with change.
Define hardware/software requirements (on-premises only)
Review the system requirements necessary to run P6 EPPM. Then, conduct interviews with your
Information Technology (IT) personnel, or those responsible for maintaining network integrity
and new hardware/software installations to inquire about the current technical environment.
Include questions, such as:









Do you have servers or hardware in place? If so, what kind?
How are remote locations managed?
Do you have separate servers for development and production?
Are you running Oracle or SQL server on one or more servers? If so, which version?
Are you running any other database software?
Do you have a LAN and/or WAN in place?
Do you have mobile user requirements?

Answers to these types of questions will help you determine your hardware specifications. Be
sure to identify items such as database server requirements, application server requirements,
LAN requirements, and PC requirements. This step should be performed early in the process,
since you might need to order new equipment or upgrade existing software before installing P6
EPPM.
Define integration requirements
While examining hardware requirements, review any integration requirements.

 Will you be interfacing with other software systems, such as Gateway?
 Will custom integration to an existing financial system or asset management system be
required?
 Do you have resources who are skilled to develop necessary interfaces or are consultants
required?
If you are integrating P6 EPPM with third-party applications or legacy systems, you should
identify interface points that provide continuous flow of data while minimizing data loss.
Define how data is structured
To manage projects successfully in P6 EPPM, you first need to set up data structures for your
organization, projects, resources, and costs. You might also want to define special codes to help
you organize and report on data more effectively. To structure data properly, review how you
handle data currently along with how you want to handle it. For example:







How do you group projects? How many levels of projects do you have?
Are projects cross-departmental? Do they have multiple locations?
What is your typical project scope, size, and cost?
How many projects are you managing at one time?
What is your organizational structure?
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 How do you group resources? Are resources assigned to projects as groups or individuals?





Are resources shared across projects?
Do you track skills for each resource?
Do you have a work breakdown structure already in place?
Do you have a need for multiple calendars? Do resources need calendars?
What types of reports do you use? How often are they produced?

When you answer these types of questions, you can define the necessary data structures, such
as the project hierarchy, organizational breakdown structure, and the work breakdown structure.
Determine current procedures/processes
To define how data will flow in P6 EPPM, you need to understand how your business operates.
Look at your current processes and procedures and modify them to suit your project
management objectives. Making decisions early about process changes saves time and money.
Answer the following types of questions when you analyze business processes.















Do you have a project methodology in place? If so, is it working?
What is the life cycle of a project?
What are the determining factors in deciding if a project is go or no-go?
How are decisions made regarding project selection and budgeting?
Is your budgeting/planning process top-down or bottom-up oriented?
How do you estimate and track costs?
Do you have a Project Management Office or something similar?
What time reporting mechanism do you use?
How do you track and measure progress?
How do project participants get work assignments?
What is your process for communicating project information to others?
What information do you require or expect from the project management process?
Who controls security? What security is required for project information? Do you need to
restrict data access on a group or individual basis?

Communicate the Plan
In successful P6 EPPM implementations, people accept the changes and use the new system.
Any new system or business process means a change to the way people are currently doing
their jobs. Employees who are affected by the change need to know what to expect. Top
management also needs to know what is going on if they are to provide support and
commitment.
Communicate the implementation plan early and repeat it often. Set expectations and manage
them continuously, being careful to avoid disappointing, frustrating, or surprising people.
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Implementation Strategy
There are many ways to communicate the implementation plan. You could introduce the plan at
a company meeting along with a demonstration of P6 EPPM to show how it will benefit the entire
organization. Explain any changes to business processes that might occur and what it means to
individuals. Define a time-frame so everyone knows when the changes will happen. Encourage
people use the software and experiment hands-on to increase their comfort level when it comes
time for them to make the change. Publicize commitment by ensuring that the implementation
team has support and by providing training programs and seminars. Provide a method for all
levels of the organization to address concerns, questions, and suggestions.
See the subjects in Implementation Process (on page 23) to learn about the data structures
and how they fit together in P6 EPPM.
If you foster a challenging workplace that can develop individual careers along with open
communication, those individuals will want to make the process successful.
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Understanding Data Structures in P6 EPPM
P6 EPPM contains many data structures to support your project management needs and
business processes. Well-defined structures make entering data faster and easier; they enable
you to organize and summarize data more effectively. Review the following definitions to help
you better understand the data structures in P6 EPPM.
Enterprise project structure (EPS)
The EPS is a hierarchy that represents the breakdown of projects in a company. Nodes at the
highest, or root, level might represent divisions within your company, phases of projects, or other
major groupings that meet the needs of your organization, while projects always represent the
lowest level of the hierarchy. Every project in the organization must be included in the EPS.
Resource hierarchy
The resource hierarchy represents the people, materials, and/or equipment used to perform
work on activities. The resource hierarchy includes the resources across all projects in the
organization. Resources are assigned to activities in P6 EPPM and can be set up to report
actual work hours.
Role hierarchy
The role hierarchy represents the roles, or job titles, that exist in your organization and have
some responsibility to complete project requirements. You can associate resources with roles. In
the planning stages of a project, you can assign roles to activities to establish an initial project
plan without committing individual resources to activities; then, before work on an activity begins,
you can assign a resource that meets the defined role requirements. You are not required to
define a role hierarchy.
Work breakdown structure (WBS)
The WBS is a hierarchical arrangement of the products and services produced during and by a
project. In P6 EPPM, the project is the highest level of the WBS, while an individual activity
required to create a product or service is the lowest level. Each project in the EPS has its own
WBS.
Organizational breakdown structure (OBS)
The OBS is an outline of managers responsible for the projects in your company. There is one
OBS for the entire organization. It is used to control access to projects and data.
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Project, activity, and resource codes
In addition to the EPS, WBS, and resource hierarchy, you can also create coding structures.
Codes allow you to categorize projects, activities, and resources that have similar attributes; you
can group, sort, filter, and aggregate data based on these codes.
Calendars
Calendars define standard workdays and the available number of hours in each day, along with
holidays, vacations, and other nonworktime. You can create global, project-specific, and
resource-specific calendars. Calendars are assigned to activities and/or resources; they
determine start and end dates during scheduling and resource leveling.
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Connecting Data Structures
The following diagram illustrates how the data structures relate to each other in P6 EPPM.
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P6 Setup Tasks
This chapter covers the tasks that you should complete before you let users work in P6,
including:

 Setting a base currency
Note: You must set the base currency. You cannot change it once you
begin using projects.

 Adding users
 Assigning Security Settings
In This Section
Users and Security in P6 EPPM .............................................................................. 27
Application Settings and Global Enterprise Data in P6 EPPM.................................. 81
Converting Classic Views ...................................................................................... 112

Users and Security in P6 EPPM
P6 EPPM enables multiple users to work simultaneously in the same projects across an
organization. To ensure that data is protected from unauthorized changes, you can create global
and project security profiles that control access. You can then set up users and assign
organizational breakdown structure (OBS) elements to users, project profiles, and enterprise
project structure (EPS) nodes. You can additionally configure resource security and define
access to P6 functionality.
Read this chapter to understand the process for setting up users and implementing security in
P6 EPPM.

Security Concepts in P6 EPPM
Each person who will be using any module of P6 EPPM must be registered as a user with the
appropriate module access. Additional security privileges determine each user’s access to data.
Use P6 to administer security for P6 EPPM.
To ensure security at various levels of data, P6 provides two sets of security profiles:

 Global profiles Define a user’s access to application-wide information and settings, such as
the enterprise project structure (EPS), resources, roles, and cost accounts. Each user must
be assigned a global profile.
 Project profiles Define a user’s access to project-specific information. It is not required that
each user be assigned a project profile; however, users cannot access projects unless they
are assigned: a project profile, the global profile Admin Superuser, as a resource assignment
when they are a project owner, or as a resource assignment when they have Contributor
module access.
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You can create a set of profiles that limit access to global information and then assign the
appropriate global profile to each user. Similarly, to limit privileges for each project, you assign
the appropriate project profile to each user via an organizational breakdown structure (OBS)
element. When you create the EPS for your company, you must identify an OBS element, or
person responsible, for each node and project within the EPS. This OBS element assignment
determines the user’s rights to the EPS level (and all levels below it). You can further control
access to specific project data by assigning a responsible OBS element to each work breakdown
structure (WBS) element within a project. Additionally, you can control user access to activity
data via activity editing restrictions in user interface views, and you can control user access to
resource data by implementing resource security.
The following diagram illustrates the relationships between a user, the OBS, EPS, and WBS.
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Security Samples
Review the following portions of a sample EPS for Capital Improvement projects in Oak County
and its corresponding portion of the OBS.
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With these structures defined, you can map users to their corresponding roles in the OBS, which
in turn can be assigned to each level in the EPS. The EPS level to which you assign the OBS
determines the nodes/projects the associated user can access. For example, if you assign an
OBS element to the root node of the EPS, the users associated with that OBS element can
access the projects in the entire EPS. If you assign an OBS element to one branch of the EPS,
the associated users can access only projects within that branch.
The project profile associated with each OBS element determines which data items in the
projects the user can access. Only one OBS element can be assigned to each EPS level.
For example, suppose that two project profiles are defined: one that allows edit access to all
data, including administration rights (P6 Administrator profile), and one that allows viewing and
editing of most, but not all, project data (Project Manager profile). Joe Nolan, the President of
Labor Management, is assigned to the P6 Administrator profile. The OBS element, Labor Mgmt
President, is assigned as the responsible manager at the Oak County node of the EPS,
indicating that Joe Nolan has access to all nodes and projects within Oak County.
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If Tim Ryan is the Director of the Department of Transportation (DOT), he can be assigned P6
Administrator rights to all projects under DOT.

You can further control the access to projects by assigning OBS elements at the project and/or
WBS level. In the previous example, if Marie Ross is the Project Manager in the Engineering
Division responsible for the Highway 101 project, you can assign her to that OBS element with a
Project Manager profile. She would then have editing access to just that project.
As another example, if the Design Team needs access to only the design portion of the Highway
101 Project. You can assign the Design Team to just the WBS branch in the Highway 101
project that involves the project design.
You can assign multiple users to the same OBS element and/or you can assign each user to
multiple OBS elements. This flexibility enables you to provide access to the same EPS branch or
project to more than one responsible manager (OBS element), and it allows you to control
access by the same user across different EPS nodes and projects.
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For example, suppose Marie Ross, who is a Project Manager in the Engineering Division
responsible for the Highway 101 project, also needs access to the Pine Avenue project;
however, you want to limit her access to reviewing and editing financial data only. Also suppose
that Jim Harkey, another Project Manager in the Engineering Division, is responsible for the Pine
Avenue project. He needs Project Manager access to the Pine Avenue project, but he also
needs to review financial information in Marie’s Highway 101 project.
You first would create another project profile that specifies viewing/editing rights to just project
costs and financial data (Account Manager profile) and then make the following assignments:
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To designate that Jim Harkey has Project Manager rights to the Pine Avenue project and Marie
Ross has Account Manager rights to the Pine Avenue project, you would need to add another
element to the OBS.

With these assignments, Jim Harkey and Marie Ross now have Project Manager rights to their
primary projects and Account Manager rights to their secondary projects.
The following section provides guidelines for setting up users and administering security in P6
EPPM.
Useful P6 EPPM Terms
Review the following P6 EPPM terms to help you better understand how to administer users and
security:
User Any person who needs access to P6 EPPM modules, including P6 Professional, P6 Team
Member interface, and P6.
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Resource The people, materials, and/or equipment that perform the work on activities. In P6,
you can build a resource hierarchy that includes the required resources across all projects in the
organization. Resources are assigned to activities in P6 and can be set up to use the P6 Team
Member interface to report actual work hours for those resources.
OBS A global hierarchy that represents the managers responsible for the projects in your
organization. The OBS usually reflects the management structure of your organization, from
top-level personnel down through the various levels constituting your business. The OBS can be
role-based or name-based.
EPS A hierarchy that represents the breakdown of projects in the organization. Nodes at the
highest, or root, level might represent divisions within your company, project phases, site
locations, or other major groupings that meet the needs of your organization, while projects
always represent the lowest level of the hierarchy. Every project in the organization must be
included in an EPS node.
WBS A hierarchical arrangement of the products and services produced during and by a project.
In P6 EPPM, the project is the highest level of the WBS, while an individual activity required to
create a product or service is the lowest level. Each project in the EPS has its own WBS.
An OBS is not the same as a resource pool. While resources are assigned to activities, OBS
elements are associated with EPS nodes and projects. The OBS element corresponding to an
EPS node is the manager responsible for all work included in that branch of the hierarchy. In this
way, an OBS supports larger projects that involve several project managers with different areas
of responsibility.
A user does not have to be included in the OBS if he/she needs to access P6 but is not part of
the responsible management structure. Similarly, a user might not be a part of the resource
hierarchy. For example, if the user is a resource assigned to activities and needs to update them
in the P6 Team Member interface, he/she must be included in the resource hierarchy; however,
a user who is an executive requiring access to Dashboards in P6 is not a part of the resource
pool.
For more information on resources, OBS, EPS, and WBS, see the P6 Help.

Security Configuration Process in P6 EPPM
Organization-wide project management involves a structured approach to managing several
ongoing projects and teams across multiple locations at the same time. To ensure good results,
up-front planning and coordination by various members of the organization are essential. Before
you can use P6 EPPM to manage your projects successfully, you must first administer users and
set up structures in P6, including the organizational breakdown structure (OBS), enterprise
project structure (EPS), and resource hierarchy. Once users and structures are in place, you can
implement security to restrict and/or provide access to project data.
The following bullets provide guidelines and a general process for administering users and
security in P6 EPPM. Because the structures are global across the company, some processes
might require information from many participants. You can vary the order depending on your
company’s implementation plan. Also, some of these processes, such as defining resource
security and user interface views, are optional depending on the needs of your organization.

 Create global and project security profiles in P6 EPPM.
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Define a standard set of profiles that determine access rights to global and project-specific
data. Most likely, administrators perform this step. See information in this guide about project
and global security profiles.
Add users in P6 EPPM.
You must add each user who needs access to any P6 EPPM module. At a minimum, each
user is assigned a login name, module access, and a global profile. See Configuring Users
in P6 EPPM (on page 51).
Define user interface views that restrict and provide access to P6 functionality according to
the requirements of your company’s functional roles. See Defining User Interface Views
(on page 64).
Set up the OBS for your company.
Identify your company’s management structure and include the roles or names of those who
will be responsible for the projects and work to be completed. See the P6 Help for more
information.
After setting up the OBS, assign the appropriate users and project profiles to each element
of the OBS. See Assigning OBS Elements and Project Profiles in P6 EPPM (on page
73).
Set up the EPS for your company.
Identify your company’s project structure, which is global across the organization. See the P6
Help for more information.
After setting up the EPS, assign the responsible manager (OBS) to each EPS node. See
Assigning OBS Elements to the EPS (on page 78).
Define the resources necessary to complete the projects across the organization. See the P6
Help for more information.
Link resources to users if they will be using the P6 Team Member interface.
Define user access to resource data. See Defining User Access to Resources in P6
EPPM (on page 79).
Add projects to the EPS and define the WBS for each project (if needed).
Project managers usually perform this step. They can further control security within their own
projects by assigning specific OBS elements to WBS levels. Refer to the P6 Help for more
information.
Set preferences for data in P6 EPPM. See Application Settings and Global Enterprise
Data in P6 EPPM (on page 81).

Defining Global Security Profiles in P6 EPPM
A global security profile determines a user’s access to application-wide information and settings,
such as resources, global codes, and the OBS. P6 requires that you assign a global security
profile to each user.
You can define an unlimited number of global security profiles in P6. In addition, P6 provides two
predefined global security profiles: Admin Superuser and No Global Privileges.
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 The Admin Superuser profile allows complete access to all global information and all
projects. It also shows the full Administer menu, even when the currently assigned user
interface view settings do not. For the pages and menus of the other sections, even for users
with the Admin Superuser profile, the current user interface view settings still apply. The
Admin Superuser profile is assigned to the application (administrative) user created during
the P6 EPPM database installation.
For security reasons, Oracle strongly recommends that on-premises users replace the
default Admin Superuser (admin) immediately after a manual database installation or an
upgrade from P6 version 7.0 and earlier. Also, limit the Admin Superuser assignment to only
those individuals who require access to all data. At least one user must be assigned to the
Admin Superuser profile. If only one user is assigned to this profile, P6 will not allow that user
to be deleted.
 The No Global Privileges profile restricts access to global data. Assign this profile to
anyone who is strictly a P6 Team Member interfaces user and does not require access to P6
Professional or P6. If a user with rights to P6 Professional or P6 is assigned this profile, the
user can log in to these applications but will not have access to project data and will have
read-only access to global data. If a user is assigned this profile and is also assigned to an
OBS element, the user will have access to project data as defined for the OBS element, but
access to other global data is restricted.
The Admin Superuser can designate that users have the ability to add/delete, edit, assign, or
view secure codes. Secure codes enable privileged users to hide Project, Activity, Resource,
and Issue codes from users that do not have security privileges to view them. Also, users with
privileges to Edit Security Profiles can restrict other users to edit, assign, and view privileges.
For example, management could track project approval processes through secure codes that
others cannot edit or, in some cases, view.
Tip

 When defining each global security profile, some privileges are structured hierarchically. In
other words, if a user is granted add or delete privileges, that user automatically has edit,
assign, and view privileges. If a user is granted edit privileges, that user is automatically
granted assign and view privileges. If a user is granted assign privileges, that user is
automatically assigned view privileges.
 See The Default Admin Superuser (on page 53) for guidelines on replacing the default
Admin Superuser (admin) immediately after a manual database installation or an upgrade
from P6 version 7.0 and earlier.
Creating Global Security Profiles
Create a global security profile to determine user access to application-wide information.
To create a global security profile:
1)
2)
3)
4)
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Click Administration.
On the Administration navigation bar, click User Administration.
On the User Administration page, click Global Security Profiles.
On the Global Security Profiles page:
a. Click Add.

P6 Setup Tasks
b.
c.
d.
e.

In the Profile Name field, double-click and type a unique name.
In the Description field, double-click and type a description.
Click each detail window and select options to assign privileges to the profile.
Click Row Actions and click Set As Default if you want this profile to be the new
default.
Note: Select the Privilege option in the detail window header to assign
all privileges in the window. Clear the Privilege option to disable all
privileges in the window.

5) On the Global Security Profiles page, click Save.
Tips
 Provide clear profile names and descriptions to help you manage profiles.
 Create a default global profile with few or no privileges.
 To save time, consider copying, pasting, and modifying an existing profile: select the closest
matching profile and clickRow Actions and click Duplicate. All privilege options are also
duplicated. The new profile will appear with a unique name based on the original. For
example, if you duplicated PM Set, the duplicate is named PM Set-1.
Global Privilege Definitions
The lists on the following pages define each global privilege.
Administration Privileges
Add/Edit/Delete OBS option
Determines whether the profile will enable users to create, modify, and remove hierarchical
data for the global Organizational Breakdown Structure.
Add/Edit/Delete Security Profiles option
Determines whether the profile will enable users to create, modify, and remove global and
project security profiles, which grant access to application-wide and project-specific
information.
Add/Edit/Delete Users option
Determines whether the profile will enable users to create, modify, and remove P6 EPPM
user data. To search the LDAP directory when provisioning, users must also have the
Provision Users from LDAP global privilege.
Add/Edit/Delete User Interface Views option
Determines whether the profile will enable users to create, modify, and remove user interface
views configurations, which control the functionality users can access in P6.
Edit Application Settings option
Determines whether the profile will enable users to modify application settings, which set
global preferences for P6 EPPM.
Provision Users from LDAP option
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Determines whether the profile will enable users to search the LDAP directory when
provisioning. For users who do not have this privilege assigned to their profile, the option to
load an LDIF file to provision users will still be enabled. To search the LDAP directory, users
also must also have the 'Add/Edit/Delete Users' global privilege.
Codes Privileges
Add Global Activity Codes option
Determines whether the profile will enable users to create global activity codes and code
values data. This privilege also selects the 'Edit Global Activity Codes' global privilege.
Edit Global Activity Codes option
Determines whether the profile will enable users to modify global activity codes data. This
privilege also enables users to create, modify, and remove global activity code values.
Delete Global Activity Codes option
Determines whether the profile will enable users to remove global activity codes and code
values data. This privilege also selects the 'Add Global Activity Codes' and 'Edit Global
Activity Codes' global privileges.
Add Global Issue Codes option
Determines whether the profile will enable users to create global issue codes and code
values data. This privilege also selects the 'Edit Global Issue Codes' global privilege.
Edit Global Issue Codes option
Determines whether the profile will enable users to modify global issue codes data. This
privilege also enables users to create, modify, and remove global issue code values.
Delete Global Issue Codes option
Determines whether the profile will enable users to remove global issue codes and code
values data. This privilege also selects the 'Add Global Issue Codes' and 'Edit Global Issue
Codes' global privileges.
Add Project Codes option
Determines whether the profile will enable users to create project codes and code values
data. This privilege also selects the 'Edit Project Codes' global privilege.
Edit Project Codes option
Determines whether the profile will enable users to modify project codes data. This privilege
also enables users to create, modify, and remove project code values.
Delete Project Codes option
Determines whether the profile will enable users to remove project codes and code values
data. This privilege also selects the 'Add Project Codes' and 'Edit Project Codes' global
privileges.
Add Resource Codes option
Determines whether the profile will enable users to create resource codes and code values
data. This privilege also selects the 'Edit Resource Codes' global privilege.
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Edit Resource Codes option
Determines whether the profile will enable users to modify resource codes data. This
privilege also enables users to create, modify, and remove resource code values.
Delete Resource Codes option
Determines whether the profile will enable users to remove resource codes and code values
data. This privilege also selects the 'Add Resource Codes' and 'Edit Resource Codes' global
privileges.
Add/Delete Secure Codes option
Determines whether the profile will enable users to create and remove all secure project
codes, global and EPS-level activity codes, and resource codes and code values data, as
well as all secure issue codes and code values data. This privilege also selects the 'Edit
Secure Codes,' 'Assign Secure Codes,' and 'View Secure Codes' global privileges.
Edit Secure Codes option
Determines whether the profile will enable users to modify all secure project codes, global
and EPS-level activity codes, and resource codes and code values data, as well as all
secure issue codes and code values data. This privilege also selects the 'Assign Secure
Codes' and 'View Secure Codes' global privileges.
Assign Secure Codes option
Determines whether the profile will enable users to assign all secure project codes, global
and EPS-level activity codes, and resource codes and code values data, as well as all
secure issue codes and code values data. This privilege also selects the 'View Secure
Codes' global privilege.
View Secure Codes option
Determines whether the profile will enable users to display all secure project codes, global
and EPS-level activity codes, and resource codes and code values data, as well as all
secure issue codes and code values data.
Global Data Privileges
Add/Edit/Delete Categories and Overhead Codes option
Determines whether the profile will enable users to create, modify, and remove categories
and overhead codes data, which can be applied to all projects. Overhead codes are only
available to P6 Team Member Web users.
Add/Edit/Delete Cost Accounts option
Determines whether the profile will enable users to create, modify, and remove cost
accounts data.
Add/Edit/Delete Currencies option
Determines whether the profile will enable users to create, modify, and remove currencies
data.
Add/Edit/Delete Locations option
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Determines whether the profile will enable users to create, modify, and remove locations
data.
Add/Edit/Delete Financial Period Dates option
Determines whether the profile will enable users to create, modify, and remove financial
periods data. To edit period data, users must also have the 'Edit Period Performance' project
privilege assigned to their profile.
Add/Edit/Delete Funding Sources option
Determines whether the profile will enable users to create, modify, and remove funding
source data.
Add/Edit/Delete Global Calendars option
Determines whether the profile will enable users to create, modify, and remove global
calendars data.
Add/Edit/Delete Global Portfolios option
Determines whether the profile will enable users to create, modify, and remove global
portfolio configurations in Manage Portfolios Views.
Add/Edit/Delete Risk Categories, Matrices, and Thresholds option
Determines whether the profile will enable users to create, modify, and remove risk
categories, risk scoring matrices, and risk thresholds data.
Add/Edit/Delete Timesheet Period Dates option
Determines whether the profile will enable users to create, modify, and remove individual or
batched timesheet periods.
Add/Edit/Delete User Defined fields option
Determines whether the profile will enable users to create, modify, and remove User Defined
fields. Even without this privilege, users can still display User Defined fields information.
Add/Edit/Delete Stored Images option
Determines whether the profile will enable users to create, modify, and remove stored
images in P6 EPPM and P6 Professional.
Resources Privileges
Add Resources option
Determines whether the profile will enable users to create resource data. This privilege also
selects the 'Edit Resources' global privilege.
Edit Resources option
Determines whether the profile will enable users to modify resource data. This privilege also
enables users to assign, modify, and remove role assignments. To display resources'
price/unit in reports, users must have this privilege and the 'View Resource and Role
Costs/Financials' global privilege assigned to their profile. To display resource skill level (a
resource’s role proficiency) in the application and in reports, users must have this privilege
and the 'View Resource Role Proficiency' global privilege assigned to their profile.
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Delete Resources option
Determines whether the profile will enable users to remove resource data. This privilege also
selects the 'Add Resources' and 'Edit Resources' global privileges.
Add/Edit/Delete Resource Calendars option
Determines whether the profile will enable users to create, modify, and remove resource
calendars data. This privilege also enables users to edit Shifts in P6 Professional.
Add/Edit/Delete Resource Curves option
Determines whether the profile will enable users to create, modify, and remove resource
distribution curves definitions.
Add/Edit/Delete Roles option
Determines whether the profile will enable users to create, modify, and remove roles data.
Add/Edit/Delete Global Resource and Role Teams option
Determines whether the profile will enable users to create, modify, and remove global
Resource Teams and Role Teams. A Resource/Role Team is a collection of resources/roles.
Add/Edit/Delete Rate Types and Units of Measure option
Determines whether the profile will enable users to create, modify, and remove resource rate
types and units of measure data.
View Resource and Role Costs/Financials option
Determines whether the profile will enable users to display all values for labor, material, and
nonlabor resource costs, price/unit values for roles, and costs for resource and resource
assignments User Defined fields. For users who do not have this privilege assigned to their
profile, all areas that display monetary values for labor, material, and nonlabor resources and
roles will display dashes and cannot be edited. For resources, such areas include resource
price/unit, values in resource spreadsheets and histograms in Resource Analysis and Team
Usage, and Cost data types for Resource User Defined fields. For roles, the area is the
price/unit value in roles data. To display resources' price/unit, users must have this privilege
and the 'Edit Resources' global privilege assigned to their profile.
View Resource Role Proficiency option
Determines whether the profile will enable users to display, group/sort, filter, search, and
report on resource and role proficiency. To display resource skill level (a resource’s role
proficiency), users must have this privilege and the Edit Resources global privilege assigned
to their profile.
Approve Resource Timesheets option
Determines whether the profile will enable users to approve or reject submitted timesheets
as a Resource Manager.
Templates Privileges
Add/Edit/Delete Activity Step Templates option
Determines whether the profile will enable users to create, modify, and remove Activity Step
Templates, which are used to add a set of common steps to multiple activities.
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Add/Edit/Delete Issue Forms option
Determines whether the profile will enable users to create, modify, and remove issue forms.
Add/Edit/Delete Microsoft Project and Primavera Templates option
Determines whether the profile will enable users to create, modify, and remove templates
that are used to import/export data from/to Microsoft Project or Primavera XML formats.
Add/Edit/Delete Project Templates option
Determines whether the profile will enable users to create, modify, and remove templates
that can be used when creating new projects. To create project templates, users must also
have the 'Add Projects' project privilege assigned to their profile. To modify templates, you
must have the same project privileges that are required to modify projects. To delete project
templates, users must also have the 'Delete Projects' project privilege assigned to their
profile.
Tools Privileges for Global Privileges
Administer Global External Applications option
Determines whether the profile will enable users to create, modify, and remove entries in the
list of global external applications in P6 Professional.
Administer Global Scheduled Services option
Determines whether users have the privilege to modify settings on the Global Scheduled
Services dialog box. You can modify the following publishing services if you have this
privilege: Publish Enterprise Data, Publish Enterprise Summaries, Publish Resource
Management, Publish Security. With this privilege, you can enable the service, choose how
often the service will run, and at what time the service will run.
Administer Project Scheduled Services option
Determines whether the profile will enable users to set up the Apply Actuals, Summarize,
Schedule, and Level scheduled services to run at specific time intervals.
Edit Global Change Definitions option
Determines whether the profile will enable users to create, modify, and remove Global
Change specifications available to all users in P6 Professional.
Import P6 Professional XER and MPX option
Determines whether the profile will enable users to import projects, resources, and roles from
XER and MPX formats using P6 Professional. To create new projects when importing, users
must also have the 'Create Project' project privilege assigned to their profile. Users must be
an Admin or Project Superuser to update a project from an XER file.
Import XLS option
Determines whether the profile will enable users to import projects, resources, and roles from
XLS files into P6 Professional and P6. P6 Professional users must also be a Project
Superuser to update a project from XLS format. P6 users do not need to be a Project
Superuser, but do require the Add/Edit Activities Except Relationships privilege.
Import XML option
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Determines whether the profile will enable users to import projects from P6, P6 Professional,
and Microsoft Project using XML format. To create new projects when importing, users must
also have the 'Create Project' project privilege assigned to their profile.
Views and Reports Privileges for Global Privileges
Add/Edit/Delete Global Activity and Assignment Layouts, Views and Filters option
Determines whether the profile will enable users to create, modify, and remove global activity
and resource assignment layouts, views, and filters.
Add/Edit/Delete Global Dashboards option
Determines whether the profile will enable users to create, modify, and remove global
dashboards.
Add/Edit/Delete Global Project, WBS and Portfolio Layouts, Views and Filters option
Determines whether the profile will enable users to create, modify, and remove global
project, WBS, and portfolio layouts, views, and filters. This privilege is required to save view
changes made to the Portfolio Analysis page.
Add/Edit/Delete Global Reports option
Determines whether the profile will enable users to create, modify, and remove global
reports, including editing report groups and global report batches and saving global reports
created or modified in P6 Professional.
Edit Global Tracking Layouts option
Determines whether the profile will enable users to create, modify, and remove global
tracking layouts in P6 Professional.
Edit Projects from Scorecards option
Determines whether the profile will enable users to create, modify, and remove projects from
scorecards in the Portfolio View portlet and the Portfolio Analysis page. This privilege is
required to save data changes made to the Portfolio Analysis page. The following project
privileges are also required for scorecards: 'Edit Project Details Except Costs/Financials' to
edit project data, 'View Project Costs/Financials' to view project cost data, 'Edit WBS
Costs/Financials' to edit project cost data, 'Create Project' to add a project, and 'Delete
Project' to delete a project.
Add/Edit/Delete Global Visualizer Layouts option
Determines whether the profile will enable users to create, modify, and remove global
layouts in Visualizer.
Add/Edit/Delete Global Visualizer Filters option
Determines whether the profile will enable users to create, modify, and remove global filters
in Visualizer.
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Defining Project Security Profiles in P6 EPPM
A project profile is a role-based profile that limits privileges to specific project data, such as
baselines, the WBS, and expenses. P6 does not require that each user be assigned a project
profile; however, users cannot access projects unless they are assigned a project profile or the
global profile, Admin Superuser.
You can create an unlimited number of project profiles in P6. In addition, P6 provides a
predefined project profile called Project Superuser. The Project Superuser profile allows
complete access to elements within a project. For security reasons, limit the Project Superuser
assignment to only those individuals who require access to all project data.
Project profiles are applied to users via OBS assignments. P6 requires that all EPS and WBS
elements, and projects, are assigned a responsible OBS. The combination of the project
profile/user assignment to an OBS assignment, and the OBS assignment to the EPS/WBS,
determines which projects and data the user can access. The default profile is automatically
assigned when an OBS is assigned to a user.
Tip

 When defining each project profile, some privileges are structured hierarchically. In other
words, if a user is granted add or delete privileges, that user automatically has edit, assign,
and view privileges. If a user is granted edit privileges, that user is automatically granted
assign and view privileges. If a user is granted assign privileges, that user is automatically
assigned view privileges.
 See Assigning OBS Elements and Project Profiles in P6 EPPM (on page 73) for more
information on assigning users to OBS elements.
Creating Project Security Profiles
Create a project security profile to determine a user's level of access to each project within the
enterprise project structure. A user can only access projects they have been assigned.
To create a project security profile:
1)
2)
3)
4)
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Click Administration.
On the Administration navigation bar, click User Administration.
In the User Administration pane, click Project Security Profiles.
On the Project Security Profiles page:
a. Click Add.
b. In the Profile Name field, double-click and type a unique name.
c. In the Description field, double-click and type a description.
d. Click Row Actions and click Set As Default if you want this profile to be the new
default.
e. Click each detail window and select options to assign privileges to the profile.
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Note: Select the Privilege option in the detail window header to assign
all privileges in the window. Clear the Privilege option to disable all
privileges in the window.
5) Click Save.
Tips
 Provide clear profile names and descriptions to help you manage profiles.
 Create a default project profile with few or no privileges.
 To save time, consider copying, pasting, and modifying an existing profile: select the closest
matching profile and clickRow Actions and click Duplicate. All privilege options are also
duplicated. The new profile will appear with a unique name based on the original. For
example, if you duplicated PM Set, the duplicate is named PM Set-1.
Project Privilege Definitions
The lists on the following pages define each project privilege.
Activities Privileges
Add/Edit Activities Except Relationships option
Determines whether the profile will enable users to create and modify all activity information
in projects, except activity relationships. Users assigned a profile with this privilege can also
designate another user as an activity owner and be assigned as a status reviewer for
reviewing status updates from P6 Team Member interface users. Users assigned Team
Member work distribution filters must have this privilege assigned. To modify activity IDs,
users must also have the Edit Activity ID project privilege assigned to their profile. To use the
Recalculate Assignment Costs feature, users must also have the 'View Project
Costs/Financials' project privilege assigned to their profile.
Delete Activities option
Determines whether the profile will enable users to remove activities from projects.
Delete Discussion Comments option
Determines whether the profile will enable users to delete discussion comments assigned to
activities.
Add/Edit/Delete Activity Relationships option
Determines whether the profile will enable users to create, modify, and remove activity
relationships assigned to projects.
Edit Activity ID option
Determines whether the profile will enable users to modify activity IDs. To modify activity IDs,
users must also have the 'Add/Edit Activities Except Relationships' project privilege assigned
to their profile.
Add/Edit/Delete Expenses option
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Determines whether the profile will enable users to create, modify, and remove expenses
assigned to projects.
Codes Privileges
Add Project Activity Codes option
Determines whether the profile will enable users to create project activity codes and code
values data. This privilege also selects the 'Edit Project Activity Codes' project privilege.
Edit Project Activity Codes option
Determines whether the profile will enable users to modify project activity codes data. This
privilege also enables users to create, modify, and remove project activity code values.
Delete Project Activity Codes option
Determines whether the profile will enable users to remove project activity codes and code
values data. This privilege also selects the 'Add Project Activity Codes' and 'Edit Project
Activity Codes' project privileges.
Add EPS Activity Codes option
Determines whether the profile will enable users to create EPS-level activity codes and code
values. This privilege also selects the 'Edit EPS Activity Codes' project privilege.
Edit EPS Activity Codes option
Determines whether the profile will enable users to modify the name of EPS-level activity
codes. This privilege also enables users to create, modify, and remove EPS-level activity
code values.
Delete EPS Activity Codes option
Determines whether the profile will enable users to remove EPS-level activity codes and
code values data. This privilege also selects the 'Add EPS Activity Codes' and 'Edit EPS
Activity Codes' project privileges.
EPS and Projects Privileges
Add/Edit/Delete EPS Except Costs/Financials option
Determines whether the profile will enable users to create, modify, and remove EPS
hierarchy nodes, edit EPS notebook, and edit all EPS-related data except financial
information.
Edit EPS Costs/Financials option
Determines whether the profile will enable users to modify EPS budget logs, funding
sources, and spending plans.
Add Projects option
Determines whether the profile will enable users to create, copy, and paste projects within
the EPS node. To create project templates, users must also have the 'Add/Edit/Delete
Project Templates' global privilege assigned to their profile.
Delete Projects option
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Determines whether the profile will enable users to delete, cut, and paste projects within the
EPS node. To delete project templates, users must also have the 'Add/Edit/Delete Project
Templates' global privilege assigned to their profile.
Edit Project Details Except Costs/Financials option
Determines whether the profile will enable users to set Project Preferences and to edit
project-level data. This privilege also enables users to assign or remove a risk scoring matrix
to a project in the Risk Scoring Matrices page in Enterprise Data.
Certain Project Preferences, such as editing Publication Priority, require additional privileges.
To assign a project baseline, users must also have the 'Assign Project Baselines' project
privilege assigned to their profile. To edit cost UDFs, users must also have the 'Edit WBS
Costs/Financials' project privilege assigned to their profile.
Add/Edit/Delete WBS Except Costs/Financials option
Determines whether the profile will enable users to create, modify, and remove WBS
hierarchy nodes and other WBS level data including notebook entries, earned value settings,
milestones, and dates. This privilege does not allow users to edit cost and financial data at
the WBS level.
Edit WBS Costs/Financials option
Determines whether the profile will enable users to modify Project or WBS budget logs,
funding sources, spending plan, and financial data at the project level. To edit costs and
financials at the WBS level, including cost UDFs, users must also have the ‘Add/Edit/Delete
WBS Except Costs/Financials’ project privilege assigned to their profile. The ‘Edit WBS
Costs/Financials’ privilege also selects the 'View Project Costs/Financials' project privilege.
View Project Costs/Financials option
Determines whether the profile will enable users to display all monetary values for projects.
For users who do not have this privilege assigned to their profile, all areas that display
monetary values will display dashes and cannot be edited. To use the Recalculate
Assignment Costs feature, users must also have the 'Add/Edit Activities Except
Relationships' project privilege assigned to their profile. To display the resource price/unit,
users must have the 'View Resource and Role Costs/Financials' global privilege assigned to
their profile.
Delete Project Data with Timesheet Actuals option
Determines whether the profile will enable users to delete activities and resource
assignments for projects that have timesheet actuals. This includes cutting an activity with
timesheet actuals and pasting the activity to another project. To delete project data at all
different levels (activity, WBS, project, and EPS), users must also have the appropriate
privileges assigned to their profile. For example, to delete activities with timesheet actuals,
users must also have the 'Delete Activities' project privilege assigned to their profile. To
delete activities and WBS nodes with timesheet actuals, users must additionally have the
'Add/Edit/Delete WBS Except Costs/Financials' project privilege assigned to their profile.
Delete Published Project Data option
Determines whether the profile will enable users to delete published project data using the
Delete Published Data action on the EPS page.
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Tips
 To modify templates, you must have the same project privileges that are required to modify
projects.
 The administrator should not assign any of the following privileges to users who should not
have access to view cost information while copying and pasting project/EPS or assigning
WBS and Fill Down on the WBS column in the Activities view: View Project Costs/Financials,
Edit WBS Costs/Financials, and Edit EPS Costs/Financials.
Project Data Privileges
Add/Edit/Delete Issues and Issue Thresholds option
Determines whether the profile will enable users to create, modify, and remove thresholds
and issues assigned to projects. The privilege also enables users to assign issue codes to
project issues.
Add/Edit/Delete Project Baselines option
Determines whether the profile will enable users to create, modify, and remove baselines for
projects.
Add/Edit/Delete Project Calendars option
Determines whether the profile will enable users to create, modify, and remove calendars
assigned to projects.
Add/Edit/Delete Risks option
Determines whether the profile will enable users to create, modify, and remove risks
assigned to projects.
Add/Edit/Delete Template Documents option
Determines whether the profile will enable users to create, modify, remove project template
documents. If the content repository is installed and configured, this privilege also enables
P6 users to check out and start reviews for project template documents. P6 Professional
users cannot open documents added via a P6 installation with a configured content
repository. A profile must be assigned the 'Add/Edit/Delete Work Products and Documents'
project privilege before you can select this privilege.
Add/Edit/Delete Work Products and Documents option
Determines whether the profile will enable users to create, modify, and remove project
documents that do not have a security policy applied. Document security policies are
available only in P6 and only for documents stored in the content repository. When the
content repository is installed and configured, this privilege also enables users to create
document folders in P6.
Assign Project Baselines option
Determines whether the profile will enable users to assign project baselines to projects. To
assign project baselines, users must also have the 'Edit Project Details Except
Costs/Financials' project privilege assigned to their profile.
Approve Timesheets as Project Manager option
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Determines whether the profile will enable users to approve or reject submitted timesheets
as a Project Manager in Timesheet Approval.
Export Project Data option
Determines whether the profile will enable users to export project data and download data to
Excel using the Download link below grids.
Related Applications Privileges
Administer Project External Applications option
Determines whether the profile will enable users to modify entries in the External
Applications feature in P6 Professional.
Exchange Project Data with Primavera Unifier option
Determines whether the profile will enable users to exchange project data with a linked
Primavera Unifier project.
Exchange Project Data with Oracle Primavera Cloud option
Determines whether the profile will enable users to exchange project data with a linked
Oracle Primavera Cloud project.
Exchange Project Data with Gateway option
Determines whether the profile will enable users to exchange project data with a project
linked via Primavera Gateway.
Resource Assignments Privileges
Add/Edit Activity Resource Requests option
Determines whether the profile will enable users to create and modify resource requests for
activities.
Edit Future Periods option
Determines whether the profile will enable users to enter, modify, and delete future period
assignment values in the Planned Units and Remaining (Early) Units fields of the Resource
Usage Spreadsheet using P6 Professional. The 'Add/Edit Activities Except Relationships'
project privilege is also required for this functionality.
Edit Period Performance option
Determines whether the profile will enable users to modify period performance values for
labor and nonlabor units as well as labor, nonlabor, material, and expense costs using P6
Professional. The 'Add/Edit Activities Except Relationships' and 'View Project
Costs/Financials' project privileges are also required for this functionality.
Timesheets Privileges
Approve Timesheets as Project Manager option
Determines whether the profile will enable users to approve or reject submitted timesheets
as a Project Manager in Timesheet Approval.
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Tools Privileges for Projects
Allow Integration with ERP System option
Determines whether the profile will enable users to send project data to an integrated Oracle
system using the Send to ERP feature on the Activities page in the Projects section. This is a
project level privilege and is not specific to each level of the WBS.
Apply Actuals option
Determines whether the profile will enable users to apply actuals to activities in projects.
Check In/Check Out Projects and Open Projects Exclusively option
Determines whether the profile will enable users to check projects out to work remotely and
then check them back in using P6 Professional, and whether users can open projects
exclusively. Opening a project exclusively places a lock on the project allowing only the user
who opened the project to make changes to the project. Other users can view project data,
but cannot make updates until the exclusive lock is released.
Level Resources option
Determines whether the profile will enable users to level resources in projects. This privilege
also selects the 'Schedule Project' project privilege.
Schedule Projects option
Determines whether the profile will enable users to schedule projects.
Monitor Project Thresholds option
Determines whether the profile will enable users to run the threshold monitor for projects in
P6 Professional.
Store Period Performance option
Determines whether the profile will enable users to track actual this period values for actual
units and costs in projects. The 'Add/Edit Activities Except Relationships' project privilege is
also required for this functionality.
Summarize Projects option
Determines whether the profile will enable users to summarize data for all projects in the
EPS.
Edit Publication Priority option
Determines whether the profile will enable users to edit the Publication Priority for the
project. This privilege should be granted only to administrators to optimize the flow of
projects through the service queue.
Run Baseline Update option
Determines whether the profile will enable users to update baselines assigned to projects
with new project information using the Update Baseline tool.
Run Global Change option
Determines whether the profile will enable users to run Global Change specifications to
update activity detail information in P6 Professional.
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Allow Integration with Primavera Unifier option
Determines whether the profile will enable users to link projects to Primavera Unifier projects
and schedule sheets.
Perform Global Search & Replace option
Determines whether the profile will enable users to use Global Search & Replace to update
project, WBS, and activity information in P6.
Views and Reports Privileges for Projects
Add/Edit Project Level Layouts option
Determines whether the profile will enable users to create, modify, and remove project level
layouts in the Activities, Assignments, or WBS windows in P6 Professional.
Edit Project Reports option
Determines whether the profile will enable users to modify reports, modify report batches,
and export reports for projects in P6 Professional.
Publish Project Website option
Determines whether the profile will enable users to publish a Web site for projects in P6
Professional.
Add/Edit/Delete Project Visualizer Layouts option
Determines whether the profile will enable users to create, modify, and remove project
layouts in Visualizer.

Configuring Users in P6 EPPM
Depending on your security profile, the Users table enables you to add and remove users and
control user access to P6 EPPM modules. You must add a user in P6 for each person who
needs access to any P6 EPPM module.
At a minimum, each user requires a login name, global profile, and module access. You can also
provide additional information about the user, such as an email address and phone number.
If your organization centralizes user information in an LDAP directory, you can add P6 EPPM
users by provisioning from the LDAP store. After you provision users, you will need to assign
each user module access.
If your company’s OBS is established, and you know which OBS elements to associate with
each user, you can make the assignments using the Project Access window of the Users table.
See Assigning OBS Elements and Project Profiles in P6 EPPM (on page 73).
About User Access
User access helps you create user accounts, assign access, manage the organizational
breakdown structure (OBS) and configure profiles:
Users: Enables you to modify security attributes and project and module access for all users of
P6 EPPM modules.
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OBS: Enables you to configure the OBS hierarchy.
Global Security Profiles: Enables you to assign or omit global privileges to profiles.
Project Security Profiles: Enables you to assign or omit project privileges to profiles.
Working with User Access
On the User Access page, you can assign users access to the module and projects, create
OBSs, and assign global and project privileges.

Table of the User Access Page
Item

Description

Users: Use the Users page to assign users access to the module and to
projects.
OBS: Use the OBS page to assign managers to an OBS.
Global Security Profiles: Use the Global Security Profiles page to assign
global privileges to users.
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Item

Description

Project Security Profiles: Use the Project Security Profiles page to assign
project privileges to users.

The Default Admin Superuser
For security reasons, Oracle strongly recommends that you replace the default Admin Superuser
(admin) in P6 immediately after a manual database installation or an upgrade from P6 version
7.0 and earlier. Since P6 requires that at least one Admin Superuser exists at all times, execute
the procedures below in the order specified.
1) Follow the steps in Creating User Accounts for P6 EPPM (on page 53) to create a new
user.
2) Follow the steps in Assigning Global Security Profiles (on page 57) to assign "Admin
Superuser" as the global profile for the new user.
3) Follow the steps in Assigning Module Access (on page 62) to assign at least one of the
following module access rights: Portfolios, Projects, or Resource.
4) Create a new Admin Superuser then delete the original Admin Superuser, "Admin".
Note: Only Admin Superusers can create, edit, and delete other Admin
Superusers. You must have at least one Admin Superuser to create
other Admin Superusers.

Creating User Accounts for P6 EPPM
Follow these steps to create new user accounts for applications in P6 EPPM including P6, P6
Professional, and P6 Team Member interfaces. These steps represent the minimum you must
do to create a user account. You can also configure user access to grant or deny a user's
access to data.
Note: When you copy a user the user's settings are copied. The new
user will have the same Resource Access, Global Security Profile,
Project Access, Module Access, Global Preferences, User Interface
View, Dashboards, Activities Toolbars, Activities Views (including
multiple user views), EPS Toolbars, EPS Views (including multiple user
views), Resource Assignment Toolbars, and Resource Assignment
Views (including multiple user views) as the copied user. The user’s
Associated Resource, email address, Phone, and View Preferences are
not copied. If the users view is grouped by global security profile or user
interface view and you select a different grouping band before pasting a
copied user, the new user will be assigned with the global security profile
or user interface view corresponding to the grouping band you selected.
To create a new user account:
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1)
2)
3)
4)
5)
6)

Launch P6 as an administrator.
Click Administration.
On the Administration navigation bar, click User Administration.
On the User Administration page, click Users.
On the Users page, click the Add button.
What appears next depends on your security configuration:

To add users in Native authentication mode see Adding Users in Native Authentication Mode
for On-Premises (on page 54).
To add users in LDAP or SSO authentication mode see Adding Users in LDAP or SSO
Authentication Mode for On-Premises (on page 55).
Note: If you want further information about creating new users with
provisioning in Oracle Identity Manager, refer to the Oracle Fusion
Middleware User's Guide for Oracle Identity Manager.
Tips
 For a video tutorial about creating User Accounts, please visit the following knowledge
article:
How To Configure User Access In P6 [Video] [ID 1462852.1]
 Give each user a unique name with up to 30 alpha-numeric characters.
 For example, a global organization has three users with the following Login Name field
values to uniquely identify them: tharris, tjharris, and tsharris. The following Personal Name
values are added to assist the entire organization in identifying the users:
tharris Thomas Harris in Accounting (USA)
tjharris Thomas J. Harris in Legal (ESP)
tsharris Tina S. Harris in Design (CAN)
 Cloud only: To configure a default email address for users without an email address, submit
a Service Request in My Oracle Support.
 Oracle recommends using strong passwords. Strong passwords in P6 EPPM contain
between 8 and 20 characters and at least one numeric and one alpha character. To further
strengthen the password, use a mixture of upper and lower case letters.
 For security reasons, Oracle strongly recommends that on-premises users replace the
default Admin Superuser (admin) immediately after a manual database installation or an
upgrade from P6 version 7.0 and earlier.
Adding Users in Native Authentication Mode for On-Premises
If P6 is configured for native authentication you add users with the Add User dialog box.
To add users in native authentication mode:
1) Fill in the Login Name, Personal name, Password, and Confirm Password fields.
2) Click Add.
3) If the ability to edit a personal resource calendar or access to P6 Team Member is required,
you can select an Associated Resource in the Users table at this time, or you can create
the link when you add resources.
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4) In the Users table, add the Email and Phone columns (if they are not already present), and
enter the appropriate data.
5) Click Save.
Notes:
 Your user name can be a maximum of 30 characters.
 If you intend to use BI Publisher, avoid using commas when creating
data other than Project names. The way that data other than Project
names is passed to BI Publisher can cause a comma to be
interpreted as a delimiter between data items.
 The assigned Global Security Profile will determine the user's
capabilities.
 When the Password Policy is enabled, the password must be
between 8 and 20 characters and contain at least one number and
one letter. The policy is enabled by default.
 When the Password Policy is disabled, the password must be
between 1 and 20 characters. The application does not allow blank
passwords.

Adding Users in LDAP or SSO Authentication Mode for On-Premises
If P6 is configured for LDAP or SSO authentication mode you add users with the Add Users
From LDAP dialog box.
To add users in LDAP or SSO authentication mode:
Note: If you intend to use BI Publisher, avoid using commas when
creating data other than Project names. The way that data other than
Project names is passed to BI Publisher can cause a comma to be
interpreted as a delimiter between data items. You may need to work
with your Network Administrator to make sure that User names do not
include commas.
1)
2)
3)
4)

Click Administration.
On the Administration navigation bar, click User Administration.
Click the Add menu and select Users from LDAP.
In the Add Users From LDAP dialog box:
a. Enter an LDAP query or accept the query in the search field and click Search.
Note: Depending on your P6 administrative configuration settings, you
might be prompted to log into the LDAP server. For more information
about P6 administrative configuration settings, refer to the P6 EPPM
System Administration Guide for On-Premises.
b. Select the users to add and click Select Items.
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c. Click Add.
5) On the Users page, click Save.
Tips:
 You can also add users from an LDIF file. When you add users from an LDIF file all users in
the file are added to the Available Users list.
 You must have the Add/Edit/Delete Users and Provision Users from LDAP privileges to
search the LDAP directory. You do not need the Provision Users from LDAP privilege to
import users from an LDIF file.
 The new users will be assigned the default global profile unless you selected to copy the
settings of another user in the Copy Preferences from (optional) field. If you select to copy
the settings from another user, the project and global security pofiles, OBS assignments,
project access, and module access will be copied from the other user. The LDAP repository
will remain the source for the name, ID, phone number, and email even if you copy the
preferences from another user. Copying preferences from another user does not copy the
associated resource to the new user.
 If you select the Create Resource option, the resources are created and the Associated
Resource column is populated when you save the changes in the User Administration page.
Updating Users in LDAP or SSO Authentication Mode for On-Premises
If P6 is configured for LDAP or SSO authentication mode you update users that have already
been added to P6 from the LDAP repository. The Update Users From LDAP dialog box only
shows users that have different data in any of the matched fields in P6 from the corresponding
matched field in the LDAP repository. When you update users from LDAP, the data for the
selected users in P6 is replaced with the data from the LDAP repository.
To update users in LDAP or SSO authentication mode:
1)
2)
3)
4)
5)

Click Administration.
On the Administration navigation bar, click User Administration.
On the User Administration page, click Users.
Click the Actions menu and select Update Users From LDAP.
In the Update Users From LDAP dialog box:
a. Enter an LDAP query or accept the query in the search field and click Search.
b. Choose to update All Users or Selected Users.
c. If you chose to update Selected Users, select the users to update and click Select
Items.
d. Click Update.

Tips
 The matched fields in P6 are Login Name, Personal Name, Email, and Phone. The fields in
the LDAP repository that are matched is determined in Primavera P6 Administrator. For
more information about configuring the LDAP Field Map see P6 EPPM System
Administration Guide for On-Premises.
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Configuring User Access
For security purposes, configure user access controls to grant or deny user's access to data.
To configure user access, see:







Assigning Associated Resources (on page 57)
Assigning Global Security Profiles (on page 57)
Assigning Module Access (on page 62)
Assigning OBS Elements to Users (on page 63)
Assigning Resource Access (on page 63)

Tips
Show or hide columns on the Users page to configure additional user access options.
Assigning Associated Resources
Assign an associated resource to the user profile to connect the user with a resource in the
application. Each user can have only one resource assigned, and a resource cannot be
assigned to more than one user at the same time. Not all users require an associated resource,
but users must have a resource assigned to enable them to edit their personal resource
calendars and use P6 Team Member Web or P6 mobile. Also, by associating a resource with a
user, the user will be able to see all projects to which the resource is assigned using the
Activities page in P6 if the user is assigned Contributor module access.
To assign an associated resource:
1)
2)
3)
4)

Click Administration.
On the Administration navigation bar, click User Administration.
On the User Administration page, click Users.
On the Users page:
a. Select a user.
b. In the Associated Resource field, double-click and click Select.
5) In the Select Resource dialog box, select a resource and click Select.
6) On the Users page, click Save.
Tip:
 If the resource you need to assign to the user does not yet exist, you can create one quickly
by clicking Row Actions and then click Create Resource.
Assigning Global Security Profiles
Every user is assigned a global security profile by default. You can change a global security
profile for every user to control user access to application-wide information.
To change the user's global security profile:
1) Click Administration.
2) On the Administration navigation bar, click User Administration.
3) On the User Administration page, click Users.
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4) On the Users page:
a. Select a user.
b. In the Global Security Profile field, double-click and choose a profile from the list.
Note: The assigned Global Security Profile will determine the location
of the user in the Users tab hierarchy if they are grouped by the global
profile.
c. Click Save.
Tips
 You must have the appropriate privileges to assign security attributes.
 An Admin Superuser is a global security profile that gives a user read/write privileges for
application-wide information and features. The Admin Superuser always has access to all
resources. If resource security is enabled, resource access settings are not applicable. To
make global information read-only for a user, choose No Global Privileges. The No Global
Privileges profile provides read-only access to all global data except costs and secure codes.
Module Access Definitions
Selecting a module access option gives the user access to the following:
Notes:
 If users need to access P6, they must have one of the following
module access rights: Projects, Portfolios, Resources, Contributor, or
Enterprise Reporting.
 All modules provide access rights to Email Statusing Service and P6
mobile. If users need access to P6 Team Member Web, they must
have Team Member or Timesheet module access rights. Only users
with Timesheet module access rights will be permitted to display and
enter time in the Timesheets tab of P6 Team Member Web module.
 All module access rights except P6 Integration API (on-premises
only), Analytics, P6 Professional, Team Member Interfaces, and P6
EPPM Web Services provide access to Dashboards in P6; however,
the Dashboards menu items that are available depend on the user
interface view and whether users are assigned the Timesheet
Approval security privilege. Also, the portlets that are available on the
Dashboards Home page are based on each user's module access
rights and configuration of the Primavera P6 Administrator
(on-premises only), and the data that is displayed in the Dashboards
portlets are dependent on each user’s security privileges. For more
information about Primavera P6 Administrator, refer to P6 EPPM
System Administration Guide (on-premises only).
Contributor option
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Determines limited user access to P6, such as the Dashboards and Projects sections
(Activities page). For user interface views, only the options on the Activity Editing tab apply to
contributors. Access to P6 functionality is additionally determined by a user’s OBS access
and relationship to the project, that is, whether the user is assigned as a resource to
activities or designated as an activity owner. You must clear all other module access options
in order to select Contributor module access; conversely, you must clear Contributor module
access in order to select any other module access option.
Enterprise Reports option
Determines user access to the Reports section in P6. By selecting this module access
option, the P6 EPPM user will be able to run reports.
Note: Security for reports is enforced when the report is executed. See
the P6 EPPM BI Publisher Configuration Guide for more information on
security.
Integration API option
Determines user access to log into the PMDB database through P6 Integration API via Java.
P6 Analytics option
Determines user access only to the Star database through Oracle Business Intelligence. By
selecting this module access option, a Star user is created for the P6 EPPM user as long as
the user name matches Oracle database user name requirements. For example, if the P6
EPPM user name begins with anything other than a letter, a Star user cannot be created.
Once a Star user is created, the user will be able to access the Oracle Business Intelligence
Dashboards application.
P6 Professional option
Determines user access to P6 Professional.
Portfolios option
Determines user access to the following functionality in P6: the Portfolios section, Project
Performance portlets, the Portfolio View portlet in the Dashboards section, document
management functionality (if the Content Repository is configured), and workflow
functionality (if the integration with BPM is configured).
Projects option
Determines user access to the following functionality in P6: the Projects section, Project
Performance portlets in the Dashboards section, document management functionality (if the
Content Repository is configured), and workflow functionality (if the integration with BPM is
configured).
Resources option
Determines user access to the following functionality in P6: the Resources section,
Resources portlets in the Dashboards section, document management functionality (if the
Content Repository is configured), and workflow functionality (if the integration with BPM is
configured).
Team Member option
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Determines user access to the P6 for Android and P6 for iOS mobile apps and P6 Team
Member interfaces: P6 Team Member Web and Email Statusing Service. All modules
provide access rights to Email Statusing Service, P6 for Android, and P6 for iOS on iPhone,
but only the Team Member Interfaces module access option provides access rights to P6
Team Member Web and P6 for iOS on iPad.
Timesheet option
Determines user access to Timesheets in P6 Team Member.
Visualizer option
Determines user access to Visualizer.
Web Services option
Determines user access to P6 EPPM Web Services, which uses open standards, including
XML, SOAP, and WSDL, to seamlessly integrate P6 EPPM functionality into other
applications. Using P6 EPPM Web Services, organizations can share P6 EPPM data
between applications independent of operating system or programming language.
Tips
 Users can view project data in P6 without Contributor module access as long as they have
Portfolios, Projects, or Resources module access. When this is the case, users can view
data for a project when they have OBS access to the project, they are assigned as a
resource to an activity in the project, or they are the project owner. For more detailed
information on Contributor module access, see What Does the Contributor Module
Access Enable a User to Access? (on page 60).
What Does the Contributor Module Access Enable a User to Access?
Contributor module access provides access to some P6 functionality. The following sections
describe P6 functionality that a Contributor user can access.
In general, all users with Contributor module access can:






create private and multi-user dashboards
import calendar nonwork time
create private and multi-user activity views
set their own preferences

Depending on OBS access to projects (as described in the following sections), users with
Contributor module access can also:
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add/edit project issues
add/edit resource assignments
add activity steps
edit activity dates
edit activity status
add/edit/delete activity relationships
add/edit activity expenses
add/edit activity notebook topics
add/edit user-defined fields
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 add private documents
Note: If you assign a user interface view to a user who has
only Contributor module access, all view settings, except Activity Editing
options, are ignored; the functionality available to Contributor users is
controlled by module access rights. For example, even if the assigned
user interface view allows the display of all Administration tasks,
Contributor module access will only display My Preferences and My
Calendar (if applicable). See Defining User Interface Views (on page
64) for more information on assigning user interface views.
Dashboards
In the Dashboards section of P6, Contributor users can create private and multi-user
dashboards and approve timesheets (with the required security privilege). Dashboard portlets
display data for projects the user is associated with that meet the criteria of the specified
Dashboard Filter. Together, a user’s association with a project, OBS access, and security
privileges, determine the level of view and edit access that is granted to project data. A
Contributor can be associated with a project via OBS access, by assignment as an activity
resource, by assignment as an activity owner in a Reflection project (P6 Professional only), and
by assignment as an activity owner in a What-if project (will appear in P6 only).
Note: The Reflection project and activity owner features can be used
together to collect and review activity progress information from
Contributor users who are not assigned as activity resources. For more
details, refer to the P6 Professional Help.
Contributor users can access the following Dashboards portlets (full functionality is available
except where noted):













My Projects
My Activities
My Risks — Users can view, but not add, risks.
My Issues — Users without OBS access to a project can view, but not add, issues. Users
with OBS access to a project can add issues with the required security privilege.
Communication Center
My Documents — Users can add private documents only. This portlet is available only when
the Content Repository is configured for use with P6, regardless of a user’s module access.
My Calendar
Document Reviews — This portlet is available only when the Content Repository is
configured for use with P6, regardless of a user’s module access.
Workflows — This portlet is available only when the Workflows Repository is configured for
use with P6, regardless of a user’s module access.
Cost Worksheet
Custom Portlet

All other portlets are not available to Contributor users.
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Projects
In the Projects section of P6, Contributor users can access the Open Project dialog and the
Activities pages.
The Open Projects dialog can be organized by EPS, portfolio, or project code. Within each
grouping category, the dialog displays all projects to which the user has OBS access, all projects
in which the user is assigned as an activity resource, all Reflection projects in which the user is
designated as an activity owner (P6 Professional only), all What-if projects in which the user is
designated as an activity owner (P6 only), and all projects in which the user is designated as a
project owner. Users can access the Open Projects dialog by choosing Open Projects from the
Projects menu in the global navigation bar.
The Activities page in the Projects section displays all activities the user is associated with
either as an assigned resource or as an activity owner. Users who are associated with activities,
but who do not have OBS access rights, can view, print, and export data but cannot access
features and functions that change project data. For example, they cannot edit activity data in
the table, modify the Gantt chart, or modify activity details. Users associated with activities who
have OBS access to the project and the required security privileges can access, add, and edit
activities, edit fields in the Activity Table, modify Gantt chart bars, establish relationships, print,
export, and import information.
Note: Contributor users cannot delete activities or add/edit WBS
elements.
Assigning Module Access
Assign user module access to allow or deny the user access to different parts of the application.
To assign user module access:
1)
2)
3)
4)

Click Administration.
On the Administration navigation bar, click User Administration.
On the User Administration page, click Users.
On the Users page:
a. Select a user.
5) In the Module Access detail window, select options to grant access to each module or
feature set.
6) On the Users page, click Save.
Assigning Application Access to P6 EPPM for Cloud
Before assigning application access in P6 EPPM, you should configure the OBS, Global
Security Profiles, and Project Security Profiles in P6.
Caution: Personal information (PI) may be at risk of exposure.
Depending on local data protection laws organizations may be
responsible for mitigating any risk of exposure.
To assign application access to P6 EPPM applications:
1) Log in to Primavera Administration and do the following:
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a. Add a user.
b. Assign application access for that user to Primavera P6 Production.
Note: For details on using Primavera Administration, see the Primavera
Administration Identity Management Guide.
2) Log in to P6 as an administrator and do the following:
a. From the Administer menu, select User Access.
b. From the User Access window, select a user and then specify their privileges (for
example, Module Access and Project Access). Privileges determine the different
functionalities and projects that a user can access and utilize in P6 EPPM.
c. Click Save.
3) Repeat these steps for each user that requires access to P6 EPPM.
Assigning OBS Elements to Users
Assign OBS elements to a user to control their access to the EPS and projects.
Note: Users assigned to an OBS that is assigned to the root EPS have
access to all projects at all levels.
To assign OBS elements to a user:
1)
2)
3)
4)
5)

Click Administration.
On the Administration navigation bar, click User Administration.
On the User Administration page, click Users.
On the Users page, select a user.
In the Project Access detail window:
a. Click Assign OBS.
6) In the Select Responsible Manager dialog box:
a. Select a Project Security Profile.
b. Select OBS elements from the list and click Select.
c. Select additional Project Security Profiles and additional OBS elements as necessary.
d. Click Select when finished.
7) On the Users page, click Save.
Tips
 You can also assign users to OBS elements using the Users Detail Window of the OBS
Page.
 Project access settings are not applicable to users with the special Admin Superuser global
security profile. The Admin Superuser profile always has access to all projects.
 To remove an OBS assignment, select an element in the Project Access detail window,
select Row Actions and click Delete.
Assigning Resource Access
You can control which resources a user can access.
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To control resource access:
1)
2)
3)
4)

Click Administration.
On the Administration navigation bar, click User Administration.
On the User Administration page, click Users.
On the Users page:
a. Select a user.
b. In the Resource Access field, double-click and click Select.
5) In the Select Resource Access dialog box, select one of the following and click Select:
 No Resources: to deny the user access to resources. This is the default resource access
setting for new users.
 All Resources: to grant the user access to all resources.
 Select Resources: to grant the user access to up to five resource nodes and their
children.
6) On the Users page, click Save.
Tips
 Resource access settings are not applicable to Admin Superusers. Admin Superusers
always have access to all resources.
 Resource access changes go into effect when you click Save, however P6 users must exit
the application and log in again to see the changes.
 If a resource is deleted from the resource hierarchy, users that previously had been assigned
only to the deleted resource will automatically be assigned to the No Resources Access
option.
Defining User Interface Views
In addition to module access and security privileges, you can further control access to P6
functionality with user interface views. A user interface view is a defined set of tabs, pages, and
menu items that a user assigned to that view can access in the main sections of P6
(Dashboards, Portfolios, Projects, Resources, and Administer). It also helps to control the fields
that a user can edit in the Activity page. You can create multiple user interface views that
correspond to the job functions performed by each role in your organization, or you can create
user interface views to meet each individual user's needs. You can designate one user interface
view as the default view for new users.
Note: The default view controls user access to functionality only for
new users who are not already assigned a user interface view. When
you paste a copied user, however, the new user will have the same user
interface view as the copied user. If the user you copy has modified their
user interface view, the pasted user will be assigned the default view.
Existing users who do not have an assigned user interface view can
continue to access all functionality. You can define the default view for
new users on the User Interface Views page. See the P6 Help for more
information.
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Creating User Interface Views
Create a user interface view to optimize user to module interaction. The user interface view
permits visibility to features essential for a role while hiding functionality that is not applicable.
You can choose to create a brand new user interface view or modify an existing view.
To create a user interface view:
1)
2)
3)
4)
5)

Click Administration.
On the Administration navigation bar, click User Interface Views.
On the User Interface Views page, click Add.
Click the Content tab.
On the Content tab:
a. Enter a unique name in the Name field.
b. Select which section the new user interface view should show when it is first opened from
the Start Page list.
c. Configure the Menu Items and Dashboards for the view on the Dashboards tab.
d. Configure the Menu Items and Pages for the view on the Portfolios tab.
e. Configure the Menu Items and Pages for the view on the Projects tab.
f. Optionally select views to open when the EPS, Activities, and Assignments pages are
opened.
g. Configure the Pages for the view on the Resources tab.
h. Optionally select a view to open when the Assignments page is opened.
i. Configure the Menu Items for the view on the Administration tab.
Note:
 If you select the option next to Menu Items or Pages, all items will be
included in the view. Conversely, if you clear the option, none of
those items will be displayed in the view.
 To configure the sequence of pages and dashboards, select a page
or dashboard and click Move Up or Move Down. The first item listed
in each section is designated as the left-most item for that section.

6) Click the Activity Editing tab.
7) On the Activity Editing tab:
a. Expand each section and select the option in the Edit field to allow the user to edit that
type of data in the view.
Note: If you select the option next to the name of the section, all items in
that section will be editable. Global Activity Codes, EPS Activity Codes,
Project Activity Codes, and User Defined do not have the select all
option; you must select each code individually.
8) Click the Users tab.
9) On the Users tab:
a. Configure the list of users for the view.
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10) Click Save.
Tips
 To create a new view which shares some features with an existing view, select the view and
click Row Actions and select Duplicate, then configure the new view.
 Users can view their interface view settings on the My Preferences page View tab.
 Continue to configure views over time in line with changing roles, capabilities, features, and
organizational needs.
 You can quickly add users to a user interface view by double-clicking their name in the
Available Users column. Likewise, you can remove users from a view by double-clicking their
name in the Selected Users window.
 You can also assign user interface views on the Users page.
Assigning User Interface Views
Assign user interface views to users to give users a view that is optimized for their role. User
interface views permit visibility to features essential for a user's role and determine the default
start page, while hiding functionality that is not applicable. You can assign user interface views
only if you have the necessary privileges.
To assign a user interface view:
1)
2)
3)
4)

Click Administration.
On the Administration navigation bar, click User Administration.
On the User Administration page, click Users.
On the Users page:
a. Select a user.
b. In the User Interface View field, double-click and click Select.
5) In the Select User Interface View dialog box, select a user interface view and click Select.
6) On the Users page, click Save.
Updating Users
You can update multiple users at the same time by copying settings from an existing user. The
settings which are copied include global and project security profiles, module access, OBS
access, resource access and User Interface View access. You must be logged in as an admin
superuser to update users.
To update users:
1)
2)
3)
4)
5)
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Click Administration.
On the Administration navigation bar, click User Administration.
On the User Administration page, click Users.
Click the Actions menu and select Update User Settings.
In the Update User Settings Dialog Box:
a. In the Copy settings from field, select a user whose settings you want to copy to other
users.
b. In the grid, select all the users you want to update.
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c. Select Apply.
6) On the User Administration page, select Save.
Tips
 You can search the user list by any visible column.
 If you use the Select All option, all users are selected even if the user list is filtered to a set of
users matching search criteria you entered.
 The personal user interface view is not copied to the updated users.
Deleting User Accounts
Delete a user account when an employee has left the organization or the user no longer requires
access to P6.
Note: If a user has P6 Team Member module access or is associated
with a resource and has actual working hours on a project, deactivate
the user account instead of deleting it to avoid loss of data.
To delete a user:
1)
2)
3)
4)

Click Administration.
On the Administration navigation bar, click User Administration.
On the User Administration page, click Users.
On the Users page:
a. Click on the user.
b. Click Row Actions and click Delete.
c. Click Save.

Tips
 You can also delete a user by de-provisioning the user in Primavera Administration (cloud
only).
 If a resource is associated with a user, the resource remains in the database. Determine if
the resource needs to be deleted from the Resources Administration page or if the resource
should be marked as inactive. To indicate a resource is inactive, clear the Active column for
the resource on the Resources Administration page.
 When you delete a global security profile, P6 assigns the default global security profile to any
users who were assigned to the deleted profile.
Deactivating User Accounts
Deactivate a user account when an employee has left the organization or the user no longer
requires access to P6. Deactivate the account instead of deleting the user if the user uses P6
Team Member or when you need to retain the history of actual working hours on the projects the
user is assigned to. Deleting a user will cause historical data to change.
To deactivate a user account:
1) Click Administration.
2) On the Administration navigation bar, click User Administration.
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3) On the User Administration page, click Users.
4) On the Users page:
a. Click on the user.
b. Click the Module Access detail window.
5) In the Module Access detail window, clear the Access option for all modules.
6) Click Save.
Tips
 If the user is assigned an associated resource, the resource and the resource assignments
remain in the database.
Deleting Resources
Delete a resource when the resource no longer works at the organization. Deleting a resource
deletes the resource, all child resources, and all assigned activities.
Note: Do not delete the resource if you want to retain resource
assignments. Instead, clear the Active option for the resource on the
Resources tab on the Resources Administration page.
1) Click Resources.
2) On the Resource page, click the Administration tab.
3) On the Administration tab:
a. Select the resource.
b. ClickRow Actions and select Delete.
c. If the resource has assignments, you are prompted to reassign the assignments to
another resource or delete the resource without reassigning the resource’s assignments.
Make your selection and click OK.
Note: Reassigning the assignments to another resource will replace the
resource for all activity assignments, regardless of the activity status
(Not Started, In Progress, Completed) or the status of the project
(Planned, Active, Inactive, What if).
d. In the Confirm dialog box, click Yes.
4) Click Save.
Changing Passwords
Administrators can change a user's password and users can change their own passwords.

 Administrators: See Changing User Passwords (on page 68).
 Users: See Changing Your Own Password (on page 69).
Changing User Passwords
Administrators can change users' passwords.
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Note:You cannot change passwords if you are running P6 EPPM in
LDAP or SSO authentication mode.
To change a user password:
1)
2)
3)
4)

Click Administration.
On the Administration navigation bar, click User Administration.
On the User Administration page, click Users.
On the Users page:
a. Select a user.
b. Click Row Actions and click Change Password.
5) In the Change Password dialog box:
a. In the New Password field, enter a new password.
b. In the Confirm New Password field, enter the new password again for verification and
click Change.
6) On the Users page, click Save.
Tips
 When the Password Policy is enabled, the password must be between 8 and 20 characters
and contain at least one number and one letter. The policy is enabled by default.
 When the Password Policy is disabled, the password must be between 1 and 20
characters. The application does not allow blank passwords.
Changing Your Own Password
Users can change their own password at any time.
Note: You cannot change passwords if you are running P6 EPPM in
LDAP or SSO authentication mode.
To change your own password:
1) Click the User menu and select My Preferences.
2) On the My Preferences page, click the Password tab.
3) On the Password tab:
a. In the Current Password field, enter the current password.
b. In the New Password field, enter a new password.
Notes:
 When the Password Policy is enabled, the password must be
between 8 and 20 characters and contain at least one number and
one letter. The policy is enabled by default.
 When the Password Policy is disabled, the password must be
between 1 and 20 characters. The application does not allow blank
passwords.
c. In the Confirm New Password field, enter the new password again for verification.
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d. Click Save.
Counting Users
As an aid in determining whether you have reached licensing limitations, use the Count feature
to view the number of users assigned access to each P6 EPPM module:
1)
2)
3)
4)
5)

Click Administration.
On the Administration navigation bar, click User Administration.
On the User Administration page, click Users.
On the Users page, click Actions menu and select User Count.
In the User Count dialog box, view the user count by module.
Note: You can output the results of this process to Excel or print the
view.

Resetting User Sessions
Reset a locked-out user's session to grant the user rights to initiate a new session. Users may
be locked out if they have attempted to log in while a session is already running, or if they have
repeatedly entered incorrect login information.
Notes:
 For on-premises deployments, system administrators can use the
Primavera P6 Administrator to specify the number of times a user
can fail to log in before P6 locks them out. The default setting is 5.
 For on-premises deployments, accounts that are locked out, but not
reset, will become available after a length of time defined in the
Primavera P6 Administrator. The default setting is 1 hour.
 For more information about Primavera P6 Administrator, refer to P6
EPPM System Administration Guide (on-premises only).
To reset user sessions:
1) Click the User
menu and select User Sessions.
2) On the User Sessions page:
Caution: Oracle recommends that users only be reset if they are locked
out. Clearing sessions for active users can have adverse effects in the
application.
To reset all user sessions, click Reset All Users.
 To reset only the selected user, click Reset User.


Tips
 A user account that is locked out is highlighted in red and denoted by an asterisk.
 You must be an Admin Superuser to access the User Sessions page.
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 The User Sessions page displays users who are currently logged in, users who left the
application but did not log out, and users whose failed login count exceeds the acceptable
threshold.

About the OBS
The organizational breakdown structure (OBS) is a hierarchical way to represent the managers
responsible for the projects in your enterprise. You can associate the responsible managers with
their areas of the enterprise project structure (EPS) with either an EPS node or a project. When
you associate a responsible manager with an EPS node, any projects you add to that branch of
the EPS are assigned that manager element by default. An OBS supports large projects that
involve several project managers with different areas of responsibility.
To access a project, a user must have access permissions for an OBS element within the
project. You can then assign users to OBS elements. When you assign users to OBS elements,
users get access privileges to projects and EPS nodes where they have OBS access. These
access privileges are not passed down to child OBS elements. If some users need access to
multiple OBS elements, you must assign those users to all of the OBS elements they need to
access. The type of access granted to a user is determined by the project security profile
assigned to the user.
Working with the OBS
Use the OBS page to assign projects to responsible managers in your enterprise.
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Table of OBS Page
Item

Description

OBS page: Use the OBS page to assign responsible managers to a project.
Description column: Use this column to add a description about the OBS. To
add a description, you will double-click in the Description field on the OBS
page and type in a description.
Responsibility tab: Use this tab to view an OBS' Project ID/WBS Code and
Project Name/WBS Name. You can associate the responsible managers with
their areas of the EPS—either nodes or individual projects. When you associate
a responsible manager with an EPS node, any projects you add to that branch
of the EPS are assigned that manager by default.
Users tab: Use this tab to give users specific access to an OBS. To access a
project, a user must have access permissions for an OBS element within the
project. This provides user access to WBS information for which the specified
OBS element is responsible, as well as limits user access to WBS information
that might lie beyond the user's scope.

Creating an OBS
Create an organizational breakdown structure (OBS) to hierarchically represent the managers
responsible for your projects. You must have the appropriate privileges to create an OBS.
To create a new OBS:
1)
2)
3)
4)

Click Administration.
On the Administration navigation bar, click User Administration.
On the User Administration page, click OBS.
On the OBS page:
a. Click Add.
Note: The OBS is automatically added as a child of another OBS.

b. Move the OBS to the correct location in the list and hierarchical position by clicking
Row Actions and selecting Move Item Up and Move Item Down arrows.
c. In the OBS Name field, double-click and type a unique name.
d. Click the Users detail window.
5) In the Users detail window, remove or assign users to the OBS.
 To remove a user from the OBS, select a user, click Row Actions and click Delete.
 To assign users to the OBS, click Assign....
6) In the Select Users dialog box:
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a. Select a Project Security Profile.
b. Select users and click Select.
c. When you are finished assigning users, click Close.
7) On the OBS page, click Save.
Tips
 When you set up enterprise project structure (EPS) nodes, a root OBS is automatically
assigned to the root EPS.
 When you create a new project, the default responsible manager is automatically assigned
so that an OBS element is available for each work breakdown structure (WBS) element
added to the project.
Assigning OBS Elements and Project Profiles in P6 EPPM
To restrict or grant access to projects and their data, you must assign project profiles to users. A
project profile is a role-based profile that limits privileges to specific project data, such as
baselines, the WBS, and expenses. Project profiles are linked to users through one or more
OBS assignments. You assign responsibilities to specific projects and work within projects by
assigning OBS elements to various levels of the EPS and each project’s WBS.
The combination of the user assignment to an OBS element, and the OBS assignment to the
EPS/project/WBS, determines which projects and project data the user can view. For each OBS
element a user is assigned to, the user’s assigned project security profile (per OBS assignment)
further determines the project data the user can view or edit.
Note: OBS assignments can be made at both the project and WBS
levels. Therefore, a project and its WBS elements might have different
OBS assignments. When this occurs less restrictive profiles assigned
higher up in the project structure override more restrictive profiles lower
down. For example a user assigned a profile which allows them to
modify data at the project level, will also be able to modify data in all of
the WBS elements of that project, even if they are assigned a profile at
the WBS level which would ordinarily not allow them to modify data. If
you need a user to be able to modify the data in some WBS nodes of a
project but not others, you must assign the user a more restrictive profile
at the project level to restrict their access, then assign a less restrictive
profile to only the WBS elements to which the user requires modify
access. Bear in mind that a less restrictive profile assigned at the EPS
level will also override more restrictive profile assignments at the project
and WBS levels. Similarly a less restrictive profile assigned at a higher
WBS level, will override more restrictive security profile assignments at
lower WBS levels. For this reason it is important to take care in
designing the WBS structure of any project where users will require
differing access to differing parts of the project.
You can assign a user an OBS element and a corresponding project profile in the Users table
when you are adding users, or you can make the assignment in the OBS tab during or after
creating the OBS.
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You need to assign a user to an OBS (or an OBS to a user) for a user to access a project. When
that assignment is made, the default project profile is automatically related to and made
available to the user. You can subsequently assign a different project security profile to that
user. See Defining Project Security Profiles in P6 EPPM (on page 44) for more information on
project profiles.
Assigning Users to an OBS
Except for a project owner or a Contributor user, a user must have permission to access an
organizational breakdown structure (OBS) to access a project assigned to that OBS. If you have
appropriate privileges, you can assign users to OBS elements using their login names.
Note: Users assigned to an OBS that is assigned to the root EPS have
access to all nodes beneath the root.
To assign users to an OBS:
1)
2)
3)
4)
5)
6)

Click Administration.
On the Administration navigation bar, click User Administration.
On the User Administration page, click OBS.
On the OBS page, select an OBS and click the Users detail window.
In the Users detail window, click Assign....
In the Select Users dialog box:
a. Select a Project Security Profile with which you want to assign users.
b. Select one or more users and click Select.
c. Select additional Project Security Profiles and assign additional users as necessary.
d. Click Close when finished.
7) On the OBS page, click Save.
Tip:
You can also select multiple OBS elements in the OBS page then assign multiple users to them
simultaneously by selecting Assign User in the Users detail window.
Assigning OBS Elements to Users
Assign OBS elements to a user to control their access to the EPS and projects.
Note: Users assigned to an OBS that is assigned to the root EPS have
access to all projects at all levels.
To assign OBS elements to a user:
1)
2)
3)
4)
5)
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Click Administration.
On the Administration navigation bar, click User Administration.
On the User Administration page, click Users.
On the Users page, select a user.
In the Project Access detail window:
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a. Click Assign OBS.
6) In the Select Responsible Manager dialog box:
a. Select a Project Security Profile.
b. Select OBS elements from the list and click Select.
c. Select additional Project Security Profiles and additional OBS elements as necessary.
d. Click Select when finished.
7) On the Users page, click Save.
Tips
 You can also assign users to OBS elements using the Users Detail Window of the OBS
Page.
 Project access settings are not applicable to users with the special Admin Superuser global
security profile. The Admin Superuser profile always has access to all projects.
 To remove an OBS assignment, select an element in the Project Access detail window,
select Row Actions and click Delete.

About the Enterprise Project Structure (EPS)
The enterprise project structure (EPS) represents the hierarchical structure of all projects in the
database. The EPS can be subdivided into as many levels or nodes as needed to represent
work at your organization. Nodes at the highest, or root, level might represent divisions within
your company, project phases, site locations, or other major groupings that meet the needs of
your organization; projects always represent the lowest level of the hierarchy. Every project must
be included in an EPS node.
The number of EPS levels and their structure depend on the scope of your projects and how you
want to summarize and aggregate data. For example, you might want to define increasingly
lower levels of EPS nodes, similar to an outline, to represent broad areas of work that expand
into more detailed projects. Specify as many projects as needed to fulfill the requirements of
your operations executives and program managers.
Multiple levels enable you to manage projects separately while retaining the ability to aggregate
and summarize data to higher levels. For example, you can summarize and aggregate
information for each node in the EPS. Conversely, you can use top-down budgeting from
higher-level EPS nodes down through their lower-level projects for cost control.
User access and privileges to nodes within the EPS hierarchy are implemented through a global
organizational breakdown structure (OBS) that represents the management responsible for the
projects in the EPS. Each manager in the OBS is associated with an area of the EPS, either by
node or by project, and the WBS of the particular level of the hierarchy.
Once you have added users and associated them with OBS elements and project profiles, you
can define the EPS and assign a responsible manager (OBS element) to each level. You must
specify a responsible manager for each node of the EPS.
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Working with the EPS
Your P6 projects are arranged in a hierarchy called the enterprise project structure, or EPS. The
EPS can be subdivided into as many levels or nodes as needed to parallel work at your
organization. Nodes at the highest, or root, level might represent divisions within your company,
project phases, site locations, or other major groupings that meet the needs of your
organization. Projects always represent the lowest level of the hierarchy. Every project must be
included in an EPS node.
Ideally, one person or group controls the EPS across the organization. The project control
coordinator creates the hierarchical structure that identifies the company-wide projects. The
coordinator works with the project manager in each area of the organization to define basic
project information for each group and to develop standards before any projects are added.
After you set up an EPS, you can define additional data about each EPS division, such as
anticipated dates, budgets, and spending plans. Use the detail windows on the EPS page to
specify this information. Or, you can begin adding projects under the applicable levels in the
structure if you have access rights to these functions. Access rights are set by your application
administrator.
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Throughout the application, when selecting projects to work with, you can open all projects that
belong to an EPS node or sort them by EPS. When you create a project, you must specify a
single parent EPS node. User access and privileges to nodes within the EPS hierarchy are
implemented through a global OBS that represents the management responsible for each
project. Each manager in the OBS is associated with an area of the EPS, either by node or by
project, and the WBS of the particular level of the hierarchy.

Table of Key EPS Page Elements
Item

Description

Notifications area: When background services, for example project
summarization, finish running you will be notified here.
Actions and Open menus: Use these menus to work with the EPS page.
EPS Views list: Determines how you see data on the EPS page.
Grid and Gantt view buttons: Determines whether you see a grid of EPS
data, or a grid and a graphical representation of dates on a timeline.
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Item

Description

Filter button: Enables you to customize the EPS page.
Customize View button: Enables you to customize the EPS page
EPS/Project Grid: Displays each project within the EPS. In this example, the
data is grouped by EPS, then by Portfolio, and then by a project code called
Financial Rating.
EPS Gantt : Displays project and EPS data in a Gantt format.
Detail Windows: The General detail window for the project selected in the
table. You can customize which detail windows appear in the view.

Assigning OBS Elements to the EPS
You must specify a responsible manager for each node in the EPS to enable security rights and
privileges; P6 EPPM uses the uppermost level of the OBS to which you have access as the
default for all nodes. You can change the responsible manager (OBS element) for each level of
the EPS.
Caution: Users assigned to an OBS that is assigned to the root EPS
have access to all nodes beneath the root.
To assign OBS elements to the EPS:
1) Click Projects.
2) On the Projects navigation bar, click EPS.
3) On the EPS page, select an EPS node, double-click the Responsible Manager field, and
click the browse button.
4) In the Select Responsible Manager dialog box, select the appropriate OBS element and
click OK.
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Notes:
 The users associated with the responsible manager will have access
rights to the selected EPS node and all nodes/projects within that
branch. The specific data that can be accessed within the projects
depend on the project profile that corresponds to the OBS element.
 If more than one user is responsible for the same node of the EPS,
you must assign each of those users to the corresponding OBS
element.
Tips
 Once the EPS and OBS structures are defined and security is implemented at the EPS level,
project managers can begin to add their own projects to the hierarchy. To further control
security within projects, project managers can assign specific OBS elements to WBS levels.
 If the Responsible Manager field is not available in the table, open the Customize
Columns dialog box and add Responsible Manager to the Selected Columns list.
 You may also assign an OBS element to the EPS from the General detail window on the
EPS page.

Defining User Access to Resources in P6 EPPM
Resource security enables you to restrict a user’s access to resources. Each user can have
access to all resources, no resources, or a limited number of resources in the resource
hierarchy. To provide access to a limited number of resources, you can designate each user one
more root resources in the resource hierarchy. The position of the assigned resources in the
hierarchy determines the user’s resource access. When the user logs in, the resource hierarchy
displays only the assigned resource nodes and their children. Resources outside the user’s root
resources are not displayed.
Note: Users with restricted resource access can still view and edit all
current project resource assignments if they have the proper project
privileges.
You can grant one of the following three types of resource access to each user:

 No Resource Access does not provide access to any resources. This is the default option
for new users. With no resource access, the user cannot view any global resource data in
the resource dictionary.
 All Resource Access disables resource security and provides access to all resources. With
all resource access, the user can view all global resource data in the resource
dictionary.Admin Superusers always have all resource access, no matter which option is
selected.
 Select Resources Access provides access to up to five selected resources and all their
children in the resource hierarchy. Users with this restricted access can view global resource
data for resources they have access to.
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The following example shows how resource access is determined by the root resource assigned
to different users.

Item

Description

Shannon Zhu has restricted access with the root resource IT - Information
Technology Group assigned. Shannon sees the following resources in the
resource dictionary: IT, MathiasL, RiceB, LiR, AbrahamM, WrenJ, AndersonG,
SharpeD, VincentI, ChopraA, BennettC, ZhuS, SinghD, CharlesM, LaffertyV,
PaxsonD, and ITCon.
Vanessa Lafferty has restricted access with the root resources AndersonG Glen Anderson, VP Development and CharlesM - Mandy Charles, VP IT Ops
assigned. Vanessa sees the following resources in the resource dictionary:
AndersonG, SharpeD, VincentI, ChopraA, BennettC, ZhuS, SinghD, CharlesM,
LaffertyV, PaxsonD, and ITCon.
Roy Li has no resource access. Roy cannot see any resources in the Resource
Administration page. Roy can see resources assigned to a project he has open
in the Assignments detail window and in the Projects Assignments and
Resource Assignments pages.
Lane Mathis has access to All Resources. Lane can see all of the resources in
the entire resource dictionary.

See the P6 Help for more information on setting up the resource hierarchy.
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Tips
 All Resource Access is required for certain features in P6 EPPM. For example, you must
have All Resource Access in order to import resources into the resource dictionary via
Microsoft Excel (.xls) format.
Assigning Resource Access
You can control which resources a user can access.
To control resource access:
1)
2)
3)
4)

Click Administration.
On the Administration navigation bar, click User Administration.
On the User Administration page, click Users.
On the Users page:
a. Select a user.
b. In the Resource Access field, double-click and click Select.
5) In the Select Resource Access dialog box, select one of the following and click Select:
 No Resources: to deny the user access to resources. This is the default resource access
setting for new users.
 All Resources: to grant the user access to all resources.
 Select Resources: to grant the user access to up to five resource nodes and their
children.
6) On the Users page, click Save.
Tips
 Resource access settings are not applicable to Admin Superusers. Admin Superusers
always have access to all resources.
 Resource access changes go into effect when you click Save, however P6 users must exit
the application and log in again to see the changes.
 If a resource is deleted from the resource hierarchy, users that previously had been assigned
only to the deleted resource will automatically be assigned to the No Resources Access
option.

Application Settings and Global Enterprise Data in P6 EPPM
P6 enables your organization to define a series of module-wide parameters and values that
apply globally and to all projects in an enterprise project structure (EPS). Use these settings to
customize the module to meet specific project management requirements and standards.
This chapter highlights some of the settings that you can specify: Application Settings, which
contains default administrative preferences, and the global category of the Enterprise Data
pane, which contains standard values that apply to all projects.
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Note: All other categories of Enterprise Data are covered in the P6 Help.
The P6 Administrator can choose to hide Application Settings and Enterprise Data from users.
Even if users can view Application Settings and Enterprise Data, they must have the proper
security privileges to edit them.

Working with Application Settings
Use Application Settings to specify default administrative preferences established by the P6
Administrator. The P6 Administrator must give you access to Application Settings to view them
and the Edit Application Settings privilege for you to adjust them.

Table of Application Settings Elements
Item

Description

Audit: Specify the tables to audit and the operation to audit against each table.
Consent Notice: Specify the consent notice to be shown to users and the
actions which will trigger consent.
Data Limits: Specify the maximum number of levels for hierarchical structures,
the maximum number of codes and baselines, the maximum number and size
of stored images, as well as several other maximum limits.
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Item

Description

Earned Value: Specify default settings for calculating earned value.
Eventing: Specify connection information and parameters for working with
events and configure the Business Objects and Special Operations which can
trigger events.
Gateway: Specify connection information and parameters for working with
Primavera Gateway.
General: Specify general default options, such as the weekday on which the
calendar week begins.
ID Lengths: Specify the maximum number of characters for IDs and codes.
Reports: Specify the headers and footers available for reports in Oracle
Primavera P6 Visualizer.
Services: Specify publication and summarization periods and configure project
publication options.
Timesheets: Specify default setup options when using the Timesheets tab in
P6 Team Member.
Time Periods: Define the default number of hours in a workday, workweek,
workmonth, and workyear, or specify that the default number of work hours for
each time period is defined per calendar.

Audit Page
Overview
Use this page to configure table auditing.
Screen Elements
Interval to store user login information (in days) field
The default duration for user login and consent data to be stored. This setting is used to
store data for reports which show user login information.
Interval to store audit information (in days) field
The default duration for audit table data to be stored.
Select the tables and operations to audit list
Enables you to select a table or operation to configure for auditing.
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Add button
Adds a table to the Audit Tables section.
Enable auditing for selected tables option
Switches on auditing for the tables you add to the Audit Tables section and configure for
auditing.
Table Name field
The name of the table to be configured for auditing.
Audit Insert option
Determines whether insertions to this table will be audited.
Audit Update option
Determines whether updates to this table will be audited.
Audit Delete option
Determines whether deletions on this table will be audited.
Remove field
Removes the table from the section.
Getting Here
1) Click Administration.
2) On the Administration navigation bar, click Application Settings.
3) On the Application Settings page, click Audit.
Data Limits Page
Overview
Use this page to specify maximum levels for hierarchical structures. You can also specify
baseline and activity code maximums.
Screen Elements
Maximum Tree Levels section
Select a value for each of the following fields:
EPS/WBS: Enter the maximum number of levels for the EPS and WBS hierarchies.
Cost Account: Enter the maximum number of levels for Cost Account hierarchies.
OBS: Enter the maximum number of levels for the OBS hierarchy.
Activity Code: Enter the maximum number of levels for Activity Code hierarchies.
Resources: Enter the maximum number of levels for Resources hierarchies.
Resource Code: Enter the maximum number of levels for Resource Code hierarchies.
Role: Enter the maximum number of levels for Role hierarchies.
Project Code: Enter the maximum number of levels for Project Code hierarchies.
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Maximum Codes and Baselines section
Select a value for each of the following fields:
Activity Codes per Project: Enter the maximum number of activity codes allowable per
project.
Baselines per Project: Enter the maximum number of baselines allowable per project.
Baselines copied with Project: Enter the maximum number of baselines to be copied per
project.
Stored Images section
Select a value for each of the following fields:
Maximum Count: Enter the maximum number of images to store in the database.
Maximum Height: Enter the maximum allowable height for stored images (in pixels).
Maximum Width: Enter the maximum allowable width for stored images (in pixels).
Maximum Limit section
Select a value for each of the following fields:
Excel Import File Size (KB): Enter the maximum size (in KB) of the .xls or .csv file uploaded
during import.
Filter Portfolio Stale Period: Enter a time period of inactivity that indicates a filtered
portfolio should be refreshed when a user views the projects of a filtered portfolio in either a
dashboard or portfolio view.
Loaded Resource/Role in Team Usage and Resource Analysis: Enter the maximum
number of resources or roles that can open in the Team Usage and Resource Analysis
views.
Portlets per Dashboard: Enter the maximum number of portlets that can be added to a
dashboard on the Dashboards Home page. If this number is smaller than the existing
number of portlets on some dashboards, you will not be able to add any more portlets to
those dashboards until you remove some of the existing portlets from them.
Resource Chart Group Limit: Enter the maximum number of charts that are allowed while
grouping the project in Resource Analysis views.
MRU List Items: Enter the maximum number of items that can display in a Most Recently
Used (MRU) lists.
Maximum Views and Portfolios section
Select a value for each of the following fields:
Users for Shared View and Portfolio: Enter the maximum number of users that can be
added to a shared view or portfolio in the Manage Portfolios dialog box or the Create
Portfolios dialog box.
Projects per Portfolio View: Enter the maximum number of projects that can display in a
portfolio view on the Portfolio Analysis tab and in Portfolio View portlets on dashboards.
Projects In Portfolio: Enter the maximum number of projects returned when creating a
portfolio with a filter.
Activities per Activity View: Enter the maximum number of activities that can display in the
Activities tab of the Projects section.
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Assignments per Assignment View: Enter the maximum number of assignments that can
appear in an assignment view.
EPS and Projects per EPS View: Enter the maximum number of EPS nodes and projects
that can appear in an EPS view.
Tips
 If you change maximum hierarchy level settings, the new settings apply only when you add
new elements or edit existing elements.
Getting Here
1) Click Administration.
2) On the Administration navigation bar, click Application Settings.
3) On the Application Settings page, click Data Limits.
Earned Value Page
Overview
Use this page to specify default settings for calculating earned value. You can change the
settings for specific WBS elements in the Earned Value detail window in Activities page.
Screen Elements
Technique for computing performance percent complete section
In this section, choose one of the following for computing performance percent complete:
Activity Percent Complete: Select to calculate the earned value according to activity
completion percentages.
WBS Milestones: Select to calculate the earned value by defining milestones at the WBS
level and assigning a weight to each of them.
0/100: Select to calculate the earned value as 100 percent after the activity ends.
50/50: Select to calculate the earned value as 50 percent after the activity starts and until it
ends. After the activity ends, the activity's earned value is 100 percent.
Custom Percent Complete: Select to enter a percent to calculate earned value after the
activity starts and until the activity ends. After the activity ends, the activity's earned value is
100 percent.
Technique for computing estimate to complete (ETC) section
Determines whether estimate to complete (ETC) is equal to remaining cost or a performance
factor (PF) multiplied by (Budget at Completion minus Earned Value).
Earned Value Calculation section
Determines how earned value is calculated from a baseline and whether updating baselines
will update with planned or current dates.
Getting Here
1) Click Administration.
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2) On the Administration navigation bar, click Application Settings.
3) On the Application Settings page, click Earned Value.
General Tab of the Eventing Page
Overview
Use this page to configure eventing parameters and directory services to allow business objects
and special operations to trigger events.
Screen Elements
Eventing section
Eventing option
Determines whether to send events for P6, P6 EPPM Web Services, and P6 Integration API.
Interval
The length of time that the Event Notification System uses to determine how often it sends
events to the message queue. Specifying a smaller time increases the frequency that the
Event Notification System reports events to the message queue.
Max Queue Size
The amount of memory allocated to the queue for events. Once exceeded, events will
publish immediately.
Show Costs option
Determines whether to enable the display of cost fields in event notifications.
JMS Destination Security option
Determines whether enable security.
JMS Connection Factory
The JNDI name of the JMS Connection Factory
JMS Connection Username
The username to use when sending events to the specified JMS destination.
JMS Connection Name
The JNDI name of the queue or topic where events publish.
JMS Connection Password
The password to use when sending events to the specified JMS destination.
Test Connection button
Tests the connection to the JMS destination using the Username and Password specified.
Directory Services section
Provider URL
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The URL of the JNDI provider used for eventing.
Security Principle
The WebLogic administrative user connected to the JNDI provider for eventing.
Initial Context Factory
The class name of the initial context factory for the JNDI connection for eventing.
Security Credentials
The password for the WebLogic administrative user connected to the JNDI provider for
eventing.
Lookup Name
The JNDI queue name used when testing the directory connection for eventing.
Security Level list
The security level used to authenticate to the directory service for eventing. The available
options are SIMPLE, STRONG, or NONE.
Test Connection button
Tests the connection to the directory service using the Username and Password specified.
Getting Here
1) Click Administration.
2) On the Administration navigation bar, click Application Settings.
3) On the Application Settings page, click Eventing.
4) Click the General tab.
Configuration Tab of the Eventing Page
Overview
Use this page to configure the business objects and special operations which trigger events.
Refer to the P6 EPPM Business Object Events Guide for additional information.
Screen Elements
Business Objects page.
Business Object field
The name of the business object to be used for eventing.
Create option
Determines whether to trigger an event when business objects are created.
Update option
Determines whether to trigger an event when business objects are updated.
Special Operations page.
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Operation field
The name of the operation to be used for eventing.
Enabled option
Determines whether to trigger an event when a special operation is performed.
Getting Here
1) Click Administration.
2) On the Administration navigation bar, click Application Settings.
3) On the Application Settings page, click Eventing.
4) Click the Configuration tab.
Gateway Page
Overview
Use this page to specify general default options.
Screen Elements
Gateway Parameters:
API URL field
The Primavera Gateway URL that will allow you to integrate other products with P6 and P6
Professional in the format: <https: or
http>//<hostName>:<portNumber>/gatewayapi/restapi/v1/<service>
This field is also used when integrating with a Oracle Primavera Cloud workspace assigned
to a P6 connection.
Username field
The name of the Gateway user with the administrative privileges.
Password field
The password of the Gateway user who has administrative privileges.
Test Connection button
Tests that the address specified in the API Url field can be accessed using the Username
and Password specified.
P6 Deployment field
Enter a name for the P6 deployment to be integrated with Primavera Gateway.
Integration Parameters:
Add button
Adds a new integration parameters line to the table.
Refresh button
Refreshes the list of selected deployments and synchronizations from Gateway.
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Action Type list
Determines what action to take:
Import: Allows the import of the data specified in the Source/Destination Deployment,
Synchronization, and Action Name columns.
Export: Allows the export of the data specified in the Source/Destination Deployment,
Synchronization, and Action Name columns..
Source/Destination Deployment field
Determines the source or destination deployment to connect to.
Synchronization list
The synchronizations available based on the source or destination deployment selected.
Action Name field
The name that will appear on the Exchange Data menu.
Delete
Deletes the selected data items or table rows.
Getting Here
1) Click Administration.
2) On the Administration navigation bar, click Application Settings.
3) On the Application Settings page, click Gateway.
General Page
Overview
Use this page to specify general default options.
Screen Elements
Starting Day of Week
First day of week for calendars list
Use the arrow to choose a day. The start day of the week affects how all days in a week are
displayed in profiles, spreadsheets, and other layouts in which a weekly timescale can be
displayed. For example, if Wednesday is selected as the starting day of the week, the week
is displayed as WTFSSMT.
Note: When using View Calendar or going to Calendar views in
Enterprise Data, the First day of week for calendars setting is ignored.
Activity Duration
Default duration for new activities field
The default duration for new activities in all projects. Having a default duration simplifies the
process of adding new activities.
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Codes
Code separator character field
The character that separates hierarchy levels in roles, resource codes, project codes, cost
accounts, issue codes, activity codes, and risk categories; it is also the default separator for
WBS codes in all new projects.
Specify how to display code values options
Determines whether to show the code value name or code value description when displaying
code values in the grid.
This option does not change the way that code values are displayed in the Project Statistics
portlet, My Issues portlet, Capacity Planning page, Portfolio Analysis page, and Status
Updates page.
Industry Selection
Select the industry to use for terminology and default calculation settings in the P6
Professional module list
Use the arrow to choose the type of industry in which you use this application. The industry
you choose causes P6 Professional to use terminology and default settings for calculations
that most closely align with the selected industry.
Engineering and Construction: Determines the use of terminology and default settings for
calculations aligned with the engineering and construction industries.
Government, Aerospace, and Defense: Determines the use of terminology and default
settings for calculations aligned with government and with aerospace and defense industries.
High Tech, Manufacturing, and Others: Determines the use of terminology and default
settings for calculations aligned with high-technology, manufacturing, and other industries.
Utilities, Oil, and Gas: Determines the use of terminology and default settings for
calculations aligned with the utility, oil, and gas industries.
Note: Until an industry is selected P6 Professional users will see a
message each time they log in which explains that this option has not
been set.
Password Policy
Enable option
Determines whether to enable the password policy.
Use the Password Policy to authorize a password that is 8-20 characters long and that
contains at least one letter and one number.
Online Help
Online Help URL for P6 Professional field
The help URL that will allow users to access help for P6 Professional. If this field is left blank,
the Online Help option will not be available and Local help will always launch when the F1
key or Help shortcut are used.
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Leave the default URL to launch the version of the help hosted by Oracle when Online Help
is selected from the Help menu.
Remove the URL to disable the Online Help option from the Help menu for all users. Users
will only be able to access the local version of the help.
Specify a new URL location to launch when Online Help is selected from the Help menu.
Using the hosted version ensures that you always have the most current help content.
Always launch the Online Help for the F1 shortcut key and context sensitive help option
Switch on this option if your users have access to the internet and need to be able to see the
most up to date version of Help. If this option is switched off, accessing Help via the F1 key
and Help shortcuts will always show local help. This option is off by default.
Document Management
P6 URL field
This URL enables P6 Professional users to download exported Primavera XML files.
Unifier
Primavera Unifier URL field
The Primavera Unifier URL that will enable users to access Primavera Unifier from P6.
Integration User Name field
The User Name for accessing the Primavera Unifier integration.
Password field
The password for accessing the Primavera Unifier integration.
P6 Professional Applications
Run in Secure Global Desktop environment option
Switch on this option if you want P6 Professional users to run the application in Secure
Global Desktop.
Note: If this option is selected, P6 Professional users will not be able to
see database details and system information on the System tab of the
About page.
Getting Here
1) Click Administration.
2) On the Administration navigation bar, click Application Settings.
3) On the Application Settings page, click General.
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ID Lengths Page
Overview
Use this page to specify the maximum number of characters for IDs and codes.
Screen Elements
Project ID field
The maximum number of characters that a project ID may have.
WBS Code field
The maximum number of characters that a WBS code may have.
Resource ID field
The maximum number of characters that a resource ID may have.
Activity ID field
The maximum number of characters that an activity ID may have.
Cost Account ID field
The maximum number of characters that a cost account ID may have.
Role ID field
The maximum number of characters that a role ID may have.
Getting Here
1) Click Administration.
2) On the Administration navigation bar, click Application Settings.
3) On the Application Settings page, click ID Lengths.
Reports Page
Overview
Use this page to define three sets of header, footers, and custom labels for P6 Professional
reports and Visualizer diagrams.
Screen Elements
First Set area
Define a header, footer, or custom text label for reports or diagrams.
Second Set area
Define a second header, footer, or custom text label for reports or diagrams.
Third Set area
Define a third header, footer, or custom text label for reports or diagrams.
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Header Label 1, 2, or 3 field
The custom text that will be inserted into any report or diagram containing a Header Label 1,
Header Label 2, or Header Label 3 variable text cell, when printed or drawn. You can type
new header text. The maximum number of characters is 255.
Footer Label 1, 2, or 3 field
The custom text that will be inserted into any report or diagram containing a Footer Label 1,
Footer Label 2, or Footer Label 3 variable text cell, when printed or drawn. You can type new
footer text. The maximum number of characters is 255.
Custom Label 1, 2, or 3 field
The custom text that will be inserted into any report or diagram containing a Custom Label 1,
Custom Label 2, or Custom Label 3 variable text cell, when printed or drawn. You can type
new custom text. The maximum number of characters is 255.
Note: The labels can be used by choosing them as variables in Page
Setup. Variables can be set in Visualizer on the Title Block tab of the
Page Setup tab. Variables can be set in P6 Professional on the Header
and Footer tabs of the Page Setup dialog box. These labels cannot be
used in P6.
Getting Here
1) Click Administration.
2) On the Administration navigation bar, click Application Settings.
3) On the Application Settings page, click Reports.
Services Page
Overview
Use this page to configure publication and summarization period settings.
Screen Elements
Publication section:
Start date field
Determines the date on which publication for time-distributed data will begin. Oracle
recommends that this value be set to the earliest project start date in the database so that
time-distributed reports can be produced for any date range, if your organization reports
against past project data. If this value is changed after data has been published, all project
and global data will be automatically recalculated.
You must be assigned the Admin Superuser global security profile to edit this field.
Finish date is current date plus list
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Determines the future period of time that is added to the current date of the service
whenever it runs to determine the finish date for publication of time-distributed data. Data is
published covering the period of time that begins with the start date and extends through the
finish date. If this setting is changed after data has been published, all project and global
data will be automatically republished. Set this value to an interval that will allow users to
produce time-distributed reports for a reasonable amount of time in the future. This value
should typically be in the 2-5 year range.
For example, if the value is 5 years, time-distributed data will always be published covering
the period of time that begins with the value in the Start Date field and extends five years into
the future each time a service runs.
You must be assigned the Admin Superuser global security profile to edit this field.
Time distributed interval list
Determines the interval by which time-distributed data will be calculated and stored. If this
setting is changed after data has been published, all project and global data will be
automatically republished. Set to Day if this level of granularity is required for spread data.
Set to Week if performance of the services is most important (this may only be necessary for
very large databases). The default setting is Day.
You must be assigned the Admin Superuser global security profile to edit this field.
Project Publication section:
Enable Publish Projects option
Determines whether Publish Projects is enabled. This option must be marked to publish
projects and to run the Check Overallocation service. You should not enable Publish Projects
until all projects are ready for publication.
You must be assigned the Edit Application Settings security privilege to modify this option.
Publish projects every list
Determines the interval by which projects are polled to be published. The interval should be
set to a low number (less than 5 minutes) to ensure that ASAP Publish Project and Check
Overallocation services are processed in a timely fashion. However, if your users will not be
using these ASAP services, you can set this value higher.
Start Time field
Determines the start time for scheduled jobs when the Publish projects every field contains a
value less than 1 day.
Publish a changed project when the...
Number of changes exceeds field
Determines the number of changes that must exist since a project was last published before
the Publish Projects service is automatically initiated again.
Time since last publication exceeds field
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Determines the time interval that must elapse since a project was last published before the
Publish Projects service is automatically initiated again. This setting only applies to projects
that have changed during the time interval, but have not exceeded the number of changes
threshold and therefore have not yet been automatically queued for publication. Set this
value to a timeframe in which your project data must be current in the extended schema
tables. For example, if you set this to 24h, this ensures that all projects actively being worked
on will be published at least once a day, even if the edit threshold is not passed.
Publish idle projects option
Adds migrated projects to the service queue after your database is upgraded, if your
organization is upgrading to P6.
This will publish all your projects in the queue and refresh the available data for reporting.
After all projects have been published once, this setting is not applicable, and projects will be
submitted to the queue based on the threshold values specified on the Application Settings
page. Do not mark this checkbox if you only want to publish projects actively being worked
on to the extended schema tables. If your organization does not report against completed
projects, it may not be necessary to publish projects not actively being worked on.
Maximum number to publish field
Determines the maximum number of idle projects that can be added to the service queue.
This setting is only applicable immediately following an upgrade, when all projects are
considered idle.
When all projects have been published, the service queue will no longer be constrained
based on this setting.
Publish resource and role data option
Determines whether to allow resource and role data in the Team Usage view to be published
for reporting.
Enable Baseline Publication option
Determines whether to allow baseline data to be published for reporting.
Enable Notification Email option
Determines whether to send an email when a publication service fails.
Notification Email address field
Determines the email address which will be sent the notification email.
If this field is left blank, the notification email will be sent to the email address associated with
the user who switched on the Enable Notification Email option.
Summarization section:
Summarize by Calendar option
Determines whether to display the summarization periods by calendar.
WBS Level list
Use the list arrow to choose Week or Month.
Resource/Role Assignment list
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Use the list arrow to choose Week or Month.
Summarize by Financial Periods option
Determines whether to display the summarization periods by financial periods.
Getting Here
1) Click Administration.
2) On the Administration navigation bar, click Application Settings.
3) On the Application Settings page, click Services.
Timesheets Page
Overview
Use this page to specify default timesheet options and approval levels in P6 Team Member
interfaces, P6 for Android, or P6 for iOS.
Screen Elements
General:
Allow resources to assign themselves to activities by default option
Determines whether you want every newly created project to grant permission for resources
to assign themselves to activities. When you change this setting, it does not affect existing
projects; the new setting is applied only when a new project is created. For individual
projects, you can override this setting on the Project Preferences dialog box in the EPS
page.
Allow resources to assign themselves to activities outside assigned OBS access option
Determines whether you want every newly created project to grant permission for resources
to assign themselves to activities even if the resource does not have access to the relevant
OBS for the activity. When you change this setting, it does not affect existing projects; the
new setting is applied only when a new project is created. For individual projects, you can
override this setting on the Project Preferences dialog box in the EPS page.
Enable timesheet auditing option
Determines whether you want to save the history of timesheet submission, approval,
rejection, reviewers, and associated dates. To view the historical data, you must create
reports using BI Publisher.
Enable email notifications option
Determines whether you want timesheet approval managers to be notified by email when a
timesheet is rejected. If this option is enabled, when a timesheet is rejected an email will be
sent to all Project Managers and their delegates, Resource Managers and their delegates,
users with the Admin Superuser profile, and users with the Project Superuser profile
assigned for any projects included in the timesheet. This function requires that the relevant
users have an email address associated with their user profile. The manager who rejected
the timesheet will not receive an email notification.
Approving Timesheets:
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Auto Submission - No submission or approval is required option
Select to indicate that resource timesheets do not need to be submitted or approved.
Auto Approval - Automatically approve upon submission option
Select to indicate that resource timesheets do not require management approval.
Timesheets are approved automatically when they are submitted.
One approval level - Resource manager approval required option
Select to indicate that resource timesheets require approval by the resource manager only. If
you select this option, the status of all submitted timesheets remains Submitted until the
approving manager changes the timesheet’s status. If you previously required both project
manager and resource manager approval, and you select this option, the status of all current
timesheets that have received one level of approval changes to Approved.
Two approval levels - Project and Resource managers' approval required option
Select to indicate that resource timesheets require approval by project and resource
managers. If you select this option, the status of all submitted timesheets remains
"Submitted" until both managers approve the timesheet.
Project manager must approve before Resource manager option
Determines whether project managers must approve timesheets before resource managers.
The Two Approval Levels option must be selected to enable this option.
Default Resource manager approving timesheets when one or two approval levels
required field
Select the approver you want to approve timesheets for resources. The default approver will
be assigned each time you create a resource who uses timesheets.
Getting Here
1) Click Administration.
2) On the Administration navigation bar, click Application Settings.
3) On the Application Settings page, click Timesheets.
Time Periods Page
Overview
Use this page to define the number of hours in a given time period. You can also specify
abbreviations for time units.
Screen Elements
Hours per Time Period fields
The values that will be used as conversion factors when users choose to display time units
and durations in units other than hours.
Use assigned calendar to specify the number of work hours for each time period option
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Determines whether to use the assigned calendar's Hours per Time Period values as the
conversion factors when users choose to display time units and durations in units other than
hours. If your resources and activities require different hours per time period settings, select
this option, then specify the Hours per Time Period in each defined calendar.
If you select the Use assigned calendar to specify the number of work hours for each
time period option, the Hours per Time Period values on this tab are ignored and the
application converts units and durations using the Hours per Time Period values defined in
the activity’s or resource’s assigned calendar. Using a task-dependent activity as an
example, P6 converts units and durations for the activity using the settings defined in the
activity’s assigned calendar.
You should enter Hours per Time Period values on this tab even if you mark the Use
assigned calendar to specify the number of work hours for each time period option
since those values will still be used in the following cases:
 The Planning page of the Resources section in P6.
 The Planning Resources tab in the project and WBS views and Global Change in P6
Professional.
In these cases, the Use assigned calendar to specify the number of work hours for
each time period option will be ignored even if selected.
If you clear the Use assigned calendar to specify the number of work hours for each
time period option, the Hours per Time Period values that you specify on this tab are
always used to convert time units and durations.
Time Period Abbreviations fields
The abbreviations for minutes, hours, days, weeks, months, and years.
Getting Here
1) Click Administration.
2) On the Administration navigation bar, click Application Settings.
3) On the Application Settings page, click Time Periods.
Using Calendars to Define Hours Per Time Period Settings
P6 EPPM calculates and stores time unit values in hourly increments, but users can set
preferences to display time units in other increments, such as days or weeks. The values
specified for Hours per Time Period are used to convert hours to other time increments for
display, and to convert all non-hourly time increments to hours for storage in the database. As
an administrator, from Application Settings, Time Periods tab, you can define Hours per Time
Period settings globally, or you can specify that the Hours per Time Period settings should be
defined per calendar.
When Hours per Time Period settings are defined per calendar, units and durations are
displayed more accurately. When Hours per Time Period settings are defined globally and users
set preferences to display units and durations in time increments other than hours, units and
durations will display unexpected values when the Application Settings for Hours per Time
Period do not match the work hours specified in calendars assigned to projects, activities, and
resources. This occurs because the display reflects the conversion factor of the Application
Settings Hours per Time Period settings, not the hours per day defined by the project's,
activity’s, or resource's assigned calendar. For example:
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User Preferences, Time Units = day
Application Settings, Hours per Time Period = 8h/d
Activity calendar, Work hours per day = 10h/d
User-entered activity duration = 30h
Actual duration display = 3d6h (30h duration/8h per day, based on the conversion factor set
in Application Settings)
 Expected duration display = 3d (30h duration/10h per day, based on the conversion factor
set in the activity calendar)
To avoid unexpected display results:
1) Select the 'Use assigned calendar to specify the number of work hours for each time period'
option on the Time Periods tab of Application Settings.
2) Specify the Hours per Time Period settings for each defined calendar.
3) Assign these calendars to the appropriate activities and resources.
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Working with Enterprise Data
Use the Enterprise Data page to configure various types of data settings commonly used by
other features in the application. Your settings reflect the data recognized by your industry or
organization and help to meet your project management requirements and standards.

Table of Enterprise Data Elements
Item

Description

Global section: Click Global to customize global data, such as currencies and
financial periods.
Projects section: Click Projects to customize project-specific data, such as
baseline types and funding sources.
Activities section: Click Activities to customize activity data, such as activity
codes and cost accounts.
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Item

Description

Resources section: Click Resources to customize resource and role data,
such as rate types and resource codes.
Risks section: Click Risks to customize risk data, such as risk categories and
thresholds.
Issues section: Click Issues to customize issue data, such as issue codes and
UDFs.
Documents section: Click Documents to customize document data, such as
document categories and statuses.
Import/Export Enterprise Data link: Click Import/Export Enterprise Data to
import or export your enterprise data to a spreadsheet.

About Currencies
Currencies are the monetary units used to store costs for all projects in the database. Monetary
units are stored in the database with a base currency that you select. The base currency is used
to display costs in windows and dialog boxes. If you select a different currency than the base
currency to view costs, the exchange rate for the base currency is always 1.0. The base
currency value is multiplied by the current exchange rate for the view currency to calculate the
values displayed in cost fields. For example, if the base currency is U.S. Dollars, the view
currency is Euros, and the exchange rate for Euros is .75, a value of 10 dollars is displayed as
7.5 Euros in cost fields for windows and dialog boxes. Similarly, if you enter 7.5 Euros in a cost
field, it is stored in the database as 10 dollars.
Admin Superusers and users with the 'Edit Currency' privilege can change the base currency
and define additional view currency types. When you enter values in cost and price fields, they
are always displayed in the user's view currency.
Use the Currencies view to set up the base and view currencies. For information on how a user
can change the view currency, see the P6 Help.
Note: If you are installing P6 EPPM for the first time, you should set up
the base currency in the new version before you start adding and
changing projects. It is not possible to change the base currency once
projects are in progress.
The Base Currency
The base currency is the monetary unit used to store cost data for all projects in the database
and is controlled by a global administrative setting. The default base currency for P6 EPPM is
US dollars ($). The view currency is the monetary unit used to display cost data in P6 EPPM and
is controlled by a user preference.
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The exchange rate for the base currency is always 1.0. When a user selects a different currency
than the base currency to view cost data, the base currency value is multiplied times the current
exchange rate for the view currency to calculate the values displayed in cost and price fields.
For example, if the base currency is US Dollars, the view currency is Euros, and the exchange
rate for Euros is $1 = €0.75, a value of $10 stored in the database is displayed as €7.5 in cost
and price fields. Similarly, if you enter €7.5 in a cost or price field, it is stored in the database as
$10.
When data is displayed in a view currency that is different than the base currency, some cost
and price values can vary slightly (e.g., due to rounding). As long as the correct base currency is
selected during database installation, a user can view completely accurate cost and price data
by changing the view currency to match the base currency.

Defining a Base Currency
The base currency is U.S. dollars by default. The exchange rate for the base currency is always
one.
To define a different currency as the base:
1)
2)
3)
4)

Click Administration.
On the Administration navigation bar, click Enterprise Data.
On the Enterprise Data page, expand Global and click Currencies.
On the Currencies page:
a. Select the row that has BASE RATE in the Exchange Rate field.
b. Double-click in the ID, Name, and Currency Symbol fields and enter the base currency's
information.
For example, if you want the pound to be the new base currency, you can type in U.K. for
the ID, British Pound for the name, and £ for the currency symbol.
c. Click Customize View and display other fields, such as Decimal Digits and Positive
Format, and edit as needed.
5) Click Save.
Adding a Currency
To add a currency:
1)
2)
3)
4)

Click Administration.
On the Administration navigation bar, click Enterprise Data.
On the Enterprise Data page, expand Global and click Currencies.
On the Currencies page:
a. Click Row Actions and select Add.
b. Type an ID for the new currency.
c. Specify the appropriate values for the currency.
d. Click Save.
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About Financial Periods
Financial periods are predefined time periods you can apply to financial or scheduling data
throughout the application to consistently measure and compare that data. Customized financial
periods provide more accurate display and reporting of actual costs and units according to time
increments recognized by your finance and accounting staff. Users can focus on a financial
period and pinpoint how actual costs were incurred during that time.
A calendar year with 355 days, a fiscal quarter ending July 15, and a week from Sunday to
Saturday are all examples of financial periods.
You must have the 'Add/Edit/Delete Financial Period Dates' global privilege to create, modify, or
remove data in the Financial Periods dialog box. To store past period actuals for a project’s
defined financial periods, you must have the Store Period Performance and 'Add/Edit Activities
Except Relationships' project privileges. To edit past period actual data in P6 Professional after
storing period performance, users must have the 'Edit Period Performance' project privilege.
Creating Financial Periods
Create financial periods to measure and compare financial data. You can create annual,
monthly, or weekly periods.
To create a financial period:
1)
2)
3)
4)

Click Administration.
On the Administration navigation bar, click Enterprise Data.
On the Enterprise Data page, expand Global and click Financial Periods.
On the Financial Periods page:
a. Click Add.
b. To change the default name for the new financial period, click the Name field, and enter a
name.
c. To change the Start Date field, directly enter a new date, or select a date from the
common calendar tool.
d. To change the Finish Date field, directly enter a new date, or select a date from the
common calendar tool.
5) Click Save.
Tips
 To save time, consider generating financial periods in a batch rather than individually.
Although the application will alert you in each case, be aware of the following constraints when
creating or configuring financial periods:

 You cannot introduce gaps in a series of financial periods. Any new periods you create must
start or end flush with any existing entries. For example, if October 7-13 and October 14-20
are existing financial periods, you can create a new one that either ends on October 6 or
starts on October 21.
 You cannot overlap financial periods. In order to serve their purpose, financial periods must
represent unique slices of time.
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 You can create financial periods with a duration of fewer than seven days (one week);
however, if a database contains financial periods with a duration of less than one week, the
Financial Periods option is not available in timescales in P6. Use P6 Professional if you need
to view data by financial periods spanning increments of fewer than seven days (one week).
Creating a Financial Period Batch
You can create annual or quarterly periods one at a time; however, to speed the time required to
add monthly or weekly periods, consider using the Generate Financial Period Batch feature.
To create a financial period batch:
1)
2)
3)
4)
5)

Click Administration.
On the Administration navigation bar, click Enterprise Data.
On the Enterprise Data page, expand Global and click Financial Periods.
On the Financial Periods page, click the Actions
menu.
In the Generate Financial Periods dialog box:
a. In the Batch Start Date field, click Select Date and select a date from the calendar or
type a start date.
Note: For example, the 31st of January 2016 would be 31-Jan-16.

b. In the Batch Finish Date field, click Select Date and select a date from the calendar or
type a start date in day-month-year format.
c. Select a Period Cycle and use the up and down arrows to specify a number of weeks or
months.
d. Click Add.
6) In the Warning dialog box, click OK to acknowledge that one new financial period has been
created.
7) On the Financial Periods page:
a. In the Name field, double-click and type a name.
b. Click Save.
Tips
Although you are alerted in each case, be aware of the following constraints when creating or
configuring financial periods:

 You cannot introduce gaps in a series of financial periods. Any new periods you create must
start or end flush with any existing entries. For example, if October 7-13 and October 14-20
are existing financial periods, you can create a new one that either ends on October 6 or
starts on October 21.
 You cannot overlap financial periods. In order to serve their purpose, financial periods must
represent unique slices of time.
 You can create financial periods with a duration of fewer than seven days (one week);
however, if a database contains financial periods with a duration of less than one week, the
Financial Periods option is not available in timescales in P6. Use P6 Professional if you need
to view data by financial periods spanning increments of fewer than seven days (one week).
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Deleting a Financial Period
To delete a financial period:
1)
2)
3)
4)
5)
6)

Click Administration.
On the Administration navigation bar, click Enterprise Data.
On the Enterprise Data page, expand Global and click Financial Periods.
Select the financial period you want to delete.
Click Row Actions and select Delete.
Click Save.

Tips
 You cannot delete a financial period that stores past period actuals for any project. If you
attempt to delete multiple financial periods at the same time, none of the financial periods will
be deleted if any period stores past period actuals for any project. In this case, to delete a
financial period, you must archive and delete the project containing past period actuals, then
delete the financial period.
 You can delete a financial period that has high-level assignment planning values (as entered
on the Plan Resources page of P6) as long as the financial period does not contain past
period actuals. When you delete a financial period that has high-level assignment planning
values, the values are deleted as well.
About Calendars
Calendars enable you to define available workdays and workhours in a day. You can also
specify national holidays, recognized holidays, project-specific work/nonworkdays, and resource
vacation days. You can establish an unlimited number of calendars to accommodate different
work patterns. There are three calendar pools: global, project, and resource. The global
calendar pool contains calendars that apply to all projects in the database. The project calendar
pool is a separate pool of calendars for each project in the organization. The resource calendar
pool is a separate pool of calendars for each resource. You can assign multiple users a resource
calendar that they can share, but cannot edit. You can also assign a personal calendar to a
resource that will show up in My Calendars and that the resource can customize. You can
assign resource or global calendars to resources, and global or project calendars to activities.
Assign calendars to each resource and activity to determine time constraints in a uniform way.
For example, based on its calendar, a resource might not be available; or, if the resource is
available, the activity might not fit the calendar requirements.
The application uses your calendar assignments for leveling resources, scheduling, and tracking
activities.
Creating Global Calendars
Create global calendars to identify global work or nonwork days. You can use global calendars
as base calendars when creating a resource or project calendar.
To create a global calendar:
1) Click Administration.
2) On the Administration navigation bar, click Enterprise Data.
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3) On the Enterprise Data page, expand Global and click Global Calendars.
4) On the Global Calendars page, click Add.
5) In the Select Calendar to Copy dialog box:
a. Select the Global or Resource option.
Note: This determines which list of calendars you can select.
b. Select a calendar and click Select.
6) On the Global Calendars page, click the Calendar tab.
7) On the Calendar tab, triple-click the Name field and enter a name.
Note: The application automatically assigns the name New Calendar.
8) On the Global Calendars page, click Save.
9) Configure the global calendar.
Configuring Global Calendars
Perform the following tasks when creating or updating a global calendar:
Setting Work Hours Per Time Period for Global Calendars
Configure the work hours per time period settings to specify the default number of hours in a
work period for a calendar.
To set the number of work hours for each time period:
1)
2)
3)
4)

Click Administration.
On the Administration navigation bar, click Enterprise Data.
On the Enterprise Data page, expand Global and click Global Calendars.
On the Global Calendars page:
a. Click the calendar you want to modify.
b. Click the Summary tab.
c. In the Time Periods section, type an hour value in each field.
5) Click Save.
Configuring the Standard Work Week for Global Calendars
Configure the standard work week for the calendar to set the work and nonwork days and hours
for a standard work week.
To modify the standard work week:
1)
2)
3)
4)

Click Administration.
On the Administration navigation bar, click Enterprise Data.
On the Enterprise Data page, expand Global and click Global Calendars.
On the Global Calendars page:
a. Click on the calendar you want to modify.
b. Click the Standard Work Week tab.
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5) On the Standard Work Week tab:
 Type the number of hours for each work day in the total hours field.
 Or click and drag on the chart to create work periods for each work day.
6) Click Save.
Tips
 You can create multiple work periods for each day.
 You can delete a work period by moving your mouse over the work period and clicking .
Modifying Calendar Days on Global Calendars
Modify calendar days to account for work or nonwork days or hours that are different than the
standard hours defined on the Standard Work Week tab.
To modify work or nonwork calendar days:
1)
2)
3)
4)

Click Administration.
On the Administration navigation bar, click Enterprise Data.
On the Enterprise Data page, expand Global and click Global Calendars.
On the Global Calendars page:
a. Click on the calendar you want to modify.
b. Click the Calendar tab.
c. On the Calendar tab, click the Date list for a date and select Set to Standard or
Nonwork.
5) Click Save.
Setting the Default Global Calendar
Choose a calendar to use as the default when new calendars are created.
To set the default global calendar:
1)
2)
3)
4)

Click Administration.
On the Administration navigation bar, click Enterprise Data.
On the Enterprise Data page, expand Global and click Global Calendar.
On the Global Calendar page:
a. Click on the calendar you want to designate as the default calendar.
b. Click Row Actions and select Set as Default Calendar.
c. Click Save.

About Overhead Codes
Overhead codes provide P6 Team Member Web timesheets users with a way to categorize their
time. When applied on their timesheets, the codes help users log hours that are not associated
with project activities. For example, users can enter time for vacations, holidays, sick time, or
general administrative work.
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Creating Overhead Codes
Create overhead codes for P6 Team Member Web users to add overhead activities to their
timesheets to log timesheet hours that are not associated with the project.
To create an overhead code:
1)
2)
3)
4)

Click Administration.
On the Administration navigation bar, click Enterprise Data.
On the Enterprise Data page, expand Global and click Overhead Codes.
On the Overhead Codes page:
a. Click Add.
b. In the Name field, double-click and type a unique code.
c. In the Description field, double-click and type a unique name.
d. Click Save.

Tips
 When you specify that two approval levels are required to approve timesheets, timesheets
that contain only overhead activities bypass project manager approval and are sent directly
to the resource/cost manager for approval. For timesheets containing a mix of regular and
overhead activities, project managers can view, but not approve, the overhead activities.
About Timesheet Periods
The timesheet period is the amount of time a timesheet covers. The administrator defines the
time covered by timesheet periods; for example, every two weeks, every four weeks, or every
month. The administrator must create timesheet periods before the user can view and enter time
on their timesheets.
Creating Timesheet Periods
Use timesheet periods to create ranges for your timesheets.
To create a timesheet period:
1)
2)
3)
4)

Click Administration.
On the Administration navigation bar, click Enterprise Data.
On the Enterprise Data page, expand Global and click Timesheet Periods.
On the Timesheet Periods page:
a. Click Add.
b. In the Start Date field, double-click, click the down arrow, and select a date.
c. In the End Date field, double-click, click the down arrow, and select a date.
d. Click Save.
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About Table Auditing
Table auditing helps you to determine what changes have been made at a table level in the
database. You can log changes made to each table regardless of who made the change or
when the change was made. You can then run reports on audited data. Two sample BI
Publisher reports are available.
Notes:
 You must configure auditing before any data will be captured against
which you can run reports.
 Table auditing involves an increased amount of interaction between
P6 and the database, which can affect performance.
Configuring Audit Settings
Configure Auditing in P6 so that you can produce reports about incremental changes to projects
and project related data.
Note: Table auditing involves an increased amount of interaction
between P6 and the database, which can affect performance.
To configure Auditing:
1)
2)
3)
4)

Click Administration.
On the Administration navigation bar, click Application Settings.
On the Application Settings page, click Audit.
On the Audit page:
a. In the Interval to store user login information (in days) field, enter a number of days.
b. In the Interval to store audit information (in days) field, enter a number of days.
c. In the Select the tables and operations to audit list, select a table or operation to audit
and click Add.
d. In the Audit Tables section:
 Select Audit Insert to audit insertions to the table.
 Select Audit Update to audit updates to data in the table.
 Select Audit Delete to audit deletions of data in the table.
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Notes:
 Select Audit Inserts to see when new rows have been added to that
table. For example, auditing inserts on the PROJECT table will show
you when someone has created a new project.
 Select Audit Updates to see when data in a table has been edited.
For example, auditing updates on the PROJECT table will show you
when someone has changed the name of a Project.
 Select Audit Delete to see when data in a table has been deleted.
For example, auditing updates ona the PROJECT table will show you
when someone has deleted a project.
e. Select Enable auditing for all tables.
5) Click Save.
Tips
 To stop auditing on a particular table, remove it from the list by selecting Delete.
 If you need to suspend all auditing without changing the configuration of the actions and
tables which will be audited, clear the Enable auditing for all tables option.
About Stored Images
Store images to be used in the header or footer of printed pages. Users do not need to have
access to a shared network location to use these stored images. A central repository of images
makes it easier to ensure that all users have access to the correct images and logos.
You can store images in P6, P6 Professional, and Primavera Virtual Desktop and use the
images to print from any of the applications connected to the database.

Creating Stored Images
Store images to use in the header and footer of printed output.
To create an overhead code:
1)
2)
3)
4)

Click Administration.
On the Administration navigation bar, click Enterprise Data.
On the Enterprise Data page, expand Global and click Stored Images.
On the Stored Images page:
a. Click Add and select an image file.
b. In the Name field, double-click and type a unique code.
c. In the Description field, double-click and type a description.
d. Click Save.
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Converting Classic Views
You can use the View Migration Utility (VMU) to convert classic views into standard views. You
must be assigned the Admin Superuser global security profile to use the VMU.
When you use the VMU, you can choose to convert all classic views, or to convert views
according to user scope (global, multiple user, or user views). After conversion, the new views
will have the same user scope as the classic views had, for example, a migrated multiple user
view will be assigned to the same users to which the original view was assigned.
Note: Only perform this process once to avoid creating duplicate views.
To convert classic views to standard views:
1) Log in to P6.
2) In the address bar of your browser, delete any text after /p6/ and replace it with
dm/ViewMigration.jsp.
For example:
http://<server>:<port>/p6/dm/ViewMigration.jsp
3) Select the group of views you want to migrate.
4) Select Import.
Tips:
 You can close the window and continue to work while the views are being migrated. When
the view migration is complete, you will receive a notification in P6.

Administering P6 Professional for Cloud
Depending on your company's P6 EPPM Cloud Service, you will either use P6 Professional
Cloud Connect or Primavera Virtual Desktop for P6 Professional.
For more information about P6 Professional Cloud Connect, see Using P6 Professional with
P6 Professional Cloud Connect for Cloud (on page 117).
For more information about Primavera Virtual Desktop, see Primavera Virtual Desktop for
Cloud (on page 120).

Installing Multiple Versions of P6 Professional
You can install multiple versions of P6 Professional on the same machine.
Tips
 If you change, repair, or remove a version earlier than 18.5, all other installed versions are
also removed. If you uninstall version 18.5 or newer, only that version is removed.
 Multiple users can install P6 Professional using ClickOnce on the same machine, however
each user can only install one version of P6 Professional.
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ClickOnce for Cloud
ClickOnce simplifies the deployment process for your P6 Professional applications while
providing you with a secure runtime environment. ClickOnce is configured and provided to you
by your Oracle support representative. It contains all of the information that you need to install or
upgrade your P6 Professional client application software and to enable P6 Professional Cloud
Connect to communicate with your P6 EPPM Cloud database.

ClickOnce Prerequisites for Cloud
Note: System administrators should update .NET and other
prerequisites on all client computers before upgrading or installing P6
Professional.
Ensure that you have required prerequisites before you attempt to run ClickOnce:

 A compatible version of Windows operating system.
Note: ClickOnce is only supported for Windows operating systems.

 .NET Framework
You must have administrator privileges on your machine to install some of the ClickOnce
prerequisites. If you do not have the required version of .NET and do not have administrator
privileges on your machine, then the ClickOnce installation will fail and you should contact your
system administrator.
See https://docs.microsoft.com/en-us/dotnet/framework/deployment/guide-for-administrators for
more information about .NET prerequisites. See document for more information on supported
versions of Windows and .NET.

Prerequisites for Signing and Deploying P6 Professional Using ClickOnce
The staging computer must meet the following prerequisites in order to configure ClickOnce:

 It must be running Windows 7, Windows 8.1, Windows Server 2008 R2, or Windows Server
2012 R2.
 The latest Java Development Kit (JDK) must be installed. See
http://www.oracle.com/technetwork/indexes/downloads/index.html#java for details.
 One of the following must be installed:
 Microsoft Windows SDK for Windows 7 and .NET Framework 4.6.2 (with Windows 7 and
Windows Server 2008 R2). See
https://www.microsoft.com/en-us/download/details.aspx?id=8279 for details.
 Windows Software Development Kit (SDK) for Windows 8.1 (with Windows 8.1 and
Windows Server 2012 R2). See
https://dev.windows.com/en-us/downloads/windows-8-1-sdk for details.
 The location of the Windows SDK for .NET Framework must exist in the Path environment
variable.
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In addition, you must obtain a digital certificate from a certificate authority (for example,
VeriSign) for signing the ClickOnce files. The certificate must be in Personal Information
Exchange (PFX) format and must include the private key created on your staging computer.
System administrators should also update the following prerequisites on all client computers
before upgrading or installing P6 Professional:

 Windows Operating System
 .NET Framework
Note: If you update your P6 Professional installation to version 17 from a
previous release, you must ensure all client computers have .NET 4.6.2
installed. If .NET 4.6.2 is not installed on your client machines, the
update will fail. System administrators should update .NET and other
prerequisites on all client computers before upgrading or installing P6
Professional.
You must have administrator privileges on your machine to install some of the ClickOnce
prerequisites. If you do not have the required version of .NET and do not have administrator
privileges on your machine, then the ClickOnce installation will fail and you should contact your
system administrator.

Installing P6 Professional with ClickOnce for Cloud
P6 Professional ClickOnce installation performs the following:

 Installs a supported version of .NET onto the machines of users who either do not have .NET
or have a version of .NET that is not supported for ClickOnce.
 Installs and upgrades the P6 Professional client application software.
 Configures the connectivity between the client software and the P6 Professional Cloud
Connect server.

Installation Scenarios for Cloud
Installing P6 Professional for the First Time
If you have never installed P6 Professional, click Install to begin the P6 Professional ClickOnce
installation. ClickOnce will check and install any missing prerequisites before beginning
installation.
Upgrading P6 Professional with ClickOnce Installation
If you have installed P6 Professional using ClickOnce, your P6 Professional installation will be
automatically updated when new versions are available, unless your administrator disabled
mandatory updates. If mandatory updates are not enabled, you will be notified when a new
version of P6 Professional is available. Click Install to proceed with the upgrade.
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Upgrading and Patching P6 Professional Scenarios for Cloud
Every time a user attempts to log in to an instance of P6 Professional that has been installed
using ClickOnce, P6 Professional checks the server from which it was launched for the most
recent version of the application. If the version on the server is the same as the version the user
is using, then nothing will happen and the user can begin to use the application. However, if a
more recent version of P6 Professional becomes available as either a patch or an upgrade, the
user's P6 Professional installation will be automatically updated to the latest version, unless your
administrator has disabled the mandatory update option. If the mandatory update option is not
enabled, then the Update Available dialog box will appear to users and prompt them to update
or skip the P6 Professional version update.
Caution: If you update your P6 Professional installation to version 17
from a previous release, you must ensure all client computers have .NET
4.6.2 installed. If .NET 4.6.2 is not installed on your client machines, the
update will fail. System administrators should update .NET and other
prerequisites on all client computers before upgrading or installing P6
Professional. For more information on P6 Professional prerequisites
see Prerequisites for Signing and Deploying P6 Professional Using
ClickOnce (on page 113).
Note: If your administrator disabled mandatory update, the Update
Available dialog box appears only once for each new version of P6
Professional. If users choose to skip the version update, the Update
Available dialog box will not display in the application until a newer
version update becomes available on the server.
The following sections describe the different patching and upgrading scenarios that users might
experience.
Accepting a Version Update
When a user accepts the version update, that user’s P6 Professional instance will close and
automatically patch or upgrade their instance. After the patching or upgrade process completes,
P6 Professional launches to the application login page.
The following list represents the process a user experiences when accepting a version update:
1) A user attempts to log in to P6 Professional. P6 Professional checks the Oracle Primavera
server for a new version of P6 Professional and determines that there is a new version of P6
Professional available that the user can download and install.
2) The Update Available dialog box appears to the user. The user clicks OK.
3) The user's instance of P6 Professional closes, the new version of P6 Professional
downloads from the Oracle Primavera server, and P6 Professional silently updates to the
most recent version. Users can check the progress of their update with the Updating P6
Professional dialog box.
4) After the update completes, P6 Professional opens the Login to Primavera P6
Professional login page.
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Declining a Version Update
If a user declines the update, then that user will no longer receive a prompt to update their P6
Professional instance for that version.
The following list represents the process a user experiences when declining a version update:
1) A user attempts to log in to P6 Professional. P6 Professional checks the Oracle Primavera
server for a new version of P6 Professional and determines that there is a new version of P6
Professional available that the user can download and install.
2) The Update Available dialog box appears to the user. The user clicks Skip.
3) The user logs in to P6 Professional.
4) Later, when the user logs out of P6 Professional and attempts to log back in, P6 Professional
checks the Oracle Primavera server for a new version of P6 Professional and determines
that the version of P6 Professional on the server is a version update that the user chose to
skip. P6 Professional opens the Login to Primavera P6 Professional login page.
Updating a Version if Initially Declined
If a user declines to update their version of P6 Professional when the Update Available dialog
box appears, but later decides that they want to update their version, then users will need to
navigate to the Primavera Portal to update their application instance.
The following list represents the process a user experiences when updating P6 Professional if
they initially chose to skip the update:
1) A user attempts to log in to P6 Professional. P6 Professional checks the Oracle Primavera
server for a new version of P6 Professional and determines that there is a new version of P6
Professional available that the user can download and install.
2) The Update Available dialog box appears to the user. The user clicks Skip.
3) The user logs in to P6 Professional. Later, the user realizes that they want or need to update
their instance of P6 Professional to the latest version.
After users determines that they want to update their version of P6 Professional after they have
initially declined the update, they can use the following procedure to update their instance:
1)
2)
3)
4)
5)
6)

Close P6 Professional.
Log in to the Primavera Portal using the URL provided by their cloud administrator.
Click Install P6 Professional.
On the Installing P6 Professional With ClickOnce page, click the Install button..
In the Opening setup.exe dialog box, click Save File.
Run setup.exe.

Reverting to a Previous Patch
As users update their P6 Professional instances to new patches, they might find that they prefer
to use earlier versions of P6 Professional rather than their current version. Rather than using
their current version until a newer version becomes available, these users can revert their
version to a previous patch.
To revert an instance of P6 Professional to a previous patch:
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1)
2)
3)
4)
5)

Click Start.
Click Control Panel.
Click Programs and Feature.
Right click the P6 Professional item.
On the Primavera dialog box that asks "Do you wish to uninstall Primavera and all its
components?", click Yes.
6) On the P6 Professional Maintenance dialog box, select Restore the application to its
previous state and the click OK.

Creating a Standalone SQLite Database to Work Offline for Cloud
After you install or upgrade P6 Professional with ClickOnce, you can work offline in P6
Professional (that is, not connected to the P6 Professional Cloud Connect database) and then
upload the changes to the P6 Professional Cloud Connect database. To do this, you must use
dbconfig to create a P6 Professional Standalone SQLite database. dbconfig is included as part
of a ClickOnce installation.
To use dbconfig to create a P6 Professional Standalone SQLite database, complete the
following steps:
1) Run dbconfig.exe as an Administrator from the command line. On the Select Driver Type
dialog box, in the P6 Professional driver type field, select P6 Pro Standalone (SQLite).
2) Click Next.
3) Select Add a new standalone database and connection.
4) Click Next.
5) In the Enter new password field and the Confirm new password field, enter a password
for the admin user.
6) Click Next.
7) Select Load sample data if you want to install sample projects.
8) Click Next.
9) When the Connection Successful message displays, click Finish to exit Database
Configuration.

Using P6 Professional with P6 Professional Cloud Connect for Cloud
In high latency environments, performance can be affected by the amount of data that needs to
be transferred between P6 Professional and the P6 database.
When you connect to a Cloud Connect database, P6 Professional caches some data locally to
improve performance. The data in your local cache is automatically synchronized with the Cloud
Connect database in the background. The first time you connect to a Cloud Connect database,
or if you mark the Reinitialize local cache option when connecting, a large amount of data will be
downloaded from the Cloud Connect database and stored in the local cache. This can mean that
P6 Professional takes longer to open. Some changes to your security profile also trigger a
refresh of the local cache which will cause P6 Professional to take longer to open. In all these
cases, once P6 Professional opens, performance will be improved.
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To optimize the amount of data that flows between P6 Professional on your desktop and the P6
server, ensure that you have a stable, wired connection to the P6 server and follow the
guidelines described in this section.
Working With the Launcher
Once P6 Professional opens, the launcher (Primavera.CacheService.exe) minimizes to the
status tray. You can right-click on the status tray icon to show the launcher, reload P6
Professional and reconnect to the same Cloud Connect database, or exit the launcher and stop
synchronization with the Cloud Connect database. If you exit the launcher it will restart next time
you launch P6 Professional.
Improving Login Performance
Login performance is affected by the amount of data that gets loaded during the login process.
You can control this data by following the tips described below:

 Evaluate user privilege assignments to ensure that your users have access to only relevant
data.
 Remove unused global objects from the system, including unused UDFs or Code
assignments.
 Set the startup filters to load Current Projects Only Data and turn off loading for Resource
Summary Data.
Enabling the Welcome Dialog
Enable the Welcome dialog from User Preferences dialog box to select the project at
application startup. Selecting a project at startup ensures that you do not open a project that you
had not intended to open or are not required to switch to the correct project after an incorrect
project loads in the application.
Note: You should only enable the Welcome dialog if you work on
different projects.
To configure the Welcome dialog:
1)
2)
3)
4)
5)

Log in to P6 Professional.
From the toolbar, select Tools and then click User Preferences.
In the Application Startup Window menu, under the Application tab, select None.
Select the Show the Welcome dialog at startup checkbox.
Exit the User Preferences dialog box.

Creating and Selecting a Portfolio with Only the Required Projects
Oracle recommends that you do not use the All Projects portfolio because it will load all the
projects in the database to which the user has access. Instead, you can either create a new
portfolio with your required projects or you can open the No Projects portfolio when logging in to
the application.
To create a new portfolio:
1) Log in to P6 Professional.
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2)
3)
4)
5)
6)

From the toolbar, select Enterprise and then click Project Portfolios.
Click Add to create a new portfolio.
Add the required projects to the portfolio.
From the toolbar, select File and then click Select Project Portfolio.
Select the portfolio.
Note: Ensure EPS bands only for projects in current portfolio option
is selected when opening a portfolio.

Configuring Startup Options
To configure the startup options:
1)
2)
3)
4)

Log in to P6 Professional.
From the toolbar, select Tools and then click User Preferences.
Under the Startup Filters tab, deselect the Resource Summary Data checkbox.
Select the current project data; this only applies to for Resources, Roles, OBS, Activity
Codes, and Cost Accounts.

Improving Functional Performance
 Use Exclusive mode to open projects to perform actions, such as updating the schedule.
Only the user that opens a project in Exclusive mode can edit it; other users are prevented
from making changes.
 When possible, use filters to reduce the amount of data that is loaded or displayed.
 P6 Professional commits data whenever a new row is added. If your network or Internet
connection experiences high latency, it can take longer for data to be committed. To reduce
this time, create a local Excel file and then import then data using XLS import.
Alternatively, you can use a Standalone SQLite database to enter the data and use XML
export/import to move the data to main database. See the P6 Professional Installation and
Configuration Guide (Standalone) for details.
 Import layouts separately from projects when doing XML import. This allows the import to run
in the background.
 Use P6 to schedule recurring tasks like summarizer, apply actuals, scheduler, and so on,
during off-peak hours.
 Avoid frequently scheduling projects.
 Use Refresh (F5) only when necessary because it forces P6 Professional to reload data from
the server.

Removing a P6 Professional Instance Installed with ClickOnce
If your cloud environment is moved from GBUCS to OCI, any instances of P6 Professional
installed using ClickOnce must be removed before the switch to OCI. Your Oracle Customer
Success Manager (CSM) will tell you when the switch from GBUCS to OCI will happen.
To remove a P6 Professional instance installed with ClickOnce:
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1) Open Control Panel and click Programs and Features.
2) In the list of installed applications, click the P6 Professional item and click Uninstall.
 At the prompt "Do you wish to uninstall Primavera and all its components?" click Yes.
When the process has completed, Oracle recommends you open Programs and Features, click
F5 to refresh the view, and check that Primavera P6 Professional is no longer listed. If
Primavera P6 Professional is still listed, or you were unable to remove the P6 Professional
instance using the instructions above, you must remove the P6 Professional manually.
To remove a P6 Professional instance manually:
1) In Registry Editor:
a. Navigate to the following path:
HKEY_CURRENT_USER\Software\Microsoft\Windows\CurrentVersion\Uninst
all
b. Look for a folder which contains both of the following keys:
Name: DisplayName. Type: REG_SZ. Data: P6 Professional (x64)
Name: Publisher. Type: REG_SZ. Data: Oracle - Primavera P6
c. Right click on the folder which contains the two keys listed above and select Delete.
2) In File Explorer:
a. Navigate to the following path:
%USERPROFILE%\AppData\Local\Apps\2.0\.
 In the Search field, enter p6pr and allow the search to complete.
 Delete all files and folders found by the search.
b. Navigate to the following path:
%USERPROFILE%\AppData\Roaming\Microsoft\Windows\Start
Menu\Programs\.
c. Delete the Oracle - Primavera P6 folder.

Primavera Virtual Desktop for Cloud
Prerequisites for Cloud
You must do the following before using Primavera Virtual Desktop:
1) Check the version of browser installed on your computer and upgrade if necessary.
 The supported browser for 18.7 and earlier is Microsoft Internet Explorer 11.
 To see the supported browsers for 18.8 and later, see the Client System Requirements
spreadsheet.
2) Add https://*.oracleindustry.com as a trusted site in your internet options. See Adding the
Oracle Industry URL to Trusted Sites (on page 122).
3) Check the version of Java Runtime Environment (JRE) installed on your computer and
upgrade if necessary. You must have administrator privileges on your computer to install
JRE.
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To find the supported version of JRE for 18.7 and earlier see:
http://docs.oracle.com/cd/E51728_01/E51729/html/reqs-client.html.
 For 18.8 and later, JRE is not required.
4) Install Adobe Acrobat Reader on your local computer. Adobe Acrobat Reader can be
downloaded from https://get.adobe.com/reader.
5) For P6 Professional version 18.8 and later, install the Secure Global Desktop (SGD) client.
See Accessing P6 Professional with Primavera Virtual Desktop for Cloud (on page 123)
6) Optionally configure access to your local drives from Primavera Virtual Desktop. See
Accessing Local Drives (on page 123).


In addition, some further prerequisites for use of Primavera Virtual Desktop must be carried out
by a P6 administrator and system administrator. For further information see: Administering
Primavera Virtual Desktop for Cloud (on page 123).
Prerequisites for Accessing P6 Professional with Primavera Virtual Desktop for Cloud
The first time you access P6 Professional with Primavera Virtual Desktop version 18.8 or later,
you must install the Oracle Secure Global Desktop client.
To install the Oracle Secure Global Desktop client:
1) Uninstall any existing versions of the Secure Global Desktop client from your system.
2) Browse to the Primavera Portal page.
3) Click the Primavera Virtual Desktop link.
Note: If you receive a prompt to launch the application, click Cancel.
4) On the Secure Global Desktop loading page, click the Client Options link.
5) On the Secure Global Desktop welcome page, click Install the Oracle Secure Global
Desktop Client.
6) In the installation wizard:
a. Select the Install Only For Me option.
Note: You can select the Install For Everyone option if you have
administrative privileges.
b. Accept the default options on all further installation screens.
7) Log in to the Primavera Portal.
a. Click the Primavera Virtual Desktop link.
b. Select the option to launch the application with Oracle Secure Global Desktop Client.
c. Select Remember my choice for sgd links.
d. Click Open Link.
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Note: Launching Primavera Virtual Desktop in HTML5 mode is not
supported in Primavera Cloud.
Tip

 Ten minutes after closing the browser or logging out of Primavera Virtual Desktop, the P6
Professional session times out. If you log back in within ten minutes, the session remains
active.
 For a demonstration of how to download and install the Secure Desktop Client, watch the
video at https://youtu.be/vXIbzNeTVd4
Administration Prerequisites
Before users can log into P6 Professional using Primavera Virtual Desktop, you must:
1) Assign users P6 Professional module access rights and project privilege rights in P6.
2) Assign users the Primavera Virtual Desktop role in Primavera Administration. See the
Primavera Administration Identity Management Guide for details.
Note: After you assign the role assignment, users must wait
approximately 10 minutes for the assignment to take effect.
3) Ensure that all usernames in Primavera Administration meet the following requirements.
 User names must be unique on the computer that is being administered. User names
must not be the same as any group names on the computer that is being administered.
 The user name can be up to 20 alphanumeric characters and symbols and is not case
sensitive.
 The user name cannot contain the following characters: " / \ [ ] : ; | = , + * ? < > @
 The user name cannot consist solely of periods (.) or spaces.
Note: Password can contain up to 127 characters.

Adding the Oracle Industry URL to Trusted Sites
To add the Oracle Industry URL to the trusted sites list:
1) In Internet Explorer, click the Tools menu and select Internet Options.
2) In the Internet Options dialog box:
a. Select the Security tab.
b. Select Trusted sites.
c. Select the Sites button.
3) In the Trusted sites dialog box:
a. In the Add this website to the zone: field, type https://*.oracleindustry.com.
b. Select Add.
c. Select Close.
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4) In the Internet Options dialog box, select OK.
Accessing Local Drives
Primavera Virtual Desktop automatically maps to all the local drives you have configured on your
computer. This allows you to save documents to locations which you can access when you are
not logged in to Primavera Virtual Desktop.

Accessing P6 Professional with Primavera Virtual Desktop for Cloud
Primavera Virtual Desktop enables you to access P6 Professional using your browser via the
Primavera Portal. After you enter your username and password and P6 Professional has
authenticated your credentials, a virtual desktop for P6 Professional launches.
Note: P6 Professional requires the Oracle Secure Global Desktop Client.
See Prerequisites for Accessing P6 Professional with Primavera
Virtual Desktop for Cloud (on page 121)
To access P6 Professional with Primavera Virtual Desktop:
1) Log in to the Primavera Portal.
2) Click Primavera Virtual Desktop for P6 Professional.
3) In the login dialog box:
a. Enter your username in the Login Name field.
b. Enter your password in the Password field.
c. Click OK.

Administering Primavera Virtual Desktop for Cloud
This section contains information about configuring P6 Professional users and Windows users
for using Primavera Virtual Desktop.

Printing Using Primavera Virtual Desktop for Cloud
Primavera Virtual Desktop offers several ways to print from P6 Professional:

 Universal PDF Viewer enables you to open a PDF of your schedule in a PDF viewer. This
option requires that Adobe Acrobat Reader is installed on your computer.

 Universal PDF Printer enables you to print a hard copy of your schedule. This option
automatically selects the printer you have selected as the default. When you print to your
default printer, you can change the page orientation in Primavera Virtual Desktop. All other
printer settings must be configured for the printer before launching Primavera Virtual
Desktop.
 Print to PDF enables you to create a PDF of your schedule in a location you specify. You
must specify a destination for the file each time you print.
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Notes:
 Oracle recommends using the Print to PDF option unless you are
printing a hard copy to your default printer.
 If Universal PDF Printer is not enabled, submit a Service Request in
My Oracle Support. The necessary configuration change applies to
all users.
 If you are using version 18.8.3 or earlier time stamps in the header
and footer of printed output might not show the time in your local
timezone. Submit a Service Request in My Oracle Support to request
that this is changed. This configuration change allows all users in
your system to see their local time in headers and footers. If you are
using version 18.8.4 or later, time stamps in the header and footer
always show your local time.
Viewing the Primavera Virtual Desktop Print Queue
To view the print queue for Primavera Virtual Desktop:
1) Browse to the Primavera Portal page.
2) Click the Primavera Virtual Desktop link.
3) In the Navigation pane, select the List All Jobs button.
Changing The Default Overwrite Setting For Print To PDF
When you use the Print to PDF option, by default any existing file will be overwritten with the
new file.
To change the default overwrite setting:
1) From the File menu, select Print Setup.
2) In the Print Setup dialog box:
a. On the Name list, select Print to PDF.
b. Click Properties.
c. Select Destination>.
d. In the Print to PDF Properties screen, select File system and click Options.
e. Click Overwrite without asking and select a different action from the list.
f. Click OK.

Troubleshooting
Java Version and Browser Mismatch
It is important for Internet Explorer and the Java Runtime Environment (JRE) to be compatible.
To check whether Internet Explorer is using 64 or 32 bit tabs:
1) Open Internet Explorer and open several tabs.
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2) Right click on the Windows start bar and select Task Manager.
3) In the Image Name column, look for iexplore.exe
 If you see multiple entries of iexploere.exe *32, Internet Explorer is using 32-bit tabs.
 If you see only entries of iexplore.exe, Internet Explorer is using 64-bit tabs.
If Internet Explorer is using 64 bit tabs, download and install 64-bit JRE.
If Internet Explorer is using 32-bit tabs, you can either switch on Enhanced Protection Mode in
Internet Explorer, or download and install 32-bit JRE.
To switch on Enhanced Protection Mode:
1) Open Windows Control Panel and select Internet Options.
2) In the Internet Properties dialog box:
a. Click the Advanced tab.
b. Scroll to the Security section and select Enable Enhanced Protection Mode*.
c. Click OK.
3) Restart your computer.
Secure Global Desktop Is Blocked By Virus Scanning Software
If the virus protection software installed on your computer incorrectly identifies components of
Cloud Services as suspicious, contact your IT team.
Network Level Authentication Failure
If you receive an message about network level authentication having failed, see: Secure Global
Desktop Error "Session Failed: Network Level Authentication Failed" When Attempting to
Launch P6 Professional via Primavera Virtual Desktop (Doc ID 2200935.1) at
https://support.oracle.com/epmos/faces/DocumentDisplay?id=2200935.1
P6 Professional Does Not Allow You to Select a File Destination
When you are printing in Primavera Virtual Desktop, if you receive a message that a report has
been printed, but you are not able to select a destination for the report output:
1) In the Print dialog box, select Properties.
2) In the Print to PDF Properties dialog box, select a file location for the report.
Network Connectivity Loss
If Primavera Virtual Desktop crashes because of a loss of network connectivity, ensure that you
have a reliable internet connection with your provider before logging back into Primavera Virtual
Desktop.
Local Drives Are Not Available
If the local drives configured for your computer are not available inside Primavera Virtual
Desktop, log out of P6 Professional and then log out of Primavera Virtual Desktop. Log in to
Primavera Virtual Desktop.
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Primavera Cache Service for Cloud
Primavera Cache Service dramatically improves the performance of P6 Professional in a cloud
environment. The service synchronizes data in a local cache database with a Cloud Connect
database while you work in P6 Professional and even after the application is closed. Primavera
Cache Service greatly enhances user experience by improving the speed of the most frequent
operations: adding, deleting, and updating activities.
While you work in P6 Professional you are working in the local cache database which provides
increased performance over connecting to the Cloud Connect database directly. In the
background, the Primavera Cache Service continues to synchronize global data and data for the
projects you are working in between the local cache database and the Cloud Connect database.

Architecture for Cloud
An embedded SQLite database is at the core of Primavera Cache Service. The SQLite database
has a schema similar to a P6 EPPM database and caches data for projects you open, as well as
global data that is related to those projects. By default, data is synchronized every 30 seconds
between the local cache database and the Cloud Connect database.
The following diagram shows the software components and their interactions:
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When a user logs in to a Cloud Connect database using Primavera Cache Service, the service
checks for a local cache database for the selected Cloud Connect database in the appdata
folder for that user. If a local cache database already exists, the service synchronizes global
data between the local cache database and the Cloud Connect database before opening P6
Professional. If there is not already a local cache database for the selected Cloud Connect
database in the appdata folder for the user, the service creates an embedded SQLite database
with a name in the format sync_<cloud connect alias name>_<user name>.db and then
and loads global data into the newly created local cache database from the Cloud Connect
database.
Connecting without Cache
If your the security policy for your organization forbids the downloading of server data to a local
machine, you can prevent a user from using the Primavera Cache Service altogether. To
prevent the downloading of data to a local machine, clear the Enable Client-side Cache option
when setting up the P6 Professional Cloud Connect database connection in the database
configuration tool. If the client-side cache is not enabled, Primavera.CacheService.exe does not
continue to run when you exit P6 Professional.

Primavera.CacheService.exe for Cloud
Primavera.CacheService.exe manages local cache databases for each P6 Professional Cloud
Connect database you log in to and ensures that each local cache database is synchronized
with the relevant Cloud Connect database.
When you open P6 Professional from the shortcut, Primavera.CacheService.exe runs and
allows you to log in to and manage Cloud Connect database connections. When you log in to a
Cloud Connect database, Primavera.CacheService.exe starts P6 Professional and then
minimizes, but continues to run in the status tray. When you connect to a P6 Professional Cloud
Connect database, Primavera.CacheService.exe continues to run even after you close P6
Professional so that the service can continue to synchronize the local cache databases with the
relevant Cloud Connect databases.
If you most recently logged into a Cloud Connect alias, Primavera.CacheService.exe continues
to run as a status tray application after P6 Professional exits. This allows the cache service to
continue synchronizing the local cache databases with Cloud Connect databases, so that P6
Professional starts more quickly the next time you connect. If the Primavera.CacheService.exe
is running in the status tray, you can right click on it and select Start P6 Professional to restart
P6 Professional. You can maximize Primavera.CacheService.exe at any time by right-clicking on
the icon in the status tray and selecting Show.
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Logging On and Creating a Local Cache for Cloud
When you first log on to a Cloud Connect database, the Primavera Cache Service initializes the
relevant local cache database and copies all global data from the cloud database to the newly
created local cache database, including the EPS structure as well as project IDs and Names.
The first time you open a project, all data in that project and any related global data is copied to
the local cache database. From that point onwards, regular synchronizations will transfer all
changed data for open projects and all global data between the cloud and local cache
databases. If no projects are open only global data is synchronized.
There can be a delay during startup under certain circumstances. The first time you connect to a
specific Cloud Connect database, the service builds and then loads data into a local cache
database from the Cloud Connect database. If you select the Reinitialize local cache option
when you log on to a Cloud Connect database, the service rebuilds the local cache database.
Performance is significantly improved when connecting to an existing local cache or when
Primavera.CacheService.exe is already running.
If you want to connect to a different Cloud Connect alias, click Disconnect for the alias you most
recently used. After the service has disconnected from the previous database, you can select a
different Cloud Connect alias.
Reinitializing Primavera Cache
Primavera Cache Service synchronizes data between the local cache and Cloud Connect
database for the projects you are currently working in an any global data used by those projects.
Data will be added to the cache as necessary. If there are projects stored in your local cache
which you no longer need to work on, you can clear this data from the local cache by selecting
the Reinitialize local cache option when you log into a Cloud Connect alias. The local database
will be reinitialized and repopulated with the projects you had open last time you worked in that
Cloud Connect database and the global data used by those projects. Restarting P6 Professional
after reinitializing the local cache will take longer than restarting without reinitializing the local
cache because the fresh data must be downloaded before the application can open.
Note: If data is present in the local cache database but has not yet been
synchronized to the Cloud Connect database, reinitializing the local
cache will result in that local data being lost.

Synchronizing Data Between the Local Cache and the Cloud Connect Database for Cloud
Primavera Cache Service performs two-way synchronization, that is the service synchronizes
data from the local cache to the Cloud Connect database and from the Cloud Connect database
to the local cache. The date and time of the last successful synchronization for each project is
shown in the Last Sync Date column in P6 Professional.
By default, the synchronization will run at 20 second intervals, which is optimum for most
systems. If you need to adjust the frequency at which synchronizations are initiated, change the
value for the SyncInterval key in the Primavera.CacheService.Exe.Config file. The value
represents the number of seconds between synchronizations. Values lower than 1 are ignored.
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To determine which data needs to be synchronized, the last update date or insert date for each
data item is compared between the cloud database and the local cache. If your data connection
is interrupted, your changes are stored in your local cache database and will be synchronized
with the cloud database when connectivity is restored.
During the synchronization process, there is potential for conflicting changes if multiple users are
modifying the same data. The synchronization service applies the following rules to resolve
conflicts:
1) A delete operation will always take precedence over other operations.
2) If the same data is modified both on the server and on the client, client-side changes takes
precedence over server-side changes.
Note: Primavera Cache Service does not check for the chronological
order of updates to resolve conflicts.
For example, consider a situation where Client A and Client B are both connecting to the same
cloud database and working in the same project. Client A applies an actual start to activity
A1000. The next time Client A synchronizes with the cloud database, the last updated date for
activity A1000 will be compared between the local cache database and the cloud database.
Since the data is newer on the client than on the server, Primavera Cache Service running on
Client A will copy the data for Activity A1000, including the status and actual start date, from the
cache database on Client A to the cloud database. The next time Client B synchronizes with the
cloud database, the Primavera Cache Service running on Client B compares the last updated
date for activity A1000 between the client cache database and the cloud database. Because the
cloud database has a later last updated date for activity A1000, the Primavera Cache Service
running on Client B will copy the data for activity A1000, including the status and actual start
date, from the server to the cache database on Client B.

Operations that are Not Cached for Cloud
Some operations occur directly in the Cloud Connect database. These operations include:

 Job Status jobs are retrieved directly from the Cloud Connect database.
 Changes to global objects that have project-level dependencies, including resource
assignments and shared calendars are always made directly in the Cloud Connect database.
 Summary data for projects is retrieved directly from the Cloud Connect database.
Note: If the permissions assigned to a user profile change after loading
the project, the new permissions will take effect the next time
Primavera.CacheService.exe is started.

P6 Team Member Setup Tasks
This chapter covers the tasks for P6 Team Member, P6 mobile, Email Statusing Service, and
Timesheets.
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About P6 Team Member
The P6 Team Member is designed for individual contributors, or team members, to record their
statuses and report their time using timesheets. Team members can also use Email Statusing
Service and P6 mobile to status their activities. P6 mobile allows access to P6 Team Member
Web functionality. P6 Team Member Web, Email Statusing Service and the P6 mobile apps
provide quick, convenient, and easy access to assigned activities using the platform or device
that accommodates your line of work.
Your project manager uses P6 to create and update the project schedule and activity list.
Depending on the project preferences the manager selected when creating the project in P6, the
updates you make in the P6 Team Member Web, Email Statusing Service or P6 mobile will
either apply immediately or require approval before they are applied to the project.
Work assignments in P6 Team Member are based on work distribution filters, or a team member
being named as a resource assignment or an activity owner. As a team member, the P6 Team
Member interfaces and the P6 mobile apps enable you to:

 View only your assigned activities.
 Provide status on your activities. The project manager customizes the status fields in your
view. These fields can include time spent, time left, % complete, remaining duration, start
date, and finish date.
Timesheets enable project team members to use the web to communicate timesheets and
activity statuses directly to their organization's database, regardless of their location. this ensure
that project managers are always working with the most up-to-date project information, making it
easier to plan resources or resolve conflicts.
P6 Team Member Web
You can use P6 Team Member Web to:

 Modify your view to display your activity list by project and by current status, including Active,









Due, Overdue, Starred, or Completed. You can refine your activity list even further by
filtering on the basis of specific parameters, entering a term by which to filter, or providing a
sort order for your list.
Mark an activity with a star to signify its importance to you. You can view all your starred
activities in one list when you select the Starred activity list view in the app menu.
View a list of all your steps for an activity. Add, edit, or delete steps to more accurately reflect
your work, if you are given the privileges by your project manager. You can enter the %
complete to show progress and mark a step as complete when you finish a step.
View the codes and UDFs associated with an activity for additional information about the
activity. Update codes and UDFs if your project manager requires you to update activity
status using these fields.
View predecessor and successor activity related to an activity and contact resources
associated with related activities.
Communicate with the project manager or other team members through email.
Communicate with the project manager about an activity by viewing and posting messages
in the Discussion dialog box. All messages are saved with the selected activity.
View and edit notebook topics associated with an activity to see or provide more information
about the activity.
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 View documents associated with an activity and contact resources associated with project
documents.

 Enter up-to-the-minute information about your assignments and to record the time you spent
working on each one, by submitting timesheets. Timesheets helps you to focus on the work
at hand with a simple cross-project to-do list of your upcoming assignments.
Email Statusing Service
You can use Email Statusing Service to:

 Request a list of your current activities through email using the email account associated
with your P6 user account. You can request a filtered list of activities by project; time frame;
current status, including Active, Due, Overdue, Completed, or Starting; or by all the activities
that you starred.
 Reply to the email you receive with your activity list, record your progress, and send your
updates.
Project managers can use Email Statusing Service to:

 Send a Welcome email to new Email Statusing Service users, which includes the email
address to the email Statusing Service, and instructions for requesting an activity list and
updating the list through email.
 Send team members an email request for status updates. Project managers can customize
the activity list sent to team members using the available filter options. Team members can
provide status by replying to the email with their updates.

Downloading P6 mobile Apps
To download the P6 mobile apps, do one of the following:

 If you are using an iOS device, go to the Apple App Store to download the mobile
application.

 If you are using an Android device, go to the Google Play Store to download the mobile
application.
Note: If you are in a region without access to the Google Play Store, or
your organization is using a Content Security Service or Mobile Device
Management solution and requires that users do not download P6
mobile from the Apple App Store or Google Play Store, submit a Service
Request in My Oracle Support to request versions of the P6 mobile apps
for those scenarios.

Configuring Login and Authentication Settings to Use P6 for iOS
Follow these steps to start the app for the first time. When you return to the app after working in
other apps, the last page you were on will appear. Once you configure these settings, you won't
need to perform these steps again unless your SSO cookies expire. If your cookies expire, you
will need to enter your user name and password again.
Note: You may need to activate your device's VPN feature to access
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your company's deployment of P6. Contact your administrator for more
information.
To start the app:
1) On your device's Home screen, tap
P6.
2) On the Welcome to P6 Team Member page, slide the Single Sign On (SSO) switch to
either ON or OFF.
Note: Team Member Web Services supports LDAP, Native, or SSO
mode. Your administrator will select the authentication mode when they
configure P6.
3) If you turn SSO on:
a. Tap the URL field and enter the URL to your server (for example,
http://server:port/p6tmws).
Note: You will need to specify the server name and port number in the
URL.
b. Tap Authenticate.
c. Enter your SSO username and password.
4) If you turn SSO off:
a. Tap the URL field and enter the URL to your server (for example,
https://server:port/p6tmws).
b. Enter your P6 username.
c. Enter your P6 password.
d. Tap Sign In.
Notes:
 You will need to configure Email Statusing Service separately. See
the P6 EPPM System Administration Guide.
 P6 for iOS supports SSL (https) or HTTP only when it has a certificate
signed by a trusted authority.
 P6 for Android requires SSL (https) when you are not using SSO
authentication. If you are using SSO authentication, you can use
HTTP or HTTPs protocols. HTTPS requires a valid certificate from an
Android trusted certifying authority.
Tips
 To access server information in the app—which includes the SSO setting, the URL to access
the server, and your user name—navigate to the app menu, and then tap Settings.
 For more information on the different types of authentication modes (Single Sign-On, Native,
or LDAP), see "Authentication Modes in P6 EPPM" in the P6 EPPM System Administration
Guide.
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 You can modify the settings for the app from the Settings page on your iPhone. See the P6
Team Member User's Guide for more information.
Configuring Login and Authentication Settings to Use P6 for Android
Follow these steps to start the app for the first time. When you return to the app after working in
other apps, the last page you were on will appear. Once you configure these settings, you won't
need to perform these steps again unless your SSO cookies expire. If your cookies expire, you
will need to enter your user name and password again.
Note: You may need to activate your device's VPN feature to access
your company's deployment of P6. Contact your administrator for more
information.
P6 for Android only accepts SSL certificates from a certifying authority
and must use an HTTPS connection.
To start the app:
1) On your device's Home screen, tap
P6.
2) On the Welcome to P6 Team Member page, slide the Single Sign On (SSO) switch to
either ON or OFF.
Note: Team Member Web Services supports LDAP, Native, or SSO
mode. Your administrator will select the authentication mode when they
configure P6.
3) If you turn SSO on:
a. Tap the URL field and enter the URL to your server (for example,
http://server:port/p6tmws).
Note: You will need to specify the server name and port number in the
URL.
b. Tap Authenticate.
c. Enter your SSO username and password.
4) If you turn SSO off:
a. Tap the URL field and enter the URL to your server (for example,
https://server:port/p6tmws).
b. Enter your P6 username.
c. Enter your P6 password.
d. Tap Sign In.
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Notes:
 You will need to configure Email Statusing Service separately. See
the P6 EPPM System Administration Guide.
 P6 for iOS supports SSL (https) or HTTP only when it has a certificate
signed by a trusted authority.
 P6 for Android requires SSL (https) when you are not using SSO
authentication. If you are using SSO authentication, you can use
HTTP or HTTPs protocols. HTTPS requires a valid certificate from an
Android trusted certifying authority.
Tips
 To access server information in the app—which includes the SSO setting, the URL to access
the server, and your user name—navigate to the app menu, and then tap Settings.
 For more information on the different types of authentication modes (Single Sign-On, Native,
or LDAP), see "Authentication Modes in P6 EPPM" in the P6 EPPM System Administration
Guide.
 You can modify the settings for the app from the Settings button in the app. See the P6
Team Member User's Guide for more information.
Setting P6 to Support P6 mobile Users
For users to perform activities in P6 for iOS or P6 for Android, you will need to:
1) Ensure the users you want to use the P6 mobile apps have a valid account in P6.
Note: Each user with a valid user account can be assigned to activities
as a resource assignment if the account is associated with a labor
resource, as an activity owner, or by being assigned a Team Member
work distribution filter.
2) Assign users to at least one module access option.
3) Assign users to one or more activity assignments for at least one active project. P6 mobile
apps will show activities that have not yet started, active activities, and activities completed
in the last 30 days.
Note: OBS access to a project is not required for resource assignments
or activity owners using P6 Team Member Web, Email Statusing
Service, or P6 mobile to view and update their assigned activities. OBS
access is required for each user with a Team Member work distribution
filter assigned.
Have your P6 mobile app users download and install P6 for iOS from the Apple App Store or P6
for Android from the Google Play Store to their mobile device.
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Note: The users will need to know the P6 server and their SSO
username and password (if using SSO) or their P6 username and
password (if using native authentication).
Upgrading Notes - P6 for iOS only
If your company is running an older version of P6 EPPM, users can install and use the latest
version of P6 for iOS; however, they may not be able to use all the features of P6 for iOS.
Error Message
If users receive one of the following messages, an SSL certificate may need to be obtained from
a trusted certificate authority.

 iOS: "Server URL points to an invalid web application."
 Android: "Cannot connect to server."
Known Issues
 If users are in a time zone that observes daylight savings time, the hours displayed in their
activities may be incorrect by one hour.
 If users do not have any activities assigned to them, they might receive the message "Some
data failed to load. Refresh to try again." on the Home page of the app. This issue will only
occur if your company has version 8.2 deployed on the P6 application server.

Configuring the Default Language of the P6 Team Member Web User Interface
The default language of the user interface is English.
To change the default language of your application's user interface:
1) Enter the URL for the application in your browser.
2) At the end of the URL, enter: ?locale=<locale_code>
The locale codes are as follows:
 Brazilian Portuguese = pt_BR
 French = fr
 German = de
 Italian = it
 Japanese = ja
 Korean = ko
 Russian = ru
 Spanish = es
 Simplified Chinese = zh_CN
 Traditional Chinese = zh_TW
For example, to change the language to German, the URL would be
http://yourserver/p6tmweb/?locale=de.
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Note: The users will need to know their SSO username and password.
Tips:
Bookmark this URL for future access.

Timesheets Setup Tasks
This section covers the tasks you should complete before you let other users begin working in
the Timesheets tab, such as configuring resources in the application and configuring access to
timesheet approval.

Timesheets Settings
The information below details all application settings available for Timesheets.
P6 Team Member Web Application Settings
Use the application page to view and modify application settings for Timesheets, such as which
privileges are assigned to users for logging time, how long users can access activities, and how
often users must report their time, which timesheets users can view.
General Settings

Name and Description

Default

Valid
Ranges/Values

Maximum search results

100

1 - 500

no

yes/no

no

yes/no

Maximum number of records displayed in search
results in the 'Assign to New Activity' window.
Enable timesheet auditing
Select to save the history of timesheet submission,
approval, rejection, reviewers, and associated dates.
This setting can also be managed from P6.
Allow editing of subordinate timesheets
Select to permit supervisors to modify subordinate
resources' timesheets.
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Privileges for Entering Hours on Timesheets

Setting Name and Description

Default

Valid
Ranges/Values

Log hours on future activities

yes

yes/no

yes

yes/no

yes

yes/no

yes

yes/no

yes

yes/no

no

yes/no

Select to indicate that users can report hours on
timesheets with dates after the current timesheet
period (for example, entering vacation time in
advance).
Log hours on non-started activities
Select to indicate that users can report hours for
activities that have not been started.

Log hours on completed
Select to indicate that users can report hours for
either 'Activities and Assignments' or 'Assignments
only' that have been marked as completed.
'Assignments only' is the default selection.
Log hours on activities before the activity start date
Select to indicate that users can report hours for
activities on dates before their start dates.

Log hours on activities after the activity finish date
Select to indicate that users can report hours for
activities on dates after their finish dates.

Allow users to enter negative hours
Select to permit users to enter a negative number of
hours against an activity.
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Entering Timesheets
Valid
Ranges/Values

Setting Name and Description

Default

Users enter timesheet hours

Daily

Daily, By
Reporting
Period

0

0-2

30

0 - 200

4

0 - 200

Select 'Daily' to require all resources report their
hours on a daily basis for each assigned activity. If
you choose this setting, you can also specify a
maximum number of hours resources can enter per
day for all of their assigned activities (minimum 0.5,
maximum 24). For example, if you set this value to
12, for all of the resource's activities, a resource
cannot report more than 12 hours per day.
Select 'By Reporting Period' to require that all
resources report their hours as a single time value
for each assigned activity in a timesheet reporting
period, regardless of the number of days included in
the timesheet period.
Number of decimal digits for recording hours in
timesheets
The number of decimal places a resource can use
when entering hours in timesheets.
Number of future timesheets users are allowed to
access
The number of future timesheets a resource can
view beyond the current timesheet period.
Number of past timesheets users are allowed to
access
The number of past timesheets a resource can view
before the current timesheet period.
Notes:

 If there is a discrepancy between the number of decimal places you
enter in the 'Maximum hours a resource can enter per day' and
'Number of decimal digits for recording hours in timesheets' fields,
the values a user enters in a timesheet field might round up or down.
The rounding of values is for display purposes only; the entered
value is stored in the database. For example, if you specify 10.5 as
the maximum hours per day but specify 0 (zero) as the maximum
number of decimal places for recording hours in Timesheets, the
value will round up to 11 in the timesheet. Since the value 10.5 is
stored in the database, the resource does not exceed the maximum
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hours per day setting.
 When the Allow resources to enter negative hours option is not
selected, it is still possible for users to enter a negative value of
hours in a timesheet, for example if it is necessary to correct a
previous entry. However, if the number of hours entered would result
in a negative number of hours being calculated for the activity, the
user will see a message requesting that they enter a larger number.
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Timesheets Implementation
Project team members can submit timesheets that update their activities in P6 and P6
Professional. This chapter describes how to configure P6 to use Timesheets with P6 Team
Member Web, how to run Timesheets once it is configured, and how to configure access to the
Timesheet Approval application for timesheet approval managers.
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Creating Overhead Codes ..................................................................................... 146
About Timesheet Approval .................................................................................... 146

Timesheets Page
Overview
Use this page to specify default timesheet options and approval levels in P6 Team Member
interfaces, P6 for Android, or P6 for iOS.
Screen Elements
General:
Allow resources to assign themselves to activities by default option
Determines whether you want every newly created project to grant permission for resources
to assign themselves to activities. When you change this setting, it does not affect existing
projects; the new setting is applied only when a new project is created. For individual
projects, you can override this setting on the Project Preferences dialog box in the EPS
page.
Allow resources to assign themselves to activities outside assigned OBS access option
Determines whether you want every newly created project to grant permission for resources
to assign themselves to activities even if the resource does not have access to the relevant
OBS for the activity. When you change this setting, it does not affect existing projects; the
new setting is applied only when a new project is created. For individual projects, you can
override this setting on the Project Preferences dialog box in the EPS page.
Enable timesheet auditing option
Determines whether you want to save the history of timesheet submission, approval,
rejection, reviewers, and associated dates. To view the historical data, you must create
reports using BI Publisher.
Enable email notifications option
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Determines whether you want timesheet approval managers to be notified by email when a
timesheet is rejected. If this option is enabled, when a timesheet is rejected an email will be
sent to all Project Managers and their delegates, Resource Managers and their delegates,
users with the Admin Superuser profile, and users with the Project Superuser profile
assigned for any projects included in the timesheet. This function requires that the relevant
users have an email address associated with their user profile. The manager who rejected
the timesheet will not receive an email notification.
Approving Timesheets:
Auto Submission - No submission or approval is required option
Select to indicate that resource timesheets do not need to be submitted or approved.
Auto Approval - Automatically approve upon submission option
Select to indicate that resource timesheets do not require management approval.
Timesheets are approved automatically when they are submitted.
One approval level - Resource manager approval required option
Select to indicate that resource timesheets require approval by the resource manager only. If
you select this option, the status of all submitted timesheets remains Submitted until the
approving manager changes the timesheet’s status. If you previously required both project
manager and resource manager approval, and you select this option, the status of all current
timesheets that have received one level of approval changes to Approved.
Two approval levels - Project and Resource managers' approval required option
Select to indicate that resource timesheets require approval by project and resource
managers. If you select this option, the status of all submitted timesheets remains
"Submitted" until both managers approve the timesheet.
Project manager must approve before Resource manager option
Determines whether project managers must approve timesheets before resource managers.
The Two Approval Levels option must be selected to enable this option.
Default Resource manager approving timesheets when one or two approval levels
required field
Select the approver you want to approve timesheets for resources. The default approver will
be assigned each time you create a resource who uses timesheets.
Getting Here
1) Click Administration.
2) On the Administration navigation bar, click Application Settings.
3) On the Application Settings page, click Timesheets.
Configuring Resources for Timesheets
To enable a project resource to use Timesheets functionality, you must assign a user login
account to the resource and set the resource to use timesheets. Follow the steps below to
complete these requirements.
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Assigning Associated Resources
Assign an associated resource to the user profile to connect the user with a resource in the
application. Each user can have only one resource assigned, and a resource cannot be
assigned to more than one user at the same time. Not all users require an associated resource,
but users must have a resource assigned to enable them to edit their personal resource
calendars and use P6 Team Member Web or P6 mobile. Also, by associating a resource with a
user, the user will be able to see all projects to which the resource is assigned using the
Activities page in P6 if the user is assigned Contributor module access.
To assign an associated resource:
1)
2)
3)
4)

Click Administration.
On the Administration navigation bar, click User Administration.
On the User Administration page, click Users.
On the Users page:
a. Select a user.
b. In the Associated Resource field, double-click and click Select.
5) In the Select Resource dialog box, select a resource and click Select.
6) On the Users page, click Save.
Tip:
 If the resource you need to assign to the user does not yet exist, you can create one quickly
by clicking Row Actions and then click Create Resource.
Configuring Resource Settings for Timesheet Reporting
Configure timesheet reporting settings if some users will report progress using the Timesheets
tab in P6 Team Member Web and are implementing non-automatic approval.
To configure resource settings for timesheet reporting:
Note: You must perform these steps in order when configuring these
settings for the first time for each new resource.
1) Click Administration.
2) On the Administration navigation bar, click User Administration.
3) On the User Administration page, click Users.
4) In the Users pane, select the user and click the Module Access detail window.
5) In the Module Access detail window, select Timesheet.
6) Click Resources.
7) On the Resources navigation bar, click Administration.
8) On the Administration page, click the Resources tab.
9) On the Resources tab, select the resource and click the Settings detail window.
10) In the Settings detail window:
a. Click Select in the User Login field.
b. In the Select User dialog box, select the resources name from the list and click OK.
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11) In the Settings detail window:
a. In the Timesheet Approval Manager field, click Select.
12) In the Select User dialog box, choose a manager to assign to the resource and click OK.
13) Click Save.
Note: Users designated as timesheet approval managers are not
automatically granted access to P6 Team Member Web, even if they are
assigned the required module access. To enable timesheet approval
managers to access timesheets in P6 Team Member Web, you must
configure them as timesheet resources, as you would any other resource
that requires access to timesheets in P6 Team Member Web.
Configuring timesheet approval managers as timesheet resources
enables approval managers to log into P6 Team Member Web to edit the
timesheets of their reporting resources.
Setting Overtime Policy
To set overtime policy, which enables users to enter overtime in their timesheets:
1)
2)
3)
4)
5)
6)

Click Resources.
On the Resources navigation bar, click Administration.
On the Administration page, click the Resources tab.
On the Resources tab, click the Settings detail window.
In the Settings detail window, select the Overtime Allowed option.
In the Overtime Factor field, type the overtime factor by which the resource’s standard price
is multiplied to determine the overtime price (standard price * overtime factor = overtime
price).
Note: In P6 and P6 Team Member, resources can enter overtime using
separate overtime fields.
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Working with Timesheet Periods
Use the timesheet periods page to add a timesheet period or batch of timesheet periods.

Table of Timesheet Periods
Item

Description

Add Timesheet Periods: When you add a timesheet period, you can
double-click in the Start Date and End Date fields to customize the dates.
Once you have set the dates, you cannot edit them; however, you can delete
financial periods that you will no longer use.
Generate Timesheet Periods: To add a batch of timesheet periods, you will
click Actions and then click Generate Timesheet Periods.
Timesheet Periods: You can use the Timesheet Periods page to view the
timesheet periods already created or to add new timesheet periods.
Generate Timesheet Periods dialog box: In the Generate Timesheet
Periods dialog box, you can customize the start and end date and the period
cycle, which shows the amount of time the timesheet will cover. From the
Period Cycle list, you can choose every week, every two weeks, every four
weeks, and every month.
The timesheet periods you create must be unique; they cannot overlap with an
existing timesheet period.
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Creating Overhead Codes
Create overhead codes for P6 Team Member Web users to add overhead activities to their
timesheets to log timesheet hours that are not associated with the project.
To create an overhead code:
1)
2)
3)
4)

Click Administration.
On the Administration navigation bar, click Enterprise Data.
On the Enterprise Data page, expand Global and click Overhead Codes.
On the Overhead Codes page:
a. Click Add.
b. In the Name field, double-click and type a unique code.
c. In the Description field, double-click and type a unique name.
d. Click Save.

Tips
 When you specify that two approval levels are required to approve timesheets, timesheets
that contain only overhead activities bypass project manager approval and are sent directly
to the resource/cost manager for approval. For timesheets containing a mix of regular and
overhead activities, project managers can view, but not approve, the overhead activities.
About Timesheet Approval
If your organization requires resource timesheets to be approved by resource/cost managers
and/or project managers, timesheets can be reviewed from the Timesheet Approval page in P6.
When properly configured, any user with the appropriate module access and security privilege
can access Timesheet Approval.
Note: In P6 EPPM R8.0 or later, Timesheet Approval is only available
from P6.
Before configuring access to Timesheet Approval, be sure to complete the following:

 Configure user module access.
To access Timesheet Approval, users must be assigned at least one of the following module
access rights: Contributor, Portfolios, Projects, or Resources.
 Assign global and/or project profiles to timesheet approval managers, as described in
Assigning Global Security Profiles and Assigning OBS Elements to Users in P6 EPPM
Application Administration Guide, that include the required security privilege to enable
approval managers to access Timesheet Approval to review timesheets.
To enable a user to approve resource timesheets as a resource/cost manager, the user must
be assigned the Approve Resource Timesheets global privilege. To enable a user to approve
resource timesheets as a project manager, the user must have the Approve Timesheets as
Project Manager project privilege.
 Specify the required timesheet approval levels, as described in Timesheets Page (on page
97).
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Tips
For information on using the Timesheet Approval application, click Help in Timesheet Approval,
or refer to the P6 Help.
Configuring Access to Timesheet Approval
To configure access to Timesheet Approval, follow these guidelines:
1) If not already specified when reviewing Timesheets Page (on page 97), set the default
Resource manager that will be assigned to new resources who use timesheets.
2) From the Settings detail window of the Administration Resource tab, assign the appropriate
Resource manager (Timesheet Approval Manager) for resources who use timesheets, if
different than the default or if no default was set prior to adding resources. See Configuring
Resource Settings for Timesheet Reporting (on page 143).
3) If requiring two approval levels for timesheets, verify that the users associated with the
responsible manager for each project is accurate; these users will be the Project manager
for the timesheets related to those projects.
4) Include the Approve Timesheets menu item in each approval manager's assigned user
interface view.
5) Users with the appropriate module access and security privilege, can now choose Approve
Timesheets from the Dashboards menu to access Timesheet Approval.
Tips
 For new user interface views you create, and for organizations that do not utilize user
interface views, the Approve Timesheets menu item appears by default; if a user does not
have rights to access Timesheet Approval, the menu item will not appear, even if you include
it in the user's assigned user interface view.
 For users upgrading from P6 EPPM version 6.1 and later, the Approve Timesheets menu
item appears for users who had rights to approve timesheets in previous releases.
 For detailed information on the Timesheet Approval page, including Resource and Project
manager delegates, refer to the P6 Help.

Assigning the P6 Team Member Web Module if You Upgrade from R8.2 or Earlier
for On-Premises
If you upgrade P6 EPPM from R8.2 or earlier, the team members that use P6 Team Member
Web will lose their module access. You need to assign the new P6 Team Member Web module
access option to your users.
To assign Team Member module access to your users:
1)
2)
3)
4)
5)

Click Administration.
On the Administration navigation bar, click User Administration.
On the User Administration page, click Users.
On the Users page, click the Module Access detail window.
Assign users the Team Member module access option.
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Setting P6 to Support Email Statusing Service Users
Projects may require that P6 users temporarily work in remote locations without access to the
private network where the P6 server resides. Diverse project teams may also exist with some
members updating their activities using P6, and others using Email.
Note: Timesheet users can request a list of their activities using Email
Statusing Service; however, timesheet users can only update their
activities using P6 Team Member Web.
To support updating assignment status by Email, you will need to:
1) Ensure the users you want to use Email Statusing Service have a valid account in P6.
Note: Each user with a valid user account can be assigned to activities
as a resource assignment if the account is associated with a labor
resource, as an activity owner, or by being assigned a Team Member
work distribution filter.
2) Assign users to at least one module access option.
3) Ensure the user's account specifies their unique Email address.
4) Assign users to one or more activity assignments for at least one active project. Email
Statusing Service will show activities that have not yet started, active activities, and activities
completed in the last 30 days.
Note: OBS access to a project is not required for resource assignments
or activity owners using P6 Team Member Web, Email Statusing
Service, or P6 mobile to view and update their assigned activities. OBS
access is required for each user with a Team Member work distribution
filter assigned.
5) Ensure your users download and install an Email client application or browser to access web
mail.
6) Have your teams and managers plan their Email process. For example, consider details
such as the timing of updates by Email versus updates made in P6 to avoid conflicts,
network access hot spots, and what equipment or mobile devices you will be using.
Known Issues
Yahoo and Hotmail web clients are not supported. If the user's Email address is assigned to one
of these accounts, have them access their account within an SMTP Email client.
Error Messages
Users may receive error messages when updating activities if their Email application is set to
return Email messages in HTML format.
One of the following situations will occur:

 An Email will be returned with the message "Date or unit format specified was invalid or
missing.".
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 If there is an error in the Time Spent, Time Left, or Remaining Duration fields, an Email will
be returned with a message that the updated value is incorrect because only part of the
updated value was parsed by the Email Statusing Service.
The following methods can be used to avoid this issue:

 When entering activity updates, delete the original value in its entirety before entering an
updated value.
 Set the Email application to reply to messages in text format.
 Click the Update this activity link to update activities individually.
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Complete the following task to finish enabling P6 Integration API.

In This Section
Enabling Access to P6 Integration API from P6 for On-Premises .......................... 151

Enabling Access to P6 Integration API from P6 for On-Premises
Before users can log into the P6 Integration API, they must be granted module access to the P6
Integration API from P6.
Note: For more information on creating users and enabling access to
applications, refer to Configuring Users in P6 EPPM (on page 51).
To enable access to the P6 Integration API:
1)
2)
3)
4)
5)

Log in to P6 as a user with administrative privileges.
Click the Administer menu and choose User Access.
On the User Access page, click Users.
On the Users page, select the appropriate user and click the Module Access tab.
On the Module Access tab, select the Integration API option.
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Complete the following tasks to finish enabling P6 EPPM Web Services.

In This Section
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Enabling Access to P6 EPPM Web Services
You can enable access to P6 EPPM Web Services for any user defined in P6.
Note: For more information on creating users and enabling access to
applications, see Configuring Users in P6 EPPM (on page 51).
To enable access to P6 EPPM Web Services:
1)
2)
3)
4)
5)
6)

Log in to P6 as a user with administrative privileges.
On the Administer menu, choose User Access.
On the User Access page, click Users.
On the Users page, select the appropriate user and click the Module Access detail window.
In the Module Access detail window, select the Access option for Web Services.
On the Users page, click Save.

Primavera Risk Analysis Setup Tasks
Primavera Risk Analysis can read project data from a P6 EPPM database in the cloud. By
integrating Primavera Risk Analysis with P6 EPPM you can enable P6 users to analyze risks in
their projects.

Primavera Risk Analysis and User Access Privileges
Primavera Risk Analysis uses P6 EPPM security when it connects to a P6 EPPM database.
Users that have been provisioned to use P6 EPPM applications can only use Primavera Risk
Analysis for the projects to which they have access.

Connecting Primavera Risk Analysis to a P6 EPPM Cloud Database for Cloud
To connect Primavera Risk Analysis to a P6 EPPM cloud database:
1) Open Primavera Risk Analysis.
Note: If you have Primavera Risk Analysis open, you must close any
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open plans before you can connect to a P6 EPPM Cloud Database.
2) Click File.
3) On the File menu, select Primavera and then click Connection Wizard.
4) In the Primavera P6 Connection Wizard dialog box, complete the following:
a. Select P6 Cloud and then click Next.
b. Enter the required information in the following fields:
 Apache CFX Location: The path to the Apache CXF application.
Note: You must install the services framework Apache CXF version
2.2.7 in order to connect to P6 EPPM Web Services. You can download
Apache CXF from http://archive.apache.org/dist/cxf/2.2.7. After
launching the site, you must select the download files that correspond to
the windows operating system (for example,
apache-cxf-2.2.7.zip). Extract the file to a folder on your local
machine.


c.
d.

e.
f.
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Java JRE Location: The file path to a version of JRE that is supported byP6
EPPM. For more information about supported versions of JRE, see Tested
Configurations.
 Web Services URL: The Web Services URL that can be found on the Cloud
Welcome page.
 Proxy Host: Enter the proxy host address if your company uses a proxy to
connect to the internet. If you do not use a proxy, leave this field empty.
 Proxy Port: Enter the proxy port number if your company uses a proxy to connect
to the internet. If you do not use a proxy, leave this field empty.
 Authentication Method: Select either Username Token Profile or HTTP
Cookie. You can determine which authentication method that you need to select
based on the P6 EPPM Web Services URL from Web Services Instructions... on
the Primavera Portal.
If the URL is https://pgbu-vbe2-p6.oracleindustry.com/p6ws-token, select
Username Token Profile.
If the URL is https://pgbu-vbe2-p6.oracleindustry.com/p6ws, select HTTP Cookie.
Click Next.
If necessary, complete the following:
 Set the Java Heap Size. Java Heap Size is an optional setting to define the Java
Heap Size when importing large projects. By default this is set to 512Mb and
should remain on this setting unless errors occur importing large projects.
 Select Always display import log.
 Select Use these connection setting for all Primavera Risk Analysis users.
Click Next.
Click Finish.
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Overview of Eventing
Depending on administrative settings, events can be triggered by changes that take place in the
P6 database. These events can be classified into two types of events:

 Business object events: Triggered when the P6, the P6 Integration API (on-premises only),
or P6 EPPM Web Services is used to update or create objects in the P6 database.
 Special operation events: Triggered when a supported operation or job service is invoked.
When a change triggers an event, the P6 Event Notification system sends the event message to
a user configured message queue. You can use the events in a client application to trigger
subsequent actions. You could, for example, launch an external workflow based on the
existence of a specific event.
Note: The content in this section details optional configuration for P6.
You do not need to configure eventing for P6 in order to enable P6 for
users to work in the application.

Event Triggers
An event may be one of two types, a business object event or a special operation event.

 See Business Object Events for a list of business object events.
 See Special Operation Events for a list of special operation events.
Changes that trigger events
With the exception of the Timesheet object, create and update changes made to supported
objects using P6, the P6 Integration API (on-premises only), or P6 EPPM Web Services will
trigger an event. When a status change is made to a Timesheet object using P6, a
TimesheetUpdated event will be triggered.
Changes that do not trigger events
The following create and update changes do not trigger events:

 Create and update changes made to objects that do not support events
 Create and update changes made to objects that support events but are not configured to
send events

 Changes made in P6 Professional
Note: Additionally, an event is triggered when you run either the Apply
Actuals or Summarize Job service from P6 Professional. Receiving
either of these events depends on administrative settings and requires
that P6, the P6 Integration API (on-premises only), or P6 EPPM Web
Services is running on the same database as P6 Professional.
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About the Event Messages
The system sends the event messages in an XML format. You can configure the system to send
these to a message queue or to an Enterprise Service Bus (ESB).
Cost Information
Using the administrator setting Show costs, you can determine whether cost information is
included in events.
Event Schema File
The p6events.xsd file is installed in the <installation directory>/schema directory for P6
Integration API (on-premises only) and P6 EPPM Web Services. You can use this file to
determine the format of the event messages.

Sample Business Object Event Message
Sample ActivityCreated Message: When an activity is created, the system sends an
ActivityCreated message similar to the following message:
<?xml version="1.0" encoding="UTF-8"?>
<MessagingObjects
xmlns="http://xmlns.oracle.com/Primavera/P6/V8.2/Common/Event"
xmlns:xsi="http://www.w3.org/2001/XMLSchema-instance">
<ActivityCreated>
<Id>Auto-1</Id>
<ObjectId>125500</ObjectId>
<ProjectObjectId>11840</ProjectObjectId>
<WBSObjectId>36320</WBSObjectId>
</ActivityCreated>
</MessagingObjects>

Sample ActivityUpdated Message: When an activity is updated, the system sends an
ActivityUpdated message similar to the following message:
<?xml version="1.0" encoding="UTF-8"?>
<MessagingObjects
xmlns="http://xmlns.oracle.com/Primavera/P6/V8.2/Common/Event"
xmlns:xsi="http://www.w3.org/2001/XMLSchema-instance">
<ActivityUpdated>
<Id>Auto-1</Id>
<Name>t2</Name>
<ObjectId>125500</ObjectId>
<ProjectObjectId>11840</ProjectObjectId>
<WBSObjectId>36320</WBSObjectId>
<NewValues>
<Name>t2</Name>
</NewValues>
<OldValues>
<Name>Auto-1</Name>
</OldValues>
</ActivityUpdated>
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</MessagingObjects>

Testing Event Notification
Test event notification to ensure event messages are sent when an event occurs.
To test event notification:
1) If it is not already installed, install P6. See the P6 EPPM Installation and Configuration
Guide.
Note: If you are using more than one server, install P6 on the local
server.
2) Configure WebLogic for eventing:
 See Configuring the WebLogic Message Queue (on page 162) if the queue and the
application are on the same domain.
 See Sending Events to a Remote WebLogic JMS Server (on page 163) if the queue
and the application are on different servers.
3) Open P6 and create a project.
4) In P6:
a. Add one or more activities to the project.
b. Summarize the project to test if an event is generated.
5) Launch the WebLogic Administration Console to verify that the event is generated and
sent to the queue.
6) In the WebLogic Administration Console, expand Services/Messaging and click JMS
Modules in the Domain Structure pane.
7) On the JMS Modules page, click the module you created for the remote server.
8) On the Settings page for the module, click the queue you created for the remote server.
9) On the Settings page for the queue, click the Monitoring tab.
10) On the Monitoring tab, select the option for the remote server destination you created and
click Show Messages. The event message should be visible in the JMS Messages list.

Configuring Your Environment to Support Event Notification
Prerequisites to Receive P6 Events
Configuring WebLogic JMS Servers to Receive P6 Events
You will need to install and configure WebLogic to receive P6 events as JMS messages from
your cloud deployment. For supported versions, see Tested Configurations. For more
information about how to install WebLogic, see
http://www.oracle.com/technetwork/middleware/weblogic/documentation/index.html.
After you have installed WebLogic, you must configure your administration server, managed
servers, and clusters.
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Configuring P6 Application Settings
You must center you eventing and directory services information on the Eventing tab of the P6
Applications Settings page.
Submit a Service Request
After you have completed the configuration of your JMS servers and the Eventing page of the
Application Settings, you must submit a Service Request in My Oracle Support to enable events.

Configuring your Environment
If you would like to receive notification when events occur, you must configure the JMS message
queue and P6 to send the events in which you are interested.
To configure your environment to support notification:
1) Configure the WebLogic message queue:
a. (Optional) Target the JMS server to a migratable target. See Targeting the JMS Server
to a Migratable Target (on page 159)
b. Determine if the WebLogic message queue will be on the same domain as P6.
 See Configuring the WebLogic Message Queue (on page 162) if the queue and
the application are on the same domain.
 See Sending Events to a Remote WebLogic JMS Server (on page 163) if the
queue and the application are on different domains.
c. (Optional) Configure the message queue security policy. See Configuring the Security
Policy for the WebLogic Message Queue (on page 165).
2) Configure the application settings in P6 to send event notification. See Configuring
Eventing in P6 (on page 160).
An event may be one of two types, a business object event or a special operation event.

Configuring Cross-Domain WebLogic Credentials
1) Log in to the WebLogic Administration Console with the following URL:
http://<host_name>:<port>/console
2) In the Change Center pane, click Lock & Edit.
3) In the Domain Structures pane, click the name of the domain.
4) Open the Security tab and then open the General tab.
5) Expand Advanced.
6) In the Credential field, enter a password for the domain.
Notes: By default, when a domain is created, a unique credential is
generated for the domain. Creating a unique credential and sharing it
with other domains establishes trust between those domains.
7) In the Confirm Credential field, enter the password that you entered in the Credential field.
8) Click Save.
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9) Click Activate Changes.
10) Restart the WebLogic administration server and all managed servers.

Targeting the JMS Server to a Migratable Target
JMS-related services are hosted on individual server instances within a cluster and for these
services, the WebLogic Server migration framework supports failure recovery with service
migration, as opposed to failover. In a clustered server environment, a recommended best
practice is to target the JMS server to a migratable target, so that a member server will not be a
single point of failure. Therefore, the following prerequisite instruction is required if configuring
The WebLogic Message Queue In A Cluster.
Note: The instruction below assumes the WebLogic domain being
configured has managed servers already created and assigned to a
cluster parameter.
1) Configure the cluster migration Basis to Consensus:
a. Log in into the WebLogic Administration console.
b. In the Change Center of the Administration Console, click Lock & Edit.
c. Navigate to the following location under the Domain Structure:
Environment -> Clusters -> ClusterName -> Migration
d. Locate the Migration Basis drop-down list and change its value to Consensus.
e. Select Save.
f. Select Active Changes.
2) Configure a migratable target for one of the managed servers in the cluster:
a. In the Change Center of the Administration Console, click Lock & Edit.
b. In the Domain Structure tree, expand Environment, then select Migratable Targets.
c. On the Summary of Migratable Targets page, select the link for one of the managed
servers in the list.
d. Select the migration tab:
e. In Service Migration Policy, select the Auto-Migrate Exactly-Once Services migration
policy.
f. In Constrained Candidate Servers, move the user-preferred server and the additional
managed servers in the cluster you want to support failure recovery from the Available
column to the Chosen column.
g. Select Save.
h. In the Change Center of the Administration Console, click Active Changes.
i. Restart the Admin server and the managed servers in the cluster for changes to take
effect.
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Configuring Eventing in the Primavera P6 Administrator
Depending on administrative settings, events can be triggered when P6, P6 EPPM Web
Services, or the P6 Integration API is used to update or create objects in the P6 database or
when one of the special operations completes. When a business object change or special
operation triggers an event, the P6 Event Notification system sends an event message to a
user-configured message queue. If you are planning to use P6 Event Notification with P6 EPPM
products, follow the steps below to configure the notification to work with your Java Messaging
Service (JMS), the application server, and P6. Refer to the message queue vendor
documentation.

Configuring Eventing in P6
If you want events to occur when business objects are created or updated, or when an operation
is performed, you must configure Eventing page in the Application Settings of P6.
To configure the Eventing page:
1)
2)
3)
4)
5)
6)

Launch P6.
Click Administration.
On the Administration navigation bar, click Application Settings.
On the Application Settings page, click Eventing.
Click the General tab.
In the Eventing section:
a. Select Eventing.
b. Set additional settings as appropriate for your implementation. See Eventing Settings
(on page 161) for details on available settings.
7) In the Directory Services section:
a. In the Provider URL field, enter the URL of the JNDI provider for the Connection Factory.
For example:
 If you are using a standalone server: t3://<Host_Name>:<Port>
 If you are using a cluster:
t3://<Host_Name_1>:<Port_1>,<Host_Name_2>:<Port_2>
b. In the Initial Context Factory field, enter the class name of the initial context factory for
the JNDI connection. For example, weblogic.jndi.WLInitialContextFactory.
c. In the Lookup Name field, enter the lookup used to test the directory connection. This
can be the JNDI name of the JMS connection factory created earlier or the JMS
destination.
d. In the Security Principal field, enter the principal to connect to the JNDI provider. If you
are using WebLogic, this is the name of a WebLogic user.
e. In the Security Credentials field, enter the credentials to connect to the JNDI provider. If
you are using WebLogic, this is the password for the WebLogic user you entered in the
Security Principal field.
f. In the Security Level field, enter the security level to use when authenticating to the
directory service.
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8) Click the Configuration tab.
9) In the Business Objects section:
a. Expand a business object type and configure the options to determine the type of
notifications you will receive.
 Select or clear the Create option for an object to determine whether you will
receive a notification when that object is created.
 Select or clear the Update option for an object to determine whether you will
receive a notification when that object is updated.
10) In the Special Operations section:
a. Expand an operation type and select or clear the Enabled option for each operation to
determine if it is enabled or disabled.
11) Click Save and Close.

Eventing Settings
Setting Name and Description

Default

Valid
Ranges/Values

Eventing

selected

—

5m

1s-10m

1000

10-5000

selected

—

—

—

Select to enable the sending of events for P6, P6
EPPM Web Services, and P6 Integration API.

Interval
The length of time that the Event Notification
System uses to determine how often it sends
events to the message queue. Specifying a
smaller time increases the frequency with which
the Event Notification System reports event
occurrences to the message queue.
Max Queue Size
The amount of memory allocated to the queue
for events. Once exceeded, events will be
published immediately.
Show Costs
Select to enable the display of cost fields in
event notifications.
JMS Connection Factory
Specify the JNDI name of the JMS Connection
Factory.
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Setting Name and Description

Default

Valid
Ranges/Values

JMS Connection Name

—

—

not selected

—

—

—

—

—

Specify the JNDI name of the queue or topic
where events are published.
JMS Destination Security
Select to use the user name and password
specified when sending messages to JMS
queue.
JMS Connection Username
Specify the user name to use when sending
events to the specified JMS destination
specified.
JMS Connection Password
Specify the password to use when sending
events to the JMS Destination specified.

Configuring the WebLogic Message Queue
When an event is triggered, the P6 Event Notification system sends the event message to a
message queue. To receive these notifications, you must first configure the message queue.
The following procedure indicates how to set up a WebLogic Java Messaging Service (JMS)
message queue when the queue and P6 are on the same domain. See Sending Events to a
Remote WebLogic JMS Server (on page 163) if the application and the queue are on different
domains. For information about setting up other JMS-based message queues, see the vendor
documentation.
To set up the WebLogic JMS message queue:
1) In either a new or existing WebLogic domain, launch the WebLogic Administration
Console if it is not already open.
2) In the WebLogic Administration Console:
a. Create a new JMS server and persistence store. See Creating a JMS Server and
Persistence Store (on page 167).
b. Create a JMS module. See Creating a JMS Module (on page 167).
c. Create a new connection factory. See Creating a JMS Connection Factory (on page
168).
d. Create a new queue or topic. See Creating a JMS Message Queue and
Subdeployment (on page 170) to see how to create a new queue.
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Note: Create a queue to deliver a message to a specific group of users.
Create a topic to distribute a message amongst several users.

Sending Events to a Remote WebLogic JMS Server
When an event is triggered, the P6 Event Notification system sends the event message to a
message queue. If you are using a remote JMS server, then you must configure the local and
remote servers to receive these notifications.
The following procedure should be used when the queue is on a different domain than P6. For
information about setting up other JMS-based servers, see the vendor documentation.
Note: If you are configuring the WebLogic messaging queue in a cluster,
ensure that you have targetted the JMS server to a migratable target.
See: Targeting the JMS Server to a Migratable Target (on page 159)
To send events to a remote WebLogic JMS server:
1) Start the WebLogic Configuration Wizard.
2) In the wizard, create a WebLogic domain on the remote server to which you will be sending
the events. See Creating a WebLogic Domain on a Remote or Local Server (on page
166).
 Note: Rename the WebLogic administration server to a name that is
different from the name you used to deploy the P6 application. For
example, RemoteAdminServer.
3) Start the new server and launch the WebLogic Administration Console. The new server
will act as the remote server.
4) In the WebLogic Administration Console:
a. Create a WebLogic message queue.
1. Create a new JMS server. See Creating a JMS Server and Persistence Store (on
page 167).
2. Create a JMS module. See Creating a JMS Module (on page 167).
3. Create a connection factory. See Creating a JMS Connection Factory (on page
168).
4. Create a new queue or topic. See Creating a JMS Message Queue and
Subdeployment (on page 170) to see how to create a queue.
Note: Create a queue to deliver a message to a specific group of users.
Create a topic to distribute a message amongst several users.
b. Configure the trust relationship on the remote server. See Configuring a Trust
Relationship (on page 164).
5) Create a WebLogic domain on the local server from which the events will be sent. See
Creating a WebLogic Domain on a Remote or Local Server (on page 166).
6) Start the local server and launch the WebLogic Administration Console.
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7) In the WebLogic Administration Console:
a. Target the JMS Server to a migratable target. See Targeting the JMS Server to a
Migratable Target (on page 159)
b. Create a new JMS server. See Creating a JMS Server and Persistence Store (on page
167).
c. Create a JMS module. See Creating a JMS Module (on page 167).
d. Create a foreign server. See Creating a Foreign JMS Server (on page 169).
e. Configure the trust relationship on the local server. You must use the same credentials
that were used on the remote server. See Configuring a Trust Relationship (on page
164).
8) Restart both Weblogic Administration Console servers (restart the domains, not the
machines).
9) If it is not already installed, install P6 EPPM Web Services or P6 on the local server.
10) Launch P6 to configure message queue settings and event notification options. See
Configuring Eventing in the Primavera P6 Administrator (on page 160). The values you
enter in the Directory Service and Eventing sections of the P6 Application Settings
Eventing page should be the the Local JNDI names of the Destination and the Connection
Factory in the Foreign JMS Server.

Configuring a Trust Relationship
If you are sending events between different servers, you must establish a trust relationship
between the local server, on which P6 is installed, and the remote server, on which you have
setup the JMS message queue.
To configure a trust relationship:
1) If it is not already open, launch the WebLogic Administration Console on the server where
you need to configure the trust relationship.
2) In the WebLogic Administration Console, click the name of your domain which is the top
element in the Domain Structure pane.
3) On the Settings page, click the Security tab and then the General tab.
4) On the General tab, expand the Advanced section.
5) In the Advanced section:
a. Enter and confirm credentials in the Credential and Confirm Credential fields.
Note: Make a note of the credentials you enter for the remote server;
you must enter the same credentials for both servers.
b. Click Save.

Configuring and Testing the WebLogic Message Queue Security
After you create a new user on the Users and Groups tab in Security Realms, you must change
the Security Principal and the Security credentials listed under Directory Services in P6.
To configure and test the WebLogic message queue security:

164

Overview of Eventing
1)
2)
3)
4)

Log in to P6 as an administrator.
From the Administer menu, select Applications Settings.
On the Application Settings page, click Eventing.
Under Directory Services, complete the following:
a. Enter the new username in the Security Principal field.
b. Enter the new password in the Security Credentials field.
c. Enter the provider URL in the Provider URL field.
d. Enter the initial context factory name in the Initial Context Factory field.
e. Enter the lookup name in the Lookup Name field.
Note: The user name and password were set in the Configuring the
Security Policy for the WebLogic Message Queue (on page 165)
topic.

f. Click Test Connection.
g. Repeat the steps above with the original username and password to ensure that they no
longer work.
5) Under Eventing,enter your eventing settings and test the connection. See Configuring
Eventing in P6 (on page 160).

Configuring the Security Policy for the WebLogic Message Queue
You can configure the WebLogic security policy to allow only specific users, roles, or groups to
access the queue. The following is an example a security policy configured for one user. If you
need more information, refer to the WebLogic documentation.
To configure the WebLogic message queue security policy for one user:
1) Launch the WebLogic Administration console.
2) In the WebLogic Administration console, click Security Realms in the Domain Structure
pane.
3) On the Summary of Security Realms page, click the security realm you are using in the
Name column under Realms.
4) On the Settings page for the realm, click the Users and Groups tab and then click the
Users tab.
5) On the Users tab, under Users click New.
6) On the Create a New User page, enter a name and password in the appropriate fields and
click OK.
Note: Make a note of the name and password as they will be needed in
the Configuring and Testing the WebLogic Message Queue Security
(on page 164) topic.
7) On the Settings page for the user, click the Roles and Policies tab and then click the
Realm Policies tab.
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8) On the Realm Policies tab, under Policies expand JMS then expand the module you
created for the remote server and click the queue you created for the remote server.
9) On the Settings page for the queue, click the Security tab and then click the Policies tab.
10) On the Policies tab:
a. In the Policy Conditions section, click Add Conditions.
b. Under Choose a Predicate, select User from the Predicate list and click Next.
c. Under Edit Arguments:
1. Enter the user name for the user you just created in the User Argument Name field
and click Add. You can now use this user in P6.
2. Click Finish.
11) On the Settings page for the queue, click Save.
12) Log in to P6 as an administrator.
13) From the Administer menu, select Applications Settings.
14) On the Application Settings page, click Eventing.
15) Enter information in the required fields. For more information about information that is
required for each field, refer to Configuring Eventing in P6 (on page 160).
16) Change and test the Directory Services user name and password. See Configuring and
Testing the WebLogic Message Queue Security (on page 164).

Creating a WebLogic Domain on a Remote or Local Server
Create a WebLogic domain on a remote or local server to define how the server and domain
interact.
To create a WebLogic domain:
1)
2)
3)
4)

Start the Weblogic Configuration Wizard on the local or remote server.
In the Welcome window, select Create a new WebLogic domain and click Next.
In the Select Domain Source window, click Next to accept the default selections.
In the Specify Domain Name and Location window:
a. Enter the domain name. If you are creating a domain on both a local and remote server,
give the domains a different name.
b. Select the domain location.
c. Click Next.
5) In the Configure Administrator User name and Password window, enter the user name
and password information and click Next.
Note: Make a note of the name and password, you will need this
information for the JNDI Properties Credential fields and the JNDI
Properties box in the Creating a Foreign JMS Server (on page 169)
topic.
6) In the Configure Server Start Mode and JDK window:
a. Select Production Mode in the left pane.
b. Select an appropriate JDK in the right pane.
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c. Click Next.
7) In the Select Optional Configuration window, click Next.
8) In the Configuration Summary window, click Create.
9) In the Creating Domain window, select Start Admin Server and click Done.

Creating a JMS Server and Persistence Store
Create a JMS server to hold queues and topics.
To create a JMS server and persistence store:
1) If it is not already open, launch the WebLogic Administration Console on the remote or
local server.
2) In the WebLogic Administration Console, expand Services/Messaging and click JMS
Servers in the Domain Structure pane.
3) On the Summary of JMS Servers page, click New.
4) On the Create a New JMS Server page:
a. Under JMS Server Properties:
1. Enter a name in the Name field.
2. Click Create a New Store.
b. Under Select a store type, select File Store from the Type list and click Next.
c. Under File Store Properties:
1. Enter a name in the Name field.
2. Select a server instance from the Target list.
Note: If you are configuring the WebLogic Message Queue in a cluster,
select the migratable target you configured earlier.
3. Specify a location for the file store in the Directory field.
 This location must already exist on your machine and you must have
read/write rights to this folder. No error messages appear on the
WebLogic console if the filestore is not configured correctly.
4. Click OK.
d. Under JMS Server Properties, select the new store from the Persistent Store list and
click Next.
e. Under Select Targets:
 If you are deploying to a standalone server, select the administration server (for
example, AdminServer) as the target from the Target list and click Finish.
 If you are deploying to a cluster, select the migratable target configured earlier.

Creating a JMS Module
Create a JMS module to manage and configure resources.
To create a JMS module:
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1) If it is not already open, launch the WebLogic Administration Console on the remote or
local server.
2) In the WebLogic Administration Console, expand Services/Messaging and click JMS
Modules in the Domain Structure pane.
3) On the JMS Modules page, click New.
4) On the Create JMS System Module page:
a. Under The following properties will be used to identify your new module, enter a
name in the Name field and click Next.
Note: Make a note of this name, you will need to know which module to
expand in the Configuring the Security Policy for the WebLogic
Message Queue (on page 165) topic.
b. Under The following properties will be used to target your new JMS system
module, select a target server in the Servers box and click Next.
Note: If you are deploying to a cluster, select the cluster from the targets
list.
c. Under Add resources to this JMS system module, select the Would you like to add
resources to this JMS system module option and click Finish.

Creating a JMS Connection Factory
Create a connection factory to enable connections between your JMS elements.
To create a JMS connection factory:
1) Log in to the WebLogic Administration Console.
2) In the WebLogic Administration Console, expand Services/Messaging and click JMS
Modules in the Domain Structure pane.
3) On the JMS Modules page, select the module to which you want to add the connection
factory.
4) On the Settings page, click the Configuration tab and under Summary of Resources click
New.
5) On the Create a New JMS System Module Resource page:
a. Under Choose the type of resource you want to create, select the Connection
Factory option and click Next.
b. Under Connection Factory Properties:
1. Enter a name for the connection factory in the Name field.
2. Enter a name in the JNDI field.
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Note: Make note of the JNDI name. You will need to enter this name in
the JMS Connection Factory field of P6 Application Settings Eventing
page. If you are using a remote server, you will need to enter this name
in the Remote JNDI Name field on the Connection Factories tab in the
Creating a Foreign JMS Server (on page 169) topic.
3. Click Next.
c. Under The following properties will be used to target your new JMS system module
resource, ensure the correct server is targeted and click Finish.
Note: If you are deploying to a cluster, the cluster should be selected as
the target.

Creating a Foreign JMS Server
Create a foreign JMS server to establish a link between the WebLogic domains.
To create a foreign JMS server:
1) If it is not already open, launch the WebLogic Administration Console.
2) In the WebLogic Administration Console, expand Services/Messaging and click JMS
Modules in the Domain Structure pane.
3) On the JMS Modules page, select the module you created for the remote server.
4) On the Settings page, click the Configuration tab and under Summary of Resources click
New.
5) On the Create a New JMS System Module Resource page:
a. Under Choose the type of resource you want to create, select the Foreign Server
option and click Next.
b. Under Foreign Server Properties, enter a name in the Name field and click Next.
c. Under The following properties will be used to target your new JMS system module
resource, ensure the correct server is targeted and click Finish.
Note: If you are deploying to a cluster, the cluster should be selected as
the target.
6) On the Configuration tab of the Settings page, click the name of the new foreign server.
7) On the Settings page, click the Configuration tab and then click the General tab.
8) On the General tab:
a. Enter the URL of the remote server created from step 4 of section Sending Events to a
Remote WebLogic JMS Server in the JNDI Connection URL field.
For example:
 If you are using a standalone server: t3://<hostname>:7001.
 If you are using a cluster: t3://<hostname>:7003,<hostname>:7004.
b. Enter the password that you used to log on to the remote WebLogic server in the JNDI
Properties Credential field.
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c. Reenter this password in the Confirm JNDI Properties Credential field.
d. Enter java.naming.security.principal=<name> in the JNDI Properties box, where name is
the user name you used to log on to the remote WebLogic server.
e. Click Save.
9) On the Configurations tab, click the Destinations tab and click New under Foreign
Destinations.
10) On the Create a New Foreign JMS Destination page:
a. Enter a name in the Name field.
b. Enter a JNDI name in the Local JNDI Name field. Ensure that the Local JNDI name is
different from the JNDI name that you had previously assigned to the message queue for
the remote server.
c. Enter the JNDI name that you assigned to the message queue for the remote server in
the Remote JNDI Name field.
d. Click OK.
11) On the Configurations tab, click the Connection Factories tab and click New under
Foreign Connection Factories.
12) On the Create a New Foreign JMS Connection Factory page:
a. Enter a name in the Name field.
b. Enter a JNDI name in the Local JNDI Name field. Ensure that the Local JNDI name is
different from the JNDI name that you had previously assigned to the connection factory
for the remote server.
c. Enter the JNDI name that you assigned to the connection factory for the remote server in
the Remote JNDI Name field.
d. Click OK.

Creating a JMS Message Queue and Subdeployment
Create a message queue to act as a receptacle for event messages sent from P6.
To create a JMS message queue and subdeployment:
1) Log in to the WebLogic Administration Console.
2) In the WebLogic Administration Console, expand Services/Messaging and click JMS
Modules in the Domain Structure pane.
3) On the JMS Modules page, select the module to which you want to add the queue.
4) On the Settings page, click the Configuration tab.
5) On the Configuration tab under Summary of Resources, click New.
6) On the Create a New JMS System Module Resource page:
a. Under Choose the type of resource you want to create, select the Queue option and
click Next.
b. Under JMS Destination Properties:
1. Enter a name for the queue in the Name field.
2. Enter a name in the JNDI field.
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Note: Make note of the JNDI name. You will need to enter this name in
the JMS Destination Name field of the P6 Application Settings Eventing
page. If you are using a remote server, you will need to enter this name
in the Remote JNDI Name field on the Destinations tab in the Creating
a Foreign JMS Server topic.
3. Click Next.
c. Under The following properties will be used to target your new JMS system module
resource, click Create a New Subdeployment.
7) On the Create a New Subdeployment page, enter a name in the Subdeployment Name
field and click OK.
8) On the Create a New JMS System Module Resource page:
a. Select the new subdeployment from the Subdeployments list.
b. Select the JMS server you created when creating the Persistence Store as the target
from the JMS Servers box.
c. Click Finish.

Testing Event Notification
Test event notification to ensure event messages are sent when an event occurs.
To test event notification:
1) If it is not already installed, install P6. See the P6 EPPM Installation and Configuration
Guide.
Note: If you are using more than one server, install P6 on the local
server.
2) Configure WebLogic for eventing:
 See Configuring the WebLogic Message Queue (on page 162) if the queue and the
application are on the same domain.
 See Sending Events to a Remote WebLogic JMS Server (on page 163) if the queue
and the application are on different servers.
3) Open P6 and create a project.
4) In P6:
a. Add one or more activities to the project.
b. Summarize the project to test if an event is generated.
5) Launch the WebLogic Administration Console to verify that the event is generated and
sent to the queue.
6) In the WebLogic Administration Console, expand Services/Messaging and click JMS
Modules in the Domain Structure pane.
7) On the JMS Modules page, click the module you created for the remote server.
8) On the Settings page for the module, click the queue you created for the remote server.
9) On the Settings page for the queue, click the Monitoring tab.
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10) On the Monitoring tab, select the option for the remote server destination you created and
click Show Messages. The event message should be visible in the JMS Messages list.

Oracle BPM Setup Tasks
The Oracle Business Process Management (BPM) Suite provides an integrated environment for
developing, administering, and using business applications centered around business
processes. BPM supports BPM and Business Process Execution Language (BPEL) standards
from modeling and implementation to run-time and monitoring.
P6 integrates with BPM which lets you initiate and manage workflows. You can use a sample
project initiation workflow for P6 sample database.
You can expand your investment in BPM to include workflows representing more stages of your
application, program, project, or product development life cycle from design-time and
implementation to run-time and application management.
The Oracle BPM Suite enables you to:

 Create and customize business processes, models, and standards using pre-defined





components for web-based applications.
Collaborate between process developers and process analysts.
Expand business process management to include flexible, unstructured processes.
Integrate your applications with Web Services.
Add dynamic tasks and support approval routing using declarative patterns and rules-driven
flow determination.
Unify different stages of your development life cycle by addressing
end-to-end requirements for developing process-based applications.
Oracle BPM unifies the design, implementation, run time, and monitoring
stages based on a Service-Oriented Architecture (SOA) infrastructure.
This allows different personas to participate through all stages of the
workflow life-cycle.

Assigning the TestConfig Role to Users
To use this workflow, you need to assign a BPM role for the user to initiate the test and receive
the confirmation the test was successful.
To assign the role:
1)
2)
3)
4)

Login to the BPM Workspace as a user with administrative rights.
Click Administration on the top right toolbar.
On the Organization Roles list, select P6ConfigValidator.TestConfig.
On the Details pane, make one or more BPM users or user groups a member of the
TestConfig role. The BPM users or user groups assigned to the TestConfig role must match
a P6 username for the workflow to be visible from P6.
5) Click Apply to save these changes.
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BPM Workflows in P6
The following sections detail information about workflows and how to work with them.

About Workflows
A workflow is an automated business process that routes information and tasks between
participants according to a defined set of procedures or rules designed to coordinate a specific
business goal. Workflows are primarily characterized by their level of procedural automation
involving one or more dynamic related series of processes, and their combination of human and
machine-based tasks involving interaction with software and systems.
The following industry segments, marked by relatively high office labor costs and transaction
volume, have demonstrated successful workflow implementations:









Insurance
Banking
Legal
General & Administrative
Design
Engineering
Manufacturing

Business process modeling and workflow automation allow transactions to be conducted
electronically without the need for manual intervention such as conducting certain validations or
re-keying data. When workflow IT systems are processing repetitive, mundane, and often
error-prone work, talented staff resources become available to handle activities that add real
value to the enterprise.

Working with Workflows in P6 (On Premises and GBUCS only)
You can use workflows to route business processes such as project initiation requests through
your organization to gather information and visibility before a go/no go decision is made.
Template data, routing designators, and approval rules can be set for each stage of a workflow.
To illustrate these options, pretend we have a workflow involving five key approval managers.
You can define the workflow such that all five must approve and even specify a particular
sequence, if any. A much more relaxed approval rule would require only one out of the five to
approve. The following are just some example of how you can use workflows.
Workflows are defined, deployed, and configured in BPM where your workflow designer defines
the workflow tasks involved and assigns them to specific users, roles, or groups. Then, in P6, a
business need kicks off an instance of the workflow and its required tasks are automatically
routed to their users, roles, or groups.
When a specific user or any user assigned to a role or group logs into P6, the Workflows portlet
on their dashboard will display their relevant tasks at this stage of the workflow, as authenticated
by BPM. As a workflow participant, you can select a task in the workflow instance and claim
ownership for it. This means you will be responsible for performing the task. The application
refreshes itself to show only the actions permitted for this stage of the workflow for you (the
currently logged in user).
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After your administrator sets up BPM for P6, they can configure a dashboard to display the
Workflows portlet. The following list represents a list of the key Workflow elements that you can
observe in the portlet depending on your configuration.

 Action Required Tab: This tab shows the tasks that are important to you (the currently
logged in user).
 My Workflows Tab: This tab enables you to view all workflows according to role and status
filters you can set.
 Initiate a Workflow: Click Initiate a Workflow to start a new instance of a workflow based on
a predesigned template.
 BPM Workspace: Use the BPM Workspace to update the progress of tasks, initiate a
change, request a project, and retrieve project information. You are also able to apply a bulk
action to multiple work items.
Note: If SSO authentication is not configured with BPM, you must log
into BPM in the resulting window, close that window, and then return to
P6 and click _ View Form again. This procedure is required whenever
your BPM session expires.

 Sample Workflow: A basic workflow image with tasks for a business user, two project
offices, and a project manager.

 Workflow History: View a chronological sequence of all the previous actions, users, and
stages in the current workflow.
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