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About the Microsoft Project Import/Export Data 
Map Guide (MPX) 

This guide details how data is mapped between P6 EPPM and Microsoft Project MPX format. 
Throughout this guide, the term P6 EPPM includes P6 Professional. Any content that applies to 
only one of these applications is labeled accordingly.  

All users who want to exchange data between various formats should use this document. 

Notes: 

 When WBS records are exported, the P6 EPPM field WBS Code (the 
PROJWBS.wbs_short_name column in the database) is exported to 
the WBS field in the MPX file and the P6 EPPM field WBS (the 
PROJWBS.wbs_name column in the database) is exported to the 
Task Name field in the MPX file. 

 If the values in the budgeted or planned units field for an assignment 
were entered manually, they are not exported. For projects that have 
manually entered budgeted or planned unit values, you should 
choose a different file format if you want to preserve them in the 
export file. 

If you choose the Replace Existing import action when you import an 
MPX file, if the P6 EPPM project has manually entered values in the 
budgeted or planned units field for an assignment, the manually 
entered values will be deleted and replaced with the data from the 
MPX file. 

 Calendars in P6 EPPM have settings for Work Hours Per Month and 
Work Hours Per Year. MPX Files do not contain equivalent fields. To 
calculate Work Hours per Month, P6 EPPM multiplies Work Hours 
Per Week by 4. Using the value derived from this calculation, to 
calculate Work Hours per Year, P6 EPPM multiplies Work Hours Per 
Month by 12. 

Calendar hours per time period settings in MPX files are only 
imported into P6 EPPM if the Use assigned calendar to specify the 
number of work hours for each time period option is selected on the 
time periods page of application settings in P6 EPPM or the time 
periods page of admin preferences in P6 Professional . 

Caution: Personal information (PI) may be at risk of exposure. 
Depending on local data protection laws organizations may be 
responsible for mitigating any risk of exposure. 
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Data Mappings During Export 

File Creation - No Record Number 

MPX, Primavera Systems, 4.0, ANSI 

Currency Settings - Record 10 

P6 EPPM Field P6 EPPM Table Field P6 EPPM Table MPX Field 

Currency Symbol curr_symbol CURRTYPE Currency Symbol 

Positive Currency 
Format 

pos_curr_fmt_type CURRTYPE Symbol Position  
(0 = after,  
1 = before,  
2 = after with a 
space,  
3 = before with a 
space) 

Number of Decimal 
Places 

decmial_digit_cnt CURRTYPE Currency Digits 
(0,1,2) 

Digit Grouping 
Symbol 

digit_group_symbol CURRTYPE Thousands 
Separator 

Decimal Symbol decimal_symbol CURRTYPE Decimal Separator 

Note: The currency settings exported are based on the currency 
selected in the User Preferences, Currency tab in P6 EPPM. 

Default Settings - Record 11 
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P6 EPPM Field P6 EPPM Table Field P6 EPPM Table MPX Field 

Durations Format 
Unit of Time 

defaults to 1 USERDATA Default Duration 
Units  
(0 = minutes,  
1 = hours,  
2 = days,  
3 = weeks) 

Default Duration 
Type 

def_duration_type PROJECT Default Duration 
Type 
(0 = not fixed,  
1 = fixed) 

Units Format Unit of 
Time 

defaults to 1 USERDATA Default Work Unites
(0 = minutes,  
1 = hours,  
2 = days,  
3 = weeks) 

Work Hours Per Day day_hr_cnt PREFER Default Hours/Day 

Work Hours Per 
Week 

week_hr_cnt PREFER Default Hours/Week 

n/a defaults to empty 
string 

n/a Default Standard 
Rate 

n/a defaults to empty 
string 

n/a Default Overtime 
Rate 

n/a defaults to 0 n/a Updating Task 
Status Updates 
Resource Status  
(0 = no,  
1 = yes) 

n/a defaults to 0 n/a Split In-Progress 
Tasks  
(0 = no,  
1 = yes) 

Date and Time Settings - Record 12 
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P6 EPPM Field P6 EPPM Table Field P6 EPPM Table MPX Field 

Date Format (in 
User Preferences) 

user_data USERDATA Date Order  
(0 = month/day/year,
1 = day/month/year,
2 = year/month/day) 

n/a defaults to 1 n/a Time Format  
(0 = 12 hour,  
1 = 24 hour) 

n/a defaults to empty 
string 

n/a Default Time 
(number of minutes 
after midnight) 

Date Separator user_data USERDATA Date Separator 

n/a defaults to current 
regional setting 

n/a Time Separator 

n/a defaults to current 
regional setting 

n/a 0:00 to 11:59 Text 

n/a defaults to current 
regional setting 

n/a 12:00 to 23:59 Text 

n/a defaults to empty 
string 

n/a Date Format (0-20) 

n/a defaults to empty 
string 

n/a Bar Text Date 
Format (0-194) 

Base Calendar Definition - Record 20 

P6 EPPM Field P6 EPPM Table Field P6 EPPM Table MPX Field 

n/a defaults to 
"Standard" 

n/a Name 

Calendar Data clndr_data CALENDAR Sunday  
(0 = nonworking,  
1 = working) 
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P6 EPPM Field P6 EPPM Table Field P6 EPPM Table MPX Field 

Calendar Data clndr_data CALENDAR Monday 

Calendar Data clndr_data CALENDAR Tuesday 

Calendar Data clndr_data CALENDAR Wednesday 

Calendar Data clndr_data CALENDAR Thursday 

Calendar Data clndr_data CALENDAR Friday 

Calendar Data clndr_data CALENDAR Saturday 

Base Calendar Hours - Record 25 

P6 EPPM Field P6 EPPM Table Field P6 EPPM Table MPX Field 

n/a number between 1-7 n/a Day of the Week (1 - 
7, where  
1 = Sunday, and  
7 = Saturday) 

Calendar Data clndr_data CALENDAR From Time 1 

Calendar Data clndr_data CALENDAR To Time 1 

Calendar Data clndr_data CALENDAR From Time 2 

Calendar Data clndr_data CALENDAR To Time 2 

Calendar Data clndr_data CALENDAR From Time 3 

Calendar Data clndr_data CALENDAR To Time 3 
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Base Calendar Exception - Record 26 

P6 EPPM Field P6 EPPM Table Field P6 EPPM Table MPX Field 

Calendar Data clndr_data CALENDAR From Date 

Calendar Data clndr_data CALENDAR To Date 

Calendar Data clndr_data CALENDAR Nonworking/Working 
(0 = nonworking,  
1 = working) 

Calendar Data clndr_data CALENDAR From Time 1 

Calendar Data clndr_data CALENDAR To Time 1 

Calendar Data clndr_data CALENDAR From Time 2 

Calendar Data clndr_data CALENDAR To Time 2 

Calendar Data clndr_data CALENDAR From Time 3 

Calendar Data clndr_data CALENDAR To Time 3 

Project Header - Record 30 

P6 EPPM Field P6 EPPM Table Field P6 EPPM Table MPX Field 

Project Name/WBS 
Name 

wbs_name PROJWBS Project tab 

n/a defaults to empty 
string 

n/a Company 

User Defined Field 
Title 

User Defined Field 

(Exchanged only if a 
mapping is defined 
for the field.) 

UDFVALUE Manager 
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P6 EPPM Field P6 EPPM Table Field P6 EPPM Table MPX Field 

The default project 
calendar is 
exported. 

defaults to Standard n/a Calendar (Standard 
used if no entry) 

Data Date data_date PROJECT Start Date (either 
this field or the 
Finish Date field is 
calculated for an 
imported file, 
depending on the 
Schedule From 
setting) 

Must Finish By plan_end_date PROJECT Finish Date 

(Calculated by P6 
EPPM.) 

n/a defaults to 0 n/a Schedule From  
(0 = start,  
1 = finish) 

n/a calculated by 
Microsoft Project 
(defaults to empty 
string) 

n/a Current Date 

(Calculated by P6 
EPPM.) 

Notebook 
Description 

wbs_memo WBSMEMO Comments 

n/a calculated by 
Microsoft Project 
(defaults to empty 
string) 

n/a Cost 

(Calculated by P6 
EPPM.) 

n/a calculated by 
Microsoft Project 
(defaults to empty 
string) 

n/a Baseline Cost 

(Calculated by P6 
EPPM.) 

n/a calculated by 
Microsoft Project 
(defaults to empty 
string) 

n/a Actual Cost 

(Calculated by P6 
EPPM.) 
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P6 EPPM Field P6 EPPM Table Field P6 EPPM Table MPX Field 

n/a calculated by 
Microsoft Project 
(defaults to empty 
string) 

n/a Work 

(Calculated by P6 
EPPM.) 

n/a calculated by 
Microsoft Project 
(defaults to empty 
string) 

n/a Baseline Work 

(Calculated by P6 
EPPM.) 

n/a calculated by 
Microsoft Project 
(defaults to empty 
string) 

n/a Actual Work 

(Calculated by P6 
EPPM.) 

n/a calculated by 
Microsoft Project 
(defaults to empty 
string) 

n/a Work 

(Calculated by P6 
EPPM.) 

n/a calculated by 
Microsoft Project 
(defaults to empty 
string) 

n/a Duration 

(Calculated by P6 
EPPM.) 

n/a calculated by 
Microsoft Project 
(defaults to empty 
string) 

n/a Baseline Duration 

(Calculated by P6 
EPPM.) 

n/a calculated by 
Microsoft Project 
(defaults to empty 
string) 

n/a Actual Duration 

(Calculated by P6 
EPPM.) 

n/a calculated by 
Microsoft Project 
(defaults to empty 
string) 

n/a Percent Complete 

(Calculated by P6 
EPPM.) 

n/a calculated by 
Microsoft Project 
(defaults to empty 
string) 

n/a Baseline Start 

(Calculated by P6 
EPPM.) 
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P6 EPPM Field P6 EPPM Table Field P6 EPPM Table MPX Field 

n/a calculated by 
Microsoft Project 
(defaults to empty 
string) 

n/a Baseline Finish 

(Calculated by P6 
EPPM.) 

n/a calculated by 
Microsoft Project 
(defaults to empty 
string) 

n/a Actual Start 

(Calculated by P6 
EPPM.) 

n/a calculated by 
Microsoft Project 
(defaults to empty 
string) 

n/a Actual Finish 

(Calculated by P6 
EPPM.) 

n/a calculated by 
Microsoft Project 
(defaults to empty 
string) 

n/a Start Variance 

(Calculated by P6 
EPPM.) 

n/a calculated by 
Microsoft Project 
(defaults to empty 
string) 

n/a Finish Variance 

(Calculated by P6 
EPPM.) 

User Defined Field 
Title 

User Defined Field 

(Exchanged only if a 
mapping is defined 
for the field.) 

UDFVALUE Subject 

User Defined Field 
Title 

User Defined Field 

(Exchanged only if a 
mapping is defined 
for the field.) 

UDFVALUE Keywords 

Numeric Resource Table Definition - Record 41 

40, 49, 1, 2, 41, 42, 43, 3, 5, 6, 7, 8, 9, 11 
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Note: This record defines the fields exchanged for resources. Refer to 
Resource - Record 50 (on page 30) for the list of data exchanged. 

Resource - Record 50 

P6 EPPM Field P6 EPPM Table 
Field 

P6 EPPM Table MPX Field MPX Field ID 

n/a auto 
incremented 
value 

n/a ID 40 

n/a auto 
incremented 
value 

n/a Unique ID 49 

Resource Name rsrc_name RSRC Name 1 

Resource ID rsrc_short_nam
e 

RSRC Initials 2 

Max Units/Time max_qty_per_hr RSRC Max Units 41 

Price/Unit cost_per_qty RSRC Standard Rate 42 

Price/Unit*Overt
ime Factor 

cost_per_qty*ot
_factor 

RSRC Overtime Rate 43 

Resource Name 
(of parent) 

rsrc_name (of 
parent) 

RSRC Group 3 

User Defined 
Field Title 

User defined 
field 

(Exchanged 
only if a 
mapping is 
defined for the 
field.) 

UDFVALUE Text1 - Text5 5 - 9 

E-Mail Address email_addr RSRC Email Address 11 
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Resource Notes - Record 51 

P6 EPPM Field P6 EPPM Table Field P6 EPPM Table 

Resource Notes rsrc_notes RSRC 

Resource Calendar Definition - Record 55 

P6 EPPM Field P6 EPPM Table Field P6 EPPM Table MPX Field 

Resource Name rsrc_name RSRC Name 

Calendar Data clndr_data CALENDAR Sunday  
(0 = nonworking,  
1 = working) 

Calendar Data clndr_data CALENDAR Monday 

Calendar Data clndr_data CALENDAR Tuesday 

Calendar Data clndr_data CALENDAR Wednesday 

Calendar Data clndr_data CALENDAR Thursday 

Calendar Data clndr_data CALENDAR Friday 

Calendar Data clndr_data CALENDAR Saturday 

Resource Calendar Hours - Record 56 

P6 EPPM Field P6 EPPM Table Field P6 EPPM Table MPX Field 

n/a number between 1-7 n/a Day of the Week (1 - 
7, where  
1 = Sunday and  
7 = Saturday)  

Calendar Data clndr_data CALENDAR From Time 1 
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P6 EPPM Field P6 EPPM Table Field P6 EPPM Table MPX Field 

Calendar Data clndr_data CALENDAR To Time 1 

Calendar Data clndr_data CALENDAR From Time 2 

Calendar Data clndr_data CALENDAR To Time 2 

Calendar Data clndr_data CALENDAR From Time 3 

Calendar Data clndr_data CALENDAR To Time 3 

Resource Calendar Exception - Record 57 

P6 EPPM Field P6 EPPM Table Field P6 EPPM Table MPX Field 

Calendar Data clndr_data CALENDAR From Date 

Calendar Data clndr_data CALENDAR To Date 

Calendar Data clndr_data CALENDAR Nonworking/Working 
(0 = nonworking,  
1 = working) 

Calendar Data clndr_data CALENDAR From Time 1 

Calendar Data clndr_data CALENDAR To Time 1 

Calendar Data clndr_data CALENDAR From Time 2 

Calendar Data clndr_data CALENDAR To Time 2 

Calendar Data clndr_data CALENDAR From Time 3 

Calendar Data clndr_data CALENDAR To Time 3 
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Numeric Task Table Definition - Record 61 

90,98,1,2,3,91,68,95,81,120,84,40,41,42,43,80,70,50,51,52,53,54,55,92,93,94,44, 
56,57,58,59,20,21,22,30,35,31,32,33,4,5,6,7,8,9,10,11,12,13,36,37,38,46,47,48,60,62,
64, 
126,128,61,63,65,127,129,110,111,112,113,114,115,116,117,118,119,140,141,142,14
3,144 

Note: This record defines the fields exchanged for tasks. Refer to Task - 
Record 70 (on page 17) for the list of data exchanged. 

Task - Record 70 

P6 EPPM Field P6 EPPM Table 
Field 

P6 EPPM Table MPX Field MPX Field ID 

n/a auto 
incremented 
value 

n/a ID 90 

Unique ID auto 
incremented 
value 

TASK Unique ID 98 

Activity Name task_name TASK Name 1 

WBS Code wbs_short_nam
e 

PROJWBS WBS 2 

n/a calculated on 
export 

n/a Outline Level 3 

Primary 
Constraint 

See constraint 
sub-table.  

cstr_type TASK Constraint Type 91 

Primary 
Constraint Date 

cstr_date TASK Constraint Date 68 
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P6 EPPM Field P6 EPPM Table 
Field 

P6 EPPM Table MPX Field MPX Field ID 

Activity Leveling 
Priority 

See activity 
leveling priority 
sub-table. 

priority_type TASK Priority 95 

Activity Type task_type TASK Milestone = Yes
All other types = 
No 

81 

n/a Yes = WBS 
levels 
No = Activity 
tasks 

n/a Summary 120 

n/a Yes = WBS 
levels 
No = Activity 
tasks 

n/a Rollup 84 

At Completion 
Duration 

total_drtn_hr_cn
t 

TASK Duration 40 

Planned 
Duration (P6 
EPPM) 

target_drtn_hr_
cnt 

TASK Baseline 
Duration 

41 

Actual Duration act_drtn_hr_cnt TASK Actual Duration 42 

Remaining 
Duration 

remain_drtn_hr
_cnt 

TASK Remaining 
Duration 

43 

Duration Type 

See duration 
type sub-table. 

duration_type TASK Fixed 80 

Predecessors n/a TASKPRED Predecessors 70 

Start start_date TASK Start 50 

Finish end_date TASK Finish 51 
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P6 EPPM Field P6 EPPM Table 
Field 

P6 EPPM Table MPX Field MPX Field ID 

Early Start early_start_date TASK Early Start 

(Calculated by 
P6 EPPM.) 

52 

Early Finish early_end_date TASK Early Finish 

(Calculated by 
P6 EPPM.) 

53 

Late Start late_start_date TASK Late Start 

(Calculated by 
P6 EPPM.) 

54 

Late Finish late_end_date TASK Late Finish 

(Calculated by 
P6 EPPM.) 

55 

n/a defaults to 0 n/a Delay 92 

Free Float free_float_hr_cn
t 

TASK Free Slack 

(Calculated by 
P6 EPPM.) 

93 

Total Float total_float_hr_c
nt 

TASK Total Slack 

(Calculated by 
P6 EPPM.) 

94 

Duration % 
Complete 

drtn_complete_
pct 

TASK %Complete 

(Calculated by 
P6 EPPM.) 

44 

Planned Start target_start_dat
e 

TASK Baseline Start 56 

Planned Finish target_end_date TASK Baseline Finish 57 

Actual Start act_start_date TASK Actual Start 58 

Actual Finish act_end_date TASK Actual Finish 59 

At Completion 
Labor Units 

total_work_qty TASK Work 20 
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P6 EPPM Field P6 EPPM Table 
Field 

P6 EPPM Table MPX Field MPX Field ID 

Planned Labor 
Units (P6 
EPPM) 

Budgeted Labor 
Units or 
Planned Labor 
Units (P6 
Professional) 

target_work_qty TASK Baseline Work 21 

Actual Labor 
Units 

act_work_qty TASK  Actual Work 22 

Estimate At 
Completion 
Cost (actual 
cost + estimate 
to complete 
cost) 

EAC TASK Cost 30 

At Completion 
Expense Cost 

total_expense_c
ost 

TASK Fixed Cost 35 

Budget At 
Completion 

(planned labor 
cost + planned 
nonlabor cost + 
planned 
expense cost in 
P6 EPPM) 

(budgeted or 
planned labor 
cost + budgeted 
or planned 
nonlabor cost + 
budgeted or 
planned 
expense cost in 
P6 
Professional) 

BAC TASK Baseline Cost 31 
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P6 EPPM Field P6 EPPM Table 
Field 

P6 EPPM Table MPX Field MPX Field ID 

Actual Cost 
(actual labor 
cost + actual 
nonlabor cost + 
actual expense 
cost) 

ACWP TASK Actual Cost 32 

Estimate to 
Complete 
(Remaining 
labor cost + 
remaining 
nonlabor cost + 
remaining 
expense cost) 

ETC TASK Remaining Cost 33 

User Defined 
Field Title 

User defined 
field 

(Exchanged 
only if a 
mapping is 
defined for the 
field.) 

UDFVALUE Text1-Text10 4-13 

User Defined 
Field Title 

User defined 
field 

(Exchanged 
only if a 
mapping is 
defined for the 
field.) 

UDFVALUE Cost-Cost3 36-38 

User Defined 
Field Title 

User defined 
field 

(Exchanged 
only if a 
mapping is 
defined for the 
field.) 

UDFVALUE Duration1-Duart
ion3 

46-48 
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P6 EPPM Field P6 EPPM Table 
Field 

P6 EPPM Table MPX Field MPX Field ID 

User Defined 
Field Title 

User defined 
field 

(Exchanged 
only if a 
mapping is 
defined for the 
field.) 

UDFVALUE Start1-Start5 60, 62, 64, 126, 
128 

User Defined 
Field Title 

User defined 
field 

(Exchanged 
only if a 
mapping is 
defined for the 
field.) 

UDFVALUE Finish1-Finish5 61, 63, 65, 127, 
129 

User Defined 
Field Title 

User defined 
field 

(Exchanged 
only if a 
mapping is 
defined for the 
field.) 

UDFVALUE Flag1-Flag10 110-119 

User Defined 
Field Title 

User defined 
field 

(Exchanged 
only if a 
mapping is 
defined for the 
field.) 

UDFVALUE Number1-Numb
er5 

140-144 

Constraint Sub-table 

P6 EPPM Field MPX Field 

As late as possible As late as possible 

Finish on Must finish on 

Finish on or after Finish no earlier than 
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P6 EPPM Field MPX Field 

Finish on or before Finish no later than 

Mandatory finish Must finish on 

Mandatory start Must start on 

Start on Must start on 

Start on or after Start no earlier than 

Start on or before Start no later than 

Activities without constraints As soon as possible 

Activity Leveling Priority Sub-table 

P6 EPPM Field MPX Field 

5-Lowest (exports as 100) Lowest (0-199) 

4-Low (exports as 300) Lower (300-399) 

3-Normal (exports as 500) Medium (500-599) 

2-High (exports as 700) Higher (700-799) 

1-Top (exports as 900) Highest (900-999) 

Duration Type Sub-table 

Fixed = Yes Fixed = No 

Fixed Duration and Units Fixed Units 

Fixed Duration and Units/Time Fixed Units/Time 
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Task Notes - Record 71 

P6 EPPM Field P6 EPPM Table Field P6 EPPM Table 

Notebook Description task_memo TASKMEMO 

Resource Assignment - Record 75 

P6 EPPM Field P6 EPPM Table Field P6 EPPM Table MPX Field 

Resource ID Name rsrc_id TASKRSRC ID 

Planned Units/Time 
(P6 EPPM) 

Budgeted 
Units/Time or 
Planned Units/Time 
(P6 Professional) 

target_qty_per_hr TASKRSRC Units 

At Completion Units total_qty TASKRSRC Work 

Planned Units (P6 
EPPM) 

Budgeted Units or 
Planned Units (P6 
Professional) 

See Note 2.  

target_qty TASKRSRC Planned Work 

Actual Regular Units act_reg_qty TASKRSRC Actual Work 

Actual Overtime 
Units 

act_ot_qty TASKRSRC Overtime Work 

At Completion Cost total_cost TASKRSRC Cost 
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P6 EPPM Field P6 EPPM Table Field P6 EPPM Table MPX Field 

Planned Cost (P6 
EPPM) 

Budgeted Cost or 
Planned Cost (P6 
Professional) 

target_cost TASKRSRC Planned Cost 

Actual Cost act_cost TASKRSRC Actual Cost 

Start start_date TASKRSRC Start 

(Calculated by P6 
EPPM.) 

Finish end_date TASKRSRC Finish 

(Calculated by P6 
EPPM.) 

Lag lag_drtn_hr_cnt TASKRSRC Assignment Delay 

n/a defaults to empty 
string 

n/a Resource Unique ID

Data Mappings During Import 

File Creation - No Record Number 

MPX, Primavera Systems, 4.0, ANSI 
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Default Settings - Record 11 

MPX Field P6 EPPM Table Field P6 EPPM Table P6 EPPM Field 

Default Duration 
Type 
(0 = not fixed, 1 = 
fixed) 

def_duration_type PROJECT Default Duration 
Types 

Default Hours/Day day_hr_cnt CALENDAR Work Hours Per Day

Default Hours/Week week_hr_cnt CALENDAR Work Hours Per 
Week 

Date and Time Settings - Record 12 

MPX Field P6 EPPM Table Field P6 EPPM Table P6 EPPM Field 

Date Separator user_data USERDATA Date Separator 

Date Format (0-20) 

See Date Format 
sub-table. 

n/a n/a n/a 

Date Format Sub-table 

Date Format Imported MPX Value 

1/31/09 12:30PM 0 

1/31/09 1 

1/31/2009 20 
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Base Calendar Definition - Record 20 

MPX Field P6 EPPM Table Field P6 EPPM Table P6 EPPM Field 

Name defaults to Standard n/a n/a 

Sunday  
(0 = nonworking,  
1 = working) 

clndr_data CALENDAR Calendar Data 

Monday clndr_data CALENDAR Calendar Data 

Tuesday clndr_data CALENDAR Calendar Data 

Wednesday clndr_data CALENDAR Calendar Data 

Thursday clndr_data CALENDAR Calendar Data 

Friday clndr_data CALENDAR Calendar Data 

Saturday clndr_data CALENDAR Calendar Data 

Base Calendar Hours - Record 25 

MPX Field P6 EPPM Table 
Field 

P6 EPPM Table P6 EPPM Field 

Day of the Week (1 - 
7, where 
1 = Sunday and  
7 = Saturday) 

number between 1-7 n/a n/a 

From Time 1 clndr_data CALENDAR Calendar Data 

To Time 1 clndr_data CALENDAR Calendar Data 

From Time 2 clndr_data CALENDAR Calendar Data 

To Time 2 clndr_data CALENDAR Calendar Data 

From Time 3 clndr_data CALENDAR Calendar Data 
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MPX Field P6 EPPM Table 
Field 

P6 EPPM Table P6 EPPM Field 

To Time 3 clndr_data CALENDAR Calendar Data 

Base Calendar Exception - Record 26 

MPX Field P6 EPPM Table Field P6 EPPM Table P6 EPPM Field 

From Date clndr_data CALENDAR Calendar Data 

To Date clndr_data CALENDAR Calendar Data 

Nonworking/Working 
(0 = nonworking,  
1 = working) 

clndr_data CALENDAR Calendar Data 

From Time 1 clndr_data CALENDAR Calendar Data 

To Time 1 clndr_data CALENDAR Calendar Data 

From Time 2 clndr_data CALENDAR Calendar Data 

To Time 2 clndr_data CALENDAR Calendar Data 

From Time 3 clndr_data CALENDAR Calendar Data 

To Time 3 clndr_data CALENDAR Calendar Data 

Project Header - Record 30 

MPX Field P6 EPPM Table Field P6 EPPM Table P6 EPPM Field 

Project tab wbs_name PROJWBS Project Name/WBS 
Name 
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MPX Field P6 EPPM Table Field P6 EPPM Table P6 EPPM Field 

Manager User Defined Field 

(Exchanged only if a 
mapping is defined 
for the field.) 

UDFVALUE User Defined Field 
Title 

Start Date 

(Either this field or 
the Finish Date field 
is calculated for an 
imported file, 
depending on the 
Schedule From 
setting) 

data_date PROJECT Data Date 

Finish Date 

(Either this field or 
the Finish Date field 
is calculated for an 
imported file, 
depending on the 
Schedule From 
setting) 

plan_end_date PROJECT Must Finish By 

Comments wbs_memo WBSMEMO Notebook 
Description 

Subject  User Defined Field 

(Exchanged only if a 
mapping is defined 
for the field.) 

UDFVALUE User Defined Field 
Title 

Keywords User Defined Field 

(Exchanged only if a 
mapping is defined 
for the field.) 

UDFVALUE User Defined Field 
Title 

Numeric Resource Table Definition - Record 41 

40, 49, 1, 2, 41, 42, 43, 3, 5, 6, 7, 8, 9, 11 
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Note: This record defines the fields exchanged for resources. Refer to 
Resource - Record 50 (on page 30) for the list of data exchanged. 

Resource - Record 50 

MPX Field ID MPX Field P6 EPPM Table 
Field 

P6 EPPM Table P6 EPPM Field 

1 Name rsrc_name RSRC Resource Name

2 Resource 
Initials or 
Resource Name

rsrc_short_nam
e 

RSRC Resource ID 

41 Max Units max_qty_per_hr RSRC Max Units/Time 

42 Standard Rate cost_per_qty RSRC Price/Unit 

43 Overtime Rate cost_per_qty*ot
_factor 

RSRC Price/Unit*Overt
ime Factor 

3 Group rsrc_name (of 
parent) 

RSRC Resource Name 
(of parent) 

5 - 9 Text1 - Text5 User defined 
field 

(Exchanged 
only if a 
mapping is 
defined for the 
field.) 

UDFVALUE User Defined 
Field Title 

11  Email Address email_addr RSRC E-mail Address 
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Resource Notes - Record 51 

P6 EPPM Table Field P6 EPPM Table P6 EPPM Field 

rsrc_notes RSRC Resource Notes 

Resource Calendar Definition - Record 55 

MPX Field P6 EPPM Table Field P6 EPPM Table P6 EPPM Field 

Name rsrc_name RSRC Resource Name 

Sunday  
(0 = nonworking,  
1 = working) 

clndr_data CALENDAR Calendar Data 

Monday clndr_data CALENDAR Calendar Data 

Tuesday clndr_data CALENDAR Calendar Data 

Wednesday clndr_data CALENDAR Calendar Data 

Thursday clndr_data CALENDAR Calendar Data 

Friday clndr_data CALENDAR Calendar Data 

Saturday clndr_data CALENDAR Calendar Data 
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Resource Calendar Hours - Record 56 

MPX Field P6 EPPM Table Field P6 EPPM Table P6 EPPM Field 

Day of the Week  
(1 - 7, where  
1 = Sunday and  
7 =  Saturday) 

number between 1-7 n/a n/a 

From Time 1 clndr_data CALENDAR Calendar Data 

To Time 1 clndr_data CALENDAR Calendar Data 

From Time 2 clndr_data CALENDAR Calendar Data 

To Time 2 clndr_data CALENDAR Calendar Data 

From Time 3 clndr_data CALENDAR Calendar Data 

To Time 3 clndr_data CALENDAR Calendar Data 

Resource Calendar Exception - Record 57 

MPX Field P6 EPPM Table Field P6 EPPM Table P6 EPPM Field 

From Date clndr_data CALENDAR Calendar Data 

To Date clndr_data CALENDAR Calendar Data 

Nonworking/Working 
(0 = nonworking,  
1 = working) 

clndr_data CALENDAR Calendar Data 

From Time 1 clndr_data CALENDAR Calendar Data 

To Time 1 clndr_data CALENDAR Calendar Data 

From Time 2 clndr_data CALENDAR Calendar Data 

To Time 2 clndr_data CALENDAR Calendar Data 
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MPX Field P6 EPPM Table Field P6 EPPM Table P6 EPPM Field 

From Time 3 clndr_data CALENDAR Calendar Data 

To Time 3 clndr_data CALENDAR Calendar Data 

Numeric Task Table Definition - Record 61 

90,98,1,2,3,91,68,95,81,120,84,40,41,42,43,80,70,50,51,52,53,54,55,92,93,94,44, 
56,57,58,59,20,21,22,30,35,31,32,33,4,5,6,7,8,9,10,11,12,13,36,37,38,46,47,48,60,62,
64, 
126,128,61,63,65,127,129,110,111,112,113,114,115,116,117,118,119,140,141,142,14
3,144 

Note: This record defines the fields exchanged for tasks. Refer to Task - 
Record 70 (on page 33) for the list of data exchanged. 

Task - Record 70 

MPX Field ID MPX Field P6 EPPM Table 
Field 

P6 EPPM Table P6 EPPM Field 

90 ID auto 
incremented 
value 

n/a Activity ID 

1 Name task_name TASK Activity Name 

2  WBS wbs_short_nam
e 

PROJWBS WBS Code 

3 Outline Level builds the WBS 
structure 

n/a n/a 
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MPX Field ID MPX Field P6 EPPM Table 
Field 

P6 EPPM Table P6 EPPM Field 

91 Constraint Type

See constraint 
sub-table.  

cstr_type TASK Primary 
Constraint 

68 Constraint Date cstr_date TASK Primary 
Constraint Date

95 Priority 

See priority 
sub-table.  

priority_type TASK Activity 
Leveling Priority

81 Milestone=Yes 
Task=No 

task_type TASK Activity Type 

120 Summary Yes=WBS 
levels 
No=Activity 
tasks 

n/a n/a 

84 Rollup Yes=WBS 
levels 
No=Activity 
tasks 

n/a n/a 

40 Duration total_drtn_hr_cn
t 

TASK At Completion 
Duration 

41 Baseline 
Duration 

target_drtn_hr_
cnt 

TASK Planned 
Duration (P6 
EPPM) 

Budgeted 
Duration or 
Planned 
Duration (P6 
Professional) 

43 Remaining 
Duration 

remain_drtn_hr
_cnt 

TASK Remaining 
Duration 

80 Fixed 

See fixed 
sub-table.  

duration_type TASK Duration Type 
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MPX Field ID MPX Field P6 EPPM Table 
Field 

P6 EPPM Table P6 EPPM Field 

70 Predecessors n/a TASKPRED Predecessors 

50 Start start_date TASK Start 

51 Finish end_date TASK Finish 

56 Baseline Start target_start_dat
e 

TASK Planned Start 

57 Baseline Finish target_end_date TASK Planned Finish 

58 Actual Start act_start_date TASK Actual Start 

59 Actual Finish act_end_date TASK Actual Finish 

20 Work total_work_qty TASK At Completion 
Labor Units 

21 Baseline Work target_work_qty TASK Planned Labor 
Units (P6 
EPPM) 

Budgeted Labor 
Units or 
Planned Labor 
Units (P6 
Professional) 

22 Actual Work act_work_qty TASK Actual Labor 
Units 

30 Cost EAC TASK Estimate At 
Completion 
Cost (actual 
cost + estimate 
to complete 
cost) 

35 Fixed Cost total_expense_c
ost 

TASK At Completion 
Expense Cost 
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MPX Field ID MPX Field P6 EPPM Table 
Field 

P6 EPPM Table P6 EPPM Field 

31 Baseline Cost BAC TASK Budget At 
Completion 

(planned labor 
cost + planned 
nonlabor cost + 
planned 
expense cost in 
P6 EPPM) 

(budgeted or 
planned labor 
cost + budgeted 
or planned 
nonlabor cost + 
budgeted or 
planned 
expense cost in 
P6 
Professional) 

32 Actual Cost ACWP TASK Actual Cost 
(actual 
labor+nonlabor+
expense cost) 

33 Remaining Cost ETC TASK Estimate to 
Complete 
(remaining labor 
cost + nonlabor 
cost + expense 
cost) 

4-13 Text1-Text10 User defined 
field 

(Exchanged 
only if a 
mapping is 
defined for the 
field.) 

UDFVALUE User Defined 
Field Title 
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MPX Field ID MPX Field P6 EPPM Table 
Field 

P6 EPPM Table P6 EPPM Field 

36-38 Cost1-Cost3 User defined 
field 

(Exchanged 
only if a 
mapping is 
defined for the 
field.) 

UDFVALUE User Defined 
Field Title 

46-48 Duration1-Durat
ion3 

User defined 
field 

(Exchanged 
only if a 
mapping is 
defined for the 
field.) 

UDFVALUE User Defined 
Field Title 

60, 62, 64, 126, 
128 

Start1-Start5 User defined 
field 

(Exchanged 
only if a 
mapping is 
defined for the 
field.) 

UDFVALUE User Defined 
Field Title 

61, 63, 65, 127, 
129 

Finish1-Finish5 User defined 
field 

(Exchanged 
only if a 
mapping is 
defined for the 
field.) 

UDFVALUE User Defined 
Field Title 

110-119 Flag1-Flat10 User defined 
field 

(Exchanged 
only if a 
mapping is 
defined for the 
field.) 

UDFVALUE User Defined 
Field Title 
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MPX Field ID MPX Field P6 EPPM Table 
Field 

P6 EPPM Table P6 EPPM Field 

140-144 Number1-Numb
er5 

User defined 
field 

(Exchanged 
only if a 
mapping is 
defined for the 
field.) 

UDFVALUE User Defined 
Field Title 

Constraint Type Sub-table 

MPX Field P6 EPPM Field 

As late as possible As late as possible 

As soon as possible n/a 

Finish no earlier than Finish on or after 

Finish no later than Finish on or before 

Must finish on Mandatory finish 

Must start on Mandatory start 

Start no earlier than Start on or after 

Start no later than Start on or before 

Priority Sub-table  

MPX Field P6 EPPM Field 

Lowest (0-199) 5-Lowest 

Very Low (200-299) 5-Lowest 

Lower (300-399) 4-Low 

Low (400-499) 4-Low 
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MPX Field P6 EPPM Field 

Medium (500-599) 3-Normal 

High (600-699) 3-Normal 

Higher (700-799) 2-High 

Very High (800-899) 2-High 

Highest (900-999) 1-Top 

Do not level (1000) 1-Top 

Fixed Sub-table 

Fixed=Yes Fixed=No 

Fixed Duration and Units Fixed Units 

Task Notes - Record 71 

P6 EPPM Table Field P6 EPPM Table P6 EPPM Field 

task_memo TASKMEMO Notebook Description 

Resource Assignment - Record 75 

MPX Field P6 EPPM Table Field P6 EPPM Table P6 EPPM Field 

ID rsrc_id TASKRSRC Resource ID Name 
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MPX Field P6 EPPM Table Field P6 EPPM Table P6 EPPM Field 

Units target_qty_per_hr TASKRSRC Planned Units/Time 
(P6 EPPM) 

Budgeted 
Units/Time or 
Planned Units/Time 
(P6 Professional) 

Work total_qty TASKRSRC At Completion Units 

Planned Work target_qty TASKRSRC Planned Units (P6 
EPPM) 

Budgeted Units or 
Planned Units (P6 
Professional) 

Actual Work act_reg_qty TASKRSRC Actual Regular Units

Overtime Work act_ot_qty TASKRSRC Actual Overtime 
Units 

Cost total_cost TASKRSRC At Completion Cost 

Planned Cost target_cost TASKRSRC Planned Cost (P6 
EPPM) 

Budgeted Cost or 
Planned Cost (P6 
Professional) 

Actual Cost act_cost TASKRSRC Actual Cost 

Start 

(Calculated by 
Microsoft Project) 

start_date TASKRSRC Start 

Finish 

(Calculated by 
Microsoft Project) 

end_date TASKRSRC Finish 

Assignment Delay lag_drtn_hr_cnt TASKRSRC Lag 
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