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About UN/CEFACT Import/Export Data Map 
Guide 

This guide details how data is mapped between P6 EPPM and UN/CEFACT format. Throughout 
this guide, the term P6 EPPM includes P6 Professional. Any content that applies to only one of 
these applications is labeled accordingly.  

All users who want to exchange data between various formats should use this document. 

Caution: Personal information (PI) may be at risk of exposure. 
Depending on local data protection laws organizations may be 
responsible for mitigating any risk of exposure. 

Data Mappings During Export 

CostScheduleReportDocument 

P6 EPPM Field UN/CEFACT Field 

Calculated CreationDateTime 

Calculated SubmissionDateTime 

To be entered in the template Description 

To be entered in the template SecurityTypeCode 

To be entered in the template ScheduleTypeCode 

To be entered in the template EffectiveBasePeriod.BasePeriod.StartDate
Time 

To be entered in the template EffectiveBasePeriod.BasePeriod.EndDate
Time 

To be entered in the template OwnerProjectParty.ProjectParty.Name 

To be entered in the template OwnerProjectParty.ProjectParty.Specified
ProjectOrganization.ProjectOrganization.B
usinessTypeCode. 
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P6 EPPM Field UN/CEFACT Field 

To be entered in the template OwnerProjectParty.ProjectParty.Specified
ProjectOrganization.ProjectOrganization.I
D 

To be entered in the template OwnerProjectParty.ProjectParty.Specified
ProjectOrganization. 
ProjectOrganization.DesignatedProjectCon
tact.ProjectContact.JobTitle.JobTitle 

To be entered in the template OwnerProjectParty.ProjectParty.Specified
ProjectOrganization. 
ProjectOrganization.DesignatedProjectCon
tact.ProjectContact.PersonName 

To be entered in the template OwnerProjectParty.ProjectParty.Specified
ProjectOrganization. 
ProjectOrganization.DesignatedProjectCon
tact.ProjectContact.TelephoneTelecommu
nicationCommunication 

To be entered in the template OwnerProjectParty.ProjectParty.Specified
ProjectOrganization.ProjectOrganization.D
esignatedProjectContact.ProjectContact.U
RIInternetCommunication 

To be entered in the template OwnerProjectParty.ProjectParty.Specified
ProjectOrganization.ProjectOrganization.P
rojectLocation.PostalUnstructuredAddress 

To be entered in the template OwnerProjectParty.ProjectParty.Specified
ProjectOrganization.ProjectOrganization.P
rojectLocation.Name. 

ReportedHierarchicalStructure 

P6 EPPM Field UN/CEFACT Field 

WBSObjectId, OBSObjectId, or 
ActivityCodeObjectId 

ID 

WBS Name, OBC Name, or Activity Code Description 
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P6 EPPM Field UN/CEFACT Field 

Value 

WBS Name, OBS Description, or Activity 
Code Description 

Description 

WBS, OBS TypeCode 

WBSObjectId, OBSObjectId, or 
ActivityCodeObjectId 

ComponentReportingDataNode.Reporting
DataNode.ID 

WBSParentObjectId, OBSParentObjectId, 
or ActivityCodeParentObjectId 

ComponentReportingDataNode.Reporting
DataNode.ParentNoteID 

Root WBSObjectId, OBSObjectId, or 
ActivityCodeObjectId 

ComponentReportingDataNode.Reporting
DataNode.ID 

WBS Name, OBS Name, or Activity Code 
Value 

ComponentReportingDataNode.Reporting
DataNode.Name 

WBS Code+Name, OBS Description, or 
Activity Code Description 

ComponentReportingDataNode.Reporting
DataNode.Description 

Calculated ComponentReportingDataNode.Reporting
dataNode.HierarchicalLevelNumeric 

WBS Sequence Number, OBS Sequence 
Number.Activity Code Sequence Number 

ComponentReportingDataNode.Reporting
DataNode.SequenceNumeric 

WBSObjectId, OBSObjectId, or 
ActivityCodeObjectId 

ComponentReprotingDataNode.Reporting
DataNode.SubordinateReportingDataNode
.SubordinateReportingDataNode.ID 

WBSParentObjectID, OBSParentObjectId, 
or ActivityCodeParentObjectId 

ComponentReportingDataNode.Reporting
DataNode.SubordinateReportingDataNode
.SubordinateReportingDataNode.ParentNo
deId 

Root WBSObjectId, OBSObjectId, or 
ActivityCodeObjectId 

ComponentReportingDataNode.Reporting
DataNode.SubordinateReportingDataNode
.SubordinateReportingDataNode.DataStru
ctureID 

WBS Name, OBS Name, or Activity Code 
Value 

ComponentReportingDataNode.Reporting
DataNode, 
SubordinateReportingDataNode.Subordina
teReportingDataNode.Name 
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P6 EPPM Field UN/CEFACT Field 

WBS Code+Name 

OBS Description, Activity Code Description

ComponentReportingDataNode.Reporting
DataNode.SubordinateReportingDataNode
.SubordinateReportingDataNode.Descripti
on. 

Calculated ComponentReportingDataNode.Reporting
DataNode.SubordinateReportingDataNode
.SubordinateReportingDataNode.Subordin
ateReportingDataNode.HierarchicalLevelN
umeric 

WBS Sequence Number, 
OBS Sequence Number, or  
Activity Code Sequence Number 

ComponentReportingDataNode.Reporting
DataNode.SubordinateReportingDataNode
.SubordinateReportingDataNode.Sequenc
eNumeric 

Project Resources 

P6 EPPM Field UN/CEFACT Field 

ObjectID ID 

Name Name 

Resource Type CostCategoryCode 

CalendarObjectId ScheduleProjectScheduleCalendar.Project
ScheduleCalendar.ID 

Project Schedule Task 

P6 EPPM Field UN/CEFACT Field 

Name Description 

ObjectId ID 
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P6 EPPM Field UN/CEFACT Field 

WBS_+WBSObjectId DataNodeID 

ActivityId+Name Description 

UDF/Code RiskLevelDescription 

Percent Complete CalculatedCompletionPercent 

Physical Percent Complete AssessedCompletionPercent 

UDF PriorityRankingNumeric 

UDF/Code EarnedValueMethodCode 

UDF ScheduleLevelNumeric 

Free Float FreeFloatDurationMeasure 

Total Float TotalFloatDurationMeasure 

UDF MilestoneWeightNumeric 

Activity Type TypeCode 

Actual Duration TotalDurationMeasure 

Remaining Duration RemainingDurationMeasure 

Is Critical CriticalPathIndicator 

UDF/Code ControlAccountID 

UDF/Code ScheduleLevel 

Planned Duration (P6 EPPM) 

Original or Planned Duration (P6 
Professional) 

OriginalDurationMeasure 

Baseline Duration BaselineDurationMeasure 

Minimum Duration or UDF BestCaseDurationMeasure 

Most Likely Duration or UDF MostLikelyDurationMeasure 

Maximum Duration or UDF WorstCaseDurationMeasure 
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P6 EPPM Field UN/CEFACT Field 

Finish Date Variance FinishVarianceDurationMeasure 

Start Date Variance StartVarianceDurationMeasure 

UDF/Code WorkPackageID 

TaskObjectId SourceID 

ProjectObjectId ProjectID 

UDF/Code PlanningLevelCode 

CalendarObjectId ScheduleProjectScheduleCalendar.Project
ScheduleCalendar.ID 

Early Start Date, Late Start Date CurrentScheduledBasePeriod.BasePeriod.
StartDateTime 

Early Finish Date, Late Finish Date CurrentScheduledBasePeriod.BasePeriod.
EndDateTime 

Value =’early’,’late’ CurrentScheduledBasePeriod.BasePeriod.
Description 

Actual Start Date ActualScheduledBasePeriod.BasePeriod.
StartDateTime 

Actual Finish Date ActualScheduledBasePeriod.BasePeriod.
EndDateTime 

Planned Start Date TargetScheduledBasePeriod.BasePeriod.
StartDateTime 

Planned Finish Date TargetScheduledBasePeriod.BasePeriod.
EndDateTime 

Early Start Date, Late Start Date ResourceScheduledBasePeriod.BasePeri
od.StartDateTime 

Early Finish Date, Late Finish Date ResourceScheduledBasePeriod.BasePeri
od.EndDateTime 

Value =’early’,’late’ ResourceScheduledBasePeriod.BasePeri
od.Description 

UDF BestCaseScheduledBasePeriod.BasePeri
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P6 EPPM Field UN/CEFACT Field 

od.StartDateTime 

UDF BestCaseScheduledBasePeriod.BasePeri
od.EndDateTime 

Value =’early’,’late’ BestCaseScheduledBasePeriod.BasePeri
od.Description 

UDF MostLikelyScheduledBasePeriod.BasePeri
od.StartDateTime 

UDF MostLikelyScheduledBasePeriod.BasePeri
od.EndDateTime 

Value =’early’,’late’ MostLikelyScheduledBasePeriod.BasePeri
od.Description 

UDF WorstCaseScheduledBasePeriod.BasePer
iod.StartDateTime 

UDF WorstCaseScheduledBasePeriod.BasePer
iod.EndDateTime 

Value =’early’,’late’ WorstCaseScheduledBasePeriod.BasePer
iod.Description 

Expected Finish Date EstimatedScheduledBasePeriod.BasePeri
od.EndDateTime 

Baseline Start Date BaselineScheduledBasePeriod.BasePerio
d.StartDateTime 

Baseline Finish Date BaselineScheduledBasePeriod.BasePerio
d.EndDateTime 

Value =’early’ BaselineScheduledBasePeriod.BasePerio
d.Description 

Primary Constraint Date, Secondary 
Constraint Date 

LimitingScheduleTaskTimingConstraint.Sc
heduleTaskTimingConstraint.LimitDateTim
e 

Primary Constraint Type, 
Secondary Constraint Type 

LimitingScheduleTaskTimingConstraint.Sc
heduleTaskTimingConstraint.TypeCode 
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P6 EPPM Field UN/CEFACT Field 

Activity Notebook Topic UserDefinedProjectNote.ProjectNote 

Relationships 

P6 EPPM Field UN/CEFACT Field 

ObjectId ID 

Lag LagTimeMeasure 

Successor Activity ObjectId SuccessorSpecifiedProjectScheduleTask.
ProjectScheduleTask.ID 

Successor Project ObjectId SuccessorSpecifiedProjectScheduleTask.
ProjectScheduleTask.ProjectID 

Activity ObjectId SuccessorSpecifiedProjectScheduleTask.
ProjectScheduleTask.SourceID 

IsCritical SuccessorSpecifiedProjectScheduleTask.
ProjectScheduleTask.CriticalPathIndicator 

Predecessor Activity ObjectId PredecessorSpecificProjectScheduleTask.
ProjectScheduleTask.ID 

Predecessor Project ObjectId PredecessorSpecificProjectScheduleTask.
ProjectScheduleTask.ProjectID 

Activity ObjectId PredecessorSpecificProjectScheduleTask 
.ProjectScheduleTask.SourceID 

Is Critical PredecessorSpecificProjectScheduleTask 
.ProjectScheduleTask.CriticalPathIndicator

Type TypeCode 

CalendarObjectId of calendar assigned to 
successor. 

LagTimeProjectScheduleCalendar.Project
ScheduleCalendar.ID 
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Resource Assignment 

P6 EPPM Field UN/CEFACT Field 

RA_+ActivityObjectId_+ResourceObjectId
+ACP/BCP/EST+_DC/HR/UN or  

RA + ActivityObjectId + RoleObjectId+ 
ACP/BCP/EST+_DC/HR/UN 

ID 

 ACP/BCP/EST CostManagementCode 

ActualCost, BudgetedCost, RemainigCost ResourceAmount 

Value = ‘FALSE’ DurationBasedIndicator 

Actual Units, Budgeted Units, Remaining 
Units 

HourResourceQuantity 

Actual Units, Budgeted Units, Remaining 
Units for Material Resource 

MaterialResourceQuantity 

Planned lag AllocatedProjectPeriod.ProjectPeriod.Durat
ionMeasure 

ResourceObjectId/RoleObjectId AllocatedProjectResource.ID 

Resource Name AllocatedProjectResource.Name 

Value = ‘DC’/’HR’/’UN’ AllocatedProjectResourc.PlanMeasureTyp
eCode 

Resource Type AllocatedProjectResourc.CostCategoryCod
e 

Actual Duration, 
Planned Duration, Remaining Duration 

AllocatedProjectResourc.AvailabilityProject
Period.DurationMeasure 

Actual Start Date, 
Planned Start Date, Remaining Start Date

AllocatedProjectResourc.AvailabilityProject
Period.StartDateTime 

Actual Finish Date, 
Planned Finish Date, Remaining Finish 
Date 

AllocatedProjectResourc.AvailabilityProject
Period.EndDateTime 

CalendarObjectId ScheduleProjectScheduleCalendar.Project
ScheduleCalendar.ID 
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P6 EPPM Field UN/CEFACT Field 

ResourceCurveObjectId AllocationResourceDistribution.ResourceDi
stributionProfile.ID 

Resource Curve Name AllocationResourceDistribution.ResourceDi
stributionProfile.Name 

Calculated (21 points) AllocationResourceDistribution.ResourceDi
stributionProfile.SpecifiedResourceDistribut
ionProfilePoint.ResourceDistributionProfile
Point.Name 

Percentage value for each of the 21 points AllocationResourceDistribution.ResourceDi
stributionProfile.SpecifiedResourceDistribut
ionProfilePoint.ResourceDistributionProfile
Point.AllocationPercent 

Progress Monitored Contract (Project Level Data) 

P6 EPPM Field UN/CEFACT Field 

Project ID ContainedProgressMonitoredProject.ProgressMonitoredP
roject.ID 

Project Name ContainedProgressMonitoredProject.ProgressMonitoredP
roject.Name 

To be entered in the 
template 

ContainedProgressMonitoredProject.ProgressMonitoredP
roject.Description 

To be entered in the 
template 

ContainedProgressMonitoredProject.ProgressMonitoredP
roject.ReportingPlanProjectPeriod.ProjectPeriod.StartDat
eTime 

To be entered in the 
template 

ContainedProgressMonitoredProject.ProgressMonitoredP
roject.ReportingPlanProjectPeriod..ProjectPeriod.EndDat
eTime 

Planned Start Date ContainedProgressMonitoredProject.ProgressMonitoredP
roject.EstimatedPlanProjectPeriod.ProjectPeriod.StartDat
eTime 
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P6 EPPM Field UN/CEFACT Field 

Planned Finish Date ContainedProgressMonitoredProject.ProgressMonitoredP
roject.EstimatedPlanProjectPeriod.ProjectPeriod.EndDat
eTime 

Actual Start ContainedProgressMonitoredProject.ProgressMonitoredP
roject.ActualPlanProjectPeriod.ProjectPeriod.StartDateTi
me 

Actual Finish ContainedProgressMonitoredProject.ProgressMonitoredP
roject.ActualPlanProjectPeriod.ProjectPeriod.EndDateTi
me 

Baseline Start Date ContainedProgressMonitoredProject.ProgressMonitoredP
roject.BaselinePlanProjectPeriod.ProjectPeriod.StartDate
Time 

Baseline Finish Date ContainedProgressMonitoredProject.ProgressMonitoredP
roject.BaselinePlanProjectPeriod.ProjectPeriod.EndDate
Time 

CalendarObjectId ContainedProgressMonitoredProject.ProgressMonitoredP
roject.BaselineProjectScheduleCalendar.ID 

Calendar Name ContainedProgressMonitoredProject.ProgressMonitoredP
roject.BaselineProjectScheduleCalendar.Name 

Value = ‘1’ ContainedProgressMonitoredProject.ProgressMonitoredP
roject.BaselineProjectScheduleCalendar.AssociatedProje
ctWorkShift.ProjectWorkShift.ID 

Calculated ContainedProgressMonitoredProject.ProgressMonitoredP
roject.BaselineProjectScheduleCalendar.AssociatedProje
ctWorkShift.ProjectWorkShift.StartDayCode 

Calculated ContainedProgressMonitoredProject.ProgressMonitoredP
roject.BaselineProjectScheduleCalendar.AssociatedProje
ctWorkShift.ProjectWorkShift.WorkDayCode 

Calculated ContainedProgressMonitoredProject.ProgressMonitoredP
roject.BaselineProjectScheduleCalendar.AssociatedProje
ctWorkShift.ProjectWorkShift.EffectiveProjectPeriod.Proje
ctPeriod.DurationMeasure 

Holiday Or Exceptions ContainedProgressMonitoredProject.ProgressMonitoredP
roject.BaselineProjectScheduleCalendar.HolidayDate 
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Project Note 

P6 EPPM Field UN/CEFACT Field 

Project Notebook Topic ProjectNote 



17

Oracle Primavera P6 EPPM UN/CEFACT Import/Export Data Map Guide 

Copyright © 1999, 2022, Oracle and/or its affiliates. 
Oracle and Java are registered trademarks of Oracle and/or its affiliates. Other names may be 
trademarks of their respective owners. 

Intel and Intel Inside are trademarks or registered trademarks of Intel Corporation. All SPARC 
trademarks are used under license and are trademarks or registered trademarks of SPARC 
International, Inc. AMD, Opteron, the AMD logo, and the AMD Opteron logo are trademarks or 
registered trademarks of Advanced Micro Devices. UNIX is a registered trademark of The Open 
Group. 

This software and related documentation are provided under a license agreement containing 
restrictions on use and disclosure and are protected by intellectual property laws. Except as 
expressly permitted in your license agreement or allowed by law, you may not use, copy, 
reproduce, translate, broadcast, modify, license, transmit, distribute, exhibit, perform, publish or 
display any part, in any form, or by any means. Reverse engineering, disassembly, or 
decompilation of this software, unless required by law for interoperability, is prohibited. 

The information contained herein is subject to change without notice and is not warranted to be 
error-free. If you find any errors, please report them to us in writing. 

If this is software or related documentation that is delivered to the U.S. Government or anyone 
licensing it on behalf of the U.S. Government, the following notice is applicable:  

U.S. GOVERNMENT END USERS: Oracle programs, including any operating system, 
integrated software, any programs installed on the hardware, and/or documentation, delivered to 
U.S. Government end users are “commercial computer software" pursuant to the applicable 
Federal Acquisition Regulation and agency-specific supplemental regulations. As such, use, 
duplication, disclosure, modification, and adaptation of the programs, including any operating 
system, integrated software, any programs installed on the hardware, and/or documentation, 
shall be subject to license terms and license restrictions applicable to the programs. No other 
rights are granted to the U.S. Government. 

This software or hardware is developed for general use in a variety of information management 
applications. It is not developed or intended for use in any inherently dangerous applications, 
including applications that may create a risk of personal injury. If you use this software or 
hardware in dangerous applications, then you shall be responsible to take all appropriate 
failsafe, backup, redundancy, and other measures to ensure its safe use. Oracle Corporation 
and its affiliates disclaim any liability for any damages caused by use of this software or 
hardware in dangerous applications. 

This software or hardware and documentation may provide access to or information on content, 
products and services from third-parties. Oracle Corporation and its affiliates are not responsible 
for and expressly disclaim all warranties of any kind with respect to third-party content, products, 
and services. Oracle Corporation and its affiliates will not be responsible for any loss, costs, or 
damages incurred due to your access to or use of third-party content, products, or services. 

Copyright 


	Contents
	About UN/CEFACT Import/Export Data Map Guide
	Data Mappings During Export
	CostScheduleReportDocument
	ReportedHierarchicalStructure
	Project Resources
	Project Schedule Task
	Relationships
	Resource Assignment
	Progress Monitored Contract (Project Level Data)
	Project Note


