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Get Help
There are a number of ways to learn more about your product and interact with Oracle and other users.

Get Help in the Applications
Some application pages have help icons    to give you access to contextual help. If you don't see any help icons on
your page, click your user image or name in the global header and select Show Help Icons. If the page has contextual
help, help icons will appear.

Get Training
Increase your knowledge of Oracle Cloud by taking courses at Oracle University.

Join Our Community
Use Cloud Customer Connect to get information from industry experts at Oracle and in the partner community. You
can join forums to connect with other customers, post questions, suggest ideas for product enhancements, and watch
events.

Share Your Feedback
We welcome your feedback about Oracle Applications user assistance. If you need clarification, find an error, or just
want to tell us what you found helpful, we'd like to hear from you.

You can email your feedback to oracle_fusion_applications_help_ww_grp@oracle.com.

Thanks for helping us improve our user assistance!
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1  Overview

About This Guide  
If you administer or work with business intelligence (BI) in Oracle Applications Cloud, this guide is for you. It provides an
overview of Oracle Transactional Business Intelligence and covers common BI features in your application.

For example, you can create analyses in the Reports and Analytics work area, personalize the infolets on your home
page, or configure flexfields for use in analytics.

Overview of Analytics and Reports for Project
Management  
Oracle Transactional Business intelligence (OTBI) involves analyzing data to gain insight into your reporting needs,
gathering information to meet specific requirements, and making informed decisions.

Using Analytics and Reports
You can use different types of predefined analytics and reports, or create and edit them, to support your business
needs. Oracle Fusion Cloud Project Management offers predefined analytics and reports across various subject areas.
You can use these predefined analytics and reports, or customize them based on your business needs after creating a
copy.

You can use OTBI to create analytics and Oracle Analytics Publisher to create reports.

Note:  Don't edit predefined analytics and reports directly. If you need to customize them, you can create a copy and
edit the copy.

This table describes the purpose of analytics and reports.

Type Description Purpose

Analytic
 

OTBI object such as analysis or dashboard that
provides meaningful data.
 

To help in business decision making.
 

Analysis
 

Interactive display of data, for example in a
table or graph.
 
Also referred to as real-time analysis.
 

To summarize or break down simple, real-time
data.
 
To help you make tactical decisions.
 

Report
 

Output of data in a predefined format that
provides little or no interaction.
 

To get high-volume data in a high-fidelity
output optimized for printing.
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Type Description Purpose

Also referred to as predefined report or output
report.
 

For documents to support internal operations,
 statutory requirements, and other business
needs.
 

Customizing Analytics and Reports
You can create, edit, and customize analytics and reports for yourself and others if you have appropriate access.

For example, you can:

• Add or remove columns from an analysis.

• Change the branding logo on reports.

• Create an analytic dashboard to include your commonly viewed analyses.

Setup and Administration
There are additional tasks that support creating and editing analytics and reports. For example, your implementor or
administrator can:

• Configure Oracle Analytics Publisher, the tool used for generating and customizing reports.

• Define flexfields to provide custom attributes that can be used in analyses.

• Archive and move analytics and reports from one environment to another.

Overview of Securing Analytics and Reports for Project
Management  
Users with appropriate roles can create and access analyses and reports based on role access to subject areas and
catalog folders.

Analyses and reports are secured by applying job roles with associated duty roles to users. Duty role assignments
determine access to subject areas for analyses as well as catalog folders. For information about the job and duty roles
provided with Oracle Fusion Cloud Project Management and how to customize your security model by creating custom
job roles and assigning duty roles to them, see Implementing Security in Oracle Fusion Cloud Project Management in
the Securing ERP guide.

In addition to folder and object access, duty roles also determine data security. Each of the duty roles that provides
access to subject areas and catalog folders is granted one or more data security policies that allow access to the data.
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More About Oracle Transactional Business Intelligence
Components  
If you want to know more about Oracle Transactional Business Intelligence components, here's what we have.

Oracle Transactional Business Intelligence
Here's the information about the parts of Oracle Transactional Business Intelligence (OTBI) that support analysis against
your transactional data.

• Create and work with analyses, dashboards, and advanced analytical content, including dashboard prompts,
conditions, actions, and key performance indicators.

Creating Analyses and Dashboards in Oracle Transactional Business Intelligence

• Administer analyses, dashboards, and other content.

Administering Oracle Transactional Business Intelligence

Oracle Analytics Publisher
Analytics Publisher is the part of OTBI you use for reports.

• Run and view reports.

Using Oracle Analytics Publisher in Oracle Transactional Business Intelligence

• Create and edit reports, data models, layouts, templates, subtemplates.

Designing Pixel-Perfect Reports in Oracle Transactional Business Intelligence

• Administer Analytics Publisher, set up data sources and delivery destinations, manage security, and move
catalog objects.

Administering Oracle Analytics Publisher in Oracle Transactional Business Intelligence

View Analytics, Reports, and Dashboards  

Watch video
 

There are different ways to view and work with your analytics and reports. You can view analyses, dashboards, and
reports in the course of your work, on your usual pages and infolets. Or you can find them in the business intelligence
catalog with the Reports and Analytics work area and the Reports and Analytics panel tab.
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View Analytics in Infolets
Use your favorite infolet pages to find analytics.

1. Use the page controls and Previous and Next icons to explore infolet pages in the home page, where they may
appear in infolets with summaries and aggregations or performance metrics. You may also find infolets in some
work areas.

2. Click an infolet to open a detailed analysis. So for example, if an infolet has transactions summed to a total, click
it to view details of the underlying transactions.

3. Click Done.

View Objects in Familiar Work Areas and Pages
Use analyses, dashboards, and reports available in your usual pages and work areas.

1. Explore your pages. Some may include analysis and report links or embedded objects, sometimes in tabs or
panel tabs.

2. Some work areas have a Reports and Analytics panel tab, where you explore catalog folders for relevant
analyses and reports for the work area. And if you have permission, you can map more objects to the work area
if they're appropriate.

a. Open the panel tab.
b. Expand the Shared Reports and Analytics folder and explore the available content.
c. Click the link for any object and see its type to determine whether it's an analysis, a report, or a

dashboard.
d. Click View to open the object.

View Objects in the Reports and Analytics Work Area
Use the Reports and Analytics work area to search or browse the catalog and view any analysis, dashboard, or report
you have access to. It opens at the highest level of the catalog's folder hierarchy with all objects you have marked as
favorites.

Here are some things you can do in the Reports and Analytics work area.

1. Click Navigator > Tools > Reports and Analytics.
2. Filter and search for objects:

a. From the Filter list, select what you want to find.
b. To view objects you have marked as favorites, select Favorites in the list. Or select Recent Items to view

objects you recently worked with, or a recent search to run it again. Enter a name or part of a name and
click the Search icon.

c. In the search results, use the icons to identify what the objects are.
d. Click the name of an object to open it, or click More and select an action.

3. In the breadcrumbs, browse the catalog folders for analytics and reports. Click any Hierarchical Selector icon
to select a different node for the next level in the hierarchy.

4. Mark objects as favorites.
◦ Select Favorites in the Saved Searches to display your favorite objects.

◦ Click the Add Favorites icon for an object to mark it as a favorite.

◦ Click the Remove from Favorites icon to remove an object from your favorites.
5. Create and edit analyses and reports.
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a. Click Create and select Report or Analysis.
b. Use wizards to create your analysis or report.

6. Click the Browse Catalog button (or click the More icon for a specific report, dashboard, or analysis) to use
more features.

Note:  If you don't see an analysis in the work area, browse the catalog for it. In the Catalog, select Show
Hidden Items to display any hidden analyses.

View Analyses
An analysis queries against your company's data and answers business questions with visualizations, such as charts
and tables. They may appear on your pages, or as parts of a dashboard.

1. From the catalog folders or search results, open an analysis to view.
2. Click Refresh to rerun the analysis and refresh its data.
3. Click Print and select either Printable PDF or Printable HTML to open a printable version.
4. Click Export to get analysis data in various formats, for example PDF, Excel, PowerPoint, comma-separated

value (CSV), and XML.

Note:  When you export data in a CSV format, dates are exported in raw format and converted to UTC time
zone.

View Grouped Analyses in Dashboards
Some analyses are grouped in dashboards to give you meaningful related information. A dashboard contains pages of
analyses, prompts that filter information, and other objects.

1. From the catalog folders or search results, open a dashboard to view.
2. Select values for any dashboard prompts to filter the dashboard.
3. Click Apply to refine the results of all of the analyses in the dashboard.

View Reports
Reports show data in a predefined format that's optimized for printing.

1. From the catalog folders or search results, open a report.
2. Click the View Report icon if you want a different format.

◦ Choose HTML or PDF to display the report in a format for printing. Because it's optimized for printing,
PDF often provides the best results.

◦ You can also export the report as RTF for editing in a word processor, or as Excel or PowerPoint.

3. From the catalog folders or search results, you can also do these tasks:

◦ Click Edit to edit the report properties, layout, and data model.

◦ Click Report History to see details about past submissions of the report.

◦ Click Schedule to schedule the report to be run.
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Considerations for Saving Analytics and Reports  
You can save analyses, dashboards, and reports in the business intelligence (BI) catalog. The catalog has a hierarchy of
folders with My Folders and Shared Folders at the top, and folders like Custom under Shared Folders.

My Folders
Save your analytics and reports in My Folders for personal use. When you save a new analysis, dashboard, or report in
this folder, it's available in My Folders in the Reports and Analyticswork area. But you can't view it in My Folders in
the Reports and Analytics pane on any other work area. The only exception is when you create an analysis using the
wizard in the Reports and Analytics pane, in which case the analysis is available in all work areas.

Shared Folders
Save your custom analytics and reports in Shared Folders so that they are available to others. You must save them in
the Custom folder which has subfolders organized by product family. You can use the Projects subfolder for storing
these custom analytics.

Edit only copies of your analytics and reports. Directly edit predefined analytics only when necessary and ensure that all
references to the analysis or dashboard are functional.

When you create a copy of predefined reports using the Customize option, the folder structure and permissions are
also copied.

Custom Folder
You must keep all custom objects in the Custom folder to:

• Ensure that customized versions of predefined analytics and reports aren't affected when patches are applied.

• Identify and locate custom objects in the Projects subfolder.

• Edit objects in the Custom folder without compromising security on the original objects.

When you copy an object into the Custom folder, the copied object inherits the permission settings of the Custom
folder. Your administrator must reset the permissions on the object and the folder that it's present in.

What happens to modified analytics and reports when a release update is
applied?
Updates don't affect the Custom folder or My Folder in the catalog. Anything saved there is preserved, including the
analytics and reports you edited or created. But anything saved outside those folders, in the predefined catalog, is
preserved only if the update doesn't include a new version of those BI objects.

If an update includes a new version of a predefined object that you edited outside the Custom folder, the changes you
made are saved as a new object. The new version from the update overwrites the existing predefined object. And a copy
of the existing object (with your edits) is automatically created in the same folder, with a new name that indicates it's a
new version.

If the update includes a new version of both the predefined object and a folder in its file path, the new folder name,
along with the new version of the object, overwrites the existing predefined folder and object. And a copy of the existing
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folder (along with your edited object) is automatically created. The folder is renamed to indicate that it's a new version,
but your edited object isn't renamed.

If folders named backup_nnn are automatically created in the catalog due to conflicts, after reviewing and resolving any
conflicts, Oracle recommends that you manually delete the backup folders from the catalog. You can contact your help
desk to request an automated removal if you have many folders to delete.

Note:  Future updates won't affect renamed objects or anything within a renamed folder.
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2  Setup and Management

Map to Work Areas  

Set Up the Reports and Analytics Panel Tab  
The Reports and Analytics panel tab appears in many work areas, and shows analytics and reports related to the work
areas. You map and unmap the objects for a specific work area from the business intelligence (BI) catalog.

Your mapping changes for a work area apply to all users who have access to it.

Map and Remove Objects from Your Work Area

1. Expand the Reports and Analytics panel tab.
2. Click the Edit Settings icon.

You see all the analytics and reports that are currently mapped to your work area.
3. Click Select and Add.
4. Select the object in the catalog.
5. Click OK.
6. To remove any mapping, select the object and click Remove.
7. Click Save.

Map and Remove Objects from Any Work Area

1. In the Setup and Maintenance work area, go to the Map Reports to Work Areas task.
2. Select the application of the work area you want to map to.
3. Select the work area.
4. Click Search and see all the reports that are currently mapped to that work area.
5. Click Select and Add.
6. Select the object in the catalog.
7. Click OK.
8. To remove any mapping, select the object and click Remove.

Tip:  Click Synchronize to remove all mappings to any objects that are no longer in the catalog. You
synchronize all work areas, not just the one you're mapping.

9. Click Save.

Related Topics
• Why can't I see analytics and reports when I edit settings for the Reports and Analytics panel tab?

• Why can't I see analytics and reports when mapping to work areas for the Reports and Analytics panel tab?

• How do I update existing setup data?

• Set Up Reports for Scheduling

9
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Why can't I see analytics and reports when mapping to work areas
for the Reports and Analytics panel tab?  
Either no analytics and reports are mapped to the work area you select on the Map Reports to Work Areas page, or you
don't have access to the mapped objects.

Similarly, when you're selecting an object to map, you can only see objects you have access to. Your administrator can
grant access to the objects or let someone with access map them.

• Assign you roles with access to the objects you want to map.

• Grant the Reports and Analytics Region Administration Duty to someone who already has access to the objects.

Why can't I see analytics and reports when I edit settings for the
Reports and Analytics panel tab?  
In the Edit Settings window, you might not see a currently mapped report because you don't have access to it.

Similarly, when you're selecting an object to map, you can only see objects you have access to. Your administrator can
grant access to the objects or let someone with access map them.

• Assign you roles with access to the objects you want to map.

• Grant the Reports and Analytics Region Administration Duty to someone who already has access to the objects.

Set Up Currency  

Currency and Exchange Rate Settings for Analytics  
You can choose how currency is shown in your application. If you're running analytics on your application data, you can
specify currency and exchange rate details in BI.

Currency can be set in different regional currency types, depending on where you do business and what currency types
you want to see.

There are three ways you set up currency:

• User Currency - Set by the business user in Regional settings. This setting applies to the entire application
interface for that user only. The available currency options are set by your application administrator.

• Analytics Currency - Set by the business user in BI in My Account settings in the Reports area. The setting
applies to that user only and is only relevant for analyses.

• Corporate Currency - Set by the application administrator. This setting applies to all users in that company.

10
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Note:  The time zone preferences that you set in your fuse simplified user interface are inherited and used as the time
zone setting for your existing and new analytics.

Set General User Currency  
User currency settings determine the currency used as the default for what you see in your application. User currency
applies to your entire interface for your signed-in session.

1. Navigate to Tools, Set Preferences.
2. Select General Preferences > Regional.
3. Select the preferred currency to be used. Available currencies include those set up for your company by your

application administrator.

Set Analytics Currency
The analytics currency settings determine the currency type that's displayed in all your analytics. It also determines how
and when your currency conversion rates are calculated.

1. Click Navigator Tools Reports and Analytics.
2. Click Browse Catalog.
3. Click My Profile and select  My Account.
4. In the Preference tab, select your choice in Currency.

This shows the currency display options for users:

Currency Display Type Description

Entered Currency
 

Currency used on a transaction.
 

<Application> Currency
 

Currency set up in each respective Cloud application as the common Corporate currency used
company-wide.
 

User Preferred Currency using Simple
Currency Management
 

Conversion to User Preferred Currency is performed at the time your run the report, and is calculated
from the Corporate currency based on the last time the record was updated and saved or closed.
 

User Preferred Currency using Advanced
Currency Management
 

Conversion to User Preferred Currency happens on the date your run the report, and uses the currency
indicated on the record.
 

Set a Default Currency Conversion Option for All Users  
By default your currency is converted to the corporate currency with a method called "User Preferred Currency Using
Simple Currency Management".

The simple "User Preferred Currency Using Simple Currency Management" setting provides the best run-time
performance because when you run a report, the application doesn't have to look up the rate for each transaction. The
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currency is converted to your corporate currency at that day's rate when you update and save a record. Otherwise, the
application cycles through each record at run-time and converts the currency one record at a time to the exchange rate
in effect at the time the report is run. For more information see, How User Preferred Currency Exchange Works.

But you can also standardize the setting for all system users, by setting the default preference to another option, such
as <myapplication> Currency or User Preferred Currency Using Advanced Currency Management.

To change the default currency setting for all users, administrators need to add a profile option and a corresponding
value. Note that when administrators change the default currency setting for users in their organization, individual users
can still override that setting and select their preferred currency in My Account.

The following table shows the profile option code parameters to override the default currency setting.

Profile Code Profile Value Description

BI_DEFAULT_CURRENCY_CONVERSION_
METHOD
 

<myapplication>Currency - Defaults to Application Currency.
 

BI_DEFAULT_CURRENCY_CONVERSION_
METHOD
 

User Preferred Currency 1 - Defaults to User Preferred Currency Simple Currency Management.
 

BI_DEFAULT_CURRENCY_CONVERSION_
METHOD
 

User Preferred Currency 2 - Defaults to User Preferred Currency Advanced Currency Management.
 

Set the Currency for an Individual Analysis  
You can set the currency at an analysis level to ensure that the data is displayed in a preferred currency.

Perform the following steps to set the currency for an individual analysis.

1. Open the analysis in Edit mode for which you want to change the currency.
2. Open the Advanced tab.
3. In the Advanced SQL Clauses region, enter one of the following SQL statements in the Prefix field:

◦ SET VARIABLE PREFERRED_CURRENCY='Local Currency';

◦ SET VARIABLE PREFERRED_CURRENCY='Project Currency';

◦ SET VARIABLE PREFERRED_CURRENCY='Contract Currency';

4. Click Apply SQL.
5. Click the Save Analysis icon.

Alternatively, use the Save As icon to save the analysis to a specified location with a new name.

Set a Global Currency Conversion Profile  
Set a global currency conversion method for all your users by creating a currency profile. Only administrators can create
currency profiles.

12
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1. In Setup and Maintenance, go to  Manage Administrator Profile Values.
2. Enter the following values:

◦ Profile Option Code : BI_DEFAULT_CURRENCY_CONVERSION_METHOD

◦ Profile Display Name : BI Default Currency Conversion Method

◦ Application

◦ Module

◦ Start Date : Provide previous day's date to proceed to next step to define values.

3. Click Save and Close.
4. In the Manage Profile Options dialog box, you see your new profile. Check the Enabled box for Site.
5. Click Save and Close.

Related Topics
• How do I update existing setup data?

Define Currency Profile Values  
After you create your currency profile, the last step is to define the profile value. This step defines which currency
management option is assigned to that profile.

1. In the Setup and Maintenance work area, use  Manage Administrator Profile Values.
2. In Profile Option Code search for your profile: BI_DEFAULT_CURRENCY_CONVERSION_METHOD.
3. In Manage Administrator Profile Values, Click Add (+ icon).
4. Select Site as the Profile level.
5. Enter "User Preferred Currency 2" in Profile Value.
6. Click Save and Close.

How User Preferred Currency Exchange Works  
The simple and advanced user-preferred currency choices determine how and when your currency exchange rates are
calculated. For both simple and advanced currency management, when you save or close a report, the exchange rate is
set at that time.

The option you choose impacts how quickly your reports are generated at run time. Each case includes trade-offs, as
detailed in the examples.

User Preferred Currency using Simple Currency Management
The advantage of this option is performance - the application doesn't have to look up the rate for each transaction
because when you close or save a record, the application converts it to your corporate currency at that day's rate. When
you run the opportunity report, the application multiplies that value by your preferred currency exchange rate for the
date you run the report. This eliminates the need for the application to cycle through each record, and calculate the
corresponding exchange rate to your preferred exchange rate at the time that record was closed or last saved. It simply
takes the value on record for the original transaction exchange to corporate currency, and multiplies it by your preferred
currency exchange rate at the time your run the report.

13
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As an example of user preferred currency using simple currency management, a user updates and saves or closes an
opportunity record with associated revenue of one million Indian Rupees on January 31st with an exchange rate of
0.01401 Rupees to one US Dollar. The user then runs an opportunity report in US Dollars on March 31st. In the report,
the US Dollar Corporate Currency is set at the January 31st rate it was saved at, in this case reporting as $14,010, or one
million multiplied by 0.01401. Finally, an opportunity report on March 31st in Euros uses the March 31st conversion rate
for US Dollars to Euros of 0.75017 to convert the recorded US Dollar amount into Euros, in this example one million
multiplied by 0.01401, which is the January 31st Rupee to US Dollar exchange rate, multiplied by 0.75013, which is the
March 31st rate for Euros. This requires less processing, because the January 31st Rupee to US Dollar exchange rate,
while not exact on March 31st, is used as the basis for the calculation of the March 31st opportunity revenue conversion
to Euros at the later exchange rate.

The following figure describes an example of user preferred currency using simple currency management.

User Preferred Currency using Advanced Currency Management
This option provides a more precise exchange rate, since it goes through each record to determine the rate on the date
the record was updated or closed. The downside of this option is performance. Your reports will take longer to run. The
application has to cycle through each record and match currency exchange rates to the date the record was closed or
updated and saved.

As an example of user preferred currency using advanced currency management, a user updates and saves or closes
an opportunity record with associated revenue of one million Indian Rupees on January 31st, when an exchange rate
of 0.01050 Rupees to one Euro applies. The user then runs an opportunity report on March 31st. In the report, the User
Preferred Currency of Euros is applied, using the January 31st Rupee to Euro rate of 0.01050, requiring calculation
during report processing to resolve the opportunity to 10,500 Euros. Note that running the opportunity report on March
31st doesn't change the calculation and the close date of January 31st is used.
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The following figure describes an example of user preferred currency using advanced currency management.

Why do I see amounts of zero in analyses?  
Currency exchange rates might not be set up correctly. For example, you set EUR as your preferred currency in general
preferences, and corporate currency is USD. Amounts are displayed in EUR after conversion from USD at the current
exchange rate.

Configure Analytics Publisher  

Overview of Report Delivery Servers Management  
Oracle Analytics Publisher, the report generation and delivery engine, requires configuration and tuning to deliver
reports to users.

Report requests are received by Publisher from:

• Oracle Enterprise Scheduler

• The Reports and Analytics work area and panel tab

• Application pages

Requests submitted through Oracle Enterprise Scheduler are processed by the Oracle Analytics Publisher scheduler.
Requests submitted through the Reports and Analytics work area or panel tab can be either real-time online requests
or scheduled requests. Requests submitted through an application may call Oracle Enterprise Scheduler or may return
report request results directly back to the application page.

Oracle Analytics Publisher is configured to accept requests from Oracle Applications Cloud. However, before you can
deliver report documents to their destinations, you must define the delivery servers in Oracle Analytics Publisher. Use
the Oracle Analytics Publisher Administration page to define your delivery servers.
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Once delivery servers are defined, you can further configure the number of report processor and delivery threads to
best handle your processing and delivery requirements. In addition, you can configure report properties for the delivery
servers or at the report level to tune performance of your reports. To diagnose report processing issues, Analytics
Publisher provides a set of scheduler diagnostics.

Configure Deep Links  

Register Business Intelligence to Support Deep Linking  
Deep linking lets you to navigate from an analysis on the interface pages to specific attributes and objects in your work
areas so that you can work with them directly.

What does that mean? It means that if you're looking at an analysis on leads, for example, you can click a record on the
analytic and go edit the lead record on the edit object page. To support deep links, use the Setup and Maintenance work
area to register the Business Intelligence Server as a third-party application.

Register Business Intelligence Server as a Third-Party Application
To register the BI Server:

1. Use the Manage Third Party Applications page.
2. Click Create.
3. Enter AnalyticsApp as the application name.
4. Enter the full URL for the BI Server (for example: http://host:port/analytics/saw.dll).
5. Enter Analytics Server as the Partner Name.
6. Click Save and Close.

Related Topics
• How can I integrate external applications with Fusion Applications?

Create Deep Links  
Create deep links in your analytics that let you navigate from an analysis to specific attributes and objects in your
transactional pages to work with them directly.

1. In the Reports and Analytics work area, click Browse Catalog.
2. Create or edit an analysis. Use a subject area that includes the attribute you want to link to in the transactional

pages, and ensure that you include the object ID.
3. On the Criteria tab, click the Options icon for the attribute column on which you need a deep link and select

Column Properties.
4. Open the Interaction tab in the Column Properties dialog box.
5. In the Primary Interaction list in the Value section, select Action Links to display the Action Links table.
6. Select the Do not display in a pop-up if only one action link is available at runtime option.
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7. Click Add Action Link.
8. In the New Action Link dialog box, enter the link text for the navigation.
9. Click the Create New Action icon and select Navigate to a Web Page.

10. In the Create New Action dialog box, enter the URL to navigate to, which references parameters you define in
the prompt. For shared analyses://<hostname>/fscmUI/faces/deeplink?objType=@{1}&objKey=<object
ID>=@{2}&action=@{3}&returnApp=AnalyticsApp&returnAppParams=PortalGo%26path=</shared/
Custom/<folder>/@{6}

Note:  If you don't click the Return icon, remove parameters 5 through 7. In this case, the
URL would be: //<hostname>/fscmUI/faces/deeplink?objType=@{1}&objKey=<object
ID>=@{2};searchInd=@{3}&action=@{4}

For personal analyses stored in My Folders: //<hostname>/fscmUI/faces/deeplink?
objType=@{1}&objKey=<object
ID>=@{2}&action=@{3}&returnApp=AnalyticsApp&returnAppParams=PortalGo%26pather=/users/
@{5}/@{6}

11. Click Define Parameters to add corresponding parameters for the URL.
12. In the Define Parameters section, click Add Parameter to add the following mandatory parameters:

Name Prompt Type of Value Value Fixed Hidden Notes

1
 

Object Type
 

Value
 

<Object Type>
 

Selected
 

Selected
 

Used for shared
and personal
analyses.
 

2
 

<Prompt Name>
 

Column Value
 

Column Name in
"<table.name>"."<column.name>"

format
 

Selected
 

Selected
 

Used for shared
and personal
analyses.
 

3
 

Action
 

Value
 

edit
 

Selected
 

Selected
 

Used for shared
and personal
analyses.
 

4
 

returnApp
 

Value
 

AnalyticsApp
 

Selected
 

Selected
 

Used for shared
and personal
analyses.
 

5
 

Logged in User
 

Session Variable
 

USER
 

Selected
 

Selected
 

Session variable
parameter used
for personal
analysis
permissions.
 

6
 

Report Name
 

Value
 

Analysis Name
 

Selected
 

Selected
 

Used for shared
and personal
analyses. The
name of the
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Name Prompt Type of Value Value Fixed Hidden Notes

analysis to
return to after
working in the
transactional
page.
 

13. Click Options to set how the page opens.
14. In the Action Options dialog box, select Open in New Window to open the page in a new window.
15. Save your work.
16. If you have provided the Return Application name, a Return icon is available in the transactional page to return

to the analysis.

Related Topics
• Register Business Intelligence to Support Deep Linking

• Manage Analytics with Advanced Features

Deep Links for Project Management  
Project managers use Oracle Transactional Business Intelligence (OTBI) to gain real-time insights into their projects. You
can enable a column in an analysis as a deep link to drill down to a transaction page.

Here's the syntax to create an action link in OTBI to create a deep link.

https://hostname/fscmUI/faces/deeplink?
objType=@{1}&objKey=ObjectId=@{2}&action={3}&returnApp=@{4}&returnAppParams=PortalGo%26path=/users/@{5}/@{6}

Use this syntax if you don't want to use the return feature.

https://hostname/fscmUI/faces/deeplink?objType=@{1}&objKey=ObjectId=@{2}&action={3}

Parameter Details

{1}
 

Name of the object type.
 

{2}
 

Name of the object key.
 

{3}
 

The action on clicking the link. The name of the page or work area where you want to navigate from
the analysis.
 

{4}
 

Name of your analytics application.
 

{5}
 

Logged in user.
 

{6}
 

Name of the analysis.
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For example, to navigate to the Project Overview page in context of a project from your analysis, the action link is as
follows:

https://hostname/fscmUI/faces/deeplink?objType=@{Project}&objKey=ObjectId=@{"Project"."Project
 Key"}&action={OVERVIEW}&returnApp=@{AnalyticsApp}&returnAppParams=PortalGo%26path=/users/@{USER}/@{Project
 Drill Down}

Here's the list of pages you can access using deep links. Use the relevant object type, object key, and action values in the
syntax to navigate to the corresponding page in the application.

Object Type Object Key Object Id Action Navigates to Application
Page

PROJECT
 

"Project"."Project Key"
 

objKey=ProjectId=@{2} NONE
 

The default page, that's the
Project Overview page
 

PROJECT
 

"Project"."Project Key"
 

objKey=ProjectId=@{2} OVERVIEW
 

Project Overview
 

PROJECT
 

"Project"."Project Key"
 

objKey=ProjectId=@{2} MANAGE_FIN_PLAN
 

Manage Financial Project
Plan
 

PROJECT
 

"Project"."Project Key"
 

objKey=ProjectId=@{2} MANAGE_BUDGET
 

Manage Project Budget
 

PROJECT
 

"Project"."Project Key"
 

objKey=ProjectId=@{2} TRACK_PROGRESS
 

Track Financial Project
Progress
 

PROJECT
 

"Project"."Project Key"
 

objKey=ProjectId=@{2} MANAGE_FORECAST
 

Manage Project Forecast
 

PROJECT "Project"."Project Key"
 

objKey=ProjectId=@{3} MANAGE_PROJECT_
RESOURCES

Manage Project Resources
from the Project Financial
Management Work Area

PROJECT_ACTION_ITEM
 

"Task"."Task Key"
 

objKey=projElementId=@{2} EDIT
 

Edit Action Item
 

PROJECT_BUDGET
 

"Project"."Project Key"
 

objKey=ProjectId=@{2} NONE
 

Manage Project Budget
 

PROJECT_BUDGET
 

"Project"."Project Key";
“Param1”.”Budget version
Key”
 

objKey=ProjectId=@{2} VIEW
 

View Project Budget
 

PROJECT_DELIVERABLE "Deliverable
Details"."deliverableId"

objKey=deliverableId=@{2} EDIT Edit Deliverable

PROJECT_FORECAST
 

"Project"."Project Key"
 

objKey=ProjectId=@{2} NONE
 

Manage Project Forecast
 

PROJECT_FORECAST "Project"."Project Key";
“Param1”.”Forecast version
Key”
 

objKey=ProjectId=@{2} VIEW
 

View Project Forecast
 

PROJECT_MANAGEMENT
 

"Project"."Project Key"
 

objKey=ProjectId=@{2} MANAGE_FINANCIAL_
PROJECT

Manage Financial Project
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Object Type Object Key Object Id Action Navigates to Application
Page

 

PROJECT_MANAGEMENT
 

"Project"."Project Key"
 

objKey=ProjectId=@{2} MANAGE_PROJECT_
BUDGET
 

Manage Project Budget
 

PROJECT_MANAGEMENT
 

"Project"."Project Key"
 

objKey=projectId=@{2} MANAGE_PROJECT_
CALENDAR
 

Manage Project Calendar
 

PROJECT_MANAGEMENT
 

"Project"."Project Key"
 

objKey=projectId=@{2} MANAGE_PROJECT_
FORECAST
 

Manage Project Forecast
 

PROJECT_MANAGEMENT
 

"Project"."Project Key"
 

objKey=projectId=@{2}
 

NONE
 

Manage Project Plan
 

PROJECT_MANAGEMENT
 

"Project"."Project Key",
 "Task"."Task Key"

objKey=projectId=@{3};taskID=@{4}NONE
 

Manage Project Plan - Task
Details/Deliverables

PROJECT_MANAGEMENT
 

"Project"."Project Key",
 "Task"."Task Key"

objKey=projectId=@{3};taskID=@{4}NONE
 

Manage Project Plan - Gate
Details

PROJECT_MANAGEMENT
 

"Project"."Project Key",
 "Task"."Task Key"

objKey=projectId=@{3};taskID=@{4};workItemID=@{5}NONE
 

Manage Project Plan - Task
Work Items

PROJECT_MANAGEMENT "Project"."Project Key",
 "Task"."Task Key"

objKey=projectId=@{3};taskID=@{4}VIEW_ONLY_PLAN View Project Plan - Task
Details/Deliverables

PROJECT_MANAGEMENT "Project"."Project Key",
 "Task"."Task Key"

objKey=projectId=@{3};taskID=@{4}VIEW_ONLY_PLAN View Project Plan - Gate
Details

PROJECT_MANAGEMENT "Project"."Project Key",
 "Task"."Task Key", "Work
Item"."Work Item Key"

objKey=projectId=@{3};taskID=@{4};workItemID=@{5}VIEW_ONLY_PLAN View Project Plan - Task
Work Items

PROJECT_MANAGEMENT
 

"Project"."Project Key"
 

objKey=projectId=@{2} MANAGE_PROJECT_
RESOURCE_REQUESTS
 

Manage Project Resource
Requests
 

PROJECT_MANAGEMENT
 

"Project"."Project Key"
 

objKey=projectId=@{2} MANAGE_PROJECT_
RESOURCES
 

Manage Project Resources
 

PROJECT_MANAGEMENT
 

"Project"."Project Key"
 

objKey=projectId=@{2} MANAGE_TASK_
EXCEPTIONS
 

Manage Task Exceptions
 

PROJECT_MANAGEMENT
 

"Project"."Project Key"
 

objKey=projectId=@{2} MANAGE_WORK_ITEMS
 

Manage Work Items
 

PROJECT_MANAGEMENT
 

"Project"."Project Key"
 

objKey=projectId=@{2} TRACK_FINANCIAL_
PROJECT_PROGRESS
 

Track Financial Project
Progress
 

PROJECT_MANAGEMENT
 

"ChangeOrder"."ChangeOrder
Key"
 

objKey=changeDocId=@{2} MANAGE_CHANGE_
ORDERS
 

Manage Change Orders
 

PROJECT_MANAGEMENT "Project"."Project Key" objKey=flowKey=MPL MY_PROJECTS My Projects
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Object Type Object Key Object Id Action Navigates to Application
Page

PROJECT_MANAGEMENT "Project"."Project Key" objKey=fromDeepLinking=Y VIEW_PROJECTS View Projects

PROJECT_MANAGEMENT
 

"Project"."Project Key"
 

objKey=projectID=@{2} VIEW_ONLY_PLAN
 

View Project
 

PROJECT_MANAGEMENT
 

"Issue Details"."Issue Id"
 

objKey=issueId=@{2} EDIT
 

Edit Issue
 

PROJECT_RESOURCE
 

"Resource"."Resource Key"
 

objKey=resourceId=@{2} EDIT
 

Resource Details
 

PROJECT_RESOURCE_
ASSIGNMENT
 

"Project
Assignment"."Assignment
Number"
 

objKey=assignmentId=@{2} EDIT
 

Edit Project Resource
Assignment
 

PROJECT_RESOURCE_
REQUEST
 

"Project Request
Details"."Request Number"
 

objKey=requestId=@{2} EDIT
 

Edit Project Resource
Request
 

PROJECT_MILESTONE_
TASK
 

"Task"."Task Key"
 

objKey=projElementId=@{2} EDIT
 

Edit Milestone
 

PROJECT_TASK
 

"Task"."Task Key"
 

objKey=projElementId=@{2} EDIT
 

Edit Project Task
 

PROJECT_TO_DO_TASK
 

"Task"."Task Key"
 

objKey=projElementId=@{2} EDIT
 

Edit To-do Task
 

UNPROCESSEDTXNDETAILS "Unprocessed Transaction
Details"."Transaction
Interface Id"

none Drill Manage Unprocessed
Project Costs

EXPENDITUREITEMDETAILS "Expenditure.item"."expenditure.item"objKey=ExpItemId=@{2} EDIT Manage Project Costs page

PROJECT_INVOICES "Invoice details"."Invoice ID" objKey=InvoiceId=@{2} EDIT Manage Invoices page

INV_BILLING_EVENTS "Event details"."Event key" objKey=eventId=@{2} EDIT Manage Events page

Redwood Page Deep Links (Direct URLs)
For Redwood pages, you can navigate using a direct Redwood URL (rather than the /fscmUI/faces/deeplink syntax).

For example, to navigate to the Edit Change Request Redwood page in the context of a specific change request, use this
URL:

https://hostname/fscmUI/redwood/project-change-management/change-request/edit?crId=@{"Change
 Request"."Change Request ID"}

Page Type Navigates to Application Page URL Parameter(s)

Redwood
 

Edit Change Request
 

https://hostname/fscmUI/
redwood/project-change-
management/change-request/
edit

crId (Change Request ID)
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Note:
• Replace hostname with the name of the environment.

• When using this link from OTBI, pass the crId value from a report column that contains the Change Request ID.

Grants Management
You can enable an Action link on a column in your analysis, such as Award Number, to enable the drill down to the
Award Overview page. Here's the syntax to create an action link in Grants Management.

https://hostname/fscmUI/faces/deeplink?
objType=@{1}&objKey=ObjectId=@{2};searchInd=@{3}&action={4}&returnApp=@{5}&returnAppParams=PortalGo%26path=/
users/@{6}/@{7}

Use the following syntax if you don't want to use the return feature.

https://hostname/fscmUI/faces/deeplink?objType=@{1}&objKey=paraAwardId=@{2};searchInd=@{3}&action=@{4}

Parameter Prompt Type Value Details

{1}
 

ObjType Value Awardoverview Name of the object type.
 

{2}
 

ObjKey Column Value "Award"."Award ID" Name of the object key.
 

{3} SearchInd Value 0 Search index value.

{4}
 

Action Value EDIT The action on clicking the
link. The name of the page
or work area where you
want to navigate from the
analysis.
 

{5}
 

returnApp Value AnalyticsApp Name of your analytics
application.
 

{6}
 

Logged in User Session Variable USER Logged in user.
 

{7}
 

Report Name Value Award Drill Down* Name of the analysis.
 

*Change parameter 7 and put the name of the report you created.

Ensure that the data format for Award ID has no decimal places.

When you create a deep link, include these steps:

1. Replace the "hostname" with the name of the environment.
2. If you don't click the return icon, remove lines 5 through 7. The URL should be:

 https://hostname/fscmUI/faces/deeplink?objType=@{1}&objKey=paraAwardId=@{2};searchInd=@{3}&action=@{4}

3. Enable the option Do not display in a popup if only one action link is available at runtime.
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FAQs for Deep Links  

Why did a deep link open to a blank page?  
You may not have access to the linked object, or the URL entered for the action is incorrect, for example lacking the
environment or the Object ID name.

• Check the URL you entered for the action. It may be missing the environment name or the Object ID name.

• Check the URL parameters, the spelling of the action, and that you're using the correct key in the object's
analysis.

Do I have to display the ID for my object?  
No, you can add it, format the column as a number with zero decimals, and then hide the column.

Can I display actions for some users and not others?  
Yes, you define conditions for the action to display.

Manage Permissions  

Manage Catalog Permission  
You may want to remove access to predefined catalog folders so that those associated with offerings you don't use
aren't displayed. You can hide the entire predefined catalog or selectively display root catalog folders for offerings.

To control which offerings are available, create a custom role based on the Custom BI Web cat Reporting Duty role and
its associated roles for each. Using custom roles, you can manage folder access in a number of ways, depending on
requirements and previous modifications you have made.

• Add duty roles for parent folders to the custom role so that all users see a subset of the predefined catalog. Add
roles only for the offerings you want to retain access for.

• Don't add any catalog reporting duty roles for any offerings to the custom role to hide the entire predefined
catalog and display only /Shared/Custom folders. For example, you can remove BI catalog access for external
users such as partners who have no access to reporting.

• Delete all catalog reporting duty roles from the custom role. Also, add catalog reporting duty roles to a new or
existing job role so that job roles with BI access get default access to the predefined catalog. For example, by
default, Financial job roles have access to Financial reporting content but Human Capital Management job roles
don't have access to the predefined HCM BI catalog. You can grant the Human Capital Management Folder
Reporting Duty role to new job roles to allow access to predefined HCM reports.
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Hide Predefined Catalog Folders
All authenticated users have the Custom BI Web cat Reporting Duty role, which inherits all of the folder reporting roles
that determine access and visibility of root level catalog folders. Administrators with IT Security Manager privileges can
hide predefined folders by creating custom roles based on this role and their associated roles from the duty role.

1. Open the Security Console.
2. Search for Custom BI Web cat Reporting Duty and review its duty roles to determine which to retain in your

custom role.
3. Create a custom role.
4. Click Actions > Add Role.
5. Click Next twice to navigate to the Role Hierarchy step.
6. To hide all folders, leave the hierarchy empty. Add any roles for offerings you want to retain access for.
7. Run the Import User and Role Application Security Data process to synchronize security changes.
8. Click Browse Catalog in the Reports and Analytics work area and click Administration. In the Maintenance and

Troubleshooting section, select Reload Files and Metadata to refresh the BI cache.

BI Reporting Roles
This table shows the mapping between shared root catalog folders, folder reporting roles, and job roles.

Catalog Folder Duty Role Duty Role Name Associated Job Roles

/Shared/Common Content
 

BI_COMMON_CONTENT_
REPORTING_DUTY
 

Common Content Folder Reporting
Duty
 

None
 

/Shared/Customer Data
Management
 

BI_CDM_REPORTING_DUTY
 

Customer Data Management
Folder Reporting Duty
 

None
 

/Shared/Enterprise Contracts
 

BI_OKC_REPORTING_DUTY
 

Enterprise Contracts Folder
Reporting Duty
 

ORA_OKC_CUSTOMER_
CONTRACT_ADMINISTRATOR_
JOB, ORA_OKC_CUSTOMER_
CONTRACT_MANAGER_JOB, ORA_
OKC_CUSTOMER_CONTRACT_
TEAM_MEMBER_ABSTRACT, ORA_
OKC_ENTERPRISE_CONTRACT_
ADMINISTRATOR_JOB, ORA_
OKC_ENTERPRISE_CONTRACT_
MANAGER_JOB, ORA_OKC_
ENTERPRISE_CONTRACT_TEAM_
MEMBER_ABSTRACT, ORA_
OKC_SUPPLIER_CONTRACT_
ADMINISTRATOR_JOB, ORA_
OKC_SUPPLIER_CONTRACT_
MANAGER_JOB, ORA_OKC_
SUPPLIER_CONTRACT_TEAM_
MEMBER_ABSTRACT
 

/Shared/Extension
 

BI_EXT_REPORTING_DUTY
 

Extension Folder Reporting Duty
 

None
 

/Shared/Financials
 

BI_FIN_REPORTING_DUTY
 

Financials Folder Reporting Duty
 

ORA_AP_ACCOUNTS_PAYABLE_
INVOICE_SUPERVISOR_
JOB ORA_AP_ACCOUNTS_
PAYABLE_MANAGER_JOB, ORA_
AP_ACCOUNTS_PAYABLE_
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Catalog Folder Duty Role Duty Role Name Associated Job Roles

PAYMENT_SUPERVISOR_
JOB, ORA_AP_ACCOUNTS_
PAYABLE_SPECIALIST_JOB,
 ORA_AP_ACCOUNTS_PAYABLE_
SUPERVISOR_JOB, ORA_AR_
ACCOUNTS_RECEIVABLE_
MANAGER_JOB, ORA_AR_
ACCOUNTS_RECEIVABLE_
MANAGER_SOD_JOB, ORA_
AR_ACCOUNTS_RECEIVABLE_
SPECIALIST_JOB, ORA_AR_
ACCOUNTS_RECEIVABLE_
SPECIALIST_SOD_JOB, ORA_
AR_BILLING_MANAGER_JOB,
 ORA_AR_BILLING_SPECIALIST_
JOB, ORA_CE_CASH_MANAGER_
JOB, ORA_EXM_EXPENSE_
MANAGER_JOB, ORA_FA_ASSET_
ACCOUNTANT_JOB, ORA_FA_
ASSET_ACCOUNTING_MANAGER_
JOB, ORA_FUN_INTERCOMPANY_
ACCOUNTANT_JOB, ORA_GL_
FINANCIAL_ANALYST_JOB,
 ORA_VRM_REVENUE_ANALYST_
JOB, ORA_VRM_REVENUE_
MANAGER_JOB, ORA_XCC_
BUDGET_MANAGER_JOB
 

/Shared/Higher Education
 

BI_HED_REPORTING_DUTY
 

Higher Education Folder Reporting
Duty
 

ORA_HEQ_ADMISSIONS_
COORDINATOR_JOB, ORA_
HEQ_ADMISSIONS_MANAGER_
JOB, ORA_HER_ACADEMIC_
COORDINATOR_JOB, ORA_
HER_REGISTRAR_JOB, ORA_
HES_BURSAR_JOB, ORA_HEY_
STUDENT_SERVICES_MANAGER_
JOB, ORA_HEY_STUDENT_
SUPPORT_ADVISOR_JOB
 

/Shared/Human Capital
Management
 

BI_HCM_REPORTING_DUTY
 

Human Capital Management
Folder Reporting Duty
 

By default, predefined HCM
job roles have no access to the
predefined content.
 

/Shared/Incentive
Compensation
 

BI_IC_REPORTING_DUTY
 

Incentive Compensation Folder
Reporting Duty
 

ORA_CN_INCENTIVE_
COMPENSATION_ANALYST_
JOB, ORA_CN_INCENTIVE_
COMPENSATION_MANAGER_
JOB, ORA_CN_INCENTIVE_
COMPENSATION_PARTICIPANT_
ABSTRACT, ORA_CN_INCENTIVE_
COMPENSATION_PARTICIPANT_
MANAGER_ABSTRACT, ORA_CN_
INCENTIVE_COMPENSATION_
PLAN_ADMINISTRATOR_JOB
 

/Shared/Loyalty
 

BI_LOY_REPORTING_DUTY
 

Loyalty Folder Reporting Duty
 

ORA_LOY_LOYALTY_MARKETING_
MANAGER_JOB, ORA_
LOY_LOYALTY_PROGRAM_
ADMINISTRATOR_JOB
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Catalog Folder Duty Role Duty Role Name Associated Job Roles

 

/Shared/Manufacturing
 

BI_MFG_REPORTING_DUTY
 

Manufacturing Folder Reporting
Duty
 

ORA_CSE_ASSET_
ADMINISTRATOR_JOB
 

/Shared/Marketing
 

BI_MKT_REPORTING_DUTY
 

Marketing Folder Reporting Duty
 

ORA_MKL_SALES_LEAD_
QUALIFIER_JOB, ORA_MKT_
CORPORATE_MARKETING_
MANAGER_JOB, ORA_MKT_
MARKETING_ANALYST_JOB, ORA_
MKT_MARKETING_MANAGER_
JOB, ORA_MKT_MARKETING_
OPERATIONS_MANAGER_JOB,
 ORA_MKT_MARKETING_VP_JOB
 

/Shared/Partner
 

BI_ZPM_REPORTING_DUTY
 

Partner Folder Reporting Duty
 

ORA_ZPM_CHANNEL_ACCOUNT_
MANAGER_JOB, ORA_ZPM_
CHANNEL_ADMINISTRATOR_
JOB, ORA_ZPM_CHANNEL_
OPERATIONS_MANAGER_JOB,
 ORA_ZPM_CHANNEL_PARTNER_
MANAGER_JOB, ORA_ZPM_
CHANNEL_PARTNER_PORTAL_
ADMINISTRATOR_JOB, ORA_ZPM_
CHANNEL_SALES_DIRECTOR_JOB,
 ORA_ZPM_CHANNEL_SALES_
MANAGER_JOB
 

/Shared/Procurement
 

BI_PRC_REPORTING_DUTY
 

Procurement Folder Reporting
Duty
 

ORA_AP_ACCOUNTS_PAYABLE_
MANAGER_JOB, ORA_AP_
ACCOUNTS_PAYABLE_
SPECIALIST_JOB, ORA_
AP_ACCOUNTS_PAYABLE_
SUPERVISOR_JOB, ORA_
PO_BUYER_JOB, ORA_PO_
PROCUREMENT_APPLICATION_
ADMIN_JOB, ORA_PO_
PROCUREMENT_INTEGRATION_
SPECIALIST_JOB, ORA_
PO_PURCHASE_ANALYSIS_
ABSTRACT, ORA_POQ_SUPPLIER_
QUALIFICATION_DISCRETIONARY,
 ORA_POR_PROCUREMENT_
REQUESTER_ABSTRACT, ORA_
POZ_SUPPLIER_ADMINISTRATOR_
ABSTRACT, ORA_POZ_SUPPLIER_
MANAGER_ABSTRACT
 

/Shared/Projects
 

BI_PRJ_REPORTING_DUTY
 

Projects Folder Reporting Duty
 

ORA_OKC_CUSTOMER_
CONTRACT_ADMINISTRATOR_
JOB, ORA_OKC_CUSTOMER_
CONTRACT_MANAGER_JOB, ORA_
OKC_CUSTOMER_CONTRACT_
TEAM_MEMBER_ABSTRACT, ORA_
OKC_ENTERPRISE_CONTRACT_
ADMINISTRATOR_JOB, ORA_
OKC_ENTERPRISE_CONTRACT_
MANAGER_JOB, ORA_OKC_
ENTERPRISE_CONTRACT_TEAM_
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Catalog Folder Duty Role Duty Role Name Associated Job Roles

MEMBER_ABSTRACT, ORA_
PJF_GRANTS_ACCOUNTANT_
JOB, ORA_PJF_GRANTS_
ADMINISTRATOR_JOB, ORA_
PJF_GRANTS_DEPARTMENT_
ADMINISTRATOR_JOB, ORA_
PJF_PROJECT_ACCOUNTANT_
JOB, ORA_PJF_PROJECT_
ADMINISTRATOR_JOB, ORA_PJF_
PROJECT_BILLING_SPECIALIST_
JOB, ORA_PJF_PROJECT_
EXECUTION_ABSTRACT, ORA_
PJF_PROJECT_EXECUTIVE_
JOB, ORA_PJF_PROJECT_
INTEGRATION_SPECIALIST_
JOB, ORA_PJF_PROJECT_
MANAGEMENT_DUTY_ABSTRACT,
 ORA_PJF_PROJECT_MANAGER_
JOB, ORA_PJF_PROJECT_TEAM_
MEMBER_ABSTRACT, ORA_
PJF_PROJECTS_APPLICATION_
ADMINISTRATOR_JOB, ORA_PJF_
RESOURCE_MANAGER_JOB, ORA_
PJF_TEAM_COLLABORATOR_
ABSTRACT
 

/Shared/Public Sector
 

BI_PSC_REPORTING_DUTY
 

Public Sector Folder Reporting
Duty
 

ORA_PSC_AGENCY_STAFF_
ABSTRACT, ORA_PSC_BUILDING_
INSPECTOR_JOB, ORA_PSC_
BUSINESS_ANALYST_JOB,
 ORA_PSC_CHIEF_BUILDING_
OFFICER_JOB, ORA_PSC_
ECONOMIC_DEV_OFFICER_JOB,
 ORA_PSC_FINANCE_ADMIN_
JOB, ORA_PSC_INSPECTIONS_
SUPERVISOR_JOB, ORA_PSC_
PERMIT_TECHNICIAN_JOB, ORA_
PSC_PERMITS_APPLICATION_
ADMINISTRATOR_JOB, ORA_PSC_
PERMITS_SUPERVISOR_JOB, ORA_
PSC_PLAN_COORDINATOR_JOB,
 ORA_PSC_PLAN_REVIEWER_
JOB, ORA_PSC_PRINCIPAL_
PLANNER_JOB, ORA_PSC_
SYSTEM_ADMINISTRATOR_JOB
 

/Shared/Risk Management
 

BI_GRC_REPORTING_DUTY
 

Risk Management Folder Reporting
Duty
 

ORA_GTG_APPLICATION_
ACCESS_AUDITOR_JOB, ORA_
GTG_APPLICATION_CONTROL_
MANAGER_JOB, ORA_GTG_
COMPLIANCE_MANAGER_JOB,
 ORA_GTG_ENTERPRISE_RISK_
AND_CONTROL_MANAGER_JOB,
 ORA_GTG_RISK_MANAGEMENT_
AUDITOR_JOB, ORA_GTR_
USER_ACCESS_CERTIFICATION_
MANAGER_JOB
 

/Shared/Sales
 

BI_ZBS_REPORTING_DUTY
 

Sales Folder Reporting Duty
 

ORA_ZBS_SALES_
ADMINISTRATOR_JOB, ORA_ZBS_
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Catalog Folder Duty Role Duty Role Name Associated Job Roles

SALES_MANAGER_JOB, ORA_
ZBS_SALES_REPRESENTATIVE_
JOB, ORA_ZBS_SALES_
RESTRICTED_USER_JOB, ORA_
ZBS_SALES_VP_JOB, ORA_
ZPM_CHANNEL_ACCOUNT_
MANAGER_JOB, ORA_ZPM_
CHANNEL_ADMINISTRATOR_
JOB, ORA_ZPM_CHANNEL_
OPERATIONS_MANAGER_JOB,
 ORA_ZPM_CHANNEL_PARTNER_
MANAGER_JOB, ORA_ZPM_
CHANNEL_PARTNER_PORTAL_
ADMINISTRATOR_JOB, ORA_ZPM_
CHANNEL_SALES_DIRECTOR_JOB,
 ORA_ZPM_CHANNEL_SALES_
MANAGER_JOB, ORA_ZSP_SALES_
ANALYST_JOB
 

/Shared/Service
 

BI_SVC_REPORTING_DUTY
 

Service Folder Reporting Duty
 

ORA_CSO_KNOWLEDGE_
ANALYST_JOB, ORA_CSO_
KNOWLEDGE_MANAGER_
JOB, ORA_SVC_CUSTOMER_
SERVICE_MANAGER_JOB, ORA_
SVC_CUSTOMER_SERVICE_
REPRESENTATIVE_JOB, ORA_
SVC_HUMAN_RESOURCE_HELP_
DESK_ADMINISTRATOR_JOB,
 ORA_SVC_HUMAN_RESOURCE_
HELP_DESK_AGENT_JOB, ORA_
SVC_HUMAN_RESOURCE_HELP_
DESK_MANAGER_JOB, ORA_
SVC_INTERNAL_HELP_DESK_
ADMINISTRATOR_JOB, ORA_SVC_
INTERNAL_HELP_DESK_AGENT_
JOB, ORA_SVC_INTERNAL_HELP_
DESK_MANAGER_JOB, ORA_
ZBS_SALES_ADMINISTRATOR_
JOB, ORA_ZCA_CUSTOMER_
RELATIONSHIP_MANAGEMENT_
APPLICATION_ADMINISTRATOR_
JOB
 

/Shared/Subscription
Management
 

BI_OSS_REPORTING_DUTY
 

Subscription Management Folder
Reporting Duty
 

ORA_OSS_SUBSCRIPTION_
SPECIALIST_JOB
 

/Shared/Supply Chain
Management
 

BI_SCM_REPORTING_DUTY
 

Supply Chain Management Folder
Reporting Duty
 

ORA_ACD_PRODUCT_DESIGN_
ENGINEER_JOB, ORA_ACD_
PRODUCT_DESIGN_MANAGER_
JOB, ORA_ACE_PRODUCT_
MANAGEMENT_VP_JOB, ORA_
ACE_PRODUCT_PORTFOLIO_
MANAGER_JOB, ORA_CMF_
FISCAL_DOCUMENT_SPECIALIST_
JOB, ORA_CMF_RECEIVING_
SPECIALIST_JOB, ORA_CMR_
RECEIPT_ACCOUNTING_
DISCRETIONARY, ORA_CSE_
ASSET_ADMINISTRATOR_JOB,
 ORA_CST_COST_ACCOUNTANT_
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JOB, ORA_DOO_ORDER_
ADMINISTRATOR_JOB, ORA_
DOO_ORDER_MANAGER_JOB,
 ORA_EGI_PRODUCT_DATA_
STEWARD_JOB, ORA_EGP_
PRODUCT_MANAGER_JOB, ORA_
ENQ_QUALITY_ANALYST_JOB,
 ORA_ENQ_QUALITY_ENGINEER_
JOB, ORA_FOS_SUPPLY_CHAIN_
CONTROLLER_JOB, ORA_
INV_INVENTORY_MANAGER_
JOB, ORA_INV_WAREHOUSE_
MANAGER_JOB, ORA_MNT_
MAINTENANCE_MANAGER_JOB,
 ORA_MNT_MAINTENANCE_
TECHNICIAN_JOB, ORA_MSC_
BACKLOG_MANAGER_JOB, ORA_
MSC_DEMAND_AND_SUPPLY_
PLANNER_JOB, ORA_MSC_
DEMAND_PLANNER_JOB, ORA_
MSC_MATERIALS_PLANNER_JOB,
 ORA_MSC_REPLENISHMENT_
PLANNER_JOB, ORA_MSC_SALES_
AND_OPERATIONS_PLANNER_
JOB, ORA_MSC_SUPPLY_CHAIN_
PLANNER_JOB, ORA_RCL_FIELD_
SERVICE_ADMINISTRATOR_
JOB, ORA_VCS_SUPPLY_CHAIN_
COLLABORATION_PLANNER_JOB,
 ORA_WSH_SHIPPING_MANAGER_
JOB
 

/Shared/Functional Setup
 

BI_FSM_REPORTING_DUTY
 

Functional Setups Folder Reporting
Duty *Not inherited by Custom BI
Web cat Reporting Duty
 

ORA_ASM_APPLICATION_
IMPLEMENTATION_CONSULTANT_
JOB
 

/Shared/Security
 

FBI_SECURITY_TRANSACTION_
ANALYSIS_DUTY
 

Security Transaction Analysis Duty
*Not inherited by Custom BI Web
cat Reporting Duty
 

ORA_FND_IT_SECURITY_
MANAGER_JOB
 

Predefined Catalog Lockdown
If you try to modify the predefined catalog content including folder permissions, you get an alert indicating that you're
not allowed to modify content and asking that you save your own content in the /Shared/Custom folder.

Here are a few things to know about catalog folders:

• You must save all modified content in the /Shared/Custom folder or in new folders in the /Shared folder.

• Existing modified content in the /Shared/Custom folder or custom folders in the /Shared folder and their
subfolders is preserved. If you have modified the content in the predefined catalog folders, all changes are lost
during any upgrade. To preserve content, archive your catalog content and unarchive it in the Shared/Custom
folder after upgrade.

• All existing content in parent folders in the /Shared folder is preserved.

• You can't change folder or object permissions on the predefined catalog folders or content. For example, you
can't change folder permissions to hide folders or objects.
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Related Topics
• Role Inheritance

• Archive and Move Analytics

• Submit Scheduled Processes and Process Sets
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3  Subject Areas and Predefined Analyses

Overview of Subject Areas and Predefined Analyses  
The BI repository defines the columns that are available for you to include in analyses and where data for each column
comes from.

The repository is organized into subject areas which contain folders with columns. Each subject area has one fact folder
and a number of dimension folders. The dimension folders contain attribute and hierarchical columns and are joined to
the fact folder within a subject area. For example, if your analysis has Currency attribute from a dimension folder, you
see a currency column in the results. If you also add the Total fact, then your analysis includes only those records that
have both currency and total amount columns populated.

This chapter provides detailed information about:

• The subject areas that can be used to create real-time analyses and dashboards

• Dimensions that you can use for analyses

• Pre-defined analytics

• Dashboards

Data Structure for Analytics  
The BI repository defines which columns (or slices of data) are available for you to include in analyses, and where data
for each column comes from.

The repository is organized into subject areas which contain folders with columns. You can also use the BI repository as
a data source for reports.

Columns
The following table describes the three types of columns.

Column Type Description Example

Fact
 

Provides a measure of values that are numbers.
 

Credit Amount in Contract Currency
 

Attribute
 

Represents information about a business object
with values that are dates, IDs, or text.
 
Attribute columns can be flexfield segments
imported into the BI repository.
 

Contract Association Level
 

Hierarchy
 

Holds data values that are organized in a
hierarchical manner.
 

Date - Week To Year hierarchy contains:
 

• Total
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Column Type Description Example

• Week To Year

• Week

• Day Detail

Subject Areas
To create an analysis:

1. Select a subject area which contains columns related to a specific business object or business area. For
example, Project Billing - Invoices Real Time.

2. Open folders within the subject area to find the columns to include in your analysis. For example, you can open
the Project folder and select the Project Ledger Currency column within it.

Folders
Each subject area has one fact folder and a number of dimension folders. Folders can have subfolders. For example, the
Project folder in Project Billing - Invoices Real Time subject area has multiple subfolders like Project Classification,
Project Data Attributes, Project Record Information, and so on.

• Fact folders:

◦ Contain fact columns.

◦ Are usually at the bottom of the list of folders and are usually named after the subject area.

• Dimension folders:

◦ Contain attribute and hierarchical columns.

◦ Are joined to the fact folder within a subject area.

For example, if your analysis has Currency attribute from a dimension folder, you see a currency column
in the results. If you also add the Total fact, then your analysis includes only those records that have both
currency and total amount columns populated. Adding certain columns can reduce the query set for your
analysis depending on how you joined them in the query.

Note:  If you add attributes that don't have a value, you see them as null in the results if you joined
them appropriately in the query.

◦ Can be common folders or contain common dimensions that appear in more than one subject area. If
your analysis has columns from multiple subject areas then you must include:

- Columns from dimension folders that are common to all those subject areas. At least one such
column is mandatory.

- One column from the fact folder in each of those subject areas.
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Subject Areas for Project Management Real-Time
Analyses  
You can use multiple subject areas to create real-time analyses and dashboards for Oracle Fusion Cloud Project
Management as listed below.

Subject Area Description Business Questions

Projects - Period Close Exceptions
 

Analyze project period close exceptions
associated to unprocessed costs, expenditures,
 and revenue. View pending transactions
by using dimensions such as project, task,
 expenditure type, project organization, and
message type.
 

• Which transactions prevent project period
closure?

• What is the amount of pending
transactions?

• Which projects have pending
transactions?

Projects - Billing and Revenue Exceptions Real
Time

Analyze project billing and revenue exceptions
raised during the revenue and invoice
generation processes and the integration of
project invoices with Oracle Fusion Receivables.
View details for the exceptions by using
dimensions such as business unit, contract,
 project, and message type.

• Which projects have missing labor rate
exceptions for revenue or invoicing?

• Which invoices were rejected during the
transfer to Oracle Fusion Receivables?

• Which events could not be invoiced due to
funding limit issues?

• What are all of the billing and revenue
exceptions for a business unit?

Project Billing - Bill Transactions Real Time Analyze real-time information on project
contract bill transactions. View expected
revenue and invoice amounts in different
currencies for unbilled transactions (work in
progress) by dimensions such as customer,
contract, project, billing person, unit of measure
and unit price.
 

• Which contracts, contract lines and bill
plans do unbilled transactions relate to?

• Which transactions are unbilled and what
is the expected bill amount?

Project Billing - Event Real Time
 

Analyze real-time information of project
contract billing events. View project contract
billing events at an individual transaction level
and analyze billing events using dimensions
such as contract, contract line, project, and
task. You can also analyze billing events by
event details such as event type, completion
date, invoice revenue and status, and reversal
indicator.
 

• Which are the billing events for a project
or contract and contract line?

• What's the total amount or number of
completed billing events which aren't
invoiced or recognized for revenue for a
contract and contract line?

• Which billing events are on an invoice hold
or a revenue hold?

• Which billing events are potentially
missing an event completion date?

Project Billing - Funding Real Time
 

Gain insight into project contract funding
information to analyze funds consumed for
invoice and revenue, and funds remaining
by using dimensions such as customer,
organization, contract, billing type, project, task,
 and time.

• Which are the contract lines for a contract?

• How much of the contract line amount is
invoiced and recognized for revenue?

• Which projects are linked to contracts?
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Subject Area Description Business Questions

 • Which project contracts are active for a
business unit?

Project Billing - Invoices Real Time
 

Gain insight into real-time project contract
invoice information at an individual transaction
level and analyze invoicing, concessions, and
credits by using dimensions such as customer,
organization, contract, billing type, project, task,
employee, time, and currency.
 

• What are the transactions for an invoice
line?

• Which invoices need attention?

• What are the invoice line details for a
particular invoice?

• Who are the contracted customers for a
business unit?

Project Billing - Revenue Real Time
 

Analyze real-time information on revenue
recognized for project contracts. View project
contract revenue information at an individual
transaction level by using dimensions such as
customer, organization, contract, billing type,
project, task, employee, time, and currency.
 

• Which contracts have actual revenue in
the current accounting year?

• Which contracts have the lowest actual
revenue in the current accounting period?

• What's the actual revenue trend for
accounting periods in the selected
accounting year?

Project Control - Budgets Real Time
 

Analyze project budget data such as raw and
burdened cost, planned effort, revenue, and
margin for current working, submitted, current
baseline, and original baseline budget versions.
View real-time project budget information
by using dimensions such as project, task,
employee, time, and planning resource.
 

• Which projects are under a business
unit and what are the statuses of these
projects?

• What's the budgeted amount for a project
for the various budget versions?

• What's the planned effort and revenue
amount for a project for the various
budget versions?

Project Control - Forecasts Real Time
 

Analyze project forecast data for current,
submitted, prior, and original forecast versions.
View real-time forecast data such as raw
and burdened cost, planned effort, revenue,
margin, and variance measures such as cost
variance, revenue variance, and so on by using
dimensions such as project, task, employee,
time, and planning resource.
 

• What are the raw and burdened costs for a
project?

• What's my cost variance?

• What's my margin on a project?

• What's the forecasted revenue for a
project?

• What are the different forecast versions
for my project?

Project Control - Financial Project Plans Real
Time
 

Analyze real-time information on financial
project plans such as planned raw and
burdened cost, planned effort, actual raw and
burdened cost, and actual effort for current
working and current baseline financial project
plans. View high-level planning for your project
tasks by using dimensions such as project, task,
time, and planning resources.
 

• Which planned resources are working on
my tasks?

• What are my project tasks?

• What are the planned periodic amounts
for my resource assignments?

• Which are my unplanned resources on the
project plan?

• What are my project tasks without any
task assignments?

Project Control - Progress Real Time
 

Analyze project progress and view specific
progress details such as actual cost, estimated
effort to complete, cost percent spent, physical
percent complete, and estimated cost at

• What's the latest published physical
percent complete for all tasks?
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Subject Area Description Business Questions

completion. Measure project performance
using earned value metrics, including cost
variance, cost performance index, and schedule
performance index. Analyze performance
trends as progress is captured over time and
use that information to estimate and control
project outcomes.
 

• What's the latest published physical
percent complete for summary tasks?

• What are the planned and actual costs for
each task including resource as per the
latest published progress?

• What are the cost and schedule
performance indexes on my project?

Project Costing - Actual Costs Real Time
 

Analyze actual project costs by viewing
supplier, labor, nonlabor, and third-party
transaction project costs. View specific costs,
associated expenditure items, and distribution
line details for a specific project, task, task
hierarchy, employee, project organization, and
expenditure organization for a specific time
period.
 

• Which capitalizable costs aren't yet
capitalized?

• How much does each transaction source
contribute to project costs?

• Which transactions contribute to the total
cost of my projects?

Project Costing - Assets Real Time
 

Analyze capital projects and identify possible
exceptions by comparing expensed and
capitalizable costs. Track capitalizable costs
throughout the capitalization process and
review asset details, view asset assignments to
projects and tasks, analyze amounts charged
to different accounts, and drill down to cost
distribution lines.
 

• What's the total capitalized cost of my
assets?

• How's an expenditure item allocated
across assets?

• Which cost distributions are included in an
asset line?

• Which assets are assigned to a task?

Project Costing - Commitments Real Time
 

Gain insight into project commitment
transactions from the procure-to-pay flow.
View requisition, purchase order, and supplier
invoice measures for a project, task, task
hierarchy, project organization, and expenditure
organization for a specific time period.
 

• What are the requisitions and purchase
orders that still have commitment costs
for my project?

• What are the outstanding commitments
for my project?

• Which commitments are associated with
my capital projects?

Project Costing - Expenditure Item Performance
- Real Time
 

Analyze expenditure item performance by
gaining insight into project expenditure item
costs, and billing and revenue details. View
expenditure item type and class information for
project, task, task hierarchy, employee, project
organization, and expenditure organization for
a specific time period.
 

• What are the billing and revenue details by
project?

• What was the expenditure incurred on a
project in a prior week?

• Which expenditure items are associated
with my capital projects?

Project Costing - Unprocessed Transactions
Real Time
 

Analyze unprocessed project transactions
sourced from Oracle Fusion Cloud Applications
or third-party applications and view general
details about pending, failed, and unprocessed
transactions including the original source and
processing information. View unprocessed
transactions for a project, task, task hierarchy,
employee, related expenditure types, project
organization, and expenditure organization for
a specific time period.
 

• What unprocessed transactions are
waiting to be sent to Oracle Fusion Cloud
Project Management?

• Which transactions weren't successfully
imported to Oracle Fusion Cloud Project
Management?

Projects - Labor Distribution Cost Analysis Real
Time

Analyze real-time information on labor
distributions using dimensions like project,

• What payroll batches have loaded recently
and where did they distribute too?
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Subject Area Description Business Questions

 task, award, employee, project organization,
and general ledger charging instructions for a
specific time period.
 

• What errors / exceptions exist and what
types?

• How many costs are being distribute to GL
vs Projects over time?

Projects - Labor Schedule Analysis Real Time
 

Analyze real-time information on labor
schedules using dimensions like project, task,
award, employee, project organization, and
general ledger charging instructions for a
specific time period.
 

• Who has a labor schedule with no costs
associated?

• Labor schedules ending in next 3 months?

• What labor schedules are likely to fail in
the near future? Labor schedules with
Awards / Projects Ending Soon.

• Award / Projects with the most labor
Schedules Active?

Project Management - Baseline Versions Real
Time
 

Analyze the multiple baseline versions
information for the projects that you manage
using dimensions such as project, task, task
hierarchy, and baseline version details. View the
real-time information through baseline version
metrics such as baseline variance with current
dates, effort, and costs.
 

 
• What's the baseline history information for

my projects?

• What's the schedule, effort, and cost
variance across multiple baselines for my
tasks or projects?

Project Management - Change Management
Real Time
 

Analyze real-time project change order
information using dimensions such as change
order reason, change request reason, status,
impact, participant, time, and project.
 

• What's the number of pending change
orders or change requests grouped by
various statuses?

• What are the reasons for change orders or
change requests?

• What's the estimated cost and revenue for
the change order or change request?

• What's the current stage and status of the
change order?

Project Management - Opportunity Integration
Real Time
 

Analyze specific project opportunity details
such as status, win probability percentage,
deal amounts, and weighted labor bill and cost
amounts. View real-time information through
opportunity-related project metrics using
dimensions such as opportunity, project, and
time.
 

• How many projects are in the pipeline for
each customer?

• What's the weighted (adjusted) revenue
for all projects under this branch of the
enterprise project structure?

• Which are the projects for this
opportunity?

• How much did it cost to pursue this deal?

• What are the win probabilities for
opportunities on a project?

• What are the deal and weight labor bill
amounts on a project?

Project Management - Planning Real Time
 

Analyze project plan data and view specific
project plan details such as start and finish
dates, progress information, planned, actual,
and remaining cost, and labor effort. View
real-time information through project plan
metrics using dimensions such as project, task,
employee, progress status, resource, sprint, and
time.

• What are the planned billing amounts for
my projects?

• What are the operating margins for my
projects?

• What are the planned and actual margins
and margin percentages for my projects?
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Subject Area Description Business Questions

 • What are the planned and actual costs for
my projects?

• How much effort is planned per resource
role for my projects?

Project Management - Project Issues Real Time
 

Analyze the issues and related action items that
you own or create, or that are related to projects
that you manage. View real-time information
across different dimensions such as project,
owner, issue type, and status.
 

• Which issues are open for my projects,
 along with their details?

• Which issues are open for an individual
owner?

• What are my action items?

• What patterns are apparent from historic
performance on issues? What can we
learn from analysis of issues that could
help future project performance?

Project Management - Project Hierarchy Real
Time
 

Analyze project plan data such as cost,
schedule, effort, and bill amounts rolled up to
enterprise project structure. Analyze real-time
information through project hierarchy metrics
using dimensions such as project hierarchy,
resource, employee, task, task hierarchy,
progress status, time, project, and sprint.
 

• What are the actual costs for my EPS
elements?

• What are the total costs for my EPS
elements?

Project Management - Project Resources Real
Time
 

Analyze real-time project resource allocation
information, for example, project labor and
expense resource allocations using dimensions
such as employee, resource class, resource,
project role, project resource assignment status,
project, and opportunity.
 

• What are the statuses of the resources
currently working on my projects?

• Who are the planned resources assigned
to my projects?

• What are the allocated hours for my
project resources?

Project Management - Project Work Items Real
Time
 

Analyze real-time project work item information
and view specific project work item details
such as deliverables, concepts, proposals,
requirements specifications, product
change orders, change requests, items, and
negotiations. View real-time information
through work item metrics using dimensions
such as project, task, priority, and status.
 

• What are the work items for my projects?

• What are the work item statuses that
determine the completion of my project
tasks?

• Which of my project deliverables are
overdue, due soon, and yet to start?

• What are the allocated hours for my
project resources?

Project Management - Requirements Real Time
 

Analyze real-time project backlog information
for your project backlog items using
dimensions such as requirement hierarchy,
sprint, product, release, scrum master, backlog
owner, project, and task.
 

• What's the total number of backlog items
by status for a product in a given sprint?

• What's the total number of story points
achieved in each sprint of a release?

• Which of my backlog items have
exceptions?

• What are the planned hours for each
backlog item?

• What are the backlog items for my
projects in a sprint?

• What's the remaining effort for my
backlog items?
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Subject Area Description Business Questions

Project Resource Management - Resource
Management Real Time
 

Analyze real-time project resource assignment
information, for example, project resource
supply, demand (requests and assignments),
and utilization using dimensions such as
resource, resource pool, role, qualification, time,
and project.
 

• Which requests are in Open or Resource
Proposed status?

• What's the forecasted revenue and margin
for resource requests that are in Open or
Resource Proposed status?

Project Resource Management - Resource Pool
Real Time
 

Analyze real-time resource pool information
using dimensions such as resource, resource
pool, resource pool membership, resource pool
hierarchy, department, and location.
 

• Which resources belong to a resource
pool?

• What are the dates of pool membership
for a resource?

• What's a resource's pool membership
history since the resource was hired?

Project Management - Task Management Real
Time
 

Analyze the tasks that you own or create,
including project tasks, to-do tasks, action
items, and milestones.
 

• Which project tasks are due in 7 days?

• In how many days are my project tasks
due?

• Which project tasks are incomplete?

• Which project tasks, milestones, and
action items are due?

Projects - Cross Subject Area Analysis - Real
Time
 

Analyze real-time information on project
performance, including budgets, forecasts,
costs, commitments, revenue, and invoices
using dimensions such as award, fiscal
calendar, employee, project, task, organizations,
and time.
 

• Is my project profitable?

• How much funding has my contract
consumed?

• How much has been invoiced for my
contract?

• How does my budgeted cost compare
against my actual and forecast costs?

• What are my committed costs for a
project?

• How does my budgeted revenue compare
against my actual and forecast revenue?

Projects - Grants Management - Award Analysis
Real Time
 

Analyze real-time award information using
dimensions such as award, award project,
keyword, certification, reference types, and
time.
 

• What are the awards for a specific
keyword, for example, awards on diabetes
research?

• Which award certifications expire in the
next 30 days?

• What are the proposal numbers for the
awards?

• Which are the certifications awarded for
various projects?

Projects - Grants Management - Award Funding
Real Time
 

Analyze real-time award funding information
using dimensions such as award, award project,
budget period, funding source, sponsor,
personnel, keyword, organization credits, and
time.
 

• Which awards are currently active?

• Which awards are past their end dates but
weren't closed?

• What's the allocated funding amount for
each project of an active award?
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Subject Area Description Business Questions

• What's the total funding by department
year over year?

• What awards have funding not allocated
to projects?

Projects - Performance Reporting Real Time
 

Measure project performance using various
summary reporting metrics such as total cost,
 ITD actual cost, revenue, billed amount, and
so on at the project, task, and resource levels.
Analyze project performance measures by
fiscal periods to gain insight into holistic project
health. You must submit the Update Project
Performance Data process for different data
sources so that your analyses and dashboards
display accurate data.
 

• What's the project expenditure for a
specific task and resource?

• Which tasks and resources don't have
correct expense estimates?

• Which project generates the most revenue
for my organization?

• Which task and resource have the highest
costs? What's my budgeted profit and
actual profit?

• What are my planning and actual cost
amounts grouped by expenditure category
and expenditure type?

Projects - Program Performance Reporting Real
Time
 

Analyze real-time information for programs
and program performance. Measure program
performance using various reporting metrics
for billing, capitalization, costs, earned value,
effort, margin, and revenue.
 

• Is the program on schedule and budget
now and at completion?

• What’s the operating margin for my
program?

• How well did we plan for the program
(current and original baselines)?

• What are the program's capitalizable
costs?

Projects - Award Distribution Funding Pattern
Reporting Real Time
 

Analyze real-time information on funding
patterns using dimensions like project, task,
and award charging instructions for a specific
time period.
 

• What costs were "potentially" processed
using a funding pattern?

• What funding patterns are likely to fail in
the near future?

• What costs were potentially processed
using a funding pattern?

• What funding patterns are likely to fail in
the near future?

The following table lists the currencies supported by each subject area.

Subject Area Ledger Currency Entered Currency Project Currency Contract Currency

Projects - Period Close
Exceptions
 

Yes
 

No
 

No
 

No
 

Project Billing - Event Real
Time
 

Yes
 

Yes
 

Yes
 

Yes
 

Project Billing - Funding
Real Time
 

No
 

No
 

No
 

Yes
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Subject Area Ledger Currency Entered Currency Project Currency Contract Currency

Project Billing - Invoices
Real Time
 

Yes
 

Yes
 

Yes
 

Yes
 

Project Billing - Revenue
Real Time
 

Yes
 

Yes
 

Yes
 

Yes
 

Project Control - Budgets
Real Time
 

Yes
 

Yes
 

Yes
 

No
 

Project Control - Forecasts
Real Time
 

Yes
 

Yes
 

Yes
 

No
 

Project Control - Financial
Project Plans Real Time
 

Yes
 

Yes
 

Yes
 

No
 

Project Control - Progress
Real Time
 

Yes
 

No
 

Yes
 

No
 

Project Costing - Actual
Costs Real Time
 

Yes
 

Yes
 

Yes
 
The project currency is
valid for all measures
except for the Transfer Price
measures.
 

No
 

Project Costing - Assets
Real Time
 

Yes
 

Yes
 

Yes
 

No
 

Project Costing -
Commitments Real Time
 

Yes
 

Yes
 

Yes
 

No
 

Project Costing -
Expenditure Item
Performance - Real Time
 

Yes
 

Yes
 

Yes
 

No
 

Project Costing -
Unprocessed Transactions
Real Time
 

Yes
 

Yes
 

Yes
 

No
 

Projects - Labor
Distribution Cost Analysis
Real Time
 

Yes
 

Yes
 

Yes
 

No
 

Projects - Labor Schedule
Analysis Real Time
 

No
 

No
 

No
 

No
 

Project Management -
Baseline Versions Real Time
 

No
 

No
 

Yes
 

No
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Subject Area Ledger Currency Entered Currency Project Currency Contract Currency

Project Management -
Change Management Real
Time
 

No
 

No
 

Yes
 

No
 

Project Management -
Opportunity Integration
Real Time
 

No
 

No
 

Yes
 

No
 

Project Management -
Planning Real Time
 

No
 

No
 

Yes
 

No
 

Project Management -
Project Issues Real Time
 

No
 

No
 

No
 

No
 

Project Management -
Project Hierarchy Real Time
 

No
 

No
 

Yes
 

No
 

Project Management -
Project Resources Real
Time
 

No
 

No
 

No
 

No
 

Project Management -
Project Work Items Real
Time
 

No
 

No
 

No
 

No
 

Project Management -
Requirements Real Time
 

No
 

No
 

No
 

No
 

Project Resource
Management - Resource
Management Real Time
 

No
 

No
 

Yes
 

No
 

Project Resource
Management - Resource
Pool Real Time
 

No
 

No
 

No
 

No
 

Project Management - Task
Management Real Time
 

No
 

No
 

No
 

No
 

Projects - Cross Subject
Area Analysis - Real Time
 

Yes
 

Yes
 

Yes
 

Yes
 
The contract currency is
valid only for invoice and
revenue related measures.
 

Projects - Grants
Management - Award
Analysis Real Time
 

No
 

No
 

No
 

No
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Subject Area Ledger Currency Entered Currency Project Currency Contract Currency

Projects - Grants
Management - Award
Funding Real Time
 

Yes
 

Yes
 

Yes
 

Yes
 

Projects - Performance
Reporting Real Time
 

Yes
 

No
 

Yes
 

No
 

Note:  For the Projects - Program Performance Reporting Real Time subject area, you should use the Program Budget
or Enterprise currency.

Related Topics
• Project Costing - Assets Real Time Measures

Available Dimensions for Project Management Subject Areas  
Each subject area has a number of dimension folders and one fact folder. The dimension folders contain attribute and
hierarchical columns.

Dimensions are joined to the fact folder within a subject area. If an analysis you use has the Currency attribute from
a dimension folder, you see a currency column in the results. This table describes the dimensions you can use for
analyses in Oracle Fusion Cloud Project Management.

Subject Area Dimensions

Projects - Period Close Exceptions
 

• Award

• Employee

• Event Details

• Event Type

• Exception Measures

• Expenditure Class

• Expenditure Item

• Expenditure Type

• Fiscal Calendar

• Item

• Job

• Ledger

• Message Details

• Miscellaneous Inventory Transaction

• Nonlabor Resource

• Organizations

• Payables Invoice Details
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Subject Area Dimensions

• Project

• Project Contract Header Details

• Project Contract Line Details

• Projects Calendar

• Purchase Order Receipt Accrual

• Report Detail

• Root Cause Message Details

• Supplier

• Task

• Transaction Common Details

• Unprocessed Transaction Details

• Work Type

Projects - Billing and Revenue Exceptions
 
Real Time

• Award

• Bill Transaction

• Business Unit

• Contract

• Currency

• Employee

• Event

• Exception Measures

• Exceptions

• Expenditure Item

• Institution

• Invoice

• Job

• Ledger

• Legal Entity

• Nonlabor Resource

• Organization

• Primary Sponsor

• Project

• Project Role

• Task

• Time

• Work Type

Project Billing - Bill Transactions Real Time
 

• Bill Transaction

• Business Unit

• Contract
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Subject Area Dimensions

• Currency

• Customer

• Employee

• Event

• Expenditure Item

• Item

• Job

• Ledger

• Legal Entity

• Measures - Bill Transaction

• Nonlabor Resource

• Organization

• Pricing

• Project

• Project Role

• Revenue

• Supplier

• Task

• Time

• Work Type

Project Billing - Event Real Time
 

• Billing Event Measures

• Currency Exchange Details

• Event Details

• Event Type

• Fiscal Calendar

• Organizations

• Project

• Project Contract Header Details

• Project Contract Line Details

• Task

• Task Hierarchy

• Time

Project Billing - Funding Real Time
 

• Contract Customer

• Contract Customer Account

• Currency Details

• Fiscal Calendar

• Funding Details

• Organizations
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Subject Area Dimensions

• Project

• Project Contract Header Details

• Project Contract Line Details

• Project Contract Measures

• Project Funding Measures

• Task

• Task Hierarchy

• Time

Project Billing - Invoices Real Time
 

• Associated Task

• Associated Task Hierarchy

• Award

• Bill-to Customer

• Bill-to Customer Account

• Contract Customer

• Contract Customer Account

• Contract and Project Details

• Credits and Write-offs

• Currency Exchange Details

• Customer Details

• Employee

• Event Details

• Expenditure Item

• Expenditure Type

• Fiscal Calendar

• Institution

• Intercompany and Interproject Details

• Invoice Calculation

• Invoice Details

• Invoice Processing

• Invoice Transaction Measures

• Invoice Header Notes

• Invoice Line Notes

• Ledger

• Legal Entity

• Organizations

• Primary Sponsor

• Project

• Project Contract Header Details
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Subject Area Dimensions

• Project Contract Line Details

• Receiver Fiscal Calendar

• Task

• Task Hierarchy

• Tax Details

• Time

Project Billing - Revenue Real Time
 

• Accounting Class

• Award

• Balancing Segment

• Contract Customer Account

• Contract and Project Details

• Cost Center

• Currency Exchange Details

• Employee

• Event Details

• Expenditure Item

• Fiscal Calendar

• GL Accounting Date

• GL Accounting Date Fiscal Calendar

• General Ledger Account

• Institution

• Intercompany and Interproject Details

• Job

• Ledger

• Legal Entity

• Natural Account

• Organizations

• Primary Sponsor

• Project

• Project Contract Header Details

• Project Contract Line Details

• Receiver Fiscal Calendar

• Revenue Accounting Details

• Revenue Calculation

• Revenue Details

• Revenue Transaction Measures

• Task

• Task Hierarchy

46



Oracle Fusion Cloud Project Management
Creating and Administering Analytics and Reports for
Project Management

Chapter 3
Subject Areas and Predefined Analyses

Subject Area Dimensions

• Time

Project Control - Budgets Real Time
 

• Award

• Employee

• Fiscal Calendar

• Institution

• Organizations

• Primary Sponsor

• Project

• Project Budget

• Project Budget Version

• Project Budget Notes

• Projects Calendar

• Receiver Fiscal Calendar

• Resources

• Resource Class

• Task

• Task Hierarchy

• Time

Project Control - Forecasts Real Time
 

• Employee

• Fiscal Calendar

• Forecast Fact

• Organizations

• Project

• Project Forecast Version

• Project Forecast Notes

• Projects Calendar

• Receiver Fiscal Calendar

• Resources

• Resource Class

• Task

• Task hierarchy

• Time

Project Control - Financial Project Plans
Real Time
 

• Currency

• Financial Project Plan

• Fiscal Calendar

• Milestone

• Project
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Subject Area Dimensions

• Project Plan Type

• Projects Calendar

• Resource

• Resource Notes

• Task

• Task Notes

• Task Hierarchy

• Effective Revenue Rate

• Standard Revenue Rate

• Revenue (in planning currency)

• Revenue In Project Currency

• Revenue In Project Ledger Currency

• Actual Revenue (in planning currency)

• Actual Revenue In Project Currency

• Actual Revenue In Project Ledger Currency

• Margin

• Margin Percentage

Project Control - Progress Real Time
 

• Organizations

• Milestone

• Progress

• Progress As Of Date

• Progress Measures

• Progress Status

• Progress Notes

• Progress Task Notes

• Project

• Resource

• Task

Project Costing - Actual Costs Real Time
 

• Accounting Class

• Adjustment Details

• Associated Project Contract Header Details

• Associated Project Contract Line Details

• Award

• Balancing Segment

• Capitalization Details

• Cost Accounting Details

• Cost Center

• Currency Exchange Details
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Subject Area Dimensions

• Effort Details

• Employee

• Expenditure Class

• Expenditure Item

• Expenditure Item Billing Details

• Expenditure Item Revenue Details

• Expenditure Item and Cost Distribution Cross-Charge Transaction Details

• Expenditure Item and Cost Distribution Details

• Expenditure Type

• Fiscal Calendar

• GL Accounting Date

• GL Accounting Date Fiscal Calendar

• General Ledger Account

• Imported Cost Accounts

• Institution

• Item

• Job

• Ledger

• Legal Entity

• Natural Account

• Nonlabor Resource

• Organizations

• Original Source References

• Primary Sponsor

• Processing Details

• Project

• Project Contract Header Details

• Project Contract Line Details

• Projects Calendar

• Receiver Fiscal Calendar

• Receiver Ledger Currency Exchange Details

• Supplier

• Task

• Task Hierarchy

• Time

• Transaction Common Details

• Transfer Price Currency Exchange Details

• Work Type
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Subject Area Dimensions

Projects Costing - Assets Real Time
 

• Capital Event

• Cost Distribution Line

• Currency Exchange Details

• Expenditure Item

• Project

• Project Asset

• Project Asset Line

• Time

Project Costing - Commitments Real Time
 

• Award

• Commitment Details

• Currency Details for Commitments

• Expenditure Class

• Expenditure Type

• Fiscal Calendar

• Institution

• Item

• Ledger

• Legal Entity

• Organizations

• Primary Sponsor

• Project

• Projects Calendar

• Receiver Fiscal Calendar

• Resource Class

• Supplier

• Task

• Task Hierarchy

• Time

• Work Type

Project Costing - Expenditure Item
Performance - Real Time
 

• Capitalization Details

• Currency Exchange Details

• Effort Details

• Employee

• Expenditure Class

• Expenditure Item Billing Details

• Expenditure Item Details

• Expenditure Item Revenue Details
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Subject Area Dimensions

• Expenditure Type

• Item

• Job

• Legal Entity

• Nonlabor Resource

• Organizations

• Original Source References

• Processing Details

• Project

• Project Contract Header Details

• Project Contract Line Details

• Receiver Ledger Currency Exchange Details

• Supplier

• Task

• Task Hierarchy

• Work Type

• Comments

Project Costing - Unprocessed
Transactions Real Time
 

• Award

• Currency Exchange Details for Unprocessed Transactions

• Employee

• Error Details

• Expenditure Class

• Expenditure Type

• Imported Cost Accounts

• Institution

• Item

• Job

• Nonlabor Resources

• Organizations

• Primary Sponsor

• Project

• Projects Calendar

• Supplier

• Task

• Task hierarchy

• Time

• Unprocessed Transactions Adjustment Details

• Unprocessed Transactions Details
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Subject Area Dimensions

• Unprocessed Transactions Effort Details

• Unprocessed Transactions Original Source References

• Unprocessed Transactions Processing Details

• Work Type

Note:  Use the Message Action attribute along with the Message Name attribute in the same folder
to view applicable data. The Message Action attribute in the Error Details folder is not directly
mapped to a physical table or column and doesn’t have a qualifying table to use in the Select
statement. This is why you do not see any values coming in when you attempt to retrieve only this
data. The same is true of the remaining attributes in this folder as well.

Projects - Labor Distribution Cost Analysis
Real Time
 

• Award

• Award Funding Source

• Employee

• Expenditure Type

• Fiscal Calendar

• General Ledger Account

• Labor Cost Distributions Details

• Labor Cost Distributions Measures

• Labor Schedules Details

• Organizations

• Project

• Project Contract Header Details

• Task

• Time

• Work Type

Projects - Labor Schedule Analysis Real
Time
 

• Award

• Award Funding Source

• Employee

• Expenditure Type

• General Ledger Account

• Labor Schedules Details

• Labor Schedules Measures

• Labor Version Dates

• Organizations

• Project

• Project Contract Header Details

• Task

• Time

• Work Type
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Subject Area Dimensions

Project Management - Baseline Versions
Real Time
 

• Baseline Version Details

• Baseline Version Measures

• Organizations

• Primary Resource

• Project

• Task

• Task Hierarchy

Project Management - Change
Management Real Time
 

• Change Management Measures

• Change Order

• Change Request

• Organizations

• Project

• Project Contract Header Details

• Project Contract Line Details

• Resource

• Task

• Task Hierarchy

• Time

Project Management - Opportunity
Integration Real Time
 

• Currency Detail

• Opportunity

• Opportunity Based Measures

• Organizations

• Project

• Project Plan Dates

• Project Planning Measures

• Project Progress Status

• Time

Project Management - Planning Real Time
 

• Employee

• Milestone

• Organizations

• Primary Resource

• Project

• Project Plan Baseline

• Project Plan Dates

• Project Plan Details

• Project Planning Measures

• Project Progress Status

53



Oracle Fusion Cloud Project Management
Creating and Administering Analytics and Reports for
Project Management

Chapter 3
Subject Areas and Predefined Analyses

Subject Area Dimensions

• Resource

• Resource Class

• Sprint

• Task

• Task Hierarchy

• Time

Note:
For the Milestone dimension, only milestones meeting the following criteria are eligible:
 
Start Date = End Date
 
Duration = 0
 
Milestone Flag = Yes
 
Lowest level in the project plan = Yes
 

Project Management - Project Issues Real
Time
 

• Action Item Creator

• Action Item Details

• Action Item Measures

• Action Item Owner

• Action Item Status

• Issue Closed Reason

• Issue Creator

• Issue Details

• Issue Measures

• Issue Owner

• Issue Priority

• Issue Status

• Issue Type

• Organizations

• Project

• Time

Project Management - Project Hierarchy
Real Time
 

• Opportunity

• Opportunity Based Measures

• Organizations

• Project

• Project Hierarchy

• Project Hierarchy Measures

• Project Progress Status
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Subject Area Dimensions

• Time

Project Management - Project Resources
Real Time
 

• Employee

• Opportunity

• Organizations

• Project

• Project Resource Details

• Project Resource Finish Date

• Project Resource Measures

• Project Resource Start Date

• Project Role

• Resource

• Resource Assignment Status

• Resource Class

• Time

Project Management - Project Work Items
Real Time
 

• Organizations

• Project

• Task

• Task Hierarchy

• Time

• Work Item Creator

• Work Item Details

• Work Item Measures

• Work Item Owner

• Work Item Priority

• Work Item Status

• Work Item Type

• Milestone

Project Management - Requirements Real
Time
 

• Acceptance Criteria

• Backlog Item Details

• Backlog Item Measures

• Milestone

• Organizations

• Owner

• Priority

• Product

• Project

• Release
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Subject Area Dimensions

• Requirement

• Requirement Hierarchy

• Scrum Master

• Sprint

• Status

• Task

• Task Effort Measures

Project Management - Task Management
Real Time
 

• Issue

• Milestone

• Organizations

• Primary Resource

• Project

• Project Progress Status

• Resource

• Tag

• Task

• Task Creator

• Task Dates

• Task Follower

• Task Management Details

• Task Management Measures

• Task Owner

• Task Type

Note:
For the Milestone dimension, only milestones meeting the following criteria are eligible:
 
Start Date = End Date
 
Duration = 0
 
Milestone Flag = Yes
 
Lowest level in the project plan = Yes
 

Project Resource Management - Resource
Management Real Time
 

• Assignment

• Organizations

• Project

• Project Assignment Dates

• Project Request Dates

• Project Resource Actual
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Subject Area Dimensions

• Project Resource Assignment

• Project Resource Request

• Project Resource Supply

• Project Resource Utilization

• Project Role

• Qualification

• Request

• Resource

• Supply

• Time

Project Resource Management - Resource
Pool Real Time
 

• Resource

• Resource Pool

Projects - Cross Subject Area Analysis -
Real Time
 

• Award

• Award Funding Details

• Award Funding Measures

• Award Project Funding Measures

• Bill-to Customer

• Budget Transaction Measures

• Commitment Transaction Measures

• Cost Transaction Measures

• Currency

• Employee

• Fiscal Calendar

• Forecast Transaction Measures

• Invoice Transaction Measures

• Organizations

• Project

• Project Contract Header Details

• Project Contract Line Details

• Receiver Fiscal Calendar

• Resource

• Revenue Transaction Measures

• Task

• Task Hierarchy

• Time

Projects - Grants Management - Award
Analysis Real Time
 

• Award

• Award Certification Measures
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Subject Area Dimensions

• Award Keyword Measures

• Award Reference Measures

• Certification

• Keyword

• Project

• Reference Type

Note:  You can review the award cost share attributes for the internal funding sources only if
either the award funding amount (from the Award Funding Measures folder) or the number of
funding sources (from the Award Funding Source -> Award Funding Source Measures folder) is
selected from the Projects - Grants Management - Award Funding Real Time or Projects – Grants
Management – Award Analysis Real Time subject area. This applies to all subject areas where the
Award Funding Source cost share attributes are available.

Projects - Grants Management - Awards
Funding Real Time
 

• Award

• Award Funding Details

• Award Funding Measures

• Award Keyword Measures

• Award Performance Measures

• Award Project

• Award Project Funding Measures

• Fiscal Calendar

• Institution

• Keyword

• Organization Credit

• Organizations

• Personnel

• Primary Sponsor

• Project

• Project Contract Header Details

• Project Contract Line Details

• Terms and Conditions

• Time

Note:  You can review the award cost share attributes for the internal funding sources only if
either the award funding amount (from the Award Funding Measures folder) or the number of
funding sources (from the Award Funding Source -> Award Funding Source Measures folder) is
selected from the Projects - Grants Management - Award Funding Real Time or Projects – Grants
Management – Award Analysis Real Time subject area. This applies to all subject areas where the
Award Funding Source cost share attributes are available.

Projects - Performance Reporting Real
Time
 

• Fiscal Calendar

• Organizations

• Project
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Subject Area Dimensions

• Project Contract Header Details

• Project Contract Line Details

• Project Performance Measures

• Resource

• Resource Class

• Resource Hierarchy

• Task

• Task Hierarchy

Projects - Program Performance Reporting
Real Time
 

• Fiscal Calendar

• Program Details

• Program Hierarchy

• Program Performance Details

• Program Performance Measures

Projects - Funding Pattern Analysis Real
Time
 

• Number of Distribution Sets

• Number of Distribution Rules

• Total Rule Percent

Predefined Analytics for Project Management  
You can use the following predefined analyses and dashboards for your reporting needs. Based on your requirements,
you can use these directly or copy and customize them.

Subject Area Title

Project Billing - Event Real Time
 

• Project Billing Events

• Project Billing - Invoiced Transactions

This analysis is also listed under the Project Billing - Invoices Real Time subject area.

• Project Revenue - Recognized Transactions

This analysis is also listed under the Project Billing - Revenue Real Time subject area.

Project Billing - Funding Real Time
 

• Project Contract Lines

• Project Contract List

These analyses are also listed under the Project Billing - Invoices Real Time and Project Billing -
Revenue Real Time subject areas.
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Subject Area Title

Project Billing - Invoices Real Time
 

• Project Contract Lines

This analysis is also listed under the Project Billing - Funding Real Time and Project Billing -
Revenue Real Time subject areas.

• Project Contract List

This analysis is also listed under the Project Billing - Funding Real Time and Project Billing -
Revenue Real Time subject areas.

• Project Billing - Invoiced Transactions

This analysis is also listed under the Project Billing - Event Real Time subject area.

• Project Billing - Invoice Lines

• Invoices by Status

Project Billing - Revenue Real Time
 

• Project Revenue - Recognized Transactions

This analysis is also listed under the Project Billing - Event Real Time subject area.

• Project Revenue - Contract Lines

• Revenue by Contract

• Project Income Statement

This analysis is also listed under the Project Costing - Actual Costs Real Time subject area.

• Project Contract Lines

This analysis is also listed under the Project Billing - Invoices Real Time and Project Billing -
Funding Real Time subject areas.

• Project Contract List

This analysis is also listed under the Project Billing - Invoices Real Time and Project Billing -
Funding Real Time subject areas.

Project Control - Budgets Real Time
 

• Budget vs Actual Cost Comparison

This analysis is also listed under the Project Costing - Actual Costs Real Time subject area.

• Project Tasks

• Project List

Project Costing - Actual Costs Real Time
 

• Project Income Statement

This analysis is also listed under the Project Billing - Revenue Real Time subject area.

• Budget vs Actual Cost Comparison

This analysis is also listed under the Project Control - Budgets Real Time subject area.

• Project Cost Account Reconciliation

• Project Cost by Transaction Source Details

• Project Cost by Transaction Source

• Project Expenditure Items

This analysis is also listed under the Project Costing - Commitments Real Time subject area.
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Subject Area Title

• Project Capital Costs

This analysis is also listed under the Project Costing - Commitments Real Time subject area.

Project Costing - Assets Real Time
 

• Capital Expenditures

• Uncapitalizable Cost for Capitalizable Tasks

• Capital Asset Assignments

• Capital Asset Lines

• Capital Assets

Project Costing - Commitments Real Time
 

• Project Expenditure Items

• Project Capital Costs

These analyses are also listed under the Project Costing - Actual Costs Real Time subject area.
 

Project Management - Change
Management Real Time
 

• Change Orders by Participant Status

• Change Orders by Reason

• Change Order Details

• Pending Change Orders Summary

Project Management - Baseline Versions
Real Time
 

Baseline Trend Analysis
 

Project Management - Planning Real Time
 

• Tasks Scheduled Outside of Resource Assignment Dates

This analysis is also listed under the Project Management - Project Resources Real Time subject
area.

• Resource Allocation and Task Assignment Comparison by Week

This analysis is also listed under the Project Management - Planning Real Time subject area.

• Project Cost Variance

• Planned and Actual Project Labor Comparison

• Actual Project Labor Margin

• Baseline Variance Analysis Report

• Planned and Actual Dates Comparison Report

Project Management - Project Issues Real
Time
 

• Action Item Details

• Closed Issue Analysis

• Detail of Open Issues

• Issue Analysis by Project

• Issues Aging

• Issues by Type

• Issue Details

• My Open Action Items

• My Open Issues
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Subject Area Title

• Open Action Items by Project

Project Management - Project Hierarchy
Real Time
 

• Delegate Access Analysis

• Owner Access Analysis

• Remaining Project Hours

• Total and Actual EPS Node Cost

• Total Project Hours

Project Management - Project Resources
Real Time
 

• Tasks Scheduled Outside of Resource Assignment Dates

This analysis is also listed under the Project Management - Planning Real Time subject area.

• Resource Allocation and Task Assignment Comparison by Week

This analysis is also listed under the Project Management - Planning Real Time subject area.

• Placeholder Resources on My Projects

• Resources Currently on My Projects

Project Management - Project Work Items
Real Time
 

• Deliverables Due in My Projects

• Deliverables Not Started in My Projects

• All Work Items in My Projects

Project Management - Requirements Real
Time
 

• Backlog Completeness Check Analysis

• Backlog Item Sprint Velocity Analysis

• Backlog Items Status Analysis

• Project Hours by Backlog Item Analysis

Project Resource Management - Resource
Management Real Time
 

• Projected Revenue Shortfall by Resource

• Requested Resource Forecast Revenue Details

• Project Resource Request Forecast Revenue

• Resource Pool Projected and Actual Utilization by Resource

• Resource Pool Actual Utilization by Resource and Month

• Resource Capacity Planning by Project Role

Project Management - Task Management
Real Time
 

• Project Work Coming Due

• My Upcoming Tasks

Project Resource Management - Resource
Pool Real Time
 

• Project Resource Assignment History by Resource Pool and Resource Report

• Project Resource Request History by Resource Pool and Resource Report

• Project Resource Request Resources by Project or Request Report

Projects - Cross Subject Area Analysis -
Real Time
 

Actual Cost Analysis by Resource Type
 

Projects - Grants Management - Award
Funding Real Time
 

• Award Project Funding Details

• Award List
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Assets  

Project Capital Costs Dashboard  
The Project Capital Costs dashboard displays actual and committed costs for capital projects, including capitalization
details.

The dashboard uses the Project Costing - Actual Costs Real Time and Project Costing - Commitment Real Time subject
areas.

The dashboard consists of the Project Capital Costs Analysis and you can drill down to the Project Expenditure Items
Analysis from the Project Capital Costs Analysis.

Key Insights
This dashboard answers the following business questions:

• What are the actual and committed costs incurred by my capital projects?

• How much of this cost is capitalizable?

• How much of this cost is already capitalized?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics - Shared Folders - Projects - Project Financials Sample Reports
 

Who uses this dashboard?
 

• Project Accountant

• Project Manager

When do I use this dashboard?
 

When you need to know how much of the actual and committed costs for a capital project is
capitalizable and how much of these costs is already capitalized.
 

What can I do with this dashboard?
 

You can:
 

• View the list of projects by:

◦ Project Business Unit

◦ Project Organization

◦ Project Status

• Drill down to the Project Expenditure Items analysis using the Total Cost column.

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
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Details
The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Project Business Unit
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All values

Project Organization
 

Dashboard prompt
 

• Choice list

• Values limited by Project Business Unit

• Select multiple values enabled

• Default selection: All values

Project Status
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection specific value: Approved

Enable Capitalization
 

Filter
 

Equals 'Y'
 

Template
 

Filter
 

Not 'Y'
 

The following table lists the views in the Project Capital Costs analysis.

View Displayed Information

View Name
 

Project Capital Costs
 

View Sections
 

None
 

Table Column and Measures
 

1. Project

a. Project Number
b. Currency Code
2. Total Cost
3. Actual Cost
4. Committed Costs

a. Purchase Requisition
b. Purchase Order
c. Supplier Invoice
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View Displayed Information

5. Capitalization Details

a. Capitalizable Total Cost
b. Capitalizable Actual Cost
c. Capitalizable Committed Cost
d. Capitalized Cost

Capital Asset Assignments Dashboard  
The Capital Asset Assignments dashboard displays how your assets and asset costs are assigned to your projects and
tasks.

The dashboard uses the Project Costing - Assets Real Time subject area.

The dashboard consists of Capital Asset Assignments analysis.

Key Insights
This dashboard answers the following business questions:

• What's the total cost of assets assigned at the project level?

• Which assets are assigned to a task?

• Which assets aren't assigned?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics pane - Shared Folders - Projects - Project Financials Sample Reports
 

Who uses this dashboard?
 

Project Accountant
 

When do I use this dashboard?
 

When you need to:
 

• Review how assets are assigned to projects and tasks.

• Group your assets by asset type and category.

What can I do with this dashboard?
 

You can view:
 

• Assets grouped by

◦ Asset type

◦ Asset category

• Costs for these asset groups.
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FAQ Answer

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details

The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Project Number
 

Dashboard prompt
 

• Choice list

• Required

• Select multiple values enabled

• Default selection SQL:

select min("Project"."Project
Number") from "Project Costing - Assets
Real Time"

Asset Category
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

Task Number
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Values limited by All Prompts

Task Name
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

Grouping Level Type
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

The following table lists the views in the Capital Asset Assignment Report.

View Displayed Information

View Name
 

Capital Asset Assignments Report
 

View Sections
 

None
 

Table Column and Measures
 

1. Project Number
2. Project Name
3. Asset Category
4. Asset Type
5. Grouping Level Type
6. Asset Number
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View Displayed Information

7. Asset Name
8. Asset Key
9. Currency

10. Estimated Asset Units
11. Actual Asset Units
12. Estimated Asset Cost
13. Asset Cost
14. Asset Task - Task Number
15. Asset Task - Task Name

Capital Asset Lines Dashboard  
The Capital Asset Lines dashboard displays the expenditure items and cost distributions that are allocated and assigned
to an asset in a given period.

The dashboard uses the Project Costing - Assets Real Time subject area.

The dashboard consists of Capital Asset Lines analysis.

Key Insights
This dashboard answers the following business questions:

• Which asset lines contribute to my assets?

• What's the total capitalized cost of my assets?

• How's an expenditure item allocated across assets?

• Which cost distributions are included in an asset line?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics pane - Shared Folders - Projects - Project Financials Sample Reports
 

Who uses this dashboard?
 

Project Accountant
 

When do I use this dashboard?
 

When you need to:
 

• Perform detailed analysis to determine which expenditure items and cost distribution lines are
allocated and assigned to an asset in a given period.

• Review how expenditure items are grouped into asset lines.

What can I do with this dashboard?
 

You can review and analyze:
 

• The asset lines that contribute to your total assets.
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FAQ Answer

• You total capitalized and CIP cost.

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details

The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Project Number
 

Dashboard prompt
 

• Choice list

• Required

• Select multiple values enabled

• Default selection SQL:

select min("Project"."Project Number")
from "Project Costing - Assets Real Time"

Capital Event Number
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

Transaction Number
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

Asset Number
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Values limited by All Prompts

Asset Line Number
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

Accounting Period
 

Dashboard prompt
 

• Choice list

• Required

• Select multiple values enabled

The following table lists the views in the Capital Asset Lines Report.

View Displayed Information

View Name
 

Capital Asset Lines Report
 

View Sections
 

None
 

Table Column and Measures 1. Asset Category
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View Displayed Information

 2. Capital Event Number
3. Asset Number
4. Asset Name
5. Asset Line Number
6. Asset Line Task Number
7. Asset Line Task Name
8. Expenditure Organization
9. Asset Period

10. Transaction Number
11. Transaction Date
12. Expenditure Type
13. Distribution Line Number
14. Currency
15. Capitalized Cost
16. CIP Cost

Capital Assets Dashboard  
The Capital Assets dashboard displays the details of your capital assets.

The dashboard uses the Project Costing - Assets Real Time subject area.

The dashboard consists of Capital Assets analysis.

Key Insights
This dashboard answers the following business questions:

• Which assets are built and placed in service?

• Which assets don't have a complete asset definition?

• What's the total cost of each asset?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics pane - Shared Folders - Projects - Project Financials Sample Reports
 

Who uses this dashboard?
 

Project Accountant
 

When do I use this dashboard?
 

When you need to:
 

• Review the assets created for a project.

• Ensure that all assets are defined and that the asset attributes are correct.
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FAQ Answer

What can I do with this dashboard?
 

You can review:
 

• Actual asset in-service date

• Number of asset units

• Total asset cost

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details

The following table lists the prompts and filters used in this dashboard.

Column Type Rules

Project Number
 

Dashboard prompt
 

• Choice list

• Required

• Select multiple values enabled

• Default selection SQL:

select min("Project"."Project Number")
from "Project Costing - Assets Real Time"

Task Number
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

Task Name
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

Asset Category
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

The following table lists the views in the Capital Assets Report.

View Displayed Information

View Name
 

Capital Assets Report
 

View Sections
 

None
 

Table Column and Measures
 

1. Asset Category
2. Asset Type
3. Asset Number
4. Asset Key
5. Asset Name
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View Displayed Information

6. Estimated In-Service Date
7. Actual In-Service Date
8. Asset Book
9. Book Currency

10. Estimated Asset Units
11. Actual Asset Units
12. Currency
13. Standard Unit Cost
14. Estimated Asset Cost
15. Total Asset Cost

Noncapitalized Cost for Capitalizable Tasks Dashboard  
The Noncapitalized Cost for Capitalizable Tasks dashboard displays the noncapitalizable cost for your capitalizable
project tasks.

The dashboard uses the Project Costing - Assets Real Time subject area.

The dashboard consists of the Noncapitalized Cost for Capitalizable Tasks analysis.

Key Insights
This dashboard answers the following business questions:

• What are the total costs for my capitalizable tasks?

• What percentage of my task costs is not capitalizable?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics pane - Shared Folders - Projects - Project Financials Sample Reports
 

Who uses this dashboard?
 

Project Accountant
 

When do I use this dashboard?
 

When you need to:
 

• Review charges that are expensed for capitalizable tasks.

• Ensure that costs are classified correctly and that expenses charged to the task are appropriate.

What can I do with this dashboard?
 

You can review:
 

• Total costs for your project tasks.

• Percentage of total task costs that's not capitalizable.
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FAQ Answer

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details

The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Project Number
 

Dashboard prompt
 

• Choice list

• Required

• Select multiple values enabled

• Default selection SQL:

select min("Project"."Project Number")
from "Project Costing - Assets Real Time"

• Default value: Burd_2701Proj

Expenditure Organization
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

Project Accounting Period
 

Dashboard prompt
 

• Choice list

• Required

• Select multiple values enabled

Project Name
 

Filter
 

Prompted
 

The following table lists the views in the Noncapitalized Cost for Capitalizable Tasks Report.

View Displayed Information

View Name
 

Noncapitalized Cost for Capitalizable Tasks Report
 

View Sections
 

None
 

Table Column and Measures
 

1. Transaction Date
2. Expenditure Organization
3. Task Manager
4. Expenditure Task Number
5. Expenditure Task Name
6. Transaction Number
7. Expenditure Type
8. Currency
9. Expense Cost

10. Total Task Cost
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View Displayed Information

11. Percent of Total Cost

Capital Expenditures Dashboard  
The Capital Expenditures dashboard displays the capital expenditure items for your assets.

The dashboard uses the Project Costing - Assets Real Time subject area.

The dashboard consists of the Capital Expenditures analysis.

Key Insights
This dashboard answers the following business questions:

• What's the total capitalized cost of my assets?

• How's an expenditure item allocated across assets?

• Which cost distributions are included in an asset line?

• Which assets are assigned to a task?

• Which assets aren't assigned?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics pane - Shared Folders - Projects - Project Financials Sample Reports
 

Who uses this dashboard?
 

Project Manager
 

When do I use this dashboard?
 

When you need to:
 

• View and understand where expenditures are in the capitalization process.

• Identify activities that must be performed or issues that must be addressed.

What can I do with this dashboard?
 

You can review the following for your assets:
 

• Ungrouped cost

• Unassigned cost

• Assigned cost

• Transferred cost

• Capitalized cost

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
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Details

The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Project Name
 

Filter
 

Prompted
 

Project Number
 

Dashboard prompt
 

• Choice list

• Required

• Select multiple values enabled

• Default selection SQL

select min("Project"."Project Number")
from "Project Costing - Assets Real Time"

Task Number
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

Task Name
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

Project Accounting Period Name
 

Dashboard prompt
 

• Choice list

• Required

• Select multiple values enabled

The following table lists the views in the Capital Expenditures Report.

View Displayed Information

View Name
 

Capital Expenditures Report
 

View Sections
 

None
 

Table Column and Measures
 

1. Expenditure Task Number
2. Expenditure Task Name
3. Expenditure Type
4. Transaction Number
5. Distribution Line Number
6. Capital Event Number
7. Asset Line Number
8. Asset Period
9. Asset Number

10. Currency
11. Ungrouped Cost
12. Unassigned Cost
13. Assigned Cost
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View Displayed Information

14. Transferred Cost
15. Capitalized Cost

CIP Account Dashboard  
The CIP Account dashboard displays capitalizable costs by the construction-in-process account. You can use this
dashboard to reconcile costs with the general ledger.

The dashboard uses the Project Costing - Assets Real Time subject area.

The dashboard consists of the CIP Account Analysis.

Key Insights
The dashboard answers the following business questions:

• Do the capitalizable costs in Oracle Project Costing reconcile with the account balances in the general ledger?

• What are the CIP assets assigned to a project?

• What's the total cost of the CIP assets?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Report and Analytics pane - Shared Folders - Projects - Project Financial Sample Reports
 

Who uses this dashboard?
 

Project Accountant
 

When do I use this dashboard?
 

When you need to view the details of the construction-in-process assets.
 

What can I do with this dashboard?
 

You can:
 

• View all project costs charged to a CIP account.

• Reconcile CIP balances with the general ledger.

• Investigate discrepancies within a CIP account.

• Provide supporting documentation of CIP accounts to internal and external auditors.

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details
The following table lists the prompts and filters used in the dashboard.
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Column Type Rules

Expenditure Business Unit
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection SQL:

SELECT MIN("Expenditure
Item"."Expenditure Business Unit Name")
FROM "Project Costing - Assets Real
Time" FETCH FIRST 65001 ROWS ONLY

Project Number
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

CIP Account
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

CIP Company
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

CIP Cost Center
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

CIP Natural Account
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

Accounting Period
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection SQL:

SELECT MAX("Projects Calendar"."Project
Period")FROM "Project Costing - Assets
Real Time" FETCH FIRST 65001 ROWS
ONLY

The following table lists the views in the CIP Account Analysis.

View Displayed Information

View Name
 

CIP Account Analysis
 

View Sections
 

None
 

Table Column and Measures
 

1. CIP Balancing Segment
2. CIP Cost Center
3. CIP Natural Account
4. CIP Account
5. Legal Entity
6. Project Name
7. Project Number
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View Displayed Information

8. Task Number
9. Task Name

10. Transaction Number
11. Transaction Date
12. Cost Distribution Line
13. Asset Number
14. Currency
15. Cost

Project Costing - Assets Real Time Measures  
This topic provides an overview of the measures available in the Project Costing - Assets Real Time subject area. The
measures are populated when accounting currency is set as the preferred currency in Oracle Transactional Business
Intelligence.

Cost Distribution Line Measures
The following measures appear in the ledger currency. Similar measures are available for the transaction currency.

Measure Description

Cost
 

Raw cost if raw cost is capitalized. Total burdened cost if burdened cost is capitalized.
 

Raw Cost
 

Raw cost of the cost distribution.
 

Burden Cost
 

Burden cost of the cost distribution.
 

Noncapitalizable Cost
 

Raw cost if the expenditure item is noncapitalizable and raw cost is capitalized. Total burdened cost if
the expenditure item is noncapitalizable and burdened cost is capitalized.
 

Capitalizable Cost
 

Raw cost if the expenditure item is capitalizable and raw cost is capitalized. Total burdened cost if the
expenditure item is capitalizable and burdened cost is capitalized.
 

Common Capitalizable Cost
 

Capitalizable cost that's charged to a task or project where the asset grouping level type is Common
Costs.
 

Ungrouped Capitalizable Cost
 

Capitalizable cost that's not grouped into an asset line. The total noncapitalized or CIP amount of a
cost distribution line is the sum of the cost distribution Ungrouped Capitalizable Cost and the asset line
Grouped CIP Cost.
 

Asset Line Measures
The following measures appear in the ledger currency. Measures are available for both rounded and unrounded costs.
The rounded amounts are rounded to 2 decimal places.
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Measure Description

Original Asset Cost
 

Cost of the asset line before it's split.
 

Grouped Cost
 

Current cost of the asset line after it's split. This measure includes CIP and capitalized costs.
 

Grouped CIP Cost
 

Current cost of the asset line that's not capitalized in Oracle Assets. This measure includes amounts
that are transferred to Oracle Assets but aren't capitalized. The total CIP amount of a cost distribution
line is the sum of the cost distribution Ungrouped Capitalizable Cost and the asset line Grouped CIP
Cost.
 

Unassigned CIP Cost
 

Current cost of a common cost asset line that's not allocated to an asset.
 

Assigned CIP Cost
 

Current cost of the asset line that's assigned to an asset but not transferred to Oracle Assets.
 

Transferred CIP Cost
 

Current cost of the asset line that's transferred to Oracle Assets but not capitalized.
 

Rejected CIP Cost
 

Current cost of the asset line that was transferred to Oracle Assets but rejected.
 

Capitalized Cost
 

Current cost of the asset line that's transferred and capitalized in Oracle Assets.
 

Project Billing  

Invoices by Status Dashboard  
The Invoices by Status dashboard displays invoices for the selected billing type, accounting period, and invoice status.
Results are ordered by invoice date, contract number, and invoice number.

The dashboard uses the Project Billing - Invoices Real Time subject area.

The dashboard consists of the Invoices by Status analysis. You can drill down to the Invoice by Invoice Lines and
Invoiced Transactions analyses from the Invoices by Status analysis.

Key Insights
This dashboard answers the following business questions:

• Which invoices need attention?

• What are the invoice line details for a particular invoice?

• Which transactions are included in the invoice?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.
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FAQ Answer

How do I find this dashboard?
 

Reports and Analytics - Shared Folders - Projects - Project Financials Sample Reports
 

Who uses this dashboard?
 

• Grants Accountant

• Project Billing Specialist

When do I use this dashboard?
 

When there is an invoice that needs attention.
 

What can I do with this dashboard?
 

You can:
 

• View invoices in this dashboard by:

◦ Accounting Period

◦ Billing Type

◦ Invoice Status

• Drill down to the:

◦ Project Billing - Invoice Lines analysis using the Invoice Amount column.

◦ Project Billing - Invoiced Transactions analysis using the Invoice Amount column.

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details
The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Contract Business Unit
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All values

Billing Type
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All values

Accounting Period
 

Dashboard prompt
 

• Choice list

• Values limited by All Prompts

• Select multiple values enabled

• Default selection: All values

Invoice Status
 

Dashboard prompt
 

• Choice list

• Values limited by All Prompts

• Select multiple values enabled
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Column Type Rules

• Default selection: All values

The following table lists the views in the Invoices by Status analysis.

View Displayed Information

View Name
 

Invoices by Status
 

View Sections
 

None
 

Table Column and Measures
 

1. Contract Business Unit
2. Invoice Date
3. Contract Number
4. Invoice Number
5. Invoice Status
6. Oracle Receivables Invoice Number
7. Bill-to Customer
8. Invoice Type
9. Credit Invoice Number

10. Invoice Amount
11. Currency code

Project Billing Events Dashboard  
The Project Billing Events dashboard displays the project contract billing events at an individual transaction level.

The dashboard uses the Project Billing - Event Real Time subject area.

The dashboard consists of the Project Billing Events analysis and you can drill down to the following analyses from the
Project Billing Events analysis.

• Project Billing - Invoiced Transactions Analysis

• Project Revenue - Recognized Transactions

Key Insights
This dashboard answers the following business questions:

• Which are the billing events for a project or contract and contract line?

• Which billing events are missing an event completion date?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.
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FAQ Answer

How do I find this dashboard?
 

Reports and Analytics - Shared Folders - Projects - Project Financials Sample Reports
 

Who uses this dashboard?
 

Project Manager
 

When do I use this dashboard?
 

When you need to know the details of the billing events for a project or contract.
 

What can I do with this dashboard?
 

You can:
 

• View the billing event details for different invoice and revenue statuses.

• View the billing details based on the billing event completion date.

• Drill down to the Project Billing - Invoiced Transactions Analysis using the Invoiced Amount
column.

• Drill down to the Project Revenue - Recognized Transactions Analysis using the Recognized
Amount column.

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details
The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Business Unit
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All values

Event Usage
 

Dashboard prompt
 

• Choice list

• Default selection: Custom Values

Invoice Status
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All values

Revenue Status
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All values

Completion Date On or Before
 

Dashboard prompt
 

• Calendar

• Default selection SQL Results:

SELECT MAX("Event Details"."Completion
Date") FROM "Project Billing - Event Real
Time"
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The following table lists the views in the Project Billing Events Analysis.

View Displayed Information

View Name
 

Project Billing Events Analysis
 

View Sections
 

None
 

Table Column and Measures
 

1. Contract Number
2. Contract Line Number
3. Project Number
4. Task Number
5. Use for Invoices
6. Use for Revenue
7. Revenue Status
8. Event Type
9. Event Completion Date

10. Event Amount
11. Contract Currency
12. Invoiced Amount
13. Unbilled Amount
14. Recognized Amount
15. Unrecognized Amount

Project Contracts  

Project Contract List Dashboard  
The Project Contract List dashboard displays project contracts and contract status for a business unit grouped by
customer.

The dashboard uses the Project Billing - Funding Real Time, Project Billing - Invoices Real Time, and Project Billing -
Revenue Real Time subject areas.

The dashboard consists of the Project Contract List analysis and you can drill down to the Project Contract Lines from
the Project Contract List analysis.

Key Insights
This dashboard answers the following business questions:

• Which project contracts are active for a business unit?

• Which projects are linked to these contracts?

• What is the total amount of consumed and remaining contract funds?

• Who are the contracted customers for a business unit?
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Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics - Shared Folders - Projects - Project Financials Sample Reports
 

Who uses this dashboard?
 

• Contract Administrator

• Grants Accountant

• Project Accountant

• Project Billing Specialist

• Project Team Member

When do I use this dashboard?
 

When you need to view the transactions that contribute to contract funds consumption and the
contract line amounts that are invoiced and recognized for revenue.
 

What can I do with this dashboard?
 

You can:
 

• View contracts in this analysis by:

◦ Contract Business Unit

◦ Contract Status

• Drill down to the Project Contract Lines analysis using the Contract Number column.

What type of report is dashboard?
 

Oracle Transactional Business Intelligence
 

Details
The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Contract Business Unit
 

Dashboard prompt
 

• Choice list

• Default selection SQL:

SELECT MIN("- Contract Business
Unit"."Contract Business Unit Name")
FROM "Project Billing - Funding Real
Time"

Contract Status
 

Dashboard prompt
 

• Choice list

• Default selection specific value: ACTIVE

The following table lists the views in the Project Contracts analysis.
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View Displayed Information

View Name
 

Project Contracts
 

View Sections
 

None
 

Table Column and Measures
 

1. Contract Customer Account Name
2. Contract Business Unit
3. Contract Status
4. Contract Number
5. Contract Start Date
6. Contract End Date
7. Project Number
8. Contract Header Currency Code
9. Contract Amount in Contract Currency

10. Revenue in Contract Currency
11. Revenue Amount Remaining
12. Invoiced Amount in Contract Currency
13. Contracts Funds Available for Invoicing

Related Topics
• Project List Dashboard

Project Costs  

Actual Cost Analysis by Resource Type Dashboard  
The Actual Cost Analysis by Resource Type dashboard displays the budget and actual costs for projects for a particular
resource type.

For example, the dashboard displays the actual and budget costs for various resource types such as resource, job name,
event type, expenditure type, and item name.

The dashboard uses the Projects - Cross Subject Area Analysis - Real Time subject area.

The dashboard consists of the Actual Cost Analysis by Resource Type analysis.

Key Insights
This dashboard answers the following business question:

• What are the budget and actual costs for projects for selected resource type?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.
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FAQ Answer

How do I find this dashboard?
 

Reports and Analytics pane - Shared Folders - Projects - Project Financial Sample Reports
 

Who uses this dashboard?
 

Project Manager
 

When do I use this dashboard?
 

When you need to view the variance between the actual and budget costs for projects for a particular
resource type.
 

What can I do with this dashboard?
 

You can drill down to the Actual Cost Analysis by Resource Type Drill in analysis using the Actual Cost
column.
 

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details

The following table lists the prompts and filters used in this dashboard.

Column Type Rules

Organization
 

Dashboard prompt
 

• Choice list

• Required

• Select multiple values enabled

• Default Selection: SQL Results

SELECT "- Business Unit"."Business Unit
Name" FROM "Projects - Cross Subject
Area Analysis - Real Time" FETCH FIRST 1
ROWS ONLY

Project Name
 

Dashboard prompt
 

• Choice list

• Required

• Select multiple values enabled

• Default Selection: SQL Results

SELECT MIN("Project"."Project
Name" )FROM "Projects - Cross Subject
Area Analysis - Real Time" FETCH FIRST
65001 ROWS ONLY

The following table lists the views in the Actual Cost Analysis by Resource Type analysis.

View Displayed Information

View Name
 

Actual Cost Analysis by Resource Type
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View Displayed Information

View Sections
 

• Graph

• Table

• Resource Type Column Selector

Table Column and Measures
 

1. Budget Cost
2. Actual Cost
3. Variance
4. Resource Type

Project Cost by Transaction Source Dashboard  
The Project Cost by Transaction Source dashboard displays project cost transactions grouped by transaction source.

The dashboard uses the Project Costing - Actual Costs Real Time subject area.

The dashboard consists of the Project Cost by Transaction Source analysis and you can drill down to the Project Cost
Transaction Source Details analysis from the Project Cost by Transaction Source analysis.

Key Insights
This dashboard answers the following business question:

• How much does each transaction source contribute to project costs?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics - Shared Folders - Projects - Project Financials Sample Reports
 

Who uses this dashboard?
 

• Grants Accountant

• Project Accountant

When do I use this dashboard?
 

When you need to determine the contribution of each transaction source to the project cost.
 

What can I do with this dashboard?
 

You can:
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FAQ Answer

• View project cost transactions by:

◦ Expenditure Category

◦ Expenditure Item Dates

◦ Project Business Unit

◦ Project Name

◦ Transaction Source

• Drill down to the Project Cost by Transaction Source Details analysis using the Cost column.

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details
The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Project Business Unit
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All values

Project Number
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All values

Transaction Source
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All values

Expenditure Category
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All values

Expenditure Item Date
 

Dashboard prompt
 

Is between calendar
 

The following table lists the views in the Project Cost by Transaction Source analysis.

View Displayed Information

View Name
 

Project Cost by Transaction Source
 

View Type Pivot table
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View Displayed Information

  

Pivot Column
 

Transaction Source
 

Table Column and Measures
 

1. Project Business Unit
2. Project Name
3. Project Currency
4. Cost

Project Cost Account Reconciliation Dashboard  
The Project Cost Account Reconciliation dashboard displays the expenditure items that are posted to the selected GL
accounts. This dashboard helps to reconcile account balance discrepancies between Oracle General Ledger and Oracle
Project Costing.

The dashboard uses the Project Costing - Actual Costs Real Time subject area.

The dashboard consists of the Project Cost Account Reconciliation analysis.

Key Insights
This dashboard answers the following business question:

• How can I view project cost reconciliation with GL accounts and investigate reconciliation issues?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics pane - Shared Folders - Projects - Project Financials Sample Reports
 

Who uses this dashboard?
 

• Grants Accountant

• Project Accountant

When do I use this dashboard?
 

When account balance discrepancies exist between General Ledger and Project Costing.
 

What can I do with this dashboard?
 

You can view specific or financially material transactions by:
 

• Account

• Accounting Class

• Accounting Period

• Event Class

• Ledger Name

• Project Number
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FAQ Answer

• Range of Debit Amount

• Range of Credit Amount

• Task Number

• Transaction Number

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details
The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Ledger Name
 

Dashboard prompt
 

• Choice list

• Required

• Default selection SQL:

SELECT MIN("Ledger"."Ledger Name")
FROM "Project Costing - Actual Costs Real
Time"

Accounting Period
 

Dashboard prompt
 

• Choice list

• Required

• Values limited by Ledger Name

Account
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Values limited by Ledger Name

Accounting Class
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Values limited by Ledger Name

Event Class
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Values limited by Ledger Name

Project Number
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Values limited by Ledger Name

Task Number
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Values limited by Project Number
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Column Type Rules

Transaction Number
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Values limited by Task Number

Debit Amount
 

Dashboard prompt
 

Is between text field
 

Credit Amount
 

Dashboard prompt
 

Is between text field
 

The following table lists the views in the Project Cost Account Reconciliation analysis.

View Displayed Information

View Name
 

Project Cost Account Reconciliation
 

View Sections
 

None
 

Table Column and Measures
 

1. Ledger
2. Accounting Period
3. Account
4. Event Class
5. Accounting Class
6. Project Number
7. Task Number
8. Transaction Number
9. Distribution Line Number

10. Ledger Currency
11. Debit Amount
12. Credit Amount

Project Definition  

Project List Dashboard  
The Project List dashboard displays the projects for a business unit and organization.

The dashboard uses the Project Control - Budgets Real Time subject area.

The dashboard consists of the Project List analysis.
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Key Insights
This dashboard answers the following business questions:

• Which projects are under a business unit and what are the statuses of these projects?

• What are the associated tasks for a project?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics pane - Shared Folders - Projects - Project Financials Sample Reports
 

Who uses this dashboard?
 

Project Administrator
 

When do I use this dashboard?
 

When you need to review projects under a business unit and tasks for a project.
 

What can I do with this dashboard?
 

You can view projects and project statuses by:
 

• Project Business Unit

• Project Organization

• Project Status

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details
The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Project Business Unit
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All values

Project Organization
 

Dashboard prompt
 

• Choice list

• Values limited by Project Business Unit

• Select multiple values enabled

• Default selection: All values

Project Status
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All values
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The following table lists the views in the Project List analysis.

View Displayed Information

View Name
 

Project List
 

View Sections
 

None
 

Table Column and Measures
 

1. Project Number
2. Project Name
3. Project Status
4. Project Manager
5. Project Type
6. Project Start Date
7. Project Finish Date

Project Task List Dashboard  
The Project Task List dashboard displays the list of tasks for projects.

The dashboard uses the Project Control - Budgets Real Time subject area.

The dashboard consists of the Project Task List analysis.

Key Insights
This dashboard answers the following business question:

• Which tasks are associated to a project?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics pane - Shared Folders - Projects - Project Financials Sample Reports - Project
List
 

Who uses this dashboard?
 

Project Administrator
 

When do I use this dashboard?
 

When you need to review the tasks for a project.
 

What can I do with this dashboard?
 

Review project tasks and task dates.
 

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
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Details
The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Project Business Unit
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All values

Project Organization
 

Dashboard prompt
 

• Choice list

• Values limited by Project Business Unit

• Select multiple values enabled

• Default selection: All values

Project Status
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All values

Project Number
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All values

The following table lists the views in the Project Task List analysis.

View Displayed Information

View Name
 

Project Task List
 

View Sections
 

None
 

Table Column and Measures
 

1. Project Number
2. Task Number
3. Task Name
4. Task Description
5. Planned Start Date
6. Planned Finish Date
7. Actual Start Date
8. Actual Finish Date
9. Estimated Finish Date

Related Topics
• Project List Dashboard
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Project Performance  

Budget Versus Actual Cost Comparison Dashboard  
The Budget vs Actual Cost Comparison dashboard displays the comparison of budget and actual costs to analyze
variances. Results are grouped by business unit and currency.

The dashboard uses the Project Costing - Actual Costs Real Time and Project Control - Budgets Real Time subject areas.

The dashboard consists of the Budget vs Actual Cost Comparison analysis.

Key Insights
This dashboard answers the following business question:

• How do my actual costs compare to my budget costs?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics - Shared Folders - Projects - Project Financials Sample Reports
 

Who uses this dashboard?
 

Project Manager
 

When do I use this dashboard?
 

When you need to compare the budget and actual costs of a project.
 

What can I do with this dashboard?
 

You can view the list of projects by:
 

• Project Business Unit

• Project Manager

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details
The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Project Business Unit
 

Dashboard prompt
 

• Choice list

• Required
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Column Type Rules

• Select multiple values enabled

• Default selection SQL:

SELECT MIN("Project"."Project Business
Unit") FROM "Project Costing - Actual
Costs Real Time"

Project Manager
 

Dashboard prompt
 

• Choice list

• Values limited by Project Business Unit

• Select multiple values enabled

• Default selection: All values

The following table lists the views in the Budget vs Actual Cost Comparison by Business Unit analysis.

View Displayed Information

View Name
 

Budget vs Actual Cost Comparison by Business Unit
 

View Sections
 

• Project Business Unit

• Currency

Table Column and Measures
 

1. Project Manager
2. Project Number
3. Budget Cost
4. Actual Cost
5. Variance

Project Income Statement Dashboard  
The Project Income Statement dashboard displays the comparison of revenue and costs to calculate the net income or
loss for a project. The result groups revenue by revenue category and expenses by expenditure category.

The dashboard uses the Project Billing - Revenue Real Time and Project Costing - Actual Costs Real Time subject areas.

The dashboard consists of the Project Income Statement analysis.

Key Insights
This dashboard answers the following business questions:

• Is my project profitable?

• Can I view my project expense and revenue grouped by expense and revenue categories?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.
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FAQ Answer

How do I find this dashboard?
 

Reports and Analytics - Shared Folders - Projects - Project Financials Sample Reports
 

Who uses this dashboard?
 

Project Manager
 

When do I use this dashboard?
 

When you need to determine if a project is making profit or incurring loss.
 

What can I do with this dashboard?
 

You can:
 

• Review project expenses and revenue by expense and revenue categories

• Gain insight into the consolidated financial picture of your project.

• View income statements by project number

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details
The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Project Number
 

Dashboard prompt
 

• Choice list

• Required

• Default selection SQL:

SELECT MIN("Project"."Project Number")
FROM "Project Billing - Revenue Real
Time"

The following table lists the views in the Project Income Statement analysis.

View Displayed Information

View Name
 

Project Income Statement
 

View Sections
 

• Revenue and Expense

• Net Income

• Currency Note

Table Column and Measures
 

1. Revenue and Expense

a. Category
b. Amount
2. Net Income

a. Net Income/Loss
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View Displayed Information

3. Currency Note

a. Currency Type

Related Topics
• Budget Versus Actual Cost Comparison Dashboard

Project Revenue  

Revenue by Contract Dashboard  
The Revenue by Contract dashboard displays actual revenue for contracts for a specified billing type, contract business
unit, and accounting year ordered by contract number.

The dashboard uses the Project Billing - Revenue Real Time subject area.

The dashboard consists of the Revenue by Contract analysis and you can drill down to the following analyses from the
Revenue by Contract analysis.

• Project Revenue - Recognized Transactions

• Project Revenue - Contract Lines

Key Insights
This dashboard answers the following business questions:

• Which contracts have actual revenue in the current accounting year?

• Which contracts have the lowest actual revenue in the current accounting period?

• What is the actual revenue trend for accounting periods in the selected accounting year?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics - Shared Folders - Projects - Project Financials Sample Reports
 

Who uses this dashboard?
 

• Grants Accountant

• Project Accountant

• Project Manager

• Project Team Member

When do I use this dashboard?
 

When you need to view contracts listed by their actual revenue values.
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FAQ Answer

What can I do with this dashboard?
 

You can:
 

• View contracts in this analysis by:

◦ Accounting Year

◦ Billing Type

◦ Business Unit

• Drill down to the:

◦ Project Revenue - Recognized Transactions analysis using the Revenue in Ledger Currency
column.

◦ Project Revenue - Contract Lines analysis using the Revenue in Ledger Currency column.

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details
The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Business Unit
 

Dashboard prompt
 

• Choice list

• Required

• Select multiple values enabled

• Default selection: All values

Accounting Year
 

Dashboard prompt
 

• Choice list

• Required

• Select multiple values enabled

• Default selection server variable: NQ_
SESSION.CURRENT_FSCL_YEAR

Billing Type
 

Dashboard prompt
 

• Choice list

• Required

• Select multiple values enabled

• Default selection: All values

The following table lists the views in the Revenue by Contract analysis.

View Displayed Information

View Name
 

Revenue by Contract
 

98



Oracle Fusion Cloud Project Management
Creating and Administering Analytics and Reports for
Project Management

Chapter 3
Subject Areas and Predefined Analyses

View Displayed Information

View Sections
 

None
 

Table Column and Measures
 

1. Contract Business Unit
2. Billing Type
3. Contract Number
4. Contract Name
5. Contract Status
6. Contract Start Date
7. Contract End Date
8. Last Recognized Date
9. Revenue in Ledger Currency

10. Ledger Currency
11. Accounting Period
12. Accounting Year

Related Topics
• Invoices by Status Dashboard

Grants Management  

Award List Dashboard  
The Award List dashboard displays the list of open awards ordered by contract statuses. This dashboard also lists the
awards funded by federal sponsors and awards enabled for cost sharing.

The dashboard uses the Projects - Grants Management - Award Funding Real Time subject area.

The dashboard consists of the Award List analysis and you can drill down to Award Project Funding Details from the
Award List analysis.

Key Insights
This dashboard answers the following business questions:

• Which awards are currently active?

• Which awards are past their end dates but haven't been closed?

• What is the allocated funding amount for each project of an active award?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard? Reports and Analytics - Shared Folders - Projects - Project Financials Sample Reports
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FAQ Answer

  

Who uses this dashboard?
 

• Grants Administrator

• Principal Investigator

When do I use this dashboard?
 

When you need to review award statuses and project funding details for active awards.
 

What can I do with this dashboard?
 

You can:
 

• View awards in this analysis by:

◦ Award Status

◦ Award Organization

◦ Cost Sharing

◦ Federal Sponsor

• Drill down into the Award Project Funding Details analysis using the Award Number column.

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details

The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Award Status
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection specific values: Active,
 Under amendment, Expired

Award Organization
 

Dashboard prompt
 

• Choice list

• Values limited by Award Status

• Select multiple values enabled

• Default selection: All values

Federal Sponsor
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection SQL:

SELECT "Primary Sponsor"."Federal
Sponsor" FROM "Projects - Grants
Management - Award Funding Real Time"
WHERE "Primary Sponsor"."Federal
Sponsor"!='NULL' FETCH FIRST 65001
ROWS ONLY
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Column Type Rules

Cost Sharing
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection SQL:

SELECT "Award"."Cost Shared by
Internal Source" FROM "Projects - Grants
Management - Award Funding Real Time"
WHERE "Award"."Cost Shared by Internal
Source"!='NULL' FETCH FIRST 65001
ROWS ONLY

The following table lists the views for the Award List analysis.

View Displayed Information

View Name
 

Award List
 

View Sections
 

None
 

Table Column and Measures
 

1. Award Number
2. Sponsor Award Number
3. Principal Investigator
4. Award Status
5. Award Owning Organization
6. Sponsor Name
7. Federal Sponsor
8. Award Start Date
9. Award End Date

10. Cost Sharing
11. Allocated Funding Amount
12. Unallocated Funding Amount
13. Total Funding Amount
14. Award Ledger Currency

Award Administrator Dashboard  
Grants administrators can review award summary and award financial analyses on the Award Administrator dashboard.
You can modify the set of reporting and analysis object to meet your requirements.

The dashboard uses the Projects - Grants Management - Award Funding Real Time and Projects - Cross Subject Area
Analysis Real Time subject areas.

The dashboard consists of the award summary and award financials analyses.
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Key Insights
This dashboard answers the following business questions:

• Which awards are currently active and which have expired?

• Which awards are past their end dates, but still open?

• What's the allocated and unallocated funding amount for each project of an active award?

• What's the total cost of all awards?

• How many overspent or underspent projects exist?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics - Shared Folders - Projects - Dashboards
 

Who uses this dashboard?
 

Grants Administrator
 

When do I use this dashboard?
 

When you need to review award statuses and project funding details for an award project.
 

What can I do with this dashboard?
 

You can:
 

• Review award statuses to understand which awards are currently active and which have expired
or nearing expiry.

• View the total unallocated and unbudgeted funding amount for awards.

• Gain insight into the total cost and percentage of cost budget spent on award projects.

• Review overspent and underspent award project budgets.

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details

The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Accounting Year
 

Dashboard prompt
 

• Choice list

• Values limited by All Prompts

• Select multiple values enabled

• Default selection: All values

Fiscal Quarter
 

Dashboard prompt
 

• Choice list

• Values limited by All Prompts
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Column Type Rules

• Select multiple values enabled

• Default selection: All values

Accounting Period Name
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All values

Award Business Unit Name
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All values

Award Name
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All values

Award Type
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All values

Award Owning Organization
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All values

Principal Investigator
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All values

Sponsor
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All values

Keyword Name
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All values

The following table lists the views for the Award Administrator analysis.

View Displayed Information

View Name
 

Award Administrator
 

View Sections
 

• Award Summary

• Award Financials
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View Displayed Information

Graphs and Measures
 

1. Award Summary Measures and Graphs

◦ Award Started Within 60 Days

◦ Draft Awards in Next 7 Days

◦ Award Expiring

◦ Award Certification Expiring

◦ Unallocated Funding Amount

◦ Unbudgeted Amount

◦ Active Award Contribution Report

◦ Active Award Total Unallocated Funding

◦ Active Award Trend

◦ Active Award Direct Vs Indirect Amount Comparison

2. Award Financials Measures and Graphs

◦ Project Cost

◦ Percentage Cost Budget Spent

◦ Overspent Projects

◦ Underspent Projects

◦ Expenditure by Sponsor and Expenditure Category

◦ Cost Trend

◦ Top 10 Active Award by Budget

◦ Top 10 Overspent Projects

◦ Indirect Cost Recovery

Change Orders  

Change Orders Summary Dashboard  
The Change Orders Summary dashboard displays the summary of change orders that are pending for impact
assessments, reviews, approvals, and implementations, grouped by project.

The dashboard uses the Project Management - Change Management Real Time subject area.

The dashboard consists of Change Order Summary Report and you can drill down to the following analyses from the
Change Order Summary Report.

• Change Order Details by Pending Approval Report

• Change Order Details by Pending Impact Assessment Report

• Change Order Details by Pending Implementation Report
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• Change Order Details by Pending Review Report

• Change Order Details Report

• Change Orders by Participant Status Report

Key Insights
This dashboard answers the following business questions:

• What's the number of pending change orders grouped by various stages?

• What's the total number of pending change orders?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

• Project Manager

• Change Order Owner

When do I use this dashboard?
 

When you want to get a summary of pending change orders for your projects or change orders you
own.
 

What can I do with this dashboard?
 

You can:
 

• View change orders by project name.

• Drill down to the:

◦ Change Order Details analysis from the Project Name column.

◦ Change Orders by Participant Status analysis from the Owner column of the Change Order Details
analysis.

◦ Change Order Details by Pending Impact Assessment from the Pending Impact Assessment
column.

◦ Change Order Details by Pending Approval from the Pending Approval column.

◦ Change Order Details by Pending Implementation from the Pending Implementation column.

◦ Change Order Details by Pending Review from the Pending Review column.

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details

The following table lists the prompts and filters used in the dashboard.
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Column Type Rules

Project Name
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Values limited by All Prompts

Change Order Priority
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Values limited by All Prompts

Change Order Reason
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Values limited by All Prompts

Change Order Owner
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Values limited by All Prompts

The following table lists the views in the Change Orders Summary analysis.

View Displayed Information

View Name
 

Change Orders Summary
 

View Sections
 

None
 

Table Column and Measures
 

1. Project

a. Project Name
2. Change Orders

a. Number of Pending Change Orders
3. Number of Pending Change Orders

a. Pending Impact Assessment
b. Pending Review
c. Pending Approval
d. Pending Implementation

Change Orders by Reason Dashboard  
The Change Orders by Reason dashboard displays the change orders grouped by reason in form of pivot table and pie
chart.

The dashboard uses the Project Management - Change Management Real Time subject area.
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The dashboard consists of Change Order by Reason Report and you can drill down to the following analyses from the
Change Orders by Reason Report.

• Change Orders by Participant Status Report

• Change Order Details Report

Key Insights
This dashboard answers the following business questions:

• What are the reasons for change orders?

• What's the count of change orders for a given reason?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

• Project Manager

• Change Order Owner

When do I use this dashboard?
 

When you want to know the reasons of the change orders for your projects or change orders that you
own.
 

What can I do with this dashboard?
 

You can
 

• View change orders by project name.

• Drill down to the view Change Order Details and Change Order by Participant Status analysis.

◦ Change Order Details analysis by using the Reason Name column.

◦ Change Orders by Participant Status analysis by using the Owner column in the Change Order
Details analysis.

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details

The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Project Name
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Values limited by All Prompts
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Column Type Rules

Change Order Priority
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Values limited by All Prompts

Change Order Owner
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Values limited by All Prompts

Change Order Status
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Values limited by All Prompts

• Default selection SQL:

SELECT "Change Order Status"."Change
Order Status Name" FROM "Project
Management - Change Management
Real Time" WHERE "Change Order
Status"."Change Order Status Code" IN
('IN_PROGRESS', 'APPROVED') FETCH
FIRST 65001 ROWS ONLY

Change Order Stage
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Values limited by All Prompts

• Default selection SQL:

SELECT "Change Order Stage"."Change
Order Stage Name" FROM "Project
Management - Change Management
Real Time" WHERE "Change Order
Stage"."Change Order Stage Code" IN
('APPROVAL','IMPACT_ANALYSIS','IMPLEMENTATION','REVIEW')
FETCH FIRST 65001 ROWS ONLY

The following table lists the views in the Change Order by Reason analysis.

View Displayed Information

View Name
 

Change Orders By Reason
 

View Sections
 

• Pivot table

• Graph

Table Column and Measures
 

1. Project Name
2. Change Order Reason Name
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Change Order Details Dashboard  
The Change Order Details dashboard displays the change order details and impact assessments by project.

The dashboard uses the Project Management - Change Management Real Time subject area.

The dashboard consists of Change Order Details Report and you can drill down to the following analysis from the
Change Order Details Report.

• Change Orders by Participant Status Report

Key Insights
This dashboard answers the following business questions:

• What's the effort required to process the change order?

• What's the estimated cost and revenue for the change order?

• What's the current stage and status of the change order?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

• Project Manager

• Change Order Owner

When do I use this dashboard?
 

When you want to know the details and impact assessments of the change orders for your projects or
change orders you own.
 

What can I do with this dashboard?
 

You can:
 

• View change orders by:

◦ Project Name

◦ Change Order Priority

◦ Change Order Owner

• View total number of change orders for a project.

• Drill down to the Change Order by Participant Status analysis using the Change Order Owner
column.

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
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Details

The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Project Name
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Values limited by All Prompts

Change Order Priority
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Values limited by All Prompts

Change Order Reason
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Values limited by All Prompts

Change Order Owner
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Values limited by All Prompts

Change Order Status
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Values limited by All Prompts

• Default selection SQL:

SELECT "Change Order Status"."Change
Order Status Name" FROM "Project
Management - Change Management
Real Time" WHERE "Change Order
Status"."Change Order Status Code" IN
('IN_PROGRESS', 'APPROVED') FETCH
FIRST 65001 ROWS ONLY

Change Order Stage
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Values limited by All Prompts

• Default selection SQL:

SELECT "Change Order Stage"."Change
Order Stage Name" FROM "Project
Management - Change Management
Real Time" WHERE "Change Order
Stage"."Change Order Stage Code" IN
('APPROVAL','IMPACT_ANALYSIS','IMPLEMENTATION','REVIEW')
FETCH FIRST 65001 ROWS ONLY

The following table lists the views in the Change Order Details analysis.
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View Displayed Information

View Name
 

Change Order Details
 

View Sections
 

None
 

Table Column and Measures
 

1. Project Name
2. Change Order Owner
3. Change Order Priority
4. Change Order Name
5. Change Order Reason
6. Change Order Status
7. Change Order Stage
8. Currency
9. Effort in Hours

10. Estimated Cost
11. Estimated Revenue
12. Contract Amount

Change Orders by Participant Status Dashboard  
The Change Orders by Participant Status dashboard displays the change order details by participant statuses.

The dashboard uses the Project Management - Change Management Real Time subject area.

The dashboard consists of Change Orders by Participant Status Report.

Key Insights
This dashboard answers the following business questions:

• What's the current stage and status of the change order?

• What are the various participant statuses for the change order?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

• Project Manager

• Change Order Owner

• Change Order Participant

When do I use this dashboard?
 

When you want to review the details of pending change orders for:
 

111



Oracle Fusion Cloud Project Management
Creating and Administering Analytics and Reports for
Project Management

Chapter 3
Subject Areas and Predefined Analyses

FAQ Answer

• Your projects or the change orders that you own.

• Which you are a participant.

What can I do with this dashboard?
 

You can view the participant details by:
 

• Project Name

• Change Order Priority

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details

The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Project Name
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Values limited by All Prompts

Change Order Priority
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Values limited by All Prompts

Change Order Reason
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Values limited by All Prompts

Change Order Owner
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Values limited by All Prompts

Change Order Status
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Values limited by All Prompts

• Default selection SQL:

SELECT "Change Order Status"."Change
Order Status Name" FROM "Project
Management - Change Management
Real Time" WHERE "Change Order
Status"."Change Order Status Code" IN
('IN_PROGRESS', 'APPROVED') FETCH
FIRST 65001 ROWS ONLY

Change Order Stage Dashboard prompt • Choice list
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Column Type Rules

  • Select multiple values enabled

• Values limited by All Prompts

• Default selection SQL:

SELECT "Change Order Stage"."Change
Order Stage Name" FROM "Project
Management - Change Management
Real Time" WHERE "Change Order
Stage"."Change Order Stage Code" IN
('APPROVAL','IMPACT_ANALYSIS','IMPLEMENTATION','REVIEW')
FETCH FIRST 65001 ROWS ONLY

Participant
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

The following table lists the views in the Change Orders by Participant Status analysis.

View Displayed Information

View Name
 

Change Orders By Participant Status
 

View Sections
 

None
 

Table Column and Measures
 

1. Project Name
2. Change Order Owner
3. Change Order Priority
4. Change Order Name
5. Change Order Status
6. Change Order Stage
7. Participant Name
8. Assessor Status
9. Reviewer Status

10. Approver Status
11. Implementor Status

Project Hierarchy  

EPS Element by Delegate Dashboard  
The EPS Element by Delegate dashboard displays the projects grouped in an EPS element. You can also view the project
start and finish dates, and project managers for such projects.

The dashboard uses the Project Management-Project Hierarchy Real Time subject area.

The dashboard consists of EPS Element by Delegate Analysis.
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Key Insights
The dashboard answers the following business questions:

• Which projects are under an EPS element?

• Who is the Delegate assigned to the EPS element?

• What are the projects assigned to a project manager?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics pane - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

Project Application Administrator and Project Executive
 

When do I use this dashboard?
 

When you need to review which projects are grouped under an EPS element, their start and finish
dates, and the Project Managers of individual projects.
 

What can I do with this dashboard?
 

Review the labor resources of a project.
 

What type of dashboard is this?
 

Oracle Transactional Business Intelligence.
 

Details

The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Delegate Name
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

Project Name
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection SQL:

SELECT "Project Resource Management
- Resource Management Real
Time"."Project"."Project Name" s_1
FROM "Project Resource Management -
Resource Management Real Time" WHERE
(("Project Resource Request"."Total
Requests" >= 0) OR ("Project Resource
Request"."Total Requests" IS NULL))
ORDER BY 1 ASC NULLS LAST FETCH
FIRST 75001 ROWS
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Column Type Rules

Project Manager
 

Dashboard prompt
 

• Choice list

• Select multiple views enabled

• Default selection SQL:

SELECT "Project Resource Management
- Resource Management Real
Time"."Project"."Primary Project
Manager" s_1 FROM "Project Resource
Management - Resource Management
Real Time" WHERE (("Project Resource
Request"."Total Requests" >= 0) OR
("Project Resource Request"."Total
Requests" IS NULL)) ORDER BY 1 ASC
NULLS LAST FETCH FIRST 75001 ROWS
ONLY

Project Start Date
 

Dashboard prompt
 

• Calendar

• Is greater than or equal to

• Default selection SQLSELECT MIN("-
Project Start Date"."Project Start Date")
FROM "Project Management - Project
Hierarchy Real Time" FETCH FIRST 1
ROWS ONLY

Project End Date
 

Dashboard prompt
 

• Calendar

• Is less than or equal to

• Default selection SQL:

SELECT MAX("- Project End Date"."Project
End Date") FROM "Project Management -
Project Hierarchy Real Time" FETCH FIRST
1 ROWS ONLY

The following table lists the views in the EPS Element by Delegate Analysis.

View Displayed Information

View Name
 

EPS Element by Delegate Analysis
 

View Sections
 

None
 

Table Column and Measures
 

1. Delegate
2. EPS Element Name
3. Project Name
4. Project Manager
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EPS Element by Owner Dashboard  
The EPS Element by Owner dashboard lists the projects overseen by an EPS element owner, the start and end dates for
projects, and the total cost incurred by each project.

The dashboard uses the Project Management - Project Hierarchy Real Time subject area.

The dashboard consists of EPS Element by Owner Analysis.

Key Insights
The dashboard answers the following business questions:

• Who are the direct owners of an EPS element?

• Which projects are active in a specified year?

• Who should I contact for explanation on EPS elements that have measure that are out of tolerance level?

• What's the start date and end date for projects under an EPS element?

• What's the total cost of each project under an EPS element?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics pane - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

• Project Application Administrators

• Project Executives

When do I use this dashboard?
 

When you want to review:
 

• Start and finish dates for projects under an EPS element

• Owners of EPS elements

• Total cost incurred by each project

What can I do with this dashboard?
 

You can:
 

• Review the total cost for each project under an EPS element

• View the owners of EPS elements

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details

The following table lists the prompts and filters used in the dashboard.
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Column Type Rules

Project Start Date
 

Dashboard Prompt
 

• Calendar

• Is greater than or equal to

• Default selection SQL:

SELECT MIN("- Project Start Date"."Project
Start Date") FROM "Project Management -
Project Hierarchy Real Time" FETCH FIRST
1 ROWS ONLY

Project End Date
 

Dashboard Prompt
 

• Calendar

• Is less than or equal to

• Default selection SQL:

SELECT MAX("- Project End Date"."Project
End Date") FROM "Project Management -
Project Hierarchy Real Time" FETCH FIRST
1 ROWS ONLY

The following table lists the views in the EPS Element by Owner Analysis.

View Displayed Information

View Name
 

EPS Element by Owner Analysis
 

View Sections
 

None
 

Table Column and Measures
 

1. Project Hierarchy
2. Owner
3. Project
4. Total Cost

Project Issues  

Closed Issue Dashboard  
The Closed Issue dashboard displays the details of the issues that are closed. The dashboard helps project managers
view the issue patterns and improve future performance.

The dashboard uses the Project Management - Project Issues Real Time subject area.

The dashboard consists of the Closed Issue Analysis Report and you can drill down to the following analyses from the
Closed Issue Analysis Report.

• Issue Details Report

• Action Item Details Report
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Key Insights
This dashboard answers the following business questions:

• How were issues resolved?

• What was the actual timeliness for closing issues?

• How were action items related to the issue resolved?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

Project Manager
 

When do I use this dashboard?
 

When you need to know the details of the issues closed for your project or for the issues you own.
 

What can I do with this dashboard?
 

You can:
 

• View the closed issues by:

◦ Issue Type

◦ Closed Reason

• Drill down to the:

◦ Issue Details analysis using the Count of Issues column.

◦ Action Item Details analysis using the Action Items column.

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details

The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Issue Status
 

Filter
 

is equal to / is in Closed
 

Issue Creation Date
 

Dashboard prompt
 

• Calendar

• Default selection SQL:

SELECT
CAST(TIMESTAMPADD(SQL_TSI_MONTH,-
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Column Type Rules

{3}, CURRENT_DATE) As Date) from
"Project Management - Project Issues Real
Time"

Issue Creator
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All values

Issue Type
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All values

Project Name
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All values

The following table lists the views in the Closed Issue Analysis.

View Displayed Information

View Name
 

Closed Issue Analysis
 

View Sections
 

None
 

Table Column and Measures
 

1. Issue Type
2. Closed Reason
3. Issue Resolution
4. Issue Summary
5. Issue Duration
6. Actual Timeliness
7. Action Items
8. Owner
9. Issue Description

Detail of Open Issues Dashboard  
The Detail of Open Issues dashboard displays the details of open issues.

The dashboard uses the Project Management - Project Issues Real Time subject area.

The dashboard consists of Detail of Open Issues Report and you can drill down to the following analyses from Detail of
Open Issues Report.

• Issue Details Report

• Action Item Details Report
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Key Insights
This dashboard answers the following business questions:

• What are the open issues for a project?

• What is the number of action items for each open issue?

• What is the due date to resolve the issue?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

Project Manager
 

When do I use this dashboard?
 

When you need to know the details of open issues.
 

What can I do with this dashboard?
 

You can:
 

• View the open issues sorted by:

◦ Project

◦ Need-by Date

• Drill down to the:

◦ Issue Details analysis using the Count of Issues column.

◦ Action Item Details analysis using the Action Items column.

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details
.

The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Issue Status
 

Filter
 

Is not equal to / is not in Closed
 

Project
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All values
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Column Type Rules

Project Manager
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection SQL:

SELECT "Project"."Primary Project
Manager" FROM "Project Management
- Project Issues Real Time" FETCH
FIRST 65001 ROWS ONLY where
"Project"."Primary Project Manager"
=VALUEOF(NQ_SESSION.USER)

Issue Type
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All values

The following table lists the views in the Detail of Open Issues Report.

View Displayed Information

View Name
 

Detail of Open Issues Report
 

View Sections
 

None
 

Table Column and Measures
 

1. Project
2. Need by
3. Priority
4. Issue Summary
5. Owner
6. Creator
7. Issue Type
8. Action Items

Issue Analysis by Project Dashboard  
The Issue Analysis by Project dashboard displays the number of issues by the issue types for all your projects. You can
also view the issues grouped by project managers or project statuses.

The dashboard uses the Project Management - Project Issues Real Time subject area.

The dashboard consists of Issue Analysis by Project Report and you can drill down to the following analyses from the
Issue Analysis by Project Report.

• Issue Details Report

• Action Item Details Report
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Key Insights
This dashboard answers the following business questions:

• What are the total number of issues for a project?

• What are the total number of issues for each issue type?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

Project Manager
 

When do I use this dashboard?
 

When you need to know how many issues are open for each project and their types.
 

What can I do with this dashboard?
 

You can:
 

• View the number of issue types by:

◦ Project

◦ Project Managers

◦ Project Status

◦ Project End Date

• Drill down to the Issue Details analysis using the Count of Issues column.

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details

The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Project Name
 

Filter
 

Is not null
 

Project Manager
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection SQL:

SELECT "Project"."Primary Project
Manager" FROM "Project Management
- Project Issues Real Time" WHERE
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Column Type Rules

"Project"."Primary Project Manager"
=VALUEOF(NQ_SESSION.USER)

Project Status
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection SQL:

SELECT "Project"."Current Project Status
Name" FROM "Project Management
- Project Issues Real Time" where
"Project"."Current Project Status Name" =
'Active'

Project Name
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All values

Project Finish Date
 

Dashboard prompt
 

• Calendar

• Default selection: None

• Presentation Variable: PROJ_END_DT

The following table lists the views for Issue Analysis by Project Report.

View Displayed Information

View Name
 

Issue Analysis by Project Report
 

View Sections
 

None
 

Table Column and Measures
 

1. Sort Count
2. Project Name
3. Count of Issues
4. Issue Type

Issue Aging Dashboard  
The Issue Aging dashboard displays the number of issues grouped by the days they are open, for example, less than a
month, more than a month, and so on.

You can also view the number of issues for each issue status. The dashboard uses the Project Management - Project
Issues Real Time subject area.
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The dashboard consists of Issue Aging Report and you can drill down to the following analyses from the Issue Aging
Report.

• Issue Details Report

• Action Item Details Report

Key Insights
This dashboard answers the following business question:

• What are the total number of issues by age and status?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

Project Manager
 

When do I use this dashboard?
 

When you need to know the number of open issues by their age and status.
 

What can I do with this dashboard?
 

You can view the number of issues by age range and take appropriate actions on them.
 

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details

The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Project
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All values

Owner
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All values

• Default selection SQL:

SELECT "Issue Owner"."Issue Owner"
FROM "Project Management -
Project Issues Real Time" where
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Column Type Rules

"Issue Owner"."Issue Owner"
=VALUEOF(NQ_SESSION.USER)

Issue Status
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: SQL Results

SELECT "Issue Status"."Issue Status"
FROM "Project Management - Project
Issues Real Time" where "Issue
Status"."Issue Status" <> 'Closed' FETCH
FIRST 65001 ROWS ONLY

• Default selection SQL:

SELECT "Issue Status"."Issue Status"
FROM "Project Management - Project
Issues Real Time" where "Issue
Status"."Issue Status" IN ('New','In
progress')

The following table lists the views in the Issue Aging Report.

View Displayed Information

View Name
 

Issue Aging Report
 

View Sections
 

None
 

Table Column and Measures
 

1. Number Of Issues
2. Age
3. Issue Status

Issues by Type Dashboard  
The Issues by Type dashboard displays the number of issues by issue types.

The dashboard uses the Project Management - Project Issues Real Time subject area.

The dashboard consists of Issues by Type Report and you can drill down to the following analyses from the Issues by
Type Report.

• Action Item Details Report

• Issue Details Report
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Key Insights
This dashboard answers the following business question:

• What are the total number of issues for each issue type?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard ?
 

Project Manager
 

When do I use this dashboard ?
 

When you need to know the number of issues for each issue type.
 

What can I do with this dashboard ?
 

You can view the number of issues grouped by issue type, status, priority, and project.
 

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details

The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Project Name
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All values

Issue Owner
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All values

Issue Status
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All values

• Default selection SQL:

SELECT "Issue Status"."Issue Status"
FROM "Project Management - Project
Issues Real Time" where "Issue
Status"."Issue Status" IN ('New','In
progress')
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The following table lists the views in the Issues by Type Report.

View Displayed Information

View Name
 

Issues by Type Report
 

View Sections
 

• Table

• Pie Chart

Table Column and Measures
 

1. Issue Priority
2. Issue Status
3. Type
4. Project Name
5. Number of Issues

My Open Action Items Dashboard  
The My Open Action Items dashboard displays the details of the action items that are owned by the user. You can view
the action items sorted by their need-by date.

The dashboard uses the Project Management - Project Issues Real Time subject area.

The dashboard consists of My Open Action Items Report and you can drill down to the following analyses from the My
Open Action Items Report.

• Action Item Details Report

• Issues Details Report

Key Insights
This dashboard answers the following business questions:

• Which action items do I own?

• What are the deadlines to resolve the action items I own?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

Project Manager
 

When do I use this dashboard?
 

When you need to know the action items you own and the deadline to resolve the action items.
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FAQ Answer

What can I do with this dashboard?
 

You can:
 

• View the actions items details.

• Drill down to the Issue Details Report using the Issue column.

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details

The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Action Item Status
 

Filter
 

is not equal to / is not in Complete
 

Owner
 

 • Choice list

• Select multiple values enabled

• Default selection SQL:

SELECT "Action Item Owner"."Action Item
Owner" FROM "Project Management -
Project Issues Real Time" where "Action
Item Owner"."Action Item Owner"
=VALUEOF(NQ_SESSION.USER)

Project
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All values

Issue Type
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All values

The following table lists the views in the My Open Action Items analysis.

View Displayed Information

View Name
 

My Open Action Items
 

View Sections
 

None
 

Table Column and Measures
 

1. Need by
2. Action Item
3. Action Item Description
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View Displayed Information

4. Project
5. Action Item Status
6. Issue
7. Issue Type
8. Issue Priority

My Open Issues Dashboard  
The My Open Issues dashboard displays the issues that are owned by the user. You can view the issues sorted by their
need-by date.

The dashboard uses the Project Management - Project Issues Real Time subject area.

The dashboard consists of My Open Issues Report and you can drill down to the following analyses from the My Open
Issues Report.

• Action Item Details Report

• Issue Details Report

Key Insights
This dashboard answers the following business questions:

• Which issues do I own?

• What are the total number of action items for each issue I own?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

• Project Manager

• Team Member

When do I use this dashboard?
 

When you need to know the issues you own and the deadline to resolve them.
 

What can I do with this dashboard?
 

You can:
 

• View the issue details.

• Drill down to the Issue Details Report using the Issue Summary column.

• Drill down to the Action Item Details Report using the Action Items column.

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
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Details

The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Issue Status
 

Filter
 

is not equal to / is not in Closed
 

Owner
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All values

• Default selection SQL:

SELECT "Issue Owner"."Issue Owner"
FROM "Project Management -
Project Issues Real Time" where
"Issue Owner"."Issue Owner"
=VALUEOF(NQ_SESSION.USER)

Issue Type
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All values

Project
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All values

The following table lists the views in the My Open Issues analysis.

View Displayed Information

View Name
 

My Open Issues
 

View Sections
 

None
 

Table Column and Measures
 

1. Need by
2. Priority
3. Status
4. Issue Type
5. Issue Summary
6. Project
7. Action Items
8. Issue Description
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Open Action Items by Project Dashboard  
The Open Action Items by Project dashboard displays the details of the open action items grouped by the project.

The dashboard uses the Project Management - Project Issues Real Time subject area.

The dashboard consists of Open Action Items by Project Report and you can drill down to the following analyses from
the Open Action Items by Project Report.

• Action Item Details Report

• Issue Details Report

Key Insights
This dashboard answers the following business questions:

• Which action items are open for my projects?

• Who's the owner of the open action item?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

Project Manager
 

When do I use this dashboard?
 

When you need to know the open action items for your project and the deadline to resolve the action
items.
 

What can I do with this dashboard?
 

You can:
 

• View the open actions items details.

• View the owners for the open action items

• Drill down to the Issue Details Report using the Issue Summary column.

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details

The following table lists the prompts and filters used in the dashboard.
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Column Type Rules

Action Item Status
 

Filter
 

is not equal to / is not in Complete
 

Project
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All values

Issue Type
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All values

Project Manager
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection SQL:

SELECT "Project"."Primary Project
Manager" FROM "Project Management
- Project Issues Real Time" FETCH
FIRST 65001 ROWS ONLY where
"Project"."Primary Project Manager"
=VALUEOF(NQ_SESSION.USER)

The following table lists the views in the Open Action Items by Project analysis.

View Displayed Information

View Name
 

Open Action Items by Project
 

View Sections
 

None
 

Table Column and Measures
 

1. Project
2. Need by
3. Issue Priority
4. Action Item Summary
5. Action Item Owner
6. Action Item Status
7. Issue Summary
8. Issue Type
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Project Management  

Actual Project Labor Margin Dashboard  
The Actual Project Labor Margin dashboard displays the actual hours, actual cost, bill amount, margin, and margin
percentage for the selected project.

The dashboard uses the Project Management - Planning Real Time subject area.

The dashboard consists of Actual Project Labor Margin Report.

Key Insights
This dashboard answers the following business questions:

• What are the planned billing amounts for my projects?

• What are the operating margins for my projects?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics pane - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

Project Manager
 

When do I use this dashboard?
 

When you need to review the bill amount and margin for your projects.
 

What can I do with this dashboard?
 

You can review the following for your projects:
 

• Actual hours

• Actual cost

• Bill amount

• Margin

• Margin percentage

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details

The following table lists the prompts and filters used in the dashboard.
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Column Type Rules

Bill Amount
 

Filter
 

Is greater than 0
 

The following table lists the views in the Actual Project Labor Margin Report.

View Displayed Information

View Name
 

Actual Project Labor Margin Report
 

View Sections
 

None
 

Table Column and Measures
 

1. Project Name
2. Hours
3. Bill Amount
4. Cost
5. Margin
6. Margin Percentage

Baseline Trend Dashboard  
The Baseline Trend dashboard displays the baseline trend for project tasks by effort, cost, and dates. You can analyze
the incremental progress on the project and better plan for similar projects in future.

The dashboard uses the Project Management - Baseline Versions Real Time subject area.

The dashboard consists of the Baseline Trend Analysis.

Key Insights
This dashboard answers the following business question:

• How do I compare multiple baselines and view the baseline trend by effort, cost, and schedule?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics pane - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

Project Manager
 

When do I use this dashboard?
 

When you need to review the progress of your project and view the baseline trend.
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FAQ Answer

What can I do with this dashboard?
 

You can drill down to the subtasks using the Top Task Name column.
 

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details

The following table lists the prompts and filters used in this dashboard.

Column Type Rules

Project Name
 

Dashboard prompt
 

• Choice list

• Default selection: SQL

SELECT "Project"."Project Name" FROM
"Project Management - Baseline Versions
Real Time" FETCH FIRST 1 ROWS ONLY
ORDER BY "Project"."Project Name"

• Presentation Variable: PRJ_NAME_PV

Top Level Task Name
 

Dashboard prompt
 

• Choice list: SQL Results

SELECT "Task Hierarchy"."Top Level Task
Name" FROM "Project Management
- Baseline Versions Real Time"
WHERE ("Project"."Project Name" IN
(@{PRJ_NAME_PV}['@']{' '}) AND
("Baseline Version Details"."Baseline
Name" IS NOT NULL)) FETCH FIRST 65001
ROWS ONLY

• Select multiple values enabled

The following table lists the views in the Baseline Trend Analysis.

View Displayed Information

View Name
 

Baseline Trend Analysis
 

View Sections
 

• Graph

• Table

Table Column and Measures
 

• Graph view:

a. X-Axis: Baseline Name
b. Y- Axis: Effort
c. Y- Axis: Cost
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View Displayed Information

• Table view:

a. Project Name
b. Top Task Number
c. Top Task Name
d. Baseline Name
e. Primary Baseline
f. Baseline Version Start Date

g. Baseline Version Finish Date
h. Baseline Version Labor Cost
i. Baseline Version Expense Amount
j. Baseline Version Effort

Baseline Variance Dashboard  
The Baseline Variance dashboard displays the effort, cost, and date variances for the top level tasks for all the active
projects.

The dashboard uses the Project Management - Planning Real Time subject area.

The dashboard consists of the Baseline Variance Analysis.

Key Insights
This dashboard answers the following business question:

• What's the effort, cost, and date variances for the tasks in a project?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics pane - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

Project Manager
 

When do I use this dashboard?
 

When you need to review the performance of your project.
 

What can I do with this dashboard?
 

You can drill down to the subtasks using the Task Name column to analyze the variance in detail.
 

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
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Details

The following table lists the prompts and filters used in this dashboard.

Column Type Rules

Project Name
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

Project Status
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

The following table lists the views in the Baseline Variance Analysis.

View Displayed Information

View Name
 

Baseline Variance Analysis
 

View Sections
 

• Table

• Graph

Table Column and Measures
 

• Table view:

a. Project Name
b. Task Name
c. Primary Resource
d. Start Date Variance in Days
e. Finish Date Variance in Days
f. Effort Variance in Hours

g. Labor Cost Variance
h. Expense Amount Variance

• Graph view:

a. Project Name
b. X- Axis: Task Name
c. Y- Axis: Duration in Hours

Planned and Actual Dates Comparison Dashboard  
The Planned and Actual Dates Comparison dashboard displays the planned and actual dates for the top level tasks for
all the active projects.

The dashboard uses the Project Management - Planning Real Time subject area.

The dashboard consists of the Planned and Actual Dates Comparison analysis.
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Key Insights
This dashboard answers the following business question:

• What is the planned and actual schedule for my projects?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics pane - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

Project Manager
 

When do I use this dashboard?
 

When you need to compare the planned and actual dates for the tasks of your project. For example,
 tasks that are behind schedule.
 

What can I do with this dashboard?
 

You can drill down to the subtasks using the Task Name column to analyze the variance in detail.
 

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details

The following table lists the prompts and filters used in this dashboard.

Column Type Rules

Project Name
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

Project Status
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

The following table lists the views in the Planned and Actual Dates Comparison analysis.

View Displayed Information

View Name
 

Planned and Actual Dates Comparison
 

View Sections
 

None
 

Table Column and Measures
 

1. Project Name
2. Task Name
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View Displayed Information

3. Primary Resource
4. Planned Start Date
5. Planned End Date
6. Actual Start Date
7. Actual Finish Date
8. Current Finish Date
9. Schedule Status

Planned and Actual Project Labor Comparison Dashboard  
The Planned and Actual Project Labor Comparison dashboard displays the planned and actual margin, margin
percentage, and margin variance for the selected project.

The dashboard uses the Project Management - Planning Real Time subject area.

The dashboard consists of the Planned and Actual Project Labor Comparison Report.

Key Insights
This dashboard answers the following business questions:

• What are the planned and actual margins of my projects?

• What are the planned and actual margin percentages of my projects?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics pane - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

Project Manager
 

When do I use this dashboard?
 

When you need to review the margins and margin percentages for your projects.
 

What can I do with this dashboard?
 

Review the following for your projects:
 

• Planned margin and margin percentage

• Actual margin and margin percentage

• Variance between planned and actual margin and margin percentage

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
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Details

The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Labor Bill Amount
 

Filter
 

Is greater than 0
 

The following table lists the views in the Planned and Actual Project Labor Comparison analysis.

View Displayed Information

View Name
 

Planned and Actual Labor Comparison
 

View Sections
 

None
 

Table Column and Measures
 

1. Project Name
2. Planned Margin
3. Actual Margin
4. Variance
5. Planned
6. Actual
7. Variance

Project Cost Variance Dashboard  
The Project Cost Variance dashboard displays the planned and actual amounts and their variance for labor, expense,
and total cost categories by task for the selected project.

The dashboard uses the Project Management - Planning Real Time subject area.

The dashboard consists of Project Cost Variance Report.

Key Insights
This dashboard answers the following business question:

• What are the planned and actual costs for my projects?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard? Reports and Analytics pane - Shared Folders - Projects - Project Execution Sample Reports
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FAQ Answer

  

Who uses this dashboard?
 

Project Manager
 

When do I use this dashboard?
 

When you need to review the planned and actual amounts for your project costs.
 

What can I do with this dashboard?
 

Review by project task:
 

• Planned and actual labor and their variance

• Planned and actual expense and their variance

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details

The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Project Name
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

The following table lists the views for Project Cost Variance analysis.

View Displayed Information

View Name
 

Project Cost Variance
 

View Sections
 

None
 

Table Column and Measures
 

1. Task

a. Task Name
2. Labor

a. Planned
b. Actual
c. Variance
3. Expense

a. Planned
b. Actual
c. Variance
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View Displayed Information

4. Total

a. Planned
b. Actual
c. Variance

Resources Currently on My Projects Dashboard  
The Resources Currently on My Projects dashboard displays all resources who are currently assigned to the projects
managed by you.

The dashboard uses the Project Management - Project Resources Real Time subject area.

The dashboard consists of Resources Currently on My Projects Report.

Key Insights
This dashboard answers the following business question:

What are the statuses of the resources currently working on my projects?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics pane - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

Project Manager
 

When do I use this dashboard?
 

When you need to review the resources working on your projects.
 

What can I do with this dashboard?
 

You can:
 

• Review resource assignment status

• Monitor resource assignment dates

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details

The following table lists the prompts and filters used in the dashboard.
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Column Type Rules

Project Name
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

The following table lists the views in the Resources Currently on My Projects analysis.

View Displayed Information

View Name
 

Resources Currently on My Projects
 

View Sections
 

None
 

Table Column and Measures
 

1. Resource Name
2. Project
3. Assignment Status
4. Project Resource Role
5. Resource From Date
6. Resource To Date
7. Percentage Allocation

Placeholder Resources on My Projects Dashboard  
The Placeholder Resources on My Projects dashboard displays the unstaffed positions listed for the projects managed
by you.

The dashboard uses the Project Management - Project Resources Real Time subject area.

The dashboard consists of Placeholder Resources on My Projects Report.

Key Insights
This dashboard answers the following business question:

Who are the placeholder resources assigned to my projects?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics pane - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

Project Manager
 

When do I use this dashboard? When you need to view the placeholder resource assignments for your projects.
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FAQ Answer

  

What can I do with this dashboard?
 

Review unstaffed positions and placeholder resources assigned to your projects.
 

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details

The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Project Name
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

The following table lists the views in the Placeholder Resources on My Projects analysis.

View Displayed Information

View Name
 

Placeholder Resources on My Projects
 

View Sections
 

None
 

Table Column and Measures
 

1. Project Name
2. Resource Name
3. Project Resource Role
4. Resource from Date
5. Resource To Date
6. Allocation
7. Planned Start Date

Resource Allocation and Task Assignment Comparison by Week
Dashboard  
The Resource Allocation and Task Assignment Comparison by Week dashboard displays the weekly comparison of
allocated and total task assignment hours for the resources of a project.

The dashboard uses the Project Management - Project Resources Real Time and Project Management - Planning Real
Time subject areas.

The dashboard consists of Resource Allocation and Task Assignment Comparison by Week Report.
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Key Insights
This dashboard answers the following business questions:

• What are the allocated hours for my project resources?

• What are the assignment percentages for my project resources?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics pane - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

Project Manager
 

When do I use this dashboard?
 

When you need to review resource allocation for your projects.
 

What can I do with this dashboard?
 

You can:
 

• Review resource allocation hours and assignment percentages.

• Drill down to individual weeks from the Week and Calendar Week Start Date columns.

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details

The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Project Name
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

Resource Name
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

The following table lists the views in the Resource Allocation and Task Comparison by Week analysis.

View Displayed Information

View Name
 

Resource Allocation and Task Assignment Comparison by Week
 

View Sections • Table
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View Displayed Information

 • Graph

Table Column and Measures
 

1. Week
2. Calendar Week Start Date
3. Allocated Hours
4. Total Task Assignment Hours
5. Percentage Task Assignment

Tasks Scheduled Outside of Resource Assignment Dates
Dashboard  
The Tasks Scheduled Outside of Resource Assignment Dates dashboard displays the project tasks that are scheduled
outside the project resource assignment dates.

The dashboard uses the Project Management - Project Resources Real Time and Project Management - Planning Real
Time subject areas.

The dashboard consists of Tasks Scheduled Outside of Resource Assignment Dates Report.

Key Insights
This dashboard answers the following business question:

Which project tasks are scheduled outside my project resource assignment dates?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics pane - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

Project Manager
 

When do I use this dashboard?
 

When you need to view tasks that lie outside your resource assignment dates.
 

What can I do with this dashboard?
 

You can use this report to take decisions on tasks that are scheduled outside resource assignment
dates.
 

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details
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The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Task Start Date and Resource From Date
 

Filter
 

Task Start Date < Resource From Date
 

Task Finish Date and Resource To Date
 

Filter
 

Task Finish Date > Resource To Date
 

The following table lists the views in the Tasks Scheduled Outside of Resource Assignment Dates analysis.

View Displayed Information

View Name
 

Tasks Assigned Outside Resource Allocation Dates
 

View Sections
 

• Pivot table

• Pivot table:2

• Pivot table:3

• Pivot table:4

Table Column and Measures
 

1. Task Start Date
2. Project Name
3. Task Name
4. Resource Name
5. Task Finish Date
6. Resource From Date
7. Resource To Date
8. Assignment Status
9. Task Percent Complete

Remaining Project Hours Dashboard  
The Remaining Project Hours dashboard displays the effort in hours, actual hours, and remaining hours for all projects
using the project hierarchy.

The dashboard uses the Project Management - Project Hierarchy Real Time subject area.

The dashboard consists of Remaining Project Hours Report.

Key Insights
This dashboard answers the following business questions:

• How many hours have been spent on a project?

• How many hours are remaining on a project?
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Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics pane - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

Project Executive
 

When do I use this dashboard?
 

When you need to look up the hours remaining on a project.
 

What can I do with this dashboard?
 

Review remaining hours for your projects.
 

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details

The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Start Date
 

Filter
 

Prompted
 

End Date
 

Filter
 

Prompted
 

The following table lists the views in the Remaining Project Hours analysis.

View Displayed Information

View Name
 

Remaining Project Hours
 

View Sections
 

None
 

Table Column and Measures
 

1. Project Hierarchy
2. Project Name
3. Start Date
4. End Date
5. Effort in Hours
6. Actual Hours
7. Remaining Hours
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Total Cost vs Actual Cost By EPS Element Dashboard  
The Total Cost vs Actual Cost by EPS Element dashboard displays the actual and total costs for the nodes in the project
hierarchy.

The dashboard uses the Project Management - Project Hierarchy Real Time subject area.

The dashboard consists of Total Cost vs Actual Cost by EPS Element Report.

Key Insights
This dashboard answers the following business questions:

• What are the actual costs for the nodes in my project hierarchy?

• What are the total costs for the nodes in my project hierarchy?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics pane - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

Project Executive
 

When do I use this dashboard?
 

When you need to view the costs for the nodes in your project hierarchy.
 

What can I do with this dashboard?
 

View the following for project hierarchy nodes:
 

• Actual cost

• Total cost

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details

The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Project Hierarchy
 

Dashboard prompt
 

Choice list
 

The following table lists the views in the Total Cost vs Actual Cost by EPS Element analysis.
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View Displayed Information

View Name
 

Total Cost vs Actual Cost by EPS Element
 

View Type
 

• Table

• Graph

Table Column and Measures
 

1. Total Cost
2. Total Actual Cost
3. Project Hierarchy

My Project Work Items Dashboard  
The My Project Work Items dashboard displays all the work items for the projects managed by you.

The dashboard uses the Project Management - Project Work Items Real Time subject area.

The dashboard consists of My Project Work Items report.

Key Insights
This report answers the following business questions:

• What are the work items for my projects?

• What are the work item statuses that determine the completion of my project tasks?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics pane - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

Project Manager
 

When do I use this dashboard?
 

When you need to track your project work items.
 

What can I do with this dashboard?
 

You can:
 

• View all work items and work item statuses for your projects.

• Drill down into work items for a specific project.

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
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Report Details

The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Owner
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

Project Name
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

Work Item Status
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

Work Item Type
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

The following table lists the views in the My Project Work Items analysis.

View Displayed Information

View Name
 

My Project Work Items
 

View Sections
 

None
 

Table Column and Measures
 

1. Project Name
2. Owner
3. Work Item Name
4. Work Item Type
5. Work Item Priority
6. Work Item Status
7. Task Completion Event
8. Due Date
9. Task Name

10. Task Completion Event Status

Deliverables Due in My Projects Dashboard  
The Deliverables Due in My Projects dashboard displays project deliverables that are overdue by a week or due in a week
for the projects managed by you.

The dashboard uses the Project Management - Project Work Items Real Time subject area.

The dashboard consists of Deliverables Due in My Projects report.
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Key Insights
This dashboard answers the following business questions:

• Which of my project deliverables are due in a week?

• Which of my project deliverables are overdue by a week?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics pane - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

Project Manager
 

When do I use this dashboard?
 

When you need to track your project deliverables.
 

What can I do with this dashboard?
 

You can:
 

• Gain insight into overdue and immediately due deliverables.

• Drill down to view incomplete deliverables for a project.

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details

The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Owner
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

Project Name
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

Days Due
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• SQL source of list of values:

Select 'Due in 7 Days or less' From "Project
Management - Project Work Items Real
Time" UNION Select 'Due in 7 Days or
more' From "Project Management -
Project Work Items Real Time" UNION
Select 'Overdue by 7 Days or less' From
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Column Type Rules

"Project Management - Project Work Items
Real Time" UNION Select 'Overdue by 7
Days or more' From "Project Management
- Project Work Items Real Time"

• Default selection: Due in 7 Days or less

Days Due
 

Filter
 

Is not null
 

Work Item
 

Filter
 

Equals 'Deliverable'
 

Work Item Status
 

Filter
 

Not 'COMPLETED'
 

The following table lists the views in the Deliverables Due in My Projects Analysis.

View Displayed Information

View Name
 

Deliverables Due in My Projects Analysis
 

View Sections
 

None
 

Table Column and Measures
 

1. Project Name
2. Task Name
3. Owner
4. Deliverable Name
5. Deliverable Type
6. Deliverable Priority
7. Due Date
8. Days Due

My Project Deliverables Not Started Dashboard  
The My Project Deliverables Not Started dashboard displays all project deliverables that are overdue or due in the
immediate future for the projects managed by you.

The dashboard uses the Project Management - Project Work Items Real Time subject area.

The dashboard consists of My Project Deliverable Not Started analysis.

Key Insights
This dashboard answers the following business questions:

• Which of my project deliverables are overdue?

• Which of my project deliverables are due soon?

• Which of my project deliverables are yet to start?
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Frequently Asked Questions

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics pane - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

Project Manager
 

When do I use this dashboard?
 

When you need to track your project deliverables.
 

What can I do with this dashboard?
 

You can:
 

• Drill down into new high priority project deliverables.

• Identify and begin working on project deliverables that are overdue or due soon.

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Report Details

The following table lists the prompts and filters used in the dashboard.

Filter on Column Type Rules

Deliverable Priority
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• SQL source of list of values:

SELECT "Work Item Priority"."Work
Item Priority Name" FROM "Project
Management - Project Work Items
Real Time" WHERE "Work Item
Priority"."Work Item Priority Name" IN
('High','Low','Medium') FETCH FIRST
65001 ROWS ONLY

Project Name
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

Work Item
 

Filter
 

Equals Deliverable
 

Status
 

Filter
 

Equals New
 

The following table lists the views in the analysis.
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View Displayed Information

View Name
 

My Project Deliverables Not Started analysis
 

View Sections
 

None
 

Table Column and Measures
 

1. Project
2. Task Name
3. Owner
4. Status
5. Deliverable Type
6. Deliverable Priority
7. Deliverable Name
8. Due Date

Project Requirements  

Backlog Item Status Dashboard  
The Backlog Item Status dashboard displays the total number of backlog items by status for every product owner and
scrum master.

The dashboard uses the Project Management - Requirements Real Time subject area.

The dashboard consists of the Backlog Item Status Analysis and you can drill down to the following analyses from the
Backlog Item Status Analysis.

• Backlog Item Status Analysis having Complete Status Detailed report

• Backlog Item Status Analysis having Draft Status Detailed report

• Backlog Item Status Analysis having Ready Status Detailed report

Key Insights
This dashboard answers the following business question:

• What's the total number of backlog items by status for a product in a given sprint?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

• Product Owner
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FAQ Answer

• Scrum Master

When do I use this dashboard?
 

When you need to review the number of backlog items by status.
 

What can I do with this dashboard?
 

You can view the:
 

• Number of backlog items for each sprint in a given release grouped by status.

• Backlog item owner

• Drill down to: view backlog item details for each of the status from this analysis.

◦ Backlog Item Status Analysis having Complete Status Detailed analysis using the # of Completed
Backlog Items column.

◦ Backlog Item Status Analysis having Draft Status Detailed analysis using the # of Draft Backlog
Items column.

◦ Backlog Item Status Analysis having Ready Status Detailed analysis using the # of Ready Backlog
Items column.

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details

The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Product
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Values limited by All Prompts

Release
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Values limited by All Prompts

Sprint
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Values limited by All Prompts

The following table lists the views in the Backlog Item Status Analysis.

View Displayed Information

View Name
 

Backlog Item Status Analysis
 

View Sections
 

None
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View Displayed Information

Table Column and Measures
 

1. Product
2. Release
3. Sprint
4. Backlog Item Owner
5. Scrum Master
6. # of Draft Backlog Items
7. # of Ready Backlog Items
8. # of Completed Backlog Items

Backlog Item Sprint Velocity Dashboard  
The Backlog Item Sprint Velocity dashboard displays the total number of story points completed in each sprint of a
release. This information helps the product owner to plan new work for upcoming releases.

The dashboard uses the Project Management - Requirements Real Time subject area.

The dashboard consists of Backlog Item Sprint Velocity Analysis report.

Key Insights
This dashboard answers the following business question:

• What's the total number of story points achieved in each sprint of a release?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

Product Owner
 

When do I use this dashboard?
 

When you need to:
 

• Review the story points achieved in a release sprint by a scrum master.

• Plan work for upcoming releases based on the number of backlog items completed in prior and
current sprints

What can I do with this dashboard?
 

• View the number of story points assigned to every scrum master.

• Analyze if the work must be redistributed between scrum masters.

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
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Details

The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Product
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Values limited by All Prompts

Release
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Values limited by All Prompts

Backlog Item Status
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Enter values enabled

• Values limited by All Prompts

The following table lists the views in the Backlog Item Sprint Velocity Analysis.

View Displayed Information

View Name
 

Backlog Item Sprint Velocity Analysis
 

View Sections
 

None
 

Table Column and Measures
 

1. Product
2. Release
3. Backlog Item Status
4. Sprint
5. Backlog Item Owner
6. Scrum Master
7. Total Story Points

Backlog Completeness Check Dashboard  
The Backlog Completeness Check dashboard displays the total number of the backlog items with the exceptions for
your backlogs. Exceptions include missing user stories, story points, or acceptance criteria.

The dashboard uses the Project Management - Requirements Real Time subject area.
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The dashboard consists of Backlog Completeness Check Analysis Report and you can drill down to the following
analyses from the Backlog Completeness Check Analysis Report.

• Backlog Completeness Check Analysis Detailed without Acceptance Criteria report

• Backlog Completeness Check Analysis Detailed without Story points report

• Backlog Completeness Check Analysis Detailed without User Story points report

Key Insights
This dashboard answers the following business questions:

• Which of my backlog items have exceptions?

• What are the exceptions for my backlog items?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

• Product Owner

• Scrum Master

When do I use this dashboard?
 

When you need to review the completeness of backlog items by product in a release.
 

What can I do with this dashboard?
 

You can:
 

• View the number of backlog items with exceptions, such as story points, acceptance criteria, and
user story.

• Drill down to:

◦ Backlog Completeness Check Analysis Detailed without Acceptance Criteria analysis using the #
of Backlog Items Without Acceptance Criteria column

◦ Backlog Completeness Check Analysis Detailed without Story Points analysis using the # of
Backlog Items Without Story Points column

◦ Backlog Completeness Check Analysis Detailed without User Story analysis # of Backlog Items
Without User Story column

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details

The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Product Dashboard prompt • Choice list
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Column Type Rules

  • Select multiple values enabled

• Values limited by All Prompts

Release
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Values limited by All Prompts

Sprint
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Values limited by All Prompts

The following table lists the views in the Backlog Completeness Check Analysis.

View Displayed Information

View Name
 

Backlog Completeness Check Analysis
 

View Sections
 

None
 

Table Column and Measures
 

1. Product
2. Release
3. Sprint
4. Requirement Name
5. Backlog Item Owner
6. # of Backlog Items
7. # of Backlog Items Without Story Points
8. # of Backlog Items Without Acceptance Criteria
9. # of Backlog Items Without User Story

Project Hours by Backlog Item Dashboard  
The Project Hours by Backlog Item dashboard displays the effort in hours, actual and remaining, for all backlog items.

The dashboard uses the Project Management - Requirements Real Time subject area.

The dashboard consists of Project Hours by Backlog Item Analysis report.

Key Insights
This dashboard answers the following business questions:

• What are the planned hours for each backlog item?

• What are the backlog items for my projects in a sprint?

• How much effort is remaining for my backlog items?
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Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

Project Manager
 

When do I use this dashboard?
 

When you need to review the planned and remaining effort for your backlog items.
 

What can I do with this dashboard?
 

You can analyze if:
 

• The planned hours are sufficient for your backlog items.

• Story point estimation for your backlog items is correct.

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details

The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Product
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Values limited by All Prompts

Sprint
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Values limited by All Prompts

Backlog Item Status
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Values limited by All Prompts

The following table lists the views in the Project Hours by Backlog Item Analysis.

View Displayed Information

View Name
 

Project Hours by Backlog Item Analysis
 

View Sections None
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View Displayed Information

  

Table Column and Measures
 

1. Product
2. Backlog Item Status
3. Sprint Name
4. Backlog Item
5. Backlog Item Owner
6. Scrum Master
7. Story Points
8. Project Name
9. Effort in Hours

10. Actual Hours
11. Remaining Hours

Resource Management  

Resource Management Dashboard  
The Resource Management dashboard displays summary information for resource supply and demand. You can also
edit and create a copy of the dashboard to fit your own business requirements.

The dashboard uses the Projects - Project Resource Management - Resource Management Real Time and Projects -
Project Resource Management - Resource Pool Real Time subject areas.

The dashboard consists of the following summary analysis:

• Projected Utilization Next 13 Weeks

• Billable Assigned Hours Next 13 Weeks

• Underutilized Resources Next 13 Weeks

• Proposed Resources Awaiting Approval

• Capacity vs Utilization

• Projected Utilization

Key Insights
This dashboard answers the following business questions:

• How is my resource supply?

• Are my resources effectively utilized?

• What is the billable utilization of my resources?

• Are my resources assigned effectively on projects and tasks?

• Are we seeing any trends in demand?

162



Oracle Fusion Cloud Project Management
Creating and Administering Analytics and Reports for
Project Management

Chapter 3
Subject Areas and Predefined Analyses

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics - Shared Folders - Projects - Dashboards
 

Who uses this dashboard?
 

Resource Manager
 

When do I use this dashboard?
 

When you need to review effective resource utilization for a project.
 

What can I do with this dashboard?
 

You can view how well resource management is functioning. You get an overview of resource demand,
capacity, and utilization. It also helps you predict insight into future demand for roles and qualifications
and the amount of time requested.
 

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details

The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Resource Pool Name
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection SQL:

SELECT "- Resource Pool"."Resource
Pool Name" FROM "Project Resource
Management - Resource Management
Real Time" WHERE "- Resource
Pool"."Resource Pool Name" IN
(VALUEOF(NQ_SESSION.RESOURCE_POOL_LIST))

• Presentation variable: vResourcePool

Start Month
 

Dashboard prompt
 

• Choice list

• Choice List Values SQL:

SELECT "Time"."Month" FROM
"Project Resource Management
- Resource Management Real
Time" WHERE ( "Time"."Date" >
TIMESTAMPADD(SQL_TSI_MONTH,-12,
CURRENT_DATE) and "Time"."Date" <
TIMESTAMPADD(SQL_TSI_MONTH,12,
CURRENT_DATE) ) order by
"Time"."Month" description FETCH FIRST
65001 ROWS ONLY

• Default selection SQL:
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Column Type Rules

SELECT "Time"."Month" FROM "Project
Resource Management - Resource
Management Real Time" WHERE
( "Time"."Date" = CURRENT_DATE) FETCH
FIRST 65001 ROWS ONLY

• Presentation variable: vMonthStart

End Month
 

Dashboard prompt
 

• Choice list

• Choice List Values SQL:

SELECT '1-5' FROM "Project Resource
Management - Resource Management
Real Time" union all SELECT '6-10'
FROM "Project Resource Management -
Resource Management Real Time" union
all SELECT '11-15' FROM "Project Resource
Management - Resource Management
Real Time" union all SELECT '>15'
FROM "Project Resource Management -
Resource Management Real Time"

• Default selection SQL:

SELECT '1-5' FROM "Project Resource
Management - Resource Management
Real Time

• Presentation variable: vMonthEnd

Resource Pool Name
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection SQL:

SELECT "- Resource Pool"."Resource
Pool Name" FROM "Project Resource
Management - Resource Management
Real Time" WHERE "- Resource
Pool"."Resource Pool Name" IN
(VALUEOF(NQ_SESSION.RESOURCE_POOL_LIST))

• Presentation variable: vResourcePool

Resource Staffing Owner Name
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: None

• Presentation variable: vResourceStaff

Project Role Name
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection: All Column Values

• Presentation variable: vProjectRole

Top Roles/Qualification
 

Dashboard prompt
 

• Choice list
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Column Type Rules

• Select multiple values SQL

SELECT '1-5' FROM "Project Resource
Management - Resource Management
Real Time" union all SELECT '6-10'
FROM "Project Resource Management -
Resource Management Real Time" union
all SELECT '11-15' FROM "Project Resource
Management - Resource Management
Real Time" union all SELECT '>15'
FROM "Project Resource Management -
Resource Management Real Time"

• Default selection SQL:

SELECT '1-5' FROM "Project Resource
Management - Resource Management
Real Time"

• Presentation variable: V_Rank1

The following table lists the views for the Resource Management analysis.

View Displayed Information

View Name
 

Resource Management
 

View Sections
 

• Projected Utilization Next 13 Weeks

• Billable Assigned Hours Next 13 Weeks

• Underutilized Resources Next 13 Weeks

• Proposed Resources Awaiting Approval

• Capacity vs Utilization

• Projected Utilization

Graphs and Tables
 

Demand Trend Of Requests
 

• Month

• Project Role Name

• Total Requests

Demand Trend Of Request Time
 

• Month

• Project Role Name

• Total Requested Time (In Hours)
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Invalid Resource Assignments Dashboard  
The Invalid Resource Assignments dashboard displays resources assigned to tasks or projects that are outside of the
resources' effective dates in the organization, for the projects you manage.

The dashboard uses the Project Management - Project Resources Real Time and Project Management - Planning Real
Time subject areas.

The dashboard consists of the Invalid Resource Assignments analysis.

Key Insights
This dashboard answers the following business question:

• Which resources are assigned to tasks or projects outside of their effective dates?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics pane - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

• Project Manager

• Resource Manager

When do I use this dashboard?
 

When you need to review which resources are incorrectly assigned to tasks or projects.
 

What can I do with this dashboard?
 

You can view a resources' effective, assignment, and task start and finish dates sorted by projects.
 

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details

The following table lists the views in the Invalid Resource Assignments analysis.

View Displayed Information

View Name
 

Invalid Resource Assignments
 

View Sections
 

None
 

Table Column and Measures
 

1. Project Name
2. Resource Name

166



Oracle Fusion Cloud Project Management
Creating and Administering Analytics and Reports for
Project Management

Chapter 3
Subject Areas and Predefined Analyses

View Displayed Information

3. Resource From Date
4. Resource To Date
5. Resource Assignment From Date
6. Resource Assignment To Date
7. Task Start Date
8. Task End Date

Resource Capacity Planning by Project Role Dashboard  
The Resource Capacity Planning by Project Role dashboard displays requested hours, capacity hours, assigned hours,
remaining capacity hours, and the capacity surplus or shortfall for project roles for a specified date range.

The dashboard uses the Project Resource Management - Resource Management Real Time subject area.

Note:  Click the Capacity Planning link to open the Resource Capacity Planning by Project Role dashboard.

The dashboard consists of Resource Assigned Hours by Project and Role analysis and you can drill down to the
following analyses from the Resource Assigned Hours by Project and Role analysis.

• Resource Assigned Hours by Role and Project

• Resource Capacity Planning by Role and Resource

You can also drill down to the following dashboards from the Resource Capacity Planning by Project Role dashboard:

• Capacity Planning by Role and Resource

• Resource Assigned Hours by Role and Project

Key Insights
This dashboard answers the following business questions:

• What are the capacity hours of my resources?

• Are my resources being optimally utilized?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics pane - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

Resource Manager
 

When do I use this dashboard?
 

When you need to review your:
 

• Resource utilization
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FAQ Answer

• Capacity planning

What can I do with this dashboard?
 

You can:
 

• Review if your resources are being optimally utilized.

• Drill down to the Resource Capacity Planning by Role and Project analysis using the Total
Requested Hours column.

• Drill down into:

◦ Resource Assigned Hours by Project and Role analysis.

◦ Resource Capacity Planning by Role and Resource analysis.

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details

The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Project Role Name
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

Date
 

Dashboard prompt
 

• Calendar

• Required

• Is between field

The following table lists the views in the Resource Capacity Planning by Project Role analysis.

View Displayed Information

View Name
 

Resource Capacity Planning by Project Role
 

View Sections
 

• Table

• Graph

Table Column and Measures
 

1. Project Role
2. Total Requested Hours
3. Total Capacity Hours
4. Total Assigned Hours
5. Remaining Capacity Hours
6. Capacity Surplus or Shortfall
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Resource Pool Actual Utilization by Resource and Month
Dashboard  
The Resource Pool Actual Utilization by Resource and Month dashboard displays monthly actual hours and utilization
percentages for a resource pool and the specified date range.

The dashboard uses the Project Resource Management - Resource Management Real Time subject area.

The dashboard consists of Resource Pool Actual Utilization by Resource and month Report and you can drill down to
the following analysis from the Resource Pool Actual Utilization by Resource and Month Report.

• Resource Actual Utilization by Project Event and Month

Key Insights
This dashboard answers the following business question:

Are my resources optimally utilized?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics pane - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

Resource Manager
 

When do I use this dashboard?
 

When you need to review your resource actual utilization.
 

What can I do with this dashboard?
 

You can:
 

• Review if your resources are meeting their target utilization.

• Drill down to the Resource Actual Utilization by Project or Event and Month analysis using the
Resource column.

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details

The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Resource Pool
 

Dashboard prompt
 

• Choice list
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Column Type Rules

• Select multiple values enabled

Report Date
 

Dashboard prompt
 

• Calendar

• Required

• Is between field

The following table lists the views in the Resource Pool Actual Utilization by Resource and Month analysis.

View Displayed Information

View Name
 

Resource Pool Actual Utilization by Resource and Month
 

View Sections
 

• Table

• Pivot table

Table Column and Measures
 

1. Resource Pool
2. Resource
3. Month and Year

a. Actual Hours
b. Actual Utilization

Resource Pool Projected and Actual Utilization by Resource
Dashboard  
The Resource Pool Projected and Actual Utilization by Resource dashboard displays resource pool projected hours and
utilization percentages, actual hours and utilization percentages, and variance hours by resource for specified date
ranges.

The dashboard uses the Project Resource Management - Resource Management Real Time subject area.

The dashboard consists of Resource Pool Projected and Actual Utilization by Resource Report.

Key Insights
This dashboard answers the following business questions:

• Are my resources being effectively utilized?

• Which of my resources can be better utilized?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.
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FAQ Answer

How do I find this dashboard?
 

Reports and Analytics pane - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

Resource Manager
 

When do I use this dashboard?
 

When you need to review and compare your projected and actual resource utilization.
 

What can I do with this dashboard?
 

You can:
 

• Identify possibilities for optimal resource utilization.

• Review variance between projected and actual hours.

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details

The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Resource Pool Name
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

Report Date
 

Dashboard prompt
 

• Calendar

• Required

• Is between field

The following table lists the views in the Resource Pool Projected and Actual Utilization by Resource analysis.

View Displayed Information

View Name
 

Resource Pool Projected and Actual Utilization by Resource
 

View Sections
 

None
 

Table Column and Measures
 

1. Resource Pool
2. Resource
3. Projected Hours
4. Projected Utilization
5. Actual Hours
6. Actual Utilization
7. Variance Hours
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Project Resource Request Forecast Revenue Dashboard  
The Project Resource Request Forecast Revenue dashboard displays the cost, revenue, and margin forecasts for
requests in Open and Resource Proposed status for a specified date range.

The dashboard uses the Project Resource Management - Resource Management Real Time subject area.

The dashboard consists of Project Resource Request Forecast Revenue Report and you can drill down to the following
analysis from the Project Resource Request Forecast Revenue Report.

• Project Resource Request Forecast Revenue

Key Insights
This dashboard answers the following business questions:

• Which requests are in Open or Resource Proposed status?

• What is the forecasted revenue and margin for such resource requests?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics pane - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

Resource Manager
 

When do I use this dashboard?
 

When you need to review cost, revenue, and margin for your resource requests.
 

What can I do with this dashboard?
 

You can:
 

• View requests in Open and Resource Proposed statuses.

• Review forecasted margins for such requests.

• Drill down to the Requested Resource Forecast Revenue Details analysis using the Project Name
column.

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details

The following table lists the prompts and filters used in the dashboard.
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Column Type Rules

Project Name
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

Request Start Date
 

Dashboard prompt
 

• Calendar

• Required

• Is between field

Project Resource Request Target Cost Rate
Currency
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

• Default selection SQL:

Select MAX(" Project Request
Details"."Request Cost Rate Currency")
from Project Resource Management -
Resource Management Real Time

Project Request Status
 

Filter
 

Equals 'OPEN' or 'PROPOSED'
 

The following table lists the views in the Project Resource Request Forecast Revenue analysis.

View Displayed Information

View Name
 

Project Resource Request Forecast Revenue
 

View Sections
 

• Table

• Graph

Table Column and Measures
 

1. Project Name
2. Total Requested Hours
3. Target Profit
4. Target Revenue
5. Target Cost
6. Currency

Project Resource Assignment History by Resource Pool and
Resource Dashboard  
The Project Resource Assignment History by Resource Pool and Resource dashboard displays the project resource
assignment details for assignments that are confirmed, pending adjustment, or canceled for resources in the specified
resource pool and current assignment finish date range.

The dashboard uses the Project Resource Management - Resource Pool Real Time subject area.

The dashboard consists of the Project Resource Assignment History by Resource Pool and Resource analysis.
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Key Insights
This dashboard answers the following business questions:

• How many assignment adjustments are made to my resources' assignments?

• What assignments do my resources currently have and are any assignments adjusted from their original
schedule?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics pane - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

Resource Manager
 

When do I use this dashboard?
 

When you need to review your resources' assignment and assignment adjustments if any.
 

What can I do with this dashboard?
 

You can view the assignment details for resources sorted by the resource pool.
 

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details

The following table lists the prompts and filters used in this dashboard.

Column Type Rules

Resource Pool Name
 

Dashboard prompt
 

• Choice list

• Required

• Select multiple values enabled

• Presentation Variable: RESRC_POOL_V

Project Resource Assignment Finish Date
 

Dashboard prompt
 

• Calendar

• Required

• Default Selection: SQL

SELECT TIMESTAMPADD
(SQL_TSI_MONTH, -3, CURRENT_DATE)
FROM "Project Resource Management -
Resource Management Real Time"

• Presentation Variable: CURR_ASSIGN_
FINISH_DT_V
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Column Type Rules

Variable
 

Dashboard prompt
 

• Text Field

• Data Type: Date

• Required

• Default Selection: SQL

SELECT
TIMESTAMPADD(SQL_TSI_MONTH, +3,
CURRENT_DATE) FROM "Project Resource
Management - Resource Management
Real Time"

• Presentation Variable: CURR_ASSIGN_
FINISH_DT2_V

The following table lists the views in the Project Resource Assignment History by Resource Pool and Resource analysis.

View Displayed Information

View Name
 

Project Resource Assignment History by Resource Pool and Resource
 

View Sections
 

None
 

Table Column and Measures
 

1. Resource Pool
2. Assignment Status
3. Resource Name
4. Project Name
5. Original Assignment Start Date
6. Original Assignment Finish Date
7. Original Hours Per Day
8. Current Assignment Start Date
9. Current Assignment Finish Date

10. Current Hours Per Day
11. Number of Schedule Adjustments

Project Resource Request History by Resource Pool and Resource
Dashboard  
The Project Resource Request History by Resource Pool and Resource dashboard displays project resource request
information including the requested role, location, quantity, and start and finish dates, for the specified resource pool or
resource and requested start date range.

The dashboard uses the Project Resource Management - Resource Pool Real Time subject area.

The dashboard consists of the Project Resource Request History by Resource Pool and Resource analysis.
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Key Insights
This dashboard answers the following business questions:

• What are the requests for which my resources are requested, reserved, rejected, or confirmed?

• Which resources have I proposed for a request that are awaiting project managers response?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics pane - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

Resource Manager
 

When do I use this dashboard?
 

When you need to review your resources' requests.
 

What can I do with this dashboard?
 

You can:
 

• View the request details for resources sorted by the resource pool.

• Use the Project Name column to view all requests for a particular project.

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details

The following table lists the prompts and filters used in this dashboard.

Column Type Rules

Resource Pool Name
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

Resource Name
 

Dashboard Prompt
 

• Choice list

• Select multiple values enabled

Request Start Date
 

Dashboard prompt
 

• Calendar

• Required

• Is between

• Default Selection: SQL

SELECT TIMESTAMPADD
(SQL_TSI_MONTH, -3, CURRENT_DATE)
FROM "Project Resource Management -
Resource Management Real Time"
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Column Type Rules

SELECT
TIMESTAMPADD(SQL_TSI_MONTH, +3,
CURRENT_DATE) FROM "Project Resource
Management - Resource Management
Real Time"

The following table lists the views in the Project Resource Request History by Resource Pool and Resource analysis.

View Displayed Information

View Name
 

Project Resource Request History by Resource Pool and Resource
 

View Sections
 

None
 

Table Column and Measures
 

1. Resource Pool
2. Resource Name
3. Project Name
4. Requested Role
5. Resource Status
6. Requested Start Date
7. Requested Finish Date
8. Requested Quantity
9. Request Name

10. Location

Project Resource Request Resources by Project or Request
Dashboard  
The Project Resource Request Resources by Project or Request dashboard displays resource and project resource
request details for resources associated with requests for the specified project, or a specified request, and requested
start date range.

The dashboard uses the Project Resource Management - Resource Pool Real Time subject area.

The dashboard consists of the Project Resource Request Resources by Project or Request analysis.

Key Insights
This dashboard answers the following business questions:

• What are the requests associated to a specific project?

• How many resources need to be assigned to unfulfilled requests?

• How many proposed requests are rejected for unfulfilled requests?
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Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics pane - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

Resource Manager
 

When do I use this dashboard?
 

When you need to review resource requests for various projects and their request status.
 

What can I do with this dashboard?
 

You can:
 

• View the requested and remaining quantities of resources for a requested role for a project.

• Use the Project Name column to view the request status of a request for a particular project.

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details

The following table lists the prompts and filters used in this dashboard.

Column Type Rules

Project Name
 

Dashboard prompt
 

• Choice list

• Required

• Select multiple values enabled

Request Name
 

Dashboard Prompt
 

• Choice list

• Select multiple values enabled

Request Start Date
 

Dashboard prompt
 

• Calendar

• Is between

The following table lists the views in the Project Resource Request Resources by Project or Request analysis.

View Displayed Information

View Name
 

Project Resource Request Resources by Project or Request
 

View Sections
 

None
 

Table Column and Measures 1. Request Name
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View Displayed Information

 2. Resource Primary Project Role
3. Resource
4. Project Name
5. Requested Role
6. Resource Status
7. Request Status
8. Requested Start Date
9. Requested Finish Date

10. Requested Quantity
11. Remaining Quantity

Projected Revenue Shortfall by Resource Dashboard  
The Projected Revenue Shortfall by Resource dashboard displays target hours, projected hours, variance hours, and
projected revenue shortfall for resources that don't meet their target utilization in a specified resource pool.

The dashboard uses the Project Resource Management - Resource Management Real Time subject area.

The dashboard consists of Projected Revenue Shortfall by Resource Report.

Key Insights
This dashboard answers the following business questions:

• Which resources will not meet their target utilization in the next period?

• What's the projected revenue shortfall due to such resources?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics pane - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

Resource Manager
 

When do I use this dashboard?
 

When you need to track underutilized resources.
 

What can I do with this dashboard?
 

You can:
 

• Identify resources that don't meet their target utilization.

• View projected revenue shortfall due to under utilization of resources.

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
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Details

The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Resource Pool Name
 

Dashboard prompt
 

• Choice list

• Select multiple values enabled

Report Date
 

Dashboard prompt
 

• Calendar

• Required

• Is between field

The following table lists the views in the Projected Revenue Shortfall by Resource analysis.

View Displayed Information

View Name
 

Projected Revenue Shortfall by Resource
 

View Sections
 

None
 

Table Column and Measures
 

1. Project Role
2. Resource
3. Resource Pool
4. Target Hours
5. Projected Hours
6. Variance Hours
7. Resource Bill Rate
8. Resource Bill Rate Currency
9. Projected Revenue Shortfall

Task Management  

My Upcoming Tasks Dashboard  
The My Upcoming Tasks dashboard displays the project task names, task start and finish dates, and percentage of tasks
complete by task type for incomplete tasks that are due within the entered date range.

The dashboard uses the Project Management - Task Management Real Time subject area.

The dashboard consists of My Upcoming Tasks Report.
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Key Insights
This dashboard answers the following business questions.

• Which project tasks are due in 7 days?

• In how many days are my project tasks due?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics pane - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

Project Team Member
 

When do I use this dashboard?
 

When you need to track your project tasks.
 

What can I do with this dashboard?
 

You can review:
 

• Due dates for your tasks.

• Percentage of tasks complete for your projects.

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
 

Details

The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Owner
 

Dashboard prompt
 

Choice list
 

Days Due
 

Dashboard prompt
 

Text field
 

Days Due
 

Filter
 

• Is not null

• Is between 0 and 7

Percent Complete
 

Filter
 

Not 100
 

The following table lists the views in the My Upcoming Tasks analysis.
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View Displayed Information

View Name
 

My Upcoming Tasks
 

View Sections
 

None
 

Table Column and Measures
 

1. Days Due
2. Task Type Name
3. Task Name
4. Owner
5. Percent Complete

Project Work Coming Due Dashboard  
The Project Work Coming Due dashboard displays the project tasks, milestones, and action items that are due for your
projects within the entered date range.

The dashboard uses the Project Management - Task Management Real Time subject area.

The dashboard consists of Project Work Coming Due Report.

Key Insights
This dashboard answers the following business questions:

• Which project tasks are incomplete?

• Which project tasks, milestones, and action items are due?

Frequently Asked Questions
The following table lists the frequently asked questions about this dashboard.

FAQ Answer

How do I find this dashboard?
 

Reports and Analytics pane - Shared Folders - Projects - Project Execution Sample Reports
 

Who uses this dashboard?
 

Project Team Member
 

When do I use this dashboard?
 

When you need to track your project tasks, milestones, and action items.
 

What can I do with this dashboard?
 

You can review:
 

• Project tasks, milestones, and action items that are due.

• Percentage of project tasks that is complete.

What type of dashboard is this?
 

Oracle Transactional Business Intelligence
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Details

The following table lists the prompts and filters used in the dashboard.

Column Type Rules

Project Name
 

Dashboard prompt
 

Choice list
 

Days Due
 

Dashboard prompt
 

• Text field

• Operator: Less than or equal to

Percent Complete
 

Filter
 

Not 100
 

The following table lists the views in the Project Work Coming Due analysis.

View Displayed Information

View Name
 

Project Work Coming Due
 

View Sections
 

None
 

Table Column and Measures
 

1. Task Type
2. Task Name
3. Owner
4. Days Due
5. Percent Complete

FAQs  

How can I report on all the tasks of a project?  
You can use the predefined Project Tasks analysis.

Alternatively, you can create a new analysis using an Oracle Fusion Cloud Project Management subject area that has the
Project Name and Task Name dimensions.

For example, you can create an analysis using the Project Control - Budgets Real Time subject area to view all the tasks
of a project. If you want to view only those tasks for which project costs exist, then you can create an analysis using the
Project Costing - Actual Costs Real Time subject area.
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Related Topics
• Project List Dashboard

• Project Task List Dashboard

Why doesn't employee name appear in my analyses?  
You must have the required security profile to view the employee names in your analyses. Contact your application
administrator to grant you the required access.

Related Topics
• Set Up Security Profile to View Employee Names in Analyses

Can I query across multiple subject areas?  
Yes, you can create reports that span multiple subject areas if the selected dimension attributes are common across all
areas.

For more information, see Guidelines for creating cross subject area reports in Oracle Transactional BI (OTBI). [ID
1567672.1]

Why don't the dates in my analysis match the actual values?  
The dates in your analysis display according to the default time zone. Click the drop-down list next to your name in the
global area to open your account. On the Preferences tab, change the time zone as required.

Note:  You must be an administrator to edit the time zone.

What happens if I synchronize project updates?  
The application synchronizes updates to the project structure with budgets and forecasts, and denormalizes the
modified task hierarchy for reporting in Oracle Transactional Business Intelligence.

A project application administrator or project manager can synchronize project updates for projects created using
Project Financial Management applications. Alternatively, you can schedule the Denormalize Task Structure Hierarchies
for Business Intelligence process to run periodically from the Scheduled Processes page.

If you manage projects using Project Execution Management applications, you can run the process only from the
Scheduled Processes page.

Related Topics
• How Task Structure Hierarchies Are Denormalized
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4  Flexfields

Overview of Flexfield Use in Analyses  
Flexfields are extensible sets of placeholder fields associated with business objects that can be placed on application
pages. They're used to extend business objects and meet your data management requirements without changing the
data model or performing any database programming.

To include flexfields you have used for extension for use in analyses, you must enable them for business intelligence.

Extension of analyses using flexfields is available for Oracle Enterprise Resource Planning Cloud and Oracle Human
Capital Management Cloud.

Flexfield Types
The following types of flexfields are available and provide a means to modify application features without programming:

• Descriptive

• Extensible

• Key

Depending on the flexfield type, business intelligence enablement is performed differently and has different
requirements. Once they are enabled for business intelligence, you can import any changes made to flexfields
automatically using an import scheduled process.

Configure Key Flexfields for Transactional Business
Intelligence  

Enable Key Flexfields for Business Intelligence Reporting  
To include flexfields in your analyses, you must enable them for Business Intelligence. Extensibility of analysis using
flexfields is used for Enterprise Resource Planning and Human Capital Management. For Customer Relationship
Management, the Extensibility Framework supports this.

To designate key flexfields as BI-enabled:

1. In the Setup and Maintenance work area, go to the Manage Key Flexfields task.
2. On the Manage Key Flexfields page, enter your search value in Key Flexfield Code.
3. Click Manage Structure Instances.
4. Enter your search value in Structure Instance Code.
5. Click Edit to display the Edit Key Flexfield Structure Instance dialog box.
6. Select the BI Enabled option, then click OK.
7. For each flexfield segment instance, repeat steps 5 through 6.
8. Click Save.
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9. Populate the BI Object Name for each of the segment labels:

a. Query the Key Flexfield Code in the Manage Key Flexfields window.
b. From the Actions menu, select Manage Segment Labels.
c. Populate the BI Object Name for each segment label to be mapped. The BI Object Name for the following

qualified segment labels should not be modified:

Segment Label Code BI Object Name

FA_COST_CTR
 

Dim - Cost Center
 

GL_BALANCING
 

Dim - Balancing Segment
 

GL_ACCOUNT
 

Dim - Natural Account Segment
 

Before you deploy a flexfield, you must access the Chart of Accounts Instance and assign the newly
created segment label to the appropriate segment in the Chart of Accounts.

d. Click Deploy Flexfield.
e. Click Save and Close.

Related Topics
• Considerations for Enabling Key Flexfield Segments for Business Intelligence

• How do I update existing setup data?

Overview of Supported Key Flexfields  
Key flexfields are used to store internally defined codes unique to a particular business, specifying part numbers,
general ledger accounts, and other business entities.

Product Area Key Flexfield Dimension

Fixed Assets
 

Category (CAT#)
 

Dim - Asset Category
 

Fixed Assets
 

Location (LOC#)
 

Dim - Asset Location
 

General Ledger
 

Accounting (GL#)
 

Dim - Balancing Segment
 
Dim - Cost Center
 
Dim - Natural Account
 

Payroll
 

Costing
 

Dim - Costing Segments
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Product Area Key Flexfield Dimension

Supply Chain Management
 

Locator
 

Dim - Inventory Org
 

Supply Chain Management
 

Item Category
 

Dim - Item
 

Revenue Management
 

Pricing Dimensions (VRM)
 

Dim - VRM Segment
 

Budgetary Control
 

Budgeting (XCC)
 

Dim - XCC Segment
 

Map Non-Qualified Segments to BI Objects  
To map non-qualified segments that must be mapped and used in analysis, create a new label and associate a BI object
with the label. Associate this new segment label with the segment code.

To map non-qualified segments to BI objects:

1. In the Setup and Maintenance work area, go to the Manage Key Flexfields task.
2. On the Manage Key Flexfields page, search for the appropriate key flexfield code.
3. From the Actions menu, select Manage Segment Labels.
4. Click the Add Row icon.
5. Enter the details for the Segment Label Code, including name, description, and BI Object name. Enter the BI

object names carefully and note whether there is a space between Segment and the number.

This table provides examples of Key Flexfields and associated BI object names.

Key Flexfield BI Object Name

Accounting (GL)
 

Dim - GL Segment1 through Dim - GL Segment10
 

Budgetary Control (XCC)
 

Dim - XCC Segment1 through Dim - XCC Segment10
 

Revenue Management (VRM)
 

Dim - VRM Segment 1 through Dim - VRM Segment 10
 

6. Complete the mapping by assigning unique segment labels to the key flexfields.

Set Up the GL Accounting Flexfields  
This topic describes the workflow for setting up Accounting key flexfields, but these steps also apply for other key
flexfields.

• Understanding Accounting Key Flexfields
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• Identifying Accounting Key Flexfields

• Assigning Unique Segment Labels

• Performing Column Flattening

• Designating GL Accounting Segment Instances as BI-Enabled

• Deploying Accounting Key Flexfields

Understanding Accounting Key Flexfields
The Accounting Key Flexfield is used to identify GL accounts.

A chart of accounts segment is a component of the accounting key flexfield. Each segment has a value set attached
to it to provide formatting and validation of the set of values used with that segment. The combination of segments
creates the account combination used for recording and analyzing financial transactions. You must set up your Chart of
Accounts (COA) as part of implementing Oracle Applications Cloud.

Examples of segments that may be found in a chart of accounts structure include Company, Cost Center, Department,
Division, Region, Account, Product, Program, and Location.

The Natural Account segment of the General Ledger Accounting Key Flexfield defines the account used in the account
combination to record transactions.

The logical segment dimensions in the Oracle BI metadata are Dim - Cost Center, Dim - Balancing Segment, Dim -
Natural Account Segment and all Dim - GL Segmentn dimensions. These dimension tables are populated from a Tree
value object or from a Value Set value object. Which value is used depends on whether a tree was associated with the
segment in the Oracle Applications Cloud setup:

• For each segment associated with trees, two value objects are generated (Tree and TreeCode) with the following
naming structure:

FscmTopModelAM.AccountBIAM.FLEX_TREE_VS_segmentlabel_VI &

FscmTopModelAM.AccountBIAM.FLEX_TREECODE_VS_segmentlabel_VI

• For each segment without trees, one view object is generated with the following naming structure:

FscmTopModelAM.AccountBIAM.FLEX_VS_ XXX_VI

In addition to the segment dimension tables, the BI Extension process also extends Flex BI Flattened VO;
FscmTopModelAM.AccountBIAM.FLEX_BI_Account_VI. This view object has a pair of columns for each segment;
segmentlabel_ and segmentlabel_c.

For example, for your Cost Center segment which has the segment label FA_COST_CTR, there are two columns in this
view object, named FA_COST_CTR_ and FA_COST_CTR_c.

Identifying Accounting Key Flexfield Segments
Identify and map segments of the chart of accounts.

For each Chart of Accounts (Accounting Key Flexfield) used to analyze Transactional Business Intelligence facts, identify
the segments of the chart of accounts. Map them to the Transactional Business Intelligence GL Accounting Segment
logical dimensions.

188



Oracle Fusion Cloud Project Management
Creating and Administering Analytics and Reports for
Project Management

Chapter 4
Flexfields

Accounting Key Flexfield Segment Segment Label Transactional Business Intelligence GL
Accounting Segment Logical Dimension

Balancing
 

GL_BALANCING
 

Dim - Balancing Segment
 

Natural Account
 

GL_ACCOUNT
 

Dim - Natural Account Segment
 

Cost Center
 

FA_COST_CTR
 

Dim - Cost Center
 

Other segments to be equalized across the
charts of accounts
 

Other unique segment label
 

Dim - GL Segment n where n is an integer from
1 to 10
 

Assigning Unique Segment Labels
You must assign a unique segment label to the charts of accounts segments that are the balancing segments or the
natural account segments. The segments must be also used for specific purposes.

For example, assign the Primary Balancing segment label to the segment used for your company or legal entities. That
label provides a correct recording of intercompany transactions and company analysis. You can assign other segment
labels when required.

To assign unique segment labels to charts of accounts segments:

1. In the Setup and Maintenance work area, go to the Manage Charts of Accounts task and then navigate to the
Manage Chart of Accounts page.

2. In the Search section, enter the GL# for the Key Flexfield Code and click the Search button.
3. In the Search Results section, select Accounting Flexfield and click the Manage Structures button to navigate

to Manage Key Flexfield Structures.
4. In the Search section, enter the chart of accounts code or the name for Structure Code or Name and click the

Search button.
5. In the Search Results section, select the chart of accounts and click Edit to navigate to the Edit Key Flexfield

Structure window
6. Select the Enabled check box to code-enable the Structure code.
7. In the Segments section, select the applicable segments and click Edit to navigate to the Edit Key Flexfield

Segment window.
8. Select the Enabled check box to enable the segments.
9. In the Segment Labels section, select the unique segment labels to equalize the segments across the charts of

accounts. Click the shuttle to move the segments to the selected list.
10. Click Save and Close to return to the Edit Key Flexfield Structure window.
11. Click Done to return to the Manage Key Flexfields window.

Performing Column Flattening

Column flattening of trees is required in order for OTBI hierarchy analyses to be populated with correct data.

To flatten columns for account hierarchies:

1. In the Setup and Maintenance work area, go to the Manage Trees and Tree Versions task and navigate to the
Manage Trees and Tree Versions window.

189



Oracle Fusion Cloud Project Management
Creating and Administering Analytics and Reports for
Project Management

Chapter 4
Flexfields

2. In the Search section, enter GL_ACCT_FLEX for the Tree Structure Code and the involved tree code or name,
and click Search.

3. In the Search Results section, select the tree version you want to flatten. If the status of the Tree Version is
Draft, to make the Tree Version active, select Actions, then Status, and then Active.

4. (Optional): After the tree version is specified, perform an audit on the Tree Version to ensure its integrity before
launching the flattening job. Select Actions and then Audit. See the section on working with Trees in the
Developer's Guide.

5. Choose Column Flattening from the Actions menu.
6. Click the Online Flattening button to launch the flattening job immediately. Or, click the Schedule Flattening

button to schedule the flattening job according to your requirements.

Designating GL Accounting Segment Instances as BI-Enabled
Specify the applicable chart of accounts segment instances that are BI-enabled to make them available for use in
Transactional Business Intelligence.

To specify the chart of accounts segment instances as BI-enabled:

1. In the Search Results section of the Manage Key Flexfields window, select Accounting Flexfield and click the
Manage Structure Instances button to navigate to the Manage Key Flexfield Structure Instances window.

2. In the Search section, select the chart of accounts for Structure Name and click the Search button.
3. In the Search Results section, select the structure instance and click Edit to navigate to the Edit Key Flexfield

Structure Instance window.
4. Check the Enabled check box to code-enable the structure instance.
5. In the Segment Instances section, select the segment instances and click Edit to update. Each of the segment

instances must be selected individually.
6. Select the Business Intelligence enabled check box in the Edit Key Flexfield Segment pop-up window and click

OK to return to Edit Key Flexfield Structure Instance window.
7. After you have enabled all applicable segment instances for Business Intelligence, click Save and Close to save

the changes and return to the Edit Key Flexfield Structure Instance window.
8. Repeat steps 2 - 6 for each chart of accounts to enable all the applicable segment instances for Business

Intelligence.
9. Click Done to return to the Manage Key Flexfields window.

10. After you have configured all the charts of accounts, click the Deploy Flexfield button to deploy the
Accounting Flexfield and make the latest definition available for use.

Deploying Accounting Key Flexfields
After you have set up accounting key flexfields, you must deploy them.

Accounting key flexfields have one of the following deployment statuses:

• Edited: The flexfield definition has not been deployed or changes have been made to the structure, the
structure instances, or the value sets.

• Patched: The flexfield definition has been modified through an update, but the flexfield has not yet been
deployed so the updated definition is not reflected.

• Deployed to Sandbox: The flexfield is deployed and available in a flexfield-enabled sandbox.

• Deployed: The flexfield definition is deployed and available to end users.

• Error: The deployment attempt failed.

To deploy accounting key flexfields:

1. In the Setup and Maintenance work area, go to the Manage Chart of Accounts task.
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2. Click Search.
3. Locate the Deployment Status column.
4. Click the icon.
5. Select Edited.
6. Click Deploy Flexfield.
7. Monitor the Deployment Status and when it reaches 100% click OK.
8. Verify that a check mark displays in the Deployment Status column.
9. Click Done.

Configure Descriptive Flexfields for Transactional
Business Intelligence  

Overview of Transactional Business Intelligence Configuration of
Descriptive Flexfields  
Configure descriptive flexfields to track unique information not typically found on business forms.

Descriptive flexfields can store several important details on a form without cluttering it. For example, several details may
make an asset form heavy and unmanageable. However, the user still needs to access those details and therefore, they
must be present on the form. In such cases, descriptive flexfields are convenient to use and are easy to manage.

Descriptive flexfields provide a way for you to add attributes to entities and to define validation and display properties
for them. A descriptive flexfield is a logical grouping of attributes (segments) that are mapped to a set of extension
columns which are shipped as part of Oracle Applications Cloud tables.

Related Topics
• Configure Descriptive Flexfield Segments

• Set Descriptive Flexfields as BI-Enabled

Configure Descriptive Flexfield Segments  
If a descriptive flexfield is enabled for Oracle Business Intelligence, you can enable global and context segments for
Oracle Business Intelligence, and you can select segment labels. Not all descriptive flexfields are supported for Business
Intelligence.

Configuring a Descriptive Flexfield Segment
If a descriptive flexfield is enabled for Oracle Business Intelligence, you can enable global and context segments for
Oracle Business Intelligence, and you can select segment labels. Not all descriptive flexfields are supported for Business
Intelligence.

To configure available descriptive flexfield segments:

1. In the Setup and Maintenance work area, go to the Manage Descriptive Flexfields task.
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2. If the BI Enabled option is cleared, select it.
3. Select the options for deployment of the descriptive flexfields.

Related Topics

Set Descriptive Flexfields as BI-Enabled  
If a descriptive flexfield is already defined, you can enable it for use in Business Intelligence reports. Not all descriptive
flexfields are supported for Business Intelligence.

Setting a Flexfield as BI-Enabled

1. In the Setup and Maintenance work area, go to the Manage Descriptive Flexfields task.
2. Navigate to the Edit Descriptive Flexfields window.
3. Enter the descriptive flexfield name.
4. Check the BI Enabled option on the desired descriptive flexfields. If the option is unavailable, the flexfield is a

non-supported entity.
5. Click OK.
6. Click Save.

Configure Extensible Flexfields for Transactional
Business Intelligence  

Configure Extensible Flexfields  
You can use extensible flexfields to configure more segments.

An extensible flexfield is similar to a descriptive flexfield in that it provides an expansion space that you can use to
configure additional attributes (segments) without additional programming. As with descriptive flexfields, each segment
is represented in the database as a single column. However, with extensible flexfields, the context values and context-
sensitive segments are stored in an extension table.

Categories and Contexts

You can combine and arrange the segments into attribute groups that are tailored to your specific needs. For example,
you can group related segments so that they appear together on the page. The attribute groups are referred to as
contexts. You can optionally set up an extensible flexfield to enable categorization of contexts.

You can add contexts and segments to extensible flexfields just like the descriptive flexfields. To see the extensible
flexfields in analyses, you need to deploy them and then run the BI Extender Essbase scheduled process.

Configure Extensible Flexfields
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To configure extensible flexfields:

1. In the Setup and Maintenance work area, go to the Manage Extensible Flexfield task.
2. Search for the EFF you want to configure, then select it and click the Edit icon.
3. In the Edit Extensible Flexfield dialog, highlight the category Display Name, then select Manage Contexts.
4. In the Manage Context dialog, search for the context that contains the segment you want to configure,

highlight it, then click the Edit icon.
5. In the Edit Context dialog, click the Edit icon.
6. Edit the segment, as required, then click Save.

Related Topics
• Flexfield Usages

Set Extensible Flexfields as BI-Enabled  
Extensible flexfields are BI enabled if at least one segment in a context is BI enabled.

Setting Extensible Flexfields as BI-Enabled

To set extensible flexfields as BI-enabled:

1. In the Setup and Maintenance work area, go to the Manage Extensible Flexfields task.
2. Enter the extensible flexfield name; for example, Organization Information EFF.
3. Select the applicable extensible flexfield, and then click Edit.
4. Select the applicable Category. The category contexts are populated automatically.
5. Click Manage Contexts
6. In the Edit Context page, select the applicable Context, and then click Edit.
7. Select the applicable Segment, and then click Edit.
8. In the Edit Segment page, select the BI Enabled check box.
9. Click Save.

Related Topics
• Configure Extensible Flexfields

Overview of the Essbase Rule File and Cubes  
Generate the Essbase rule file by running the Create Rules XML File for BI Extender Automation scheduled process.

The Essbase rule file must be generated for all Oracle Essbase cubes mapped in the repository file (RPD).

Job Status Conditions
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The process status displays one of these conditions.

• INIT: The process has just begun and is waiting for the extender command line JAR to update the status with
more details.

• COMPLETED_NO_EXTENSION_NEEDED: No new Flexfield changes were detected in any of the Oracle
Applications Cloud sources; because the RPD is already synchronized with all Flexfield changes, no changes
were made in the RPD.

• COMPLETED: The RPD was successfully updated with Flexfield changes and uploaded into the Oracle Business
Intelligence server.

• FAILED: Error conditions exist which require manual intervention.

Related Topics
• Submit Scheduled Processes and Process Sets

Import Changes to Flexfields Automatically  

Import Flexfield Changes Automatically  
To import flexfield changes, run the Import Oracle Fusion Data Extensions for Transactional Business Intelligence
scheduled process. Running the process disconnects all users from the server. Don't run this process when maintenance
operations or updates are being performed on the server.

Running the Process

To run the process:

1. In the Scheduled Processes window, select Search and Select: Name.
2. Select Search and Select: Name.
3. Highlight Import Oracle Fusion Data Extensions for Transactional Business Intelligence.
4. Click OK.
5. Schedule to run the process.

Process Status Conditions

The process status displays one of the following conditions:

• INIT: The process has just begun and is waiting for the extender command line JAR to update the status with
more details.

• COMPLETED_NO_EXTENSION_NEEDED: No new flexfield changes were detected in any of the Oracle
Applications Cloud sources; because the Oracle Business Intelligence is already synchronized with all flexfield
changes, no changes were made in the Oracle Business Intelligence.

• COMPLETED: Oracle Business Intelligence was successfully updated with flexfield changes and uploaded into
the Oracle Business Intelligence Server.
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• COMPLETED: PROCESS_ERRORS: Oracle Business Intelligence was updated with the flexfield changes but with
some warnings that require manual intervention.

• FAILED: Error conditions exist that require manual intervention.

Successful Import Process

If the import process is successful, you can perform the following actions:

• Query subject areas by segment dimensions such as Balancing Segment and Cost Center.

• Access DFF attributes for analyses.

• Use the General Ledger - Balances Real Time subject area to query Oracle Essbase cubes.

Disable Flexfields as BI-Enabled  

Overview of Flexfield BI-Disablement  
If you created a flexfield that you no longer want to use or report against, you can disable the flexfield as BI-enabled.

There may be times, such as during development phases, when you try using a flexfield and later determine it is no
longer needed.

Note:  If you are considering disabling flexfields, keep in mind that any flexfields created in Oracle Applications Cloud
must be designated as BI-enabled to be exposed in Transactional Business Intelligence. If you disable a flexfield, it
cannot be deployed. Also, error conditions may occur if you disable a descriptive flexfield that has been implemented
in BI Applications. If error conditions arise from disabling flexfields as BI-enabled, troubleshooting the errors can be
difficult and time-consuming.

Related Topics
• Disable Key Flexfields as BI-Enabled

• Disable Descriptive Flexfields as BI-Enabled

• Disable Extensible Flexfields as BI-Enabled

Disable Key Flexfields as BI-Enabled  
If you created a flexfield that you no longer want to use or report against, you can disable the flexfield as BI-enabled.

If you are considering disabling key flexfields, keep in mind that any flexfields created in Oracle Applications Cloud must
be designated as BI-enabled to be exposed in Transactional Business Intelligence.

Disabling Key Flexfields
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To disable key flexfields as BI-enabled:

1. In the Setup and Maintenance work area, go to the Manage Key Flexfields task.
2. Enter your search value in Key Flexfield Code.
3. Click Manage Structure Instances.
4. Enter your search value in Structure Instance Code.
5. Click Edit. The Edit Key Flexfield Structure Instance dialog box displays.
6. In Edit Key Flexfield Segment Instance, deselect the BI Enabled option.
7. Click OK, then Save.

Disable Descriptive Flexfields as BI-Enabled  
If you created a flexfield that you no longer want to use or report against, you can disable the flexfield as BI-enabled.

If you are considering disabling descriptive flexfields, keep in mind that any flexfields created in Oracle Applications
Cloud must be designated as BI-enabled to be exposed in Transactional Business Intelligence.

Disabling Descriptive Flexfields

To disable descriptive flexfields as BI-enabled:

1. In the Setup and Maintenance work area, go to the Manage Descriptive Flexfields task.
2. Enter the Descriptive Flexfield Name.
3. Deselect the BI Enabled option on the desired descriptive flexfields.
4. Click OK, then Save.

Disable Extensible Flexfields as BI-Enabled  
If you created a flexfield that you no longer want to use or report against, you can disable the flexfield as BI-enabled.

If you are considering disabling extensible flexfields, keep in mind that any flexfields created in Oracle Applications
Cloud must be designated as BI-enabled to be exposed in Oracle Transactional Business Intelligence.

Disabling Extensible Flexfields

To disable extensible flexfields as BI-enabled:

1. In the Setup and Maintenance work area, go to the Manage Extensible Flexfields task.
2. Enter the extensible flexfield Name; for example, "Organization Information EFF."
3. Select the applicable extensible flexfield and click Edit to navigate to Edit Extensible Flexfield.
4. Select the applicable Category. The category contexts are populated automatically.
5. Click Manage Contexts to navigate to Manage Contexts.
6. Select the applicable Context and click Edit to navigate to Edit Context.
7. Select the applicable Segment and click Edit to navigate to Edit Segment.
8. Deselect the BI Enabled option.
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9. Click Save.

Dimensions Supported by Descriptive Flexfields  

Descriptive Flexfields for Project Management  
The table below lists the descriptive flexfields and the subject areas in which you can use these flexfields. To view the
descriptive flexfield columns, navigate to the appropriate folder within the relevant subject area.

Flexfield Subject Area Folder

PJB_INVOICE_HEADERS_FLEX
 

Project Billing - Invoices Real Time
 

Invoice Details
 

PJB_INVOICE_LINES_FLEX
 

Project Billing - Invoices Real Time
 

Invoice Details
 

PJB_BILLING_EVENTS_FLEX
 

• Project Billing - Event Real Time

• Project Billing - Invoices Real Time

• Project Billing - Revenue Real Time

Event Details
 

PJC_EXP_ITEMS_DESC_FLEX
 

• Project Costing - Actual Costs Real Time

• Project Costing - Expenditure Item
Performance - Real Time

For Actual Costs:
 

• Expenditure Item and Cost Distribution
Details

For Expenditure Item Performance:
 

• Expenditure Item Details

PROJECTS_STD_COST_COLLECTION
 

• Project Costing - Actual Costs Real Time

• Project Costing - Expenditure Item
Performance - Real Time

For Actual Costs:
 

• Expenditure Item and Cost Distribution
Details

For Expenditure Item Performance:
 

• Expenditure Item Details

PJC_TXN_XFACE_DESC_FLEX
 

Project Costing - Unprocessed Transactions
Real Time
 

Unprocessed Transaction Details
 

PJF_EXP_CATEGORIES_DESC_FLEX
 

• Project Billing - Invoices Real Time

• Project Costing - Actual Costs Real Time

• Project Costing - Commitments Real Time

• Project Costing - Expenditure Item
Performance - Real Time

• Project Costing - Unprocessed
Transactions Real Time

• Project Costing - Assets Real Time

Expenditure Type
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Flexfield Subject Area Folder

PJF_EXP_TYPES_DESC_FLEX
 

• Project Billing - Invoices Real Time

• Project Costing - Actual Costs Real Time

• Project Costing - Commitments Real Time

• Project Costing - Expenditure Item
Performance - Real Time

• Project Costing - Unprocessed
Transactions Real Time

• Project Costing - Assets Real Time

• Projects - Labor Distribution Cost Analysis
Real Time

• Projects - Labor Schedule Analysis Real
Time

Expenditure Type
 

PJF_NONLAB_RES_DESC_FLEX
 

• Project Costing - Actual Costs Real Time

• Project Costing - Expenditure Item
Performance - Real Time

• Project Costing - Unprocessed
Transactions Real Time

Nonlabor Resource
 

PJF_PROJECTS_DESC_FLEX
 

• Project Billing - Event Real Time

• Project Billing - Funding Real Time

• Project Billing - Invoices Real Time

• Project Billing - Revenue Real Time

• Project Control - Budgets Real Time

• Project Control - Forecasts Real Time

• Project Control - Financial Project Plans
Real Time

• Project Control - Progress Real Time

• Project Costing - Actual Costs Real Time

• Project Costing - Commitments Real Time

• Project Costing - Expenditure Item
Performance - Real Time

• Project Costing - Unprocessed
Transactions Real Time

• Project Costing - Assets Real Time

• Project Management - Change
Management Real Time

• Project Management - Opportunity
Integration Real Time

• Project Management - Planning Real Time

• Project Management - Project Hierarchy
Real Time

• Project Management - Project Resources
Real Time

Project
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Flexfield Subject Area Folder

• Project Management - Project Work Items
Real Time

• Project Management - Requirements Real
Time

• Project Management - Task Management
Real Time

• Project Management - Baseline Versions
Real Time

• Project Resource Management - Resource
Management Real Time

• Projects - Cross Subject Area Analysis -
Real Time

• Projects - Grants Management - Award
Analysis Real Time

• Projects - Grants Management - Award
Funding Real Time

• Projects - Performance Reporting Real
Time

• Projects - Labor Distribution Cost Analysis
Real Time

• Projects - Labor Schedule Analysis Real
Time

PJF_PROJECT_TYPES_DESC_FLEX
 

• Project Billing - Event Real Time

• Project Billing - Funding Real Time

• Project Billing - Invoices Real Time

• Project Billing - Revenue Real Time

• Project Control - Budgets Real Time

• Project Control - Forecasts Real Time

• Project Control - Financial Project Plans
Real Time

• Project Control - Progress Real Time

• Project Costing - Actual Costs Real Time

• Project Costing - Commitments Real Time

• Project Costing - Expenditure Item
Performance - Real Time

• Project Costing - Unprocessed
Transactions Real Time

• Project Costing - Assets Real Time

• Projects - Cross Subject Area Analysis -
Real Time

• Projects - Grants Management - Award
Analysis Real Time

• Projects - Grants Management - Award
Funding Real Time

Project Type Attributes
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Flexfield Subject Area Folder

• Projects - Performance Reporting Real
Time

• Projects - Labor Distribution Cost Analysis
Real Time

• Projects - Labor Schedule Analysis Real
Time

PJF_TASK_STRUCTURE_DFF
 

• Project Billing - Event Real Time

• Project Billing - Funding Real Time

• Project Billing - Invoices Real Time

• Project Billing - Revenue Real Time

• Project Control - Budgets Real Time

• Project Control - Forecasts Real Time

• Project Control - Financial Project Plans
Real Time

• Project Control - Progress Real Time

• Project Costing - Actual Costs Real Time

• Project Costing - Commitments Real Time

• Project Costing - Expenditure Item
Performance - Real Time

• Project Costing - Unprocessed
Transactions Real Time

• Project Costing - Assets Real Time

• Project Management - Planning Real Time

• Project Management - Project Work Items
Real Time

• Project Management - Requirements Real
Time

• Project Management - Task Management
Real Time

• Project Management - Baseline Versions
Real Time

• Projects - Cross Subject Area Analysis -
Real Time

• Projects - Performance Reporting Real
Time

• Projects - Labor Distribution Cost Analysis
Real Time

• Projects - Labor Schedule Analysis Real
Time

Task
 

PJF_TASK_STRUCTURE_DFF
 

• Project Costing - Assets Real Time Asset Task
 

PJF_TASK_STRUCTURE_DFF
 

• Project Costing - Assets Real Time Asset Line Task
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Flexfield Subject Area Folder

PJF_TASK_STRUCTURE_DFF
 

• Project Billing - Event Real Time

• Project Billing - Invoices Real Time

• Project Billing - Revenue Real Time

Associated Task
 

PJF_WORK_TYPES_DESC_FLEX
 

• Project Costing - Actual Costs Real Time

• Project Costing - Commitments Real Time

• Project Costing - Expenditure Item
Performance - Real Time

• Project Costing - Unprocessed
Transactions Real Time

• Projects - Labor Distribution Cost Analysis
Real Time

• Projects - Labor Schedule Analysis Real
Time

Work Type
 

PJO_PLANNING_OPTIONS_DFF
 

Project Control - Budgets Real Time
 

Budget Version Planning Options
 

PJO_PLANNING_OPTIONS_DFF
 

Project Control - Forecasts Real Time
 

Forecast Version Planning Options
 

PJO_PLANNING_OPTIONS_DFF
 

Project Control - Financial Project Plans Real
Time
 

Descriptive Flexfields
 

PJO_PLAN_LINES_DFF
 

Project Control - Budgets Real Time
 

Budget Line Record Information
 

PJO_PLAN_LINES_DFF
 

Project Control - Forecasts Real Time
 

Forecast Element Details
 

PJO_PLAN_LINES_DFF
 

Project Control - Financial Project Plans Real
Time
 

Descriptive Flexfields
 

ContractHeaderFlexfield
 

• Project Billing - Event Real Time

• Project Billing - Funding Real Time

• Project Billing - Invoices Real Time

• Project Billing - Revenue Real Time

• Project Costing - Actual Costs Real Time

• Project Costing - Expenditure Item
Performance - Real Time

• Projects - Cross Subject Area Analysis -
Real Time

• Projects - Grants Management - Award
Funding Real Time

• Projects - Labor Distribution Cost Analysis
Real Time

• Projects - Labor Schedule Analysis Real
Time

Project Contract Header Details
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Flexfield Subject Area Folder

ContractHeaderFlexfield
 

Project Costing - Actual Costs Real Time
 

Associated Project Contract Header Details
 

OKC_LINES_DESC_FLEX
 

• Project Billing - Event Real Time

• Project Billing - Funding Real Time

• Project Billing - Invoices Real Time

• Project Billing - Revenue Real Time

• Project Costing - Actual Costs Real Time

• Project Costing - Expenditure Item
Performance - Real Time

• Projects - Cross Subject Area Analysis -
Real Time

• Projects - Grants Management - Award
Funding Real Time

Project Contract Line Details
 

OKC_LINES_DESC_FLEX
 

Project Costing - Actual Costs Real Time
 

Associated Project Contract Line Details
 

PJB_BILL_PLANS_DESC_FLEX
 

• Project Billing - Event Real Time

• Project Billing - Funding Real Time

• Project Billing - Invoices Real Time

• Project Billing - Revenue Real Time

• Project Costing - Actual Costs Real Time

• Project Costing - Expenditure Item
Performance - Real Time

• Projects - Cross Subject Area Analysis -
Real Time

• Projects - Grants Management - Award
Funding Real Time

Contract Line Billing Details
 

PJB_BILL_PLANS_DESC_FLEX
 

Project Costing - Actual Costs Real Time
 

Associated Contract Line Billing Details
 

PJF_CLASS_CATEGORIES_DESC_FLEX
 

• Project Billing - Event Real Time

• Project Billing - Funding Real Time

• Project Billing - Invoices Real Time

• Project Billing - Revenue Real Time

• Project Control - Budgets Real Time

• Project Control - Forecasts Real Time

• Project Control - Financial Project Plans
Real Time

• Project Control - Progress Real Time

• Project Costing - Actual Costs Real Time

• Project Costing - Commitments Real Time

• Project Costing - Expenditure Item
Performance - Real Time

Project Classification
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Flexfield Subject Area Folder

• Project Costing - Unprocessed
Transactions Real Time

• Project Costing - Assets Real Time

• Projects - Cross Subject Area Analysis -
Real Time

• Projects - Grants Management - Award
Analysis Real Time

• Projects - Grants Management - Award
Funding Real Time

• Projects - Performance Reporting Real
Time

• Projects - Labor Distribution Cost Analysis
Real Time

• Projects - Labor Schedule Analysis Real
Time

PJF_CLASS_CODES_DESC_FLEX
 

• Project Billing - Event Real Time

• Project Billing - Funding Real Time

• Project Billing - Invoices Real Time

• Project Billing - Revenue Real Time

• Project Control - Budgets Real Time

• Project Control - Forecasts Real Time

• Project Control - Financial Project Plans
Real Time

• Project Control - Progress Real Time

• Project Costing - Actual Costs Real Time

• Project Costing - Commitments Real Time

• Project Costing - Expenditure Item
Performance - Real Time

• Project Costing - Unprocessed
Transactions Real Time

• Project Costing - Assets Real Time

• Projects - Cross Subject Area Analysis -
Real Time

• Projects - Grants Management - Award
Analysis Real Time

• Projects - Grants Management - Award
Funding Real Time

• Projects - Performance Reporting Real
Time

• Projects - Labor Distribution Cost Analysis
Real Time

• Projects - Labor Schedule Analysis Real
Time

Project Classification
 

PJF_PROJECT_CLASS_CODE_DESC_FLEX
 

• Project Billing - Event Real Time Project Classification
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Flexfield Subject Area Folder

• Project Billing - Funding Real Time

• Project Billing - Invoices Real Time

• Project Billing - Revenue Real Time

• Project Control - Budgets Real Time

• Project Control - Forecasts Real Time

• Project Control - Financial Project Plans
Real Time

• Project Control - Progress Real Time

• Project Costing - Actual Costs Real Time

• Project Costing - Commitments Real Time

• Project Costing - Expenditure Item
Performance - Real Time

• Project Costing - Unprocessed
Transactions Real Time

• Project Costing - Assets Real Time

• Projects - Cross Subject Area Analysis -
Real Time

• Projects - Grants Management - Award
Analysis Real Time

• Projects - Grants Management - Award
Funding Real Time

• Projects - Performance Reporting Real
Time

• Projects - Labor Distribution Cost Analysis
Real Time

• Projects - Labor Schedule Analysis Real
Time

GMS_AWARD_PERSONNEL_DFF
 

Projects - Grants Management - Award Funding
Real Time
 

Personnel
 

GMS_AWARD_PROJECTS_DFF
 

Projects - Grants Management - Award Funding
Real Time
 

Award Project
 

GMS_INSTITUTIONS_DFF
 

• Project Billing - Invoices Real Time

• Project Billing - Revenue Real Time

• Project Control - Budgets Real Time

• Project Costing - Actual Costs Real Time

• Project Costing - Commitments Real Time

• Project Costing - Unprocessed
Transactions Real Time

• Projects - Grants Management - Award
Funding Real Time

Institution
 

GMS_AWARD_HEADERS_DFF
 

• Project Billing - Invoices Real Time Award
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Flexfield Subject Area Folder

• Project Billing - Revenue Real Time

• Project Control - Budgets Real Time

• Project Costing - Actual Costs Real Time

• Project Costing - Commitments Real Time

• Project Costing - Unprocessed
Transactions Real Time

• Projects - Grants Management - Award
Analysis Real Time

• Projects - Grants Management - Award
Funding Real Time

• Projects - Cross Subject Area Analysis -
Real Time

• Projects - Labor Distribution Cost Analysis
Real Time

• Projects - Labor Schedule Analysis Real
Time

GMS_FUNDING_SOURCES_DFF
 

• Project Control - Budgets Real Time

• Project Costing - Actual Costs Real Time

• Project Costing - Commitments Real Time

• Project Costing - Unprocessed
Transactions Real Time

• Projects - Cross Subject Area Analysis -
Real Time

• Projects - Grants Management - Award
Funding Real Time

• Projects - Labor Distribution Cost Analysis
Real Time

• Projects - Labor Schedule Analysis Real
Time

Award Funding Source
 

PJR_RESOURCE_REQUEST_DFF
 

Project Resource Management - Resource
Management Real Time
 

Project Request Details
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5  Analyses, Reports, and Dashboards
Modification

Create and Modify Analyses and Dashboards  
You can edit and create your own OTBI analytics on your transactional data. The predefined analyses and dashboards
help answer many of your business questions. But you can also create your own OTBI analyses and dashboards to meet
your requirements.

Note:  You can't use Direct Database Query in your analysis. Direct Database Query isn't supported in SaaS OTBI. To
create a direct database SQL report, you can create a Analytics Publisher SQL data model and then create a report.

This table lists a few examples.

Task Example

Create an analysis
 

Your team needs a simple list of all your accounts, sorted by account ID. You include the account name,
 ID, and address in a new analysis, and sort the ID column.
 

Create a view
 

A predefined analysis has a bar graph. You save a new version of the analysis with a table view added
to the graph.
 

Create a view selector
 

You later decide you want to toggle between viewing a table and a graph. You add a view selector that
includes the table and graph views.
 

Edit a dashboard prompt
 

A predefined dashboard has a Start Date prompt. You make a copy of the dashboard and replace Start
Date with a date range prompt.
 

Create a dashboard
 

You create a dashboard that includes an analysis and a report, which you can view together. You also
add a dashboard prompt to filter both the analysis and the report.
 

Tip:  When you create or edit analyses, you can use a wizard in the Reports and Analytics work area and panel tab.

Flexfield Attributes
Administrators can modify the business intelligence (BI) repository to determine the columns available for you to use in
analyses.

• They enable flexfields (which support attributes) for BI, and import them into the repository.

• After administrators import the flexfields, you can select the flexfield attributes to include in your analyses.
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Related Topics
• Create and Edit Analyses Using a Wizard

• Overview of Flexfield Use in Analyses

• Create and Edit Dashboards

• How Data Is Structured for Analytics

Analyses and Dashboards  

Create and Edit Analyses Using a Wizard  
Use the wizards to quickly create and edit your analyses. You can use a wizard to create and edit most of your analytics,
for example to select columns, add filters or views.

You can also use advanced business intelligence features to create or edit dashboards or manage analyses and other
objects in the catalog.

1. Start the wizard from the Reports and Analytics work area or the Reports and Analytics panel tab (if available).

◦ To create a new analysis click Create and select Analysis. Select a subject area for your analysis and click
the Continue button.

◦ To edit an existing analysis, in the Reports and Analytics work area, select it in a folder or the favorites list,
click its ellipsis icon and select Edit. In the Reports and Analytics panel tab, click the analysis, then click
Edit.

2. In the Select Columns page, optionally, click Add/Remove Subject Areas and, in the Add/Remove Subject
Areas dialog box, select more subject areas or remove any that you no longer need, and click OK. You can't
remove the original subject area selected for the analysis. To remove any other subject area, first remove its
columns from the analysis.

3. From here on, make selections in a series of analysis-definition pages, selecting Next or Back to navigate
among them.

◦ In the Select Columns page, expand your subject area and folders within it to choose the columns to
include in your analysis. Also set options for those columns.

◦ In the Select Views page, determine whether your analysis is to include a table, a graph, or both. For
either, select among several types. If you include both, select the order in which they appear.

◦ In Edit Table and Edit Graph pages, select options that apply to your table and graph layouts. Each of
these pages is active only if you selected the item it applies to in the Select Views page.

◦ In the Sort and Filter page, optionally apply filters to columns to refine the selection of records in your
analysis, and apply sorts to them to order your results.

◦ In the Highlight page, optionally add color highlights based on numeric thresholds you set.

◦ In the Save page, enter a name for the analysis, select a catalog folder to save it in, and click Submit.

In general, these pages are designed so that procedures for using them are readily apparent. Even so, here are some
things you will want to know.
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Select Columns Page
For each column in your analysis, you select an Interaction option.

• Two of the options, Default and Drill, do the same thing: If you click on a column header, the analysis adds a
column displaying values at the next hierarchical level. (For example, if you click on Control Name, the analysis
adds a Control ID column.) If you click on a column value, the analysis adds the subordinate column, but also
filters to display only records containing the value you clicked.

• Navigate to Transaction: If you click on a value from a column for which this option is set, the analysis presents
a link to the record of an object the value applies to.

For such links to work, however, further configuration is required: You need to define paths to the records
that are to be opened. If you want to use this option, you're probably better off creating the analysis in the BI
Catalog. However, you can create it in the wizard, then edit it in the BI Catalog. See the topic titled Link Analyses
to Application Pages.

• None: This option in effect turns the Default option off and turns nothing on. Nothing happens if you click on a
value in a column for which this option is set.

For each column, you can also select a Hidden option. This prevents the analysis from displaying the column, but leaves
its values available for use behind the scenes, for example in filters.

Select Views Page
You can add a graph to your analysis only if it includes at least one column from a fact folder. (You can include a table
in your analysis no matter what columns you select for it.) A fact column contains numeric values, such as counts of
incidents returned by advanced controls. Other columns contain attributes of objects, such as names of advanced
controls. Without numeric values, there's nothing to base a graph on.

You can create a title for the analysis in this page, but doing so is optional. You also create a name for the analysis in the
Save page, and that one is required. If you create both, the analysis displays both; they don't have to be the same.

You can use a Preview option to ensure the analysis returns data you expect. Turn it on or off in this page or in
subsequent wizard pages. Once it's on, the preview remains on in other wizard pages you navigate to, unless you turn it
off.

Edit Table Page
Here are the layout options you can select for tables:

• Columns: This is the default. Each column you assign this value to appears as a column in the table.

• Prompt For: In a prompt field, you select among values from the column you're configuring. For example, you
would select a date if the column were Calendar Month Start Date. The table would then display only rows
containing the value you selected.

• Section By: The table is divided into sections. Each value of the column you're configuring becomes a header,
and the section beneath each header includes rows containing that value.

• Excluded: The column you select is no longer available to the view you're configuring. The column is hidden,
and its values are unavailable for behind-the-scenes tasks such as filtering. However, the column remains
available to other views in your analysis.
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Edit Graph Page
You can't apply layout options to fact columns. For other columns, graph layout options include Prompt For, Section By,
and Excluded, which have the same effect as they do in tables. You can also apply these options in graphs:

• Vary Color By: Each value in the column you're configuring is represented by a distinct color in the graph.

• Group By: Values in the columns you assign this option to are combined in the graph. For example, if you select
this option for the State and Calendar Month Start Date columns in a bar graph, each bar represents a particular
status on a particular date.

Highlight Page
You can use this feature only if your analysis includes at least one fact column, and you can apply it only to fact
columns.

Related Topics
• View Analytics, Reports, and Dashboards

• Manage Analytics with Advanced Features

• Where to Save Analytics and Reports

• How Data Is Structured for Analytics

Create Analysis to View Resource Qualifications from HCM  
Create a resource qualification analysis in the Reports and Analytics work area to view real-time qualifications for
project resources from the Oracle Human Capital Management (HCM) application.

When you create a resource qualification analysis, you select the Resource Name and Resource Qualification columns
to display the qualifications associated to the resource. Resource Name and Resource Qualification dimensions are valid
for the various facts associated with the Project Resource Management - Resource Management Real Time subject
area. When you use Oracle Transactional Business Intelligence (OTBI) for a cross-dimension query, OTBI selects the
fact column from the implicit fact column defined for a subject area to display the result. For the Project Resource
Management - Resource Management Real Time subject area, the implicit fact column defined is # of Requests.
Hence, OTBI displays the qualifications from the requests to which the resource is associated and not from the HCM
application. For the analysis to display the qualifications as defined in their HCM Talent Profile, you must add the # of
Qualifications column that is the relevant measure.

Creating a Resource Qualification Analysis

1. Navigate to the Reports and Analytics work area.
2. Click Browse Catalog.
3. From the New menu, click Analysis.
4. From Select Subject Area window, click Project Resource Management - Resource Management Real Time.
5. In the Subject Area pane, expand:

a. Resource folder and double-click Resource Name.
b. Qualification folder and double-click Qualification Name.
c. Project Resource Supply folder and double-click # of Qualifications.

6. In the Selected Columns section, from the Resource Name column criteria, click Filter.
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7. In the New Filter window, select a resource from the Value list, and click OK.
8. In the Selected Columns section, from the # of Qualifications column criteria, click Column Properties.
9. On the Column Format tab, select the Hide check box and click OK to hide the # of Qualifications column in the

analysis.
10. Click Save Analysis.
11. By default, the application selects the My Folders folder. Enter a name for your analysis, such as Resource

Qualification Analysis, in the Name field.
12. Click Catalog menu.
13. Expand My Folders and open the Resource Qualification Analysis. The analysis contains the following details

for your selected resources:

◦ Resource Name

◦ Qualification Name

Add an Analysis to the Project Performance Dashboard  
This example shows how to add an analysis to the Project Performance Dashboard page in the application. You need to
have access to an active sandbox to add an analysis.

You can add predefined or user-defined analyses to any page that you can personalize or edit.

The following table summarizes key decisions for this scenario.

Decisions to Consider In This Example

Which analysis do you want to add to the
dashboard?
 

Project Income Statement
 

CAUTION:
Ensure that the analysis doesn't query a large number of records. If it's, then the Project
Performance Dashboard page can take a long time to open after you add the analysis.
 

Do you have to change the layout of the
page?
 

Yes, to a two-column layout that's wider on the right side.
 

Note:
The one- or two-column layout gives enough space to properly display analyses.
 

Do you want all or only one view of the
analysis?
 

All views.
 

Are these changes for you only, or for
all users of the Project Performance
Dashboard?
 

You only.
 

Note:
If you want the changes to be viewed by all the users then you need to publish the sandbox for
changes to reflect for everyone.
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Adding an Analysis
1. Open the Project Performance Dashboard.
2. Click your name in the global header and from the Administration submenu select Edit Pages....
3. You need to be in an active sandbox session to add an analysis. Activate a sandbox if you're not already in a

sandbox session. Click Activate Sandbox.

If you are already in an active sandbox session, steps 3 to 7 are not required.
4. On the Manage Sandboxes window, select a sandbox and click Set as Active.
5. After you activate the sandbox, the application redirects you to the home page. On the Warning window, click

Yes to continue.
6. Open the Project Performance Dashboard.
7. Click your name in the global header and from the Administration submenu select Edit Pages....
8. Click Change Layout and select the Two columns, narrow left option.
9. Click Add Content for the wider column.

The Reports and Analytics folder in the Add Content dialog box contains what's in the BI catalog.
10. Click through the folders in the catalog until you see the Project Financials Sample Reports folder. Click the

name of the analysis in this folder, and click Add to include all views of the analysis.

If you click Open or Project Income Statement, you can select a specific view to add.
11. Click Close after you see the analysis added to the top of the wider column on the dashboard.
12. Click Close to close the composer view and view the dashboard.

Reports  

Overview of Analytics Publisher  
Oracle Analytics Publisher enables you to author, generate, and deliver all types of highly formatted documents and
operational reports.

You can use familiar office desktop tools to create rich text format (.rtf) documents and reports against any data source.
You can view reports, schedule them to run, and distribute them to predefined destinations.

Reports consist of one or more .rtf layouts, a reference to a data model, and a set of properties. A report may also
include style templates and subtemplates, which allow reusability of functionality and maintain consistency of design. In
the logical architecture depicted in the figure, the report includes a data model and a layout, and the layout references
two style templates in the catalog which in turn reference subtemplates.

In the Analytics Publisher logical architecture, the data model accesses data sources and the layout
and its optional style template and subtemplates determine the formatting of the report output,
which can include email, print, fax, or files, and others. The layout is designed using common office
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applications, for example Microsoft Word and Excel and Adobe Acrobat and Flash, among others.

How You Access and Modify Report Components  
To create or edit reports, you must access the business intelligence (BI) catalog. In the catalog, objects of type Report
represent the report definition, which includes report properties and layouts.

Data models are separate objects in the catalog, usually stored in subfolders called Data Models.

Accessing the BI Catalog
You can access the BI catalog in any of the following ways:

• In the Reports and Analytics work area, click Browse Catalog to open the BI catalog, and find your report or
data model in the Folders pane.

• In the Reports and Analytics work area, find your report and select More to go to the report directly in the
catalog. The data model associated with the report should be in the Data Models subfolder within the same
folder as the report.

• Sign in to the application directly (for example: http://host:port/analytics/saw.dll) to open the catalog.

• Sign in to the Analytics Publisher server directly (for example: http://hostname.com:7001/xmlpserver) to open
the catalog.

◦ Alternatively, once you are in the catalog using another method, for example, through the Reports
and Analytics work area, change the final node of the URL. For example, change (http://host:port/
analytics/saw.dll) to xmlpserver. So the URL you use would be: http://host:port/xmlpserver.
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Predefined Reports
A special Customize option is available only:

• For predefined reports, not data models.

• Through direct access to the server using the /xmlpserver URL. When you find your report in the BI catalog,
select Customize from the More menu.

The Customize option automatically creates a copy of a predefined report and stores it in the Shared Folders > Custom
folder within the catalog. The new report is linked to the original, so that when users open or schedule the original, they
are actually using the copied version.

If you don't have access to the Customize option or don't want the original version linked to the new report, make a copy
of the predefined report and save it in the Custom folder.

Predefined Data Models
Don't edit predefined data models. Instead, copy the data model into the Custom folder and edit the copy. You can't
create a new data model based on the transactional tables.

Related Topics
• Where to Save Analytics and Reports

• What happens to modified analytics and reports when a release update is applied?

Reflect Changes from Edited Reports Sooner  
When you use the Customize option to edit a predefined report, your changes won't be reflected until a refresh that
happens every 24 hours. For changes to take effect sooner, use profile options to change the refresh interval.

The refresh applies your changes to Oracle Fusion Cloud Applications, but you can immediately see your changes in
Microsoft Word and Oracle Analytics Publisher. For example, you download a predefined .rtf layout template and edit
the file in Word. You can see the modified output using the preview in Word. After you upload the .rtf file to the catalog,
you can open the report in Analytics Publisher and see your changes. But, if you're accessing the report from Fusion
Applications, you see the updated output only after the refresh.

When you're done configuring and testing reports, use the same profile options to turn the refresh back to every 24
hours. But even if you don't, the refresh automatically resets to 24 hours when it's been more than 8 hours since you set
the profile options. The 24-hour refresh interval helps optimize performance.

Create Profile Options to Control the Refresh
Your profile options can apply to all workflow tasks, a product family, or a product. Based on the scope you want, your
profile option must have a profile option code that follows a certain format.

Scope Profile Option Code Examples

Global
 

BIP_CLIENT_REFRESH_TIME
 

BIP_CLIENT_REFRESH_TIME
 

Product Family BIP_CLIENT_REFRESH_TIME_<FAMILY> • BIP_CLIENT_REFRESH_TIME_FIN
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Scope Profile Option Code Examples

  • BIP_CLIENT_REFRESH_TIME_HCM

• BIP_CLIENT_REFRESH_TIME_PRC

• BIP_CLIENT_REFRESH_TIME_PRJ

• BIP_CLIENT_REFRESH_TIME_SCM

Product
 

BIP_CLIENT_REFRESH_TIME_<FAMILY>_
<PRODUCT>
 

• BIP_CLIENT_REFRESH_TIME_FIN_AP

• BIP_CLIENT_REFRESH_TIME_HCM_PER

• BIP_CLIENT_REFRESH_TIME_PRC_PON

• BIP_CLIENT_REFRESH_TIME_PRJ_PJE

• BIP_CLIENT_REFRESH_TIME_SCM_EGO

The profile options with a smaller scope take precedence. For example, you have profile option A with a global scope
and profile option B with a product scope. If you're currently configuring notifications for a particular product, use
profile option B to adjust the refresh time just for that product. But based on profile option A, the refresh is still at 24
hours for all other configurable notifications in all other products. Profile option B takes precedence over profile option
A only for that one product.

Tip:  To find the product family or product code, go to the Setup and Maintenance work area. Use the Manage
Taxonomy Hierarchy task in the Application Extensions functional area for any offering. In the hierarchy, expand
the root node and then the Oracle Fusion node. Find the row for the family or product and look in the Module Key
column for the code.

Now you're ready to create your profile options!

1. In the Setup and Maintenance work area, go to the Manage Applications Core Profile Options task in the
Application Extensions functional area for your offering.

2. On the Manage Applications Core Profile Options page, click the New icon.
3. On the Create Profile Option page, enter the profile option code in the format that corresponds to the scope

you want.
4. Enter a display name that you can easily remember to help you find the profile option later.
5. From the Application list, select Oracle Middleware Extensions for Applications.
6. From the Module list, select Application Core.
7. Specify a start date.
8. Click Save and Close.
9. On the Manage Applications Core Profile Options page, make sure that your new profile option is selected in

the Search Results: Profile Options subsection.
10. In the <Profile Option>: Profile Option Levels subsection, select the Enabled and Updatable check boxes for

the Site level.
11. Save your work.

Set the Refresh Interval
In the Setup and Maintenance work area, go to the Manage Applications Core Administrator Profile Values task in
the Application Extensions functional area. Set your profile option at the Site level and enter 15 or higher for the refresh
interval in minutes. If you enter 15, your changes are reflected in Fusion Applications 15 minutes after they're saved
in the BI catalog. For example, 15 minutes after you upload an edited .rtf layout template to the catalog, or after you
update report properties in Analytics Publisher.
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CAUTION:  Make sure to enter a whole number.

When you're done making and testing your changes, set the profile option back to 1440, which is 24 hours in minutes. If
you forget and leave your profile option as is for longer than 8 hours, don't worry! At that point, the profile option resets
itself back to 1440 minutes.

Related Topics
• How do I update existing setup data?

• Set Profile Option Values

• Modules in Application Taxonomy

Change the Branding Logo in a Predefined Project Performance
Reporting RTF Report Template  
The Update Project Performance Data report layout includes a standard Oracle logo in the report header. You want to
replace the Oracle logo with your own logo.

The following table summarizes the key decisions for this scenario.

Decisions to Consider In This Example

What version of Microsoft Word are you
using?
 

Microsoft Word 2007
 

What image do you want to use as your
logo?
 

O_FusionApps_ProjectPortfolioMgmt_clr.gif
 

Which data model do you need to
download sample report data from?
 

SummarizationDM
 

Do you want to preview the changed
template?
 

Yes
 

Prerequisite
1. Install the Template Builder for Word add-in, and download sample data (save it locally).

Changing the Logo
To change the logo in the report output:

1. Select the Update Project Performance Data Execution Report in the BI catalog and click Edit.
2. In the report editor, click the Edit link of the Update Project Performance Data Execution Report layout to

download the RTF file.
3. Open the RTF file in Microsoft Word.
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4. In the BI Publisher tab, click Sample XML in the Load Data group, and select sample data that was saved from
the data model.

5. In the template, delete the Oracle logo and the text Fusion Projects and Project Performance Reporting.
6. On the Insert tab in the Illustrations group, click Picture.
7. Select the O_FusionApps_ProjectPortfolioMgmt_clr.gif file and insert it into the Word document.
8. Resize the image if you need to.
9. If the template file includes section breaks, you must insert the new logo for each section header.

10. In the Oracle BI Publisher tab, in the Preview group, click PDF. You can preview the PDF output that's
generated with the sample data that you loaded.

Predefined Reports  

Process Output Reports  
This topic lists the business intelligence publisher reports available in Oracle Fusion Cloud Project Management. You can
use these reports to review your processed data in a predefined format and print them.

The following table lists the available process output reports.

Report Name Report Description Process Name Intended User

Transaction Analysis for Project
Planning Resource Assignments
Report

Report that shows how a cost rate
was calculated for project planning
resource assignments. You can use
the report to identify causes where
a cost rate can’t be determined, or
a cost rate value is not as expected.
 

You can access this report directly
from the OTBI catalog. It is in the
folder <report location>.
 

Project Application Administrator

Copy Financial Task Dates from
Financial Project Plan to Work Plan
Execution Report

Allows submission of program
to copy financial task dates from
financial project plan to the project
plan.

Copy Financial Task Dates from
Financial Project Plan to Work Plan

Project Application Administrator

Absence Management Transfer
Processing Report
 

Report for the process that loads
new, updated, or withdrawn
absence records from Oracle
Absence Management to Project
Execution Management.
 

Initiate Absence Records Transfer
to Oracle Fusion Project Execution
 

Resource Manager
 

Accounting and Project Accounting
Periods Close Exceptions Report
 

Report for the processes that close
accounting or project accounting
periods.
 
Also displays unprocessed
transactions and conditions that
prevent the closing of accounting
or project accounting periods.
 

Close Accounting Period
 
Close Project Accounting Period
 
Accounting Period Close
Exceptions Report
 
Project Accounting Period Close
Exceptions Report
 

Project Accountant
 
Grants Accountant
 

Adjust All Expenditure Items
Execution Report
 

Report for the process that
provides a summary of the
adjusted expenditure items and
adjustment exceptions.
 

Adjust All Expenditure Items
 

Project Accountant
 
Grants Accountant
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Report Name Report Description Process Name Intended User

Import Awards Report
 

Report for the process that imports
awards, award projects, award
funding, and other award details
from the open interface tables.
 
Displays the successfully imported
awards and award-related objects
and the awards that failed the
validations.
 

Import Awards
 

Project Application Administrator
 
Project Integration Specialist
 
Grants Administrator
 

Import Awards Rejections Report
 

Report for the process that imports
awards, award projects, award
funding, and other award details
from the open interface tables.
 
Displays details about the awards
that failed the validations.
 

Import Awards
 

Project Application administrator
 
Project Integration Specialist
 
Grants Administrator
 

Billing Event Upload Error Report
 

Report for the process that creates
contract billing events in Oracle
Project Billing based on the data
loaded into the open interface
table.
 

Import Project Billing Events
 

Project Billing Specialist
 

Build New Organization Burden
Multipliers Execution Report
 

Report for the process that adds
burden multipliers for a new
organization to burden schedules
after the organization is added to
the organization hierarchy.
 

Build New Organization Burden
Multipliers
 

Project Accountant
 
Grants Accountant
 

Change Project and Task
Organizations Execution Report
 

Report for the process that
reassigns all projects in one
organization to a different
organization, or changes the
organization on a single project
and optionally cascades the
changes to the project tasks.
 
Used particularly when the
enterprise is undergoing
reorganization.
 

Change Project and Task
Organizations
 

Business Unit Administrator
 

Create Periodic Capital Events
Execution Report
 

Report for the process that groups
unprocessed assets and costs
for capital projects based on
the in-service date, expenditure
item date, and project, and
then associates the groups of
unprocessed assets and costs with
the event period.
 

Create Periodic Capital Events
 

Project Accountant
 
Grants Accountant
 

Delete Allocation Transactions
Execution Report
 

Report for the process that
deletes all transactions for a draft
allocation.
 

Delete Allocation Transactions
 

Project Accountant
 
Grants Accountant
 

218



Oracle Fusion Cloud Project Management
Creating and Administering Analytics and Reports for
Project Management

Chapter 5
Analyses, Reports, and Dashboards Modification

Report Name Report Description Process Name Intended User

Delete Capitalized Interest
Transactions Execution Report
 

Report for the process that deletes
the selected capitalized interest
batch that's in draft success status.
 

Delete Capitalized Interest
Transactions
 

Project Accountant
 
Grants Accountant
 

Delete Cost Transactions Report
 

Report for the process that deletes
rejected or all unprocessed project
cost transactions in an expenditure
batch.
 

Delete Cost Transactions
 

Project Accountant
 
Project Manager
 

Import Asset and Asset
Assignment Execution Report
 

Report for the process that imports
all project assets and project asset
assignments. You can generate a
summarized or detailed report.
 

Import Asset Processing
 

Project Accountant
 

Generate Group Allocations Report
 

Report for the process that displays
the output of the Generate Group
Allocations process.
 

Generate Group Allocations
 

Project Accountant
 

Delete Unreleased Invoices
Execution Report
 

Report for the process that deletes
draft, approved, and rejected
project contract invoices.
 

Delete Draft, Approved, and
Approval Rejected Invoices
 

Project Billing Specialist
 
Grants Accountant
 

Labor Distribution Cost Execution
Report
 

Report for the process that imports
payroll costs to be distributed
based on labor schedules.
 
Displays the payroll costs that
succeeded or had exceptions
during distribution or were rejected
during import.
 

Import Payroll Costs
 

Labor Distribution Accountant
 

Labor Distribution Cost Rejections
Report
 

Report for the process that imports
payroll costs to be distributed
based on labor schedules.
 
Displays details about the payroll
costs that failed the validations
 

Import Payroll Costs
 

Labor Distribution Accountant
 

Labor Schedules Excel Report
 

Report for the process that imports
project costing labor schedules.
 
Displays details about the
labor schedules that failed the
validations.
 

Import Assignment Labor
Schedules
 

Project Application Administrator
 

Manage Project Organizations
Execution Report
 

Report for the process that
converts all hierarchical lists of
organizations specified in the
business unit implementation
options into flat lists to enhance
performance throughout the
Project Financial Management
application.
 

Maintain Project Organizations
 

Project Application Administrator
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Report Name Report Description Process Name Intended User

Generate Borrowed and Lent
Amounts Execution Report
 

Report for the process that creates
borrowed and lent distributions for
cross-charge transactions within a
legal entity.
 

Generate Borrowed and Lent
Amounts: Generate Output Report
 

Project Accountant
 
Grants Accountant
 

Export Invoice Data Report
 

Report for the process that exports
released project contract invoice
details to third-party receivables
applications.
 

Export Invoice Details
 

Project Billing Specialist
 

Export Revenue Data Report
 

Report for the process that
exports project contract revenue
distributions to third-party general
ledger applications.
 

Export Revenue Details
 

Project Billing Specialist
 

Federal Financial Report
 

Federal report that tracks the
summary transactions for an
award, the amount spent or
received, and the outstanding
obligation amount.
 

Generate Federal Financial Report
 

Grants Administrator
 

Oracle Fusion Projects Coexistence
Cross-Charge Data Report
 

Report for the process that
extracts cross-charge distributions
for accounting in third-party
applications. The export status of
such cross-charge distributions is
updated in the application.
 

Extract Cross-Charge Distributions
for External Accounting
 

Project Accountant
 

Oracle Fusion Projects Coexistence
Data Output Report
 

Report for the process that extracts
cost distributions for accounting
in third-party applications.
The export status of such cost
distributions is updated in the
application.
 

Extract Cost Distributions for
External Accounting
 

Project Accountant
 

Generate Allocations Execution
Report
 

Report for the process that
generates an allocation for the
specified allocation rule.
 

Generate Allocations
 

Project Accountant
 
Grants Accountant
 

Generate Asset Lines Execution
Report
 

Report for the process that creates
summarized asset lines for capital
assets and retirement adjustment
assets based on the asset line
grouping method defined for the
project.
 

Generate Asset Lines
 

Project Accountant
 
Grants Accountant
 

Generate Burden Costs Execution
Report
 

Report for the process that
summarizes burden costs for
expenditure items and then
creates and processes separate
expenditure items for burden costs.
 

Generate Burden Costs
 

Project Accountant
 
Grants Accountant
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Report Name Report Description Process Name Intended User

Generate Capitalized Interest
Transactions Execution Report
 

Report for the process that
calculates capitalized interest and
generates transactions for eligible
projects and tasks.
 

Generate Capitalized Interest
Transactions
 

Project Accountant
 
Grants Accountant
 

Generate Financial Plan Amounts
Execution Report
 

Report for the process that
generates working versions of
budgets or forecasts based on
existing financial or project plans.
 

Generate Financial Plan Amounts
 

Project Manager
 

Generate Invoices Execution Report
 

Report for the process that creates
invoices for project contract
customers according to contractual
terms.
 

Generate Invoices
 

Project Billing Specialist
 
Grants Accountant
 

Generate KPI Values Execution
Report
 

Report for the process that
generates KPI values and
determines overall project health
status.
 

Generate KPI Values
 

Project Manager
 

Generate Revenue Execution
Report
 

Report for the process that
recognizes project contract
revenue according to contractual
terms by creating revenue
distributions.
 

Generate Revenue
 

Project Accountant
 
Grants Accountant
 

Grants Personnel Import Report
 

Report for the process that imports
grants personnel and related data.
Displays the list of details for the
rejected and successfully imported
grants personnel and related data.
 

Import Grants Personnel
 

Project Application Administrator
 
Project Integration Specialist
 

Grants Personnel Import Rejections
Report
 

Report for the process that imports
grants personnel and related data.
Displays the list of error details for
the rejected grants personnel and
related data.
 

Import Grants Personnel
 

Project Application Administrator
 
Project Integration Specialist
 

Identify Cross-Charge Transactions
Execution Report
 

Report for the process that
identifies cross-charge
transactions and classifies them
as intercompany or borrowed and
lent.
 

Identify Cross-Charge
Transactions: Generate Output
Report
 

Project Accountant
 
Grants Accountant
 
Project Billing Specialist
 

Import Keywords Report
 

Report for the process that imports
keywords and related data.
 
Displays the list of details for the
rejected and successfully imported
keywords and related data.
 

Import Keywords
 

Project Application Administrator
 
Project Integration Specialist
 

Import Keywords Rejections Report
 

Report for the process that imports
keywords and related data.

Import Keywords
 

Project Application Administrator
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Report Name Report Description Process Name Intended User

 
Displays the list of error details for
the rejected keywords and related
data.
 

Project Integration Specialist
 

Import Budget Report
 

Report for the process that imports
budget versions from the open
interface table. Displays the list of
error details for the rejected budget
versions.
 

Import Project Budgets
 

Project Application Administrator
 
Project Integration Specialist
 

Import Costs Report
 

Report for the process that creates
project costs and cost distributions
for the cost transactions in the
open interface table.
 

Import Costs
 

Project Accountant
 
Grants Accountant
 

Import Cost Rejections Report
 

Report for the process that
identifies the project cost
transactions which are rejected
by the Import Costs process while
importing transactions using the
file-based data import feature and
the reasons for rejection.
 
The report name varies as follows
based on the type of the imported
transactions:
 

• Import Project Expense Cost
Rejections

• Import Project Inventory Cost
Rejections

• Import Project Labor Costs
Rejections

• Import Project Miscellaneous
Cost Rejections

• Import Project Nonlabor Cost
Rejections

• Import Project Supplier Cost
Rejections

Import Costs
 

Project Accountant
 
Grants Accountant
 

Import Financial Project Plan
Report
 

Report for the process that imports
financial project plan versions from
the open interface table.
 
Displays the list of error details for
the rejected financial project plan
versions.
 

Import Financial Project Plan
 

Project Application Administrator
 
Project Integration Specialist
 

Import Forecast Report
 

Report for the process that imports
forecast versions from the open
interface table. Displays the list
of error details for the rejected
forecast versions.
 

Import Project Forecasts
 

Project Application Administrator
 
Project Integration Specialist
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Report Name Report Description Process Name Intended User

Import Financial Plan Version
Report
 

Report for the process that imports
financial plan version data from the
open interface table and creates
financial plan versions.
 

Import Financial Plan Versions
 

Project Application Administrator
 
Project Integration Specialist
 

Import Funding Sources Report
 

Report for the process that imports
grants funding sources and related
data. Displays the list of details
for the rejected and successfully
imported grants funding sources
and related data.
 

Import Funding Sources
 

Project Application Administrator
 
Project Integration Specialist
 

Import Funding Sources Rejections
Report
 

Report for the process that imports
grants funding sources and related
data. Displays the list of error
details for the rejected grants
funding sources and related data.
 

Import Funding Sources
 

Project Application Administrator
 
Project Integration Specialist
 

Import Project Budget Execution
Report
 

Report for the process that imports
budget versions from the open
interface table.
 
Displays the list of budget versions
that are imported successfully and
error details for the rejected budget
versions.
 

Budget Import Execution Report
 

Project Application Administrator
 
Project Integration Specialist
 

Import Project Enterprise
Resources Execution Report
 

Report for the process that imports
project enterprise resources
from the open interface table
and creates project enterprise
resources.
 

Import Project Enterprise
Resources
 

Project Administrator
 

Import Resource Actual Hours
Execution Report
 

Report for the process that imports
resource actual hours data from
the open interface or Project
Costing.
 

Import Resource Actual Hours
 

Project Administrator
 
Project Integration Specialist
 

Import Resource Pools and
Memberships Report
 

Report for the process that
imports resource pools and pool
memberships.
 

Import Resource Pools and
Memberships
 

Project Administrator
 
Project Integration Specialist
 

Import Project Plan Execution
Report
 

Report for the process that imports
projects and tasks from the open
interface table and creates projects
and tasks.
 

Import Project Plan
 

Project Manager
 
Project Administrator
 
Project Integration Specialist
 

Import Project Rate Schedules
Report
 

Report for the process that
imports project rate schedules and
associated person, job, nonlabor,
 and resource class rates from the
open interface table.
 

Import Project Rate Schedules
 

Project Administrator
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Report Name Report Description Process Name Intended User

Displays the list of project rate
schedules and rates that are
imported successfully and error
details for the rejected rate
schedules and rates.
 

Import Resource Breakdown
Structures Report
 

Report that displays the summary,
 exception, and success details of
the Import Resource Breakdown
Structures process.
 

Import Resource Breakdown
Structures
 

Project Application Administrator
 
Project Integration Specialist
 

Import Project Report
 

Report for the process that imports
projects from the open interface
table.
 
Displays the list of projects that are
imported successfully and error
details for the rejected projects.
 

Import Projects
 

Project Administrator
 
Grants Administrator
 

Import Project Progress Report
 

Report for the process that imports
project progress data from the
open interface table and creates
project progress.
 

Import Project Progress
 

Project Manager
 
Project Application Administrator
 

Import Project Resource
Assignments Execution Report
 

Report for the process that imports
project resource assignment data
from the open interface table
and creates project resource
assignments.
 

Import Project Resource
Assignments
 

Resource Manager
 

Import Project Resource Requests
Execution Report
 

Report for the process that imports
project resource request data
from the open interface table and
creates project resource requests.
 

Import Project Resource Requests
 

Project Administrator
 

Import Project Tasks Report
 

Report for the process that imports
project tasks from the open
interface table.
 
Displays the list of project tasks
that are imported successfully and
error details for the rejected project
tasks.
 

Import Project Tasks
 

Project Administrator
 
Grants Administrator
 

Import Resource Actual Hours
Execution Report
 

Report for the process that imports
resource actual hours data from
the open interface table and
creates time transactions.
 

Import Resource Actual Hours
 

Project Administrator
 

Import Resource Pools and
Memberships Execution Report
 

Report for the process that
imports resource pool and pool
membership data from the open
interface and creates resource
pools and memberships.
 

Import Resource Pools and
Memberships
 

Implementation Administrator
 
Resource Manager
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Report Name Report Description Process Name Intended User

Import Unassigned Asset Lines
Report
 

Report of the process that updates
the asset name on unassigned
asset lines.
 
Displays a summary of successful
transactions and errors from the
import process
 

Import Unassigned Asset Lines
 

Project Accountant
 
Grants Accountant
 

Maintain Project Enterprise Labor
Resources Output Report
 

Report for the process that imports
Cloud HCM resources to create
project enterprise resources.
 
Displays the list of resources
that are imported successfully,
 resources exceptions, and updates
made to name and email of project
enterprise resources.
 

Maintain Project Enterprise Labor
Resources
 

Project Application Administrator
 

Maintain Project Performance Data
Execution Report
 

Report for the process that
improves performance during
project performance data
summarization by purging unused
or deleted dimension members
and summaries, reordering
data, merging Oracle Essbase
incremental slices, and optionally
deleting project performance data.
 

Maintain Project Performance Data
 

Project Application Administrator
 

Open Accounting and Project
Accounting Periods Execution
Report
 

Report for the processes
that update the status of the
accounting or project accounting
periods to open.
 

Open Accounting Period
 
Open Project Accounting Period
 

Project Accountant
 
Grants Accountant
 

Reclassify Billing Offset Balances
Execution Report
 

Report for the process that
creates reclassification accounting
transactions to effectively net the
unbilled receivables and deferred
revenue balances together into a
single balance.
 

Reclassify Billing Offset Balances
 

Project Accountant
 
Grants Accountant
 

Recalculate Burden Cost Amounts
Execution Report
 

Report for the process that
identifies expenditure items
impacted by a burden schedule
version change and processes the
resulting burden cost recalculation
adjustments.
 

Recalculate Burden Cost Amounts
 

Project Accountant
 
Grants Accountant
 

Refresh Plan Amounts: Generate
Report
 

Report for the process that
refreshes the working versions of
the financial project plan, budget,
 or forecast based on the existing
project plan type or financial plan
type rate settings.
 

Refresh Plan Amounts
 

Project Manager
 
Project Administrator
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Report Name Report Description Process Name Intended User

Release Allocation Transactions
Execution Report
 

Report for the process that release
and processes allocation and offset
transactions for a draft allocation.
 

Release Allocation Transactions
 

Project Accountant
 

Release Capitalized Interest
Transactions Execution Report
 

Report for the process that releases
a capitalized interest batch that's
in draft success status and creates
expenditure items for the interest
transactions.
 

Release Capitalized Interest
Transactions
 

Project Accountant
 
Grants Accountant
 

Reverse Allocation Transactions
Execution Report
 

Report for the process that creates
and processes transactions to
reverse a released allocation.
 

Reverse Allocation Transactions
 

Project Accountant
 
Grants Accountant
 

Reverse Capitalized Interest
Transactions Execution Report
 

Report for the process that
reverses a capitalized interest
batch that's in released status and
creates reversal transactions.
 

Reverse Capitalized Interest
Transactions
 

Project Accountant
 
Grants Accountant
 

Sweep Transaction Accounting
Events Execution Report
 

Report for the process that sweeps
unaccounted transactions into
the next open or future-enterable
accounting period so that the
current period can be closed.
 

Sweep Transaction Accounting
Events
 

Project Accountant
 
Grants Accountant
 

Transfer Assets to Oracle Fusion
Assets Execution Report
 

Report for the process that creates
one additional line for each capital
asset line or retirement cost line
in Oracle Project Costing and
transfers these lines to Oracle
Assets to become fixed assets
or group retirement reserve
adjustments.
 

Transfer Assets to Oracle Fusion
Assets
 

Project Accountant
 
Grants Accountant
 

Transfer Invoice Details to
Receivables Execution Report
 

Report for the process that
transfers released project contract
invoices to the Oracle Receivables
interface tables.
 

Transfer Invoice Details to
Receivables
 

Project Billing Specialist
 
Grants Accountant
 

Update Asset Details from Oracle
Fusion Assets Execution Report
 

Report for the process that
identifies assets and asset lines.
Updates asset number and asset
period in which these assets and
asset lines are posted.
 

Update Asset Details from Oracle
Fusion Assets
 

Project Accountant
 
Grants Accountant
 

Update Financial Project Plan and
Progress Execution Report
 

Report for the process that
generates working versions of
budgets or forecasts based on
existing financial or project plans.
 

Update Financial Project Plan and
Progress
 

Project Manager
 
Project Administrator
 

Update Invoice Details from
Receivables Execution Report
 

Report for the process that
identifies whether project
contract invoices are successfully

Update Invoice Details from
Receivables
 

Project Billing Specialist
 
Grants Accountant
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Report Name Report Description Process Name Intended User

transferred to the Oracle
Receivables application, updates
the receivables invoice number in
the Project Financial Management
application, and triggers currency
conversion and summarization.
 

 

Update Project Contract
Performance Data Execution
Report
 

Report for the process that
summarizes contract revenue and
billing data for project performance
reporting.
 

Update Project Contract
Performance Data
 

Project Manager
 

Update Project Performance Data
Report
 

Report for the process that
summarizes performance data
for a project unit, business unit, a
range of projects, or the projects
managed by a project manager.
 
Displays the projects, contracts,
 awards, and project KPIs that were
summarized or had exceptions
during summarization.
 

Update Project Performance Data
 

Project Manager
 
Project Administrator
 

Update Project Plan Data Execution
Report
 

Report for the process that
updates the project plan with
summarized amounts from actual
cost transactions.
 

Update Project Plan Data
 

Project Manager
 
Project Administrator
 

Import Project Key Performance
Indicators Report
 

Report for the process that imports
KPIs for project templates and
projects that are enabled for
financial management from the
open interface tables.
 
Displays the number of KPIs and
projects that were processed,
 attached successfully, and not
attached.
 

Import Project Key Performance
Indicators
 

Project Integration Specialist
 
Project Application Administrator
 

Update Resource Rates for Project
Enterprise Resources Execution
Report
 

Report for the process that updates
project enterprise resource rates
from resource rate schedules.
 

Update Resource Rates for Project
Enterprise Resources
 

Resource Manager
 

Update Work Type Execution
Report
 

Report for the process that
provides a summary of the number
of updated objects with work type
details.
 
The updated objects are projects,
 tasks, expenditure items, and cost
distributions.
 

Update Work Type
 

Project Administrator
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Accounting and Project Accounting Periods Close Exceptions Reports  
This topic provides an overview of the Accounting and Project Accounting Periods Close Exceptions reports.

Overview
You can review the unprocessed transactions and other conditions that prevent accounting or project accounting
periods from being closed by using the Accounting and Project Accounting Periods Close Exceptions reports. Multiple
reports are grouped under the Accounting and Project Accounting Periods Close Exceptions reports as listed below.

• Close Accounting Period Execution Report

• Close Pending Accounting Period Execution Report

• Close Project Accounting Period Execution Report

• Close Pending Project Accounting Period Execution Report

• Accounting Period Close Exceptions Report

• Project Accounting Period Close Exceptions Report

Key Insights
These reports answer the following business questions:

• What must be done before I can close the periods?

• Are there any issues which will prevent me from closing the periods?

• Which unprocessed transactions can prevent the periods from being closed?

Frequently Asked Questions
The following table lists the frequently asked questions about these reports.

FAQ Answer

How do I find these reports?
 

• Reports and Analytics - Shared Folders - Projects - Project Cost - Accounting

• Cost Work Area - Tasks - Reporting

• Revenue Work Area - Tasks - Reports

How do I generate these reports?
 

Using the following processes:
 

• Close Accounting Period

• Close Project Accounting Period

• Accounting Period Close Exceptions Report

• Project Accounting Period Close Exceptions Report

Who uses these reports?
 

• Grants Accountant

• Project Accountant

When do I use these reports?
 

When you need to close accounting or project accounting periods.
 

What can I do with these reports?
 

You can:
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FAQ Answer

• Confirm that the status of the accounting period has been updated to close or close pending.

• Confirm that the status of the project accounting period has been updated to close or close
pending.

• Identify unprocessed cost transactions, unaccounted cost transactions, and transactions which
exist in account payables but haven't been imported into project costing that prevent accounting
and project accounting periods from being closed.

What type of reports are these?
 

Oracle Analytics Publisher
 

Process Parameters for the Reports
The following table lists the parameters you must provide for the various processes that generate these reports.

Report Process Process Parameters Values

Close Accounting Period Execution
Report
 

Close Accounting Period
 

• *Ledger

• *Processing Action

• *Period

• Report Style

• Ledger name from list of
values

• Accounting period close

• Accounting period for the
ledger from list of values

• Detail

Summary

Close Pending Accounting Period
Execution Report
 

Close Accounting Period
 

• *Ledger

• *Processing Action

• *Period

• Report Style

• Ledger name from list of
values

• Accounting period close
pending

• Accounting period for the
ledger from list of values

• Detail

Summary

Close Project Accounting Period
Execution Report
 

Close Project Accounting Period
 

• *Ledger

• *Processing Action

• *Period

• Report Style

• Ledger name from list of
values

• Project accounting period
close

• Project accounting period for
the ledger from list of values

• Detail

Summary

Close Pending Project Accounting
Period Execution Report
 

Close Project Accounting Period
 

• *Ledger

• *Processing Action

• *Period

• Report Style

• Ledger name from list of
values

• Project accounting period
close pending
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Report Process Process Parameters Values

• Project accounting period for
the ledger from list of values

• Detail

Summary

Accounting Period Close
Exceptions Report
 

Accounting Period Close
Exceptions Report
 

• *Ledger

• *Period

• Report Style

• Transaction Category

• Ledger name from list of
values

• Accounting period for the
ledger from list of values

• Detail

Summary

• Cross-charge transactions

Expenditure transactions

Inventory transactions

Receipt accrual transactions

Revenue transactions

Supplier invoice transactions

Project Accounting Period Close
Exceptions Report
 

Project Accounting Period Close
Exceptions Report
 

• *Business Unit

• *Period

• Report Style

• Transaction Category

• Business unit name from list
of values

• Project accounting period for
the business unit from list of
values

• Detail

Summary

• Cross-charge transactions

Expenditure transactions

Inventory transactions

Receipt accrual transactions

Revenue transactions

Supplier invoice transactions

The following processes always trigger the Validate Pending Inventory and Receipt Transactions process:

• Close Accounting Period

• Close Project Accounting Period

The following processes for inventory or receipt accrual transactions always trigger the Validate Pending Inventory and
Receipt Transactions process:

• Accounting Period Close Exceptions Report
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• Project Accounting Period Close Exceptions Report

The following processes have the processing mode set to Update:

• Close Accounting Period

• Close Project Accounting Period

The following processes have the processing mode set to Review:

• Accounting Period Close Exceptions Report

• Project Accounting Period Close Exceptions Report

Federal Financial Report  
This topic provides an overview of the Federal Financial Report.

Overview
The Federal Financial Report provides the award financial information in a standard layout defined by the federal
agency. Use this report to track the summary transactions for an award, the amount spent or received, and the
outstanding obligation amount.

Key Insights
This report answers the following business questions:

• What's the cumulative amount of actual cash received that you must report to the federal agency?

• What's the cumulative amount of federal fund disbursements that you must report to the federal agency?

• What's the total funds authorized, total expenditures, and total unliquidated obligation that you must report to
the federal agency?

Frequently Asked Questions
The following table lists the frequently asked questions about this report.

FAQ Answer

How do I find this report?
 

Report and Analytics - Shared Folders - Projects - Grants Management - Award
 

How do I generate this report?
 

Submit the Federal Financial Report process.
 

Who uses this report?
 

Grants Administrator
 

When do I use this report?
 

When you want to view and print award financial information in the standard federal format.
 

What can I do with this report?
 

View the following information and print the report.
 

• Federal agency details

• Recipient details

• Project or grant period
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FAQ Answer

• Transactions:

◦ Federal cash amount

◦ Federal expenditures and unobligated balance

◦ Recipient share

◦ Program income

What type of report is this?
 

Oracle Analytics Publisher
 

Process Parameters for the Report
You can run the Federal Financial Report process for a single award or multiple awards within or across business units.

The Federal Financial Report process accepts the following parameters:

Parameter Description

* Generate Report
 

Specifies to submit the process for a single award or multiple awards.
 

* Business Unit
 

Name of the business unit.
 

* Award Name
 

Name of the award.
 

Note:
Not required when you process multiple awards.
 

Sponsor
 

Name of the sponsor.
 

Note:
Required when you process multiple awards. When the award uses a letter of credit, the LOC
number is displayed. The sponsor award number and document number are listed in the Federal
Grant Number field when you process single or multiple awards, respectively.
 

Institution
 

Name of the business unit.
 

Note:
Required only when you process multiple awards.
 

* Certifying Official
 

Authorized person who signs on the federal financial report when submitting it to the federal agency.
 

* Report Date
 

Date when the report is generated and submitted to the federal agency. The default value is the current
date.
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Parameter Description

 

* Period End Date
 

End date of the reporting period. For example, 31 March is the end date for the quarterly report.
 

* Report Type
 

Type of report. Valid values are Annual, Semi-Annual, Quarterly, or Final.
 

Basis of Accounting Values are Accrual or Cash. The default value is selected from the primary ledger.

Total Recipient Share Required
 

Total required recipient share of costs within the Federal Financial Report report period end date.
 

Note:
Required only when you process a single award.
 

Total Federal Program Income
 

Amount of federal program income earned.
 

Note:
Required only when you process a single award.
 

Program Income Expended in Accordance
with the Deduction Alternative
 

Amount of program income that was used to reduce the federal share of the total project costs.
 

Note:
Required only when you process a single award.
 

Program Income Expended in Accordance
with the Addition Alternative
 

Amount of program income that was added to the funds committed to the total project costs and
expended to further eligible projects or program activities.
 

Note:
Required only when you process a single award.
 

Comments
 

Any explanations or information that's required by the federal sponsoring agency.
 

Output Report
The Federal Financial Report output report prints the following details:

Section in the Report Field Name Description

1
 

Federal Agency and Organizational Element to
Which Report is Submitted
 

Name of the primary sponsor of the award.
 
Only awards with federal sponsors are
applicable for Federal Financial Report
generation.
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Section in the Report Field Name Description

2
 

Federal Grant or Other Identifying Number
Assigned by Federal Agency
 

Award number that's tracked by the sponsor.
 
The award number is displayed in the Sponsor
Award Number field, in the General tab in the
Edit Award Details page.
 

3
 

Recipient Organization (Name, Street 1, Street
2, City, State, County, Country, Province, Postal
Code)
 

Name and address (the primary address that
you entered in the Manage Institutions page) of
the award institution.
 
The award institution is displayed in the
Institution field in the General tab in the Edit
Award Details page.
 

4a
 

Unique Entity ID
 

The identifier of the institution that's used in
the report. The unique entity ID appears in
the Unique Entity Identifier field in the Create
Institution and Manage Institutions pages in
Setup and Maintenance.

4b
 

EIN
 

Unique identification number of the employer
that's assigned by the Internal Revenue Service
(IRS) for tax and accounting purposes.
 
This value is populated from the legal entity
that's associated with the award organization.
 

5
 

Recipient Account Number or Identifying
Number
 

Award or contract number of the award for
which the report is generated.
 

6
 

Report Type
 

Type of Federal Financial Report. Valid values
are Annual, Final, Quarterly, and Semiannual.
 
The report type is the Report Type parameter
value that you specified when you submitted
the Generate Federal Financial Report
process.
 

7
 

Basis of Accounting
 

Accounting method of the primary ledger of
the award organization.
 
The accounting method is displayed in the
Accounting Method field of the primary
ledger of the award organization in the Manage
Primary Ledgers page in the Setup and
Maintenance work area.
 

8
 

Project/Grant Period
 

Start and end date of the award for which the
report is generated.
 
The start and end dates are displayed in the
Start Date and End Date fields in the Edit
Award Details page.
 

9
 

Report period end date
 

Date up to which the report amounts are
calculated. The default value is the current date.
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Section in the Report Field Name Description

 
The report period end date is the Report Date
parameter value that you specified when you
submitted the Generate Federal Financial
Report process.
 

10
 

Transactions
 

Displays the cumulative amounts of
expenditures with accounted dates within the
inception of the award through the Federal
Financial Report report period end date.
 

10a
 

Cash Receipts
 

Sum of the applied (receipts matched against
the invoice) and accounted receipt amounts
with the accounting date from inception till the
Federal Financial Report report period end date.
 
Go to Receivables, click Manage Receipts, and
search for receipts that have an invoice mapped
and accounting date that's less than the Federal
Financial Report report period end date.
 

10b
 

Cash Disbursements
 

Sum of all accounted burdened cost incurred by
the sponsor (external funding source) with the
provider ledger accounting date that's within
the Federal Financial Report report period end
date.
 
Go to Projects > Costs, and click Manage
Project Costs in the panel drawer. Search for
costs that match the contract and funding
source as the sponsor and with an accounting
period that's within the Federal Financial Report
report period end date.
 

10c
 

Cash on Hand
 

Difference between cash receipts (10a) and cash
disbursements (10b).
 

10d
 

Total Federal funds authorized
 

Sum of all direct and indirect funding from
the sponsor (federal funds) that's allocated to
budget periods within the Federal Financial
Report report period end date.
 

10e
 

Federal share of expenditures
 

Sum of all accounted burdened cost incurred
by the sponsor (external funding source) with
provider ledger accounting date that's within
the Federal Financial Report report period end
date.
 
Go to Projects > Costs, and click Manage
Project Costs in the panel drawer. Search for
costs that match the contract and funding
source as the sponsor and with an accounting
period that's within the Federal Financial Report
report period end date.
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Section in the Report Field Name Description

10f
 

Federal share of unliquidated obligations
 

Sum of burdened costs from commitment
transactions with provider ledger accounting
date that's within the Federal Financial
Report report period end date. Only purchase
orders and supplier invoices are picked from
commitments. Requisitions and third party
commitments aren't considered.
 
Go to Projects > Costs, and click Manage
Committed Costs in the panel drawer. Search
for costs that match the contract and with an
accounting period that's within the Federal
Financial Report report period end date.
 

10g
 

Total Federal share
 

Sum of federal share of expenditures (10e) and
federal share of unliquidated obligations (10f).
 

10h
 

Unobligated balance of Federal Funds
 

Difference between the total federal funds
authorized (10d) and total federal share (10g).
 

10i
 

Total receipt share required
 

Total required recipient share of costs within
the Federal Financial Report report period end
date.
 
The total recipient share required is the Total
Recipient Share Required parameter value
that you specified when you submitted the
Generate Federal Financial Report  process.
 

10j
 

Recipient share of expenditures
 

Sum of all accounted burdened cost incurred
by the internal funding sources with provider
ledger accounting date that's within the Federal
Financial Report report period end date.
 
Go to Projects > Costs, and click Manage
Project Costs in the panel drawer. Search for
costs that match the contract and funding
source as internal or organization and with an
accounting period that's within the Federal
Financial Report report period end date.
 

10k
 

Remaining receipt share to be provided
 

Difference between the total receipt
share required (10i) and recipient share of
expenditures (10j).
 

10l
 

Total Federal program income earned
 

Amount of federal program income earned.
 
The total federal program income earned is
the Total Federal Program Income parameter
value that you specified when you submitted
the Generate Federal Financial Report
process.
 

10m
 

Program Income expended in accordance with
the deduction alternative
 

Amount of program income that was used to
reduce the federal share of the total project
costs.
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Section in the Report Field Name Description

 
The program income expended in accordance
with the deduction alternative is the Program
Income Expended in Accordance with the
Deduction Alternative parameter value
that you specified when you submitted the
Generate Federal Financial Report process.
 

10n
 

Program Income expended in accordance with
the addition alternative
 

Amount of program income that was added to
the funds committed to the total project costs
and expended to further eligible projects or
program activities.
 
The program income expended in accordance
with the addition alternative is the Program
Income Expended in Accordance with the
Addition Alternativeparameter value that you
specified when you submitted the Generate
Federal Financial Report process.
 

10o
 

Unexpended program income
 

Difference between the total federal program
income earned (10l) and either the program
income expended in accordance with the
deduction alternative (10m) or the program
income expended in accordance with the
addition alternative (10n); based on which field
has a value.
 

11
 

Indirect Expense
 

Displays the burden schedule version details
that the expenditure items, dated until the
report period end date, use to create the
indirect expense amounts.
 

Note:
Burden costs are calculated using the project
raw cost and the burden schedule multiplier.
 
This section reports data only if the
burden is calculated by the service. For
converted costs, if the burden is loaded as
miscellaneous costs, these are not reported
in the Indirect Cost section. If the burden
is loaded as miscellaneous costs, you can,
 however, change the query of the Federal
Financial Report output report manually to
include the imported burden costs for the
converted costs.
 

11a
 

Type
 

Type of the burden schedule version that's
used for calculating the burden rates for the
expenditure items.
 

11b
 

Rate
 

Overall rate of costs under the burden schedule
that's calculated using the following formula:
(Total burden cost / Total raw cost) x 100.
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Section in the Report Field Name Description

11c
 

Period From, Period To
 

Start and end dates of the burden schedule
version for indirect expenses.
 

11d
 

Base
 

Total raw cost of all the costs that were created
before the report period end date using the
burden schedule, and that belong to the award
and funding source (sponsor) for this report.
 

11e
 

Amount Charged
 

Total burden cost of all the costs that were
created before the report period end date using
the burden schedule, and that belong to the
award and funding source (sponsor) for this
report.
 
Burden cost is calculated for each eligible
transaction by multiplying the project raw cost
with the applicable burden multipliers defined
in the burden schedule and then summing up
all the calculated burden costs.
 

11f
 

Federal Share
 

The federal share value is populated from the
Amount Charged (11e) field.
 

11g
 

Totals
 

Total of each of the indirect expense column
value.
 

12
 

Remarks
 

Any explanations or information that's required
by the federal sponsoring agency.
 
The remarks are from the Comments
parameter value that you specified when you
submitted the Generate Federal Financial
Report process.
 

13
 

Certification
 

Displays the certification details.
 

13a
 

Name and Title of Authorized Certifying Official
 

Details of the person that you specified in
the Certifying Official parameter when you
submitted the Generate Federal Financial
Report process.
 

13b
 

Signature of Authorized Certifying Official
 

Not populated during the Federal Financial
Report generation.
 

13c
 

Telephone(Area code, number and extension)
 

Contact details of the person that you specified
in the Certifying Official parameter when you
submitted the Generate Federal Financial
Report process.
 

13d
 

Email Address
 

Email address of the person that you specified
in the Certifying Official parameter when you
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Section in the Report Field Name Description

submitted the Generate Federal Financial
Report process.
 

13e
 

Date Report Submitted
 

Date that's populated from the Report Date
parameter value that you specified when you
submitted the Generate Federal Financial
Report process. The default value is the current
date.
 

Indirect Expense Calculation in the Federal Financial Report
The Base, Amount Charged, and Rate values that you view in the Indirect Expenses section of the Federal Financial
Report are calculated using formulas based on the dates of the report.

The formulas use the following setup objects:

• Burden Structures

• Burden Cost Codes

• Burden Schedules

Example of Calculating Indirect Expenses and Populating them in the Federal Financial Report
This example explains how indirect expenses are calculated and populated in the Federal Financial Report output report
for the FFR Bonus Salary Award.

In this example, here's how the burden structure is setup in the Manage Burden Structures page:

Field Value Value

Name
 

Bonus Salary Structure
 

None
 

Structure Type
 

Precedence
 

None
 

From Date
 

01/01/01
 

None
 

Cost Base
 

Labor
 

None
 

Cost Base Type
 

Burden Cost
 

None
 

Burden Cost Code
 

Fringe
 

Labor Costing
 

Precedence
 

1
 

2
 

Expenditure Type
 

Administration
 

Professional
 

Description
 

Administration
 

Professional
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Field Value Value

Direct Cost
 

Note:
The direct cost value is specified in the
Manage Burden Cost Codes setup page.
 

Y
 

N
 

The budget schedule versions are set up in the Manage Burden Schedules setup page, as follows:

Field Value Value Value Value

Version
 

2021-and-After
 

Jul-Dec2020
 

Jan-Jun2020
 

Before2020
 

From Date
 

01/01/21
 

07/01/20
 

01/01/20
 

01/01/01
 

To Date
 

None
 

12/31/20
 

6/30/20
 

12/31/19
 

Type
 

Firm
 

Firm
 

Firm
 

Firm
 

Burden Structure
 

Bonus Salary Structure
 

Bonus Salary Structure
 

Bonus Salary Structure
 

Bonus Salary Structure
 

The multipliers to the burden schedule versions are set up as follows:

• For Before2020 burden schedule version:

Field Value

Organization
 

Vision City Operations
 

Burden Cost Code
 

Labor Costing
 

Multiplier
 

0.5
 

• For Jan-Jun2020 burden schedule version:

Field Value Value

Organization
 

Vision City Operations
 

Vision City Operations
 

Burden Cost Code Labor Costing Fringe
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Field Value Value

   

Multiplier
 

0.5
 

0.2
 

• For Jul-Dec2020 burden schedule version:

Field Value Value

Organization
 

Vision City Operations
 

Vision City Operations
 

Burden Cost Code
 

Labor Costing
 

Fringe
 

Multiplier
 

0.52
 

0.2
 

• For 2021-and-After burden schedule version:

Field Value

Organization
 

Vision City Operations
 

Burden Cost Code
 

Labor Costing
 

Multiplier
 

0.5
 

The FFR Bonus Salary Award award is created with the following values:

Award and Award Project Attributes Value

Award Number
 

FFR_BONUS_SALARY_AWARD
 

Start Date
 

10/01/17
 

End Date
 

9/30/22
 

Primary Sponsor
 

Department of Health and Human Services (DHHS)
 

Business Unit Vision City Operations
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Award and Award Project Attributes Value

  

Legal Entity
 

Vision City LE
 

Institution
 

Stephen University
 

Burden Schedule
 

FFR Burden Schedules
 

Project Name
 

FFR Salary Project
 

Project Number
 

FFR_Salary_Project
 

Funding Source
 

Department of Health and Human Services (DHHS)
 

Start Date
 

Note:
Start date of the award project.
 

10/01/17
 

End Date
 

Note:
End date of the award project.
 

9/30/22
 

Burden Schedule Overrides
 

None
 

The Federal Financial Report process for the FFR Bonus Salary Award award is submitted with the following parameters:

Parameter Value

Business Unit
 

Vision City Operations
 

Award Name
 

FFR Bonus Salary Award
 

Report Type
 

Annual
 

Certifying Official
 

Mike Phillips
 

Report Date
 

8/12/20
 

Period End Date 8/12/20
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Parameter Value

  

Two payroll costs are defined for the Jan-Jun2020 and Jul-Dec2020 burden schedule versions with the following values:

Payroll Cost Attributes Value Value

Transaction Number
 

7914796
 

7914799
 

Expenditure Item Date
 

01/01/20
 

07/01/20
 

Expenditure Type
 

Administration
 

Administration
 

Raw Cost
 

$100.00
 

$100.00
 

Burdened Cost
 

$100.00
 

$100.00
 

Expenditure Organization
 

Vision City Operations
 

Vision City Operations
 

Project Number
 

FFR_Salary_Project
 

FFR_Salary_Project
 

Task Number
 

1.1
 

1.1
 

Contract Name
 

FFR Bonus Salary Award
 

FFR Bonus Salary Award
 

Funding Source
 

Department of Health and Human Services
(DHHS)
 

Department of Health and Human Services
(DHHS)
 

Person Name
 

Parker, Alice
 

Parker, Alice
 

These two payroll costs are used to calculate the indirect expenses. The indirect expenses are calculated and populated
in the Federal Financial Report output report as follows:

Type Rate Period From Period To Base Amount Charged Federal Share

Final
 

50
 

01/01/20
 

06/30/20
 

$120.00
 

$60.00
 

$60.00
 

Final
 

52
 

07/01/20
 

12/31/20
 

$120.00
 

$62.40
 

$62.40
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The Base, Amount Charged and Rate are derived for the costs using the Jan-Jun2020 burden schedule version, as
follows:

• The Base value of $120.00 is derived, as follows. As fringe is considered as direct cost, the transaction raw cost
(100) is multiplied with the multiplier of fringe (0.2).

SUM(100 + (100 x 0.2))

• The Amount Charged value of $60.00 is derived as follows:

SUM( (100 + (100 x 0.2)) x 0.5

• The Rate value of 50 is derived as follows:

(60 /120) x 100

Related Topics
• How Burden Costs Are Calculated

• How Burden Structure Components Work Together

• How Burden Schedule Components Work Together

Preview Invoice Report  
This topic provides an overview of the Preview Invoice report.

Overview
You can review invoice information in a specific format using the Preview Invoice feature in the Invoices work area
before printing the invoice or sending it to account receivables. To preview the invoice, you must select the:

• Invoice format template in which you want to preview the invoice. For example, Services Standard Invoice
Report, and so on.

You can create your own format templates for your invoices.

• Output format in which you want to preview the invoice. For example, HTML, PDF, RTF, and so on.

To generate the Preview Invoice report in PDF format, you must install Adobe Acrobat Reader. You can
download it from http://adobe.com.

Key Insights
This report answers the following business questions:

• Which cost transactions and billing events are billed through the invoice?

• Are the transactions billed at the correct rates?

• Are the invoice line descriptions well formatted and do they provide the requested information?

Frequently Asked Questions
The following table lists the frequently asked questions about this report.
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FAQ Answer

How do I find this report?
 

Reports and Analytics - Shared Folders - Projects - Project Billing
 

How do I generate this report?
 

Invoices Work Area - Invoice Processing Status:
 

• Draft Invoices - Actions - Preview

• Submitted Invoices - Actions - Preview

• Released Invoices - Actions - Preview

Alternatively, click the Preview button on Draft Invoices, Submitted Invoices, and Released Invoices
tabs in the Invoice Processing Status region of the Invoices work area.
 
Click the Preview button on the Edit Invoices page for draft invoices or on the Invoice Details page for
submitted, accepted, and released invoices.
 
Click Preview on the invoices on the Manage Project Invoices page of the Projects work area.
 

Who uses this report?
 

• Grants Accountant

• Project Billing Specialist

• Project Manager

When do I use this report?
 

When you need to preview the invoice before printing or sending it to account receivables.
 

What can I do with this report?
 

You can view the following information:
 

• Contract terms

• Invoice date

• Invoice line details

• Project summary

• Total billed amount

What type of report is this?
 

Oracle Analytics Publisher
 

How do I modify this report?
 

Sign in to Oracle BI Publisher to edit the layout and properties of the predefined Services Invoice
Report or the Services Standard Invoice Report. You can also modify the predefined Email Attachment
Invoice Template, which is used for attaching a preview of a project contract invoice to an invoice
approval workflow notification. After you complete modifying the Preview Invoice Report in the BI
Publisher, mark the Manage Invoice Templates task as complete in Setup and Maintenance work area.
 

You must select a single invoice to generate the Preview Invoice report. You can't generate the report if you select
multiple invoices in the Invoices work area.

Related Topics
• Preview SF270 Report

Preview SF270 Report  
This topic provides an overview of the Preview SF270 federal report.
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Overview
You can use the Preview SF270 report to request only for reimbursements on federal grant awards which aren't
sponsored through letters of credit.

Key Insights
This report answers the following business question:

• What is the reimbursement amount to request, as of a certain period, from the federal agency?

Frequently Asked Questions
The following tables lists the frequently asked questions about this report.

FAQ Answer

How do I find this report?
 

Reports and Analytics - Shared Folders - Projects - Project Billing
 

How do I generate this report?
 

• Using the Generate Invoices process

• Manage Invoices - Review SF 270

Who uses this report?
 

• Grants Accountant

• Project Billing Specialist

When do I use this report?
 

When you need to:
 

• Request for reimbursements on federal grant awards which aren't sponsored through letters of
credit

• Display current and previously billed transactions, and cost sharing details in a standard federal
format

What can I do with this report?
 

You can view the following information in the report:
 

• Bill From and Bill To

• Type of payment requested

• Basis of request

• Federal sponsoring agency and organization to which the SF270 invoice is submitted

• Federal grant or other identification number assigned by the federal agency

• Partial payment request number

• Employer identification number

• Recipient account number

• Period covered by the request

• Recipient organization name and address

• Federal amount of reimbursement

• Total program outlay to date

• Cumulative Program Income

• Estimated net cash outlay for advance period
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FAQ Answer

• Federal and non-Federal share of the cost

• Additional notes

What type of report is this?
 

Oracle Analytics Publisher
 

Prerequisites
Before you can generate and review your invoice in the SF270 report format, you must:

• Implement Grants Management application for the business unit to which the invoice contract belongs.

• Select SF270 as the invoice format in the contract bill plan.

• Create your invoice contract as an award contract.

• Select only a single invoice to preview.

Related Topics
• Preview Invoice Report

Create Accounting Transactions Execution Report  
This topic provides an overview of the Create Accounting Transactions Execution Report.

Overview
You can use the Create Accounting Transactions Execution Report to review the reclassification of accounting
transactions to effectively net unbilled receivables and deferred revenue balances together into a single balance.

Key Insights
This report answers the following business questions:

• What are the summary results of the reclassify billing offset balances process?

• What errors were encountered attempting to reclassify billing offset balances?

• What billing offset reclassification accounting transactions were successfully created by the process?

Frequently Asked Questions
The following table lists the frequently asked questions about this report.

FAQ Answer

How do I find this report?
 

Report and Analytics - Shared Folders - Projects - Project Revenue
 

How do I generate this report?
 

Using the Create Accounting Transactions process from:
 

• Revenue Work Area - Tasks - Accounting

• Scheduled Processes - Schedule New Process
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FAQ Answer

Who uses this report?
 

• Grants Accountant

• Project Accountant

When do I use this report?
 

When you need to group the unbilled receivables and deferred revenue balances into a single balance.
 

What can I do with this report?
 

You can view the following information and print the report.
 

• Reclassification errors

• Reclassification warnings

• Successful reclassifications

What type of report is this?
 

Oracle Analytics Publisher
 

Process Parameters for the Report
The Reclassify Billing Offset Balances process accepts the following parameters.

Parameter Values

*Business Unit
 

List of values, for example, Vision Operations
 

*Accounting Period
 

List of values, for example, 2009-AUG
 

Contract Type
 

List of values
 

Revenue Method Classification
 

• Rate Based

• Amount Based

• Percent Complete

• Percent Spent

• As Incurred

• As Billed

Contract Number
 

List of values
 

Contract Line Number
 

List of values
 

*Generate Success Report
 

• Yes

• No

Sweep Transaction Accounting Events Execution Report  
This topic provides an overview of the Sweep Transaction Accounting Events Execution Report.
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Overview
You can use the Sweep Transaction Accounting Events Execution Report to review unaccounted transactions that are
moved into the next open or future-enterable accounting period so that the current period can be closed.

Key Insights
This report answers the following business questions:

• Are there transactions which need to be accounted before I can close the period?

• If I run the Sweep Transaction Accounting Events process, which transactions are moved from the current
period into the next open period?

• What's the result of the Sweep Transaction Accounting Events process?

Frequently Asked Questions
The following table lists the frequently asked questions about this report.

FAQ Answer

How do I find this report?
 

Report and Analytics - Shared Folders - Projects - Project Cost - Accounting
 

How do I generate this report?
 

Using the Sweep Transaction Accounting Events process from:
 

• Revenue Work Area - Tasks - Accounting

• Scheduled Processes - Schedule New Process

Who uses this report?
 

• Grants Accountant

• Project Accountant

When do I use this report?
 

When you need to close a period that has unaccounted transactions.
 

What can I do with this report?
 

You can review the output of the Sweep Transaction Accounting Events process and print the report.
 

What type of report is this?
 

Oracle Analytics Publisher
 

Process Parameters for the Report
The Sweep Transaction Accounting Events process accepts the following parameters.

Parameter Values

*Ledger
 

List of values, for example, Vision City
 

Business Unit
 

List of values, for example, Vision Operations
 

*Accounting Period
 

List of values, for example, Jan-06
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Parameter Values

Source Application
 

• Project Billing

• Project Costing

*Process Mode
 

• Review

• Update

Configurable Workflow Notifications  

Overview of Configurable Workflow Notifications in Project Management  
As part of workflow tasks, the application automatically sends notifications. For example, when a project manager
assigns a task to a resource, the application sends a notification to the resource.

For some workflow tasks, you can use Oracle Business Intelligence (BI) Publisher to tailor the content, layout, and style
of the notifications. These report-based notifications aren't only configurable, but also optimized for viewing on mobile
devices.

Tip:  In some workflows, the notifications aren't sent to the user performing the action. For example, Change Order
Status Change Notification is sent to previous owner, new owner, and creator when the ownership changes. If the
creator changes the ownership, the notification isn't sent to the creator because notifications aren't sent to the user
performing the action. In most other workflows, you can configure who can receive the notifications.

In addition to getting notifications in email, users can also view in-app notifications by:

• Clicking the Notifications icon in the global header and opening a notification

• Going to the Worklist: Notifications and Approvals work area and opening a notification

• Clicking the In-App Notification link at the end of an email notification

Here's a table that shows the products that have configurable notifications, along with their associated report name,
description, recipients and when it's sent. To navigate to the reports, open Reports and Analytics work area > Browse
Catalog > Shared Folders > Projects > Workflow Notifications. Keep in mind that each report caters to multiple cases.

Product Report Name Description When It's Sent Default Recipients

Project Management Milestone Completion
Approval Notification

Approval notification
that's sent to the approval
participants when a billable
milestone is set to the
Completion approval
requested status.

Milestone status is set
to Completion approval
requested

Primary Project Manager

Project Management
 

Change Order Status
Change Notification
 

Information notification
that's sent when a change
order is assigned, closed, or
canceled.
 

Ownership changes
 

• Previous owner

• New owner

• Creator
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Product Report Name Description When It's Sent Default Recipients

Project Management
 

Change Order Status
Change Notification
 

Information notification
that's sent when a change
order is assigned, closed, or
canceled.
 

Owner closes or cancels
change order
 

• Participants

• Creator

Project Management
 

Change Order Participant
Notifications
 

Information notification
that's sent when
participants are assigned
or removed from a change
order.
 

Change order is submitted
for impact assessment
 

Change Order Assessors
 

Project Management
 

Change Order Participant
Notifications
 

Information notification
that's sent when
participants are assigned
or removed from a change
order.
 

Change order is submitted
for review
 

Change Order Reviewers

Project Management
 

Change Order Approval
Request Notifications
 

Approval notification
that's sent to the approval
participants when a change
order is moved to the
approval stage.
 

Change order is submitted
for approval
 

Change Order Approvers
 

Project Management
 

Change Order Participant
Notifications
 

Information notification
that's sent when
participants are assigned
or removed from a change
order.
 

Change order is submitted
for implementation
 

Change Order
Implementors

Project Management
 

Change Order Stage
Completion Notifications
 

Information notification
that's sent when a
participant completes a
stage, approves a change
order, or rejects a change
order.
 

• Assessor completes
the impact
assessment stage

• Reviewer completes
the review stage

• Approver approves
or rejects the change
order

• Implementor
completes the
implementation stage

Owner
 

Project Management
 

Issue Notifications
 

Information notification
that's sent when an issue
is assigned, closed, or
reopened.
 

Ownership changes
 

• Previous owner

• New owner

• Creator

Project Management
 

Issue Notifications
 

Information notification
that's sent when an issue
is assigned, closed, or
reopened.
 

An issue is closed or
reopened
 

• Creator

• Owner

Project Management
 

Deliverable Notifications
 

Information notification
that's sent when a

Owner is changed
 

• Previous owner
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Product Report Name Description When It's Sent Default Recipients

deliverable is assigned, or
completed.
 

• New owner

• Creator

Project Management
 

Deliverable Notifications
 

Information notification
that's sent when a
deliverable is assigned, or
completed.
 

Deliverable is completed
 

• Owner

• Creator

Project Management
 

Gate Approval Request
Notification
 

Action notification that's
sent when an approver is
assigned to a gate.
 

Gate approver is assigned
 

Gate approver
 

Project Management
 

Gate Status Change
Notifications
 

Information notification
that's sent when a gate is
approved or rejected.
 

Gate is approved or
rejected
 

Project manager
 

Task Management
 

Task Details Notifications
 

Information notification
that's sent when a follower
is added, a followed task
is completed, or a project
task, action item, to-
do task, or milestone is
assigned.
 

• A follower is assigned
to a project task,
action item, to-do
task, or milestone

• Project task, action
item, to-do task,
or milestone is
completed

Follower
 

Task Management
 

Task Details Notifications
 

Information notification
that's sent when a follower
is added, a followed task
is completed, or a project
task, action item, to-
do task, or milestone is
assigned.
 

Project task, action item,
to-do task, or milestone is
assigned
 

Assignee
 

Project Resource
Management
 

Resource Request
Notification
 

Information notification to
the resource manager when
a project resource request
is created.
 

Project manager creates
project resource request for
fulfillment.
 

Resource Manager
 

Project Resource
Management
 

Proposed Resource
Approval Notification
 

Approval notification to the
project manager when the
resource manager proposes
a resource on a project
resource request.
 

Resource manager
proposes a resource to
fulfill assignment
 

Project Manager
 

Project Resource
Management
 

Proposed or Nominated
Resource Notifications
 

Information notification
to the project manager
when the resource manager
proposes or nominates
a resource on a project
resource request.
 

Resource manager
proposes or nominates
resources
 

Project Manager
 

Project Resource
Management
 

Resource Assignment
Notifications
 

Information notification
when a project resource
assignment is created

• Resource manager
proposes and

 
• Project Manager
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Product Report Name Description When It's Sent Default Recipients

directly, or when a
proposed or nominated
resource is approved on a
request.
 

approves resources on
a request

• Resource manager
creates direct resource
assignment

• Resource manager
approves the
nominated resource
that the project
manager requested
for assignment

• Project manager
approves the
proposed resources
on a request .

• Resource Manager

Project Resource
Management
 

Proposed or Nominated
Resource Reject
Notification
 

Information notification
when a proposed resource
is rejected, or when an
assignment request for
a nominated resource is
rejected.
 

• Project manager
rejects the proposed
resource

• Resource manager
rejects the nominated
resource requested by
project manager for
assignment

• Resource Manager

• Project Manager

Project Resource
Management
 

Assignment Notifications
Notifying Resource
 

Information notification
to the resource when
the resource is assigned
to a project, or when an
existing project resource
assignment is rescheduled
or canceled.
 

• Resource manager
creates a direct
resource assignment,
 proposes and
approves a resource,
approves a nominated
resource that
project manager
requested for
assignment, cancels
an assignment, or
updates and approves
an assignment
schedule change

• Project manager
accepts a proposed
resource, approves a
canceled assignment,
 approves a change in
assignment schedule

Resource
 

Project Resource
Management
 

Assignment Cancellation
Approval Notification
 

Approval notification to
the project manager when
the resource manager
requests a project resource
assignment cancellation.
 

Resource manager cancels
an assignment
 

Project Manager
 

Project Resource
Management
 

Assignment Cancellation
Notifications
 

Information notification
that informs that a project
resource assignment is
directly canceled, or a
cancellation request is
approved.

• Resource manager
cancels an assignment

• Project manager
approves the request

• Project Manager

• Resource Manager
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Product Report Name Description When It's Sent Default Recipients

 for assignment
cancellation

Project Resource
Management
 

Assignment Adjustment
Rejection Notifications
 

Information notification
that informs that a project
resource assignment
schedule change or
cancellation request is
rejected.
 

Project manager rejects
the request for assignment
cancellation or the
assignment schedule
change
 

Resource Manager
 

Project Resource
Management
 

Assignment Schedule
Change Approval
Notification
 

Approval notification to
the project manager when
the resource manager
requests a project resource
assignment schedule
change.
 

Resource manager updates
the assignment schedule
 

Project Manager
 

Project Resource
Management
 

Assignment Schedule
Change Notification
 

Information notification
when a project resource
assignment is adjusted, or
the request for adjustment
is approved.
 

• Resource manager
updates and approves
the assignment
schedule

• Project manager
approves the
assignment schedule
change

• Project Manager

• Resource Manager

Project Resource
Management
 

Nominated Resource
Approval Notification
 

Approval notification to the
resource manager when
the nominated resource is
requested for assignment
by the project manager.
 

Project manager requests
for assignment on the
resources that Resource
Manager nominated
 

Resource Manager
 

Project Resource
Management
 

Resource Staffing
Unavailability Notification
 

Information notification
to the resource pool
manager when a resource
is no longer available for
staffing on project resource
assignments.
 

A resource is no longer
available for staffing
 

Staffing Owner
 

Project Control
 

Financial Project Plan
Approval Notification
 

Approval notification that's
sent when a budget is
submitted for baseline
or a forecast is sent for
approval.
 

Project manager submits
a budget for baseline or
forecast for approval
 

Project Managers and
Project Administrators
 

Project Billing
 

Project Contract Invoice
Approval Notification
 

Action notification that's
sent when a project
contract invoice is
submitted for approval.
 

Project contract invoice is
submitted
 

Contract Administrator
 

Project Costing
 

Project Expenditure Batch
Approval Notification
 

Approval notification
that's sent when a project
expenditure batch is
submitted for approval.
 

Project expenditure batch is
submitted for approval.
 

Approvers configured in the
workflow approval rules.
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Product Report Name Description When It's Sent Default Recipients

Project Costing Project Cost Adjustment
Approval Notification

Approval notification that's
sent when adjustments to
project cost transactions
are submitted for approval.

Adjustments to a project
cost transaction is
submitted for approval.

Approvers configured in the
workflow approval rules.

Project Foundation
 

Project Status Change
Approval Notification
 

Approval notification that's
sent when a project status
is changed to a status
that's enabled for approval
workflow.
 

Project status is changed to
a status that's enabled for
approval workflow.
 

Project Manager
 

Note:  Project manager is the project resource requester and resource manager is the staffing owner but in some
organizations, if the staffing owner is explicitly defined, the notifications are sent to the staffing owner and not the
resource manager.

Process Overview
Generating configurable notifications through BI Publisher involves various types of objects in the BI catalog, including
data models, subtemplates, style templates, and reports. Reports pull data from data models and generate notifications
in an HTML format. The report layout templates use common table and paragraph styles and refer to a central
subtemplate that contains reusable notification components.

• Data Sources: Store the attributes and attribute values for business objects and transactions in the application
(example of data sources being transaction tables)

• Data Model: Determines which attributes from data sources are available to be included in the notification and
how that data is retrieved
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• Subtemplate: Provides common components, for example a branding logo and buttons, that can be reused in
multiple reports

• Style Template: Provides styles such as the type of lines and fonts to use in tables, or the font type, size, and
color to use for headings

• Report: Contains a layout template that determines:

◦ Which attributes appear in the notification, from the data model used for the report

◦ What the notification looks like, leveraging components from the subtemplate and styles from the style
template used for the report

• HTML: Is the output generated from the report

• Email Notification: Has the HTML output embedded in the email body

• In-App Notification: Has the HTML output embedded in the application UI

Each workflow task with configurable notifications has a corresponding predefined report in the BI catalog. For
example, the Gate Approval Request Notification contains Gate Approval Request Notification Layout and uses the Gate
Notifications data model. The generated output is included in notifications that are sent to users.

Notification Modifications
After you enable configurable workflow notifications, the predefined reports and related objects in the BI catalog work
by default. If you need to modify the notifications, you can edit copies of the predefined reports, data models, and
subtemplate (but not the style template). You proceed as you would to edit any report, data model, or subtemplate in
the catalog:

1. Open the Reports and Analytics work area and then click Browse Catalog. The Oracle Transactional Business
Intelligence page appears.

2. Navigate to Shared Folders > Projects > Workflow Notifications. And then, select the product. For example,
to configure notifications related to Project Management, click Project Management Control.

3. Click Edit corresponding to the layout that you want to edit. A page containing all the existing layout appears.
4. Click Edit corresponding to the default layout to download a copy.
5. Edit the copied report layout template.
6. Upload the modified template and set it as default.

You should get familiar with BI Publisher in general before modifying configurable notifications.

• Use only the Template Builder For Word add-in to edit the .rtf template in Microsoft Word, not the layout editor
or other tools available for creating and editing report layout.

• Edit a copy of predefined layout templates, rather than create new reports or layout templates.

Security
To modify reports and data models for workflow notifications, you must have the BI administrator role.

Setup
To use configurable notifications for Project Management, you must opt-in to the Configure Project and Task
Management Notifications feature to configure notifications.

You must download and install the Template Builder for Word add-in:

1. Open the Reports and Analytics work area.
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2. Click the Browse Catalog button.
3. Click Home.
4. In the Get Started pane, click Download BI Desktop Tools and then click Template Builder For Word.
5. Save and run the installer.

Related Topics
• More About Oracle Transactional Business Intelligence Components

• Best Practices for Content and Layout in Workflow Notifications

• Overview of Notifications and Approval Workflows

• Configurable Workflow Notifications: Implementation Considerations
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6  Infolets

Overview of Infolets  
An infolet is a small interactive widget that gives you key information and shows you what's going on in the areas you
work on. You might also find something in an infolet that you need to follow up on.

You can use infolets arranged in tabs in the Analytics section of your home page.

Here are a few things to know about infolets.

• Infolets have a front view, and might have a back and expanded view. Use the Back View, Front View, and
Expanded View icons at the bottom corners of an infolet to open these views.

• Your current infolet view persists as the default view the next time you sign in. For example, if you viewed a
back view of the infolet in your last session, you will see the same infolet view by default in your next session.

• Some infolets might also contain links to detailed reports. You can click anywhere in the infolet area to drill
down to the detailed report.

• You can also personalize the infolets. For example, you can move or hide them on the infolets page.

• If you don't see infolet pages on your home page, then your administrators must have disabled them to show
on the home page.

Note:  Some SCM or Procurement Cloud infolets might function differently from other infolets.

Here's how an infolet page looks.
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Personalize Infolets  
You can personalize the infolets on your infolets page, such as you can edit their titles and views, move them, or hide or
show specific infolets on the infolets page.

Edit Infolet Titles and Views

1. Click the Actions icon on the top right corner of the infolet, and select Edit Title and Views.
2. Edit the infolet title, and enable or disable the infolet views.
3. Click Save and Close.

Reorder Infolets
You can change the position of an infolet within an infolet page.

1. Click the Infolet Repository icon, and select Reorder Infolets.
2. In the Reorder Infolets dialog box, select the infolets, and use the arrows to reorder them.

Tip:  To select multiple infolets, press the Ctrl key, and then select them.

3. Click Apply.

Hide or Show Infolets
To hide an infolet from an infolet page, click the Infolet Repository icon, and deselect the infolet from the list of
infolets.

Tip:  Alternatively, click the Actions icon on the top right corner of the infolet, and select Hide.

To show a hidden infolet on an infolet page, click the Infolet Repository icon, and select the infolet from the list of
infolets.

Related Topics
• How can I configure how infolets are displayed in Fusion Applications?

Configure Infolets  

Overview of Configuring Infolets  
You can configure infolets that aggregate key information for a specific area, for example, personal profile.

Your users use infolets arranged in tabs in the Analytics section of the home page.
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If your users don't find infolet pages on the home page, you can enable them by using the Home Configuration tab in
the Structure work area. Let's look at some tasks you can do to configure infolets.

• Create infolets.

• Add content to infolets. For example, you can add a task flow or a performance tile report, and if an infolet
contains a performance tile report, then you can add a link to a detailed report in the same infolet.

Note:  In the context of infolets, a report is an analysis, not an Analytics Publisher report.

• Edit infolets. For example, edit infolet content and add, change, or remove link to detailed report.

• Delete infolets.

But before you start creating and editing infolets, here are a few things to keep in mind:

• You can add analyses from the catalog to an infolet, but not Analytics Publisher reports, or other objects like
filters or prompts.

• To create or edit infolets, you must first either create and activate a sandbox, or activate an existing one. But
make sure the sandbox has the Page Composer tool selected. If you want to make changes in a context layer
that isn't the default layer, Site, you must create a separate sandbox just to use Page Composer in it. You can
then change the context layer from Site to the other layer. For example, to create or edit infolets for a user with
a specific job role, you must select the Job Role context layer.

• You can validate your changes in the sandbox in preview mode before you publish it.

Related Topics
• How can I configure how infolets are displayed in Fusion Applications?

• Best Practices for Using Page Composer in Sandboxes

Create Infolets  

Watch video
 

Use infolet pages to create infolets. You can create an infolet, add content to it, and link detailed reports. For some
product-specific infolet pages, you can't create infolets.

1. Activate a sandbox that has the Page Composer tool in it.
2. Open an infolet page.
3. Click your user image or name in the global header, and on the Settings and Actions menu, select Edit Pages.
4. Click the Infolet Repository icon, and select Create Infolet.

Note:  If you can't find the Create Infolet menu item, it either means you can't create infolets for this page, or
the theme may be using a global text and icon color that's too light, impacting the visibility of the UI element.

5. Enter a title for the infolet and set its views.

◦ Specify the dimensions for the front view.

◦ Enable or disable the back view.

◦ Enable or disable the expanded view, and specify its dimensions. The dimensions of the front and the
back views must be the same, but the expanded view must be bigger because it displays more details.
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6. Click Save and Close. You can now add content to infolets.

Add Content to Infolets
You can add content to the infolet's front, back, or expanded view. You can't add a business intelligence dashboard to an
infolet because a dashboard report is generally bigger than an infolet.

1. Select the infolet's view that you want to add content to.
Note:  To open infolet's back view, click the Back View icon on the bottom right corner of the infolet. And to
open expanded view, click the Expanded View icon on the bottom right corner of the infolet's back view.

2. Click Add Content on the infolet. You can find this button on any of the infolet's views, but only if you don't
have any existing content in that view.

3. Search and select a performance tile or a task flow, and click Add. You can browse the business intelligence (BI)
catalog to find the analytics and reports that you want to add.

4. Close the Add Content dialog box. You can now add detailed reports to the infolet.

Link Detailed Reports to Infolets
To provide detailed information about a subject matter on an infolet, you can add a link to a detailed report. After you
add the link, your users can click anywhere in the infolet area to drill down to that detailed report. The detailed report
doesn't replace the existing infolet content.

First, add a performance tile report to the infolet content, and then follow these steps:

1. Click the Actions icon on the top right corner of the infolet, and select Link Detailed Report.
2. On the Detailed Report page, click Add Content.
3. Search and select a report, and click Add to add it to the infolet.
4. Close the Add Content dialog box.
5. Click Done. You can now publish the sandbox.

Publish the Sandbox

1. Preview the infolet's front view, drill down to the detailed report, and then preview the back and the expanded
views.

2. After you made changes, click Close to leave Page Composer.
3. Test your changes and publish the sandbox to make the new infolet available to your users.

Related Topics
• Overview of Sandboxes

• Create and Activate Sandboxes

• Best Practices for Using Page Composer in Sandboxes

• Why can't I see application changes made in previously published sandboxes in my current sandbox?

Edit and Delete Infolets  
On the infolet page, use the options available on each infolet to edit infolet content and delete infolets.

1. Activate a sandbox that has the Page Composer tool in it.
2. Open an infolet page.
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3. Click your user image or name in the global header, and on the Settings and Actions menu, select Edit Pages.

Note:  After you're done making changes, click Close to leave Page Composer, test your changes, and publish
the sandbox.

Edit Infolet Content

1. Click the Actions icon on the top right corner of the infolet, and select Edit Content.

Note:  To edit the infolet content of the back or expanded view, open the view and use the Actions icon on
that view.

2. Click Add Content to replace the existing content of the infolet.
3. Search and select a performance tile or a task flow, and click Add. You can browse the business intelligence (BI)

catalog to find the analytics and reports that you want to add.
4. Close the Add Content dialog box.

Edit Title and Views
To edit title and views of an infolet, click the Actions icon on the top right corner of the infolet, and select Edit Title and
Views.

Edit or Remove Detailed Report
You can edit or remove the detailed report.

1. Click the Actions icon on the top right corner of the infolet, and select Edit Detailed Report.
2. On the Detailed Report page, you can edit or remove the detailed report.

◦ To edit, click Edit Report and make changes to the detailed report.

◦ To remove, click Remove Report.

3. Click Done.

Edit Infolet Visibility
You can show or hide an infolet on the infolet page. To edit the visibility settings of an infolet, do these steps:

1. Click the Actions icon on the top right corner of the infolet, and select Edit Visibility.
2. Select one of these options:

◦ Yes: The infolet appears on the infolet page.

◦ No: The infolet doesn't appear on the infolet page.

◦ EL Expression: The evaluation of the EL expression decides whether the infolet appears on the infolet
page.

Delete Infolets
To delete an infolet, click the Actions icon on the top right corner of the infolet, and select Delete.

CAUTION:  You can't easily retrieve an infolet once you delete it. But if you have accidentally deleted any infolet, don't
worry. Contact My Oracle Support at https://support.oracle.com.
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Related Topics
• Overview of Sandboxes

• Create and Activate Sandboxes

What are the supported and unsupported EL expressions?  
Use EL expressions to control the visibility of navigation entries such as groups, page entries, and quick actions, as
well as infolets and announcements on the UI. You can tailor the visibility based on user roles. For example, you can
use EL expressions to show or hide a group or page entry on the Navigator or product map. The evaluation of the EL
expression decides whether these entries are displayed for users with specific roles.

Note:
• Don't include line breaks or double quotes in EL expressions.

• Don't copy EL expressions from Word into the expression editor, as hidden characters might cause errors. Use a
text editor or type them manually instead.

• If you have custom menu entries in your environment that use an EL expression that checks for specific roles
to access the custom menu, then the access might be limited to those menu entries. To access other custom
menu entries, create a custom role with the necessary privileges using Security Console, and assign to the user.

Supported EL Expressions
Use this table to see examples of EL expressions that are supported on Redwood pages.

EL Expression Properties Examples

• securityContext.regionViewable

• securityContext.taskflowViewable

• securityContext.userGrantedPermission

• securityContext.userGrantedResource

• securityContext.userInRole

• securityContext.userName

• securityContext.userInAllRoles

• securityContext.authenticated

• #{securityContext.regionViewable['oracle.apps.financials.assets.adjustments.desktopFinancial.di.page.MassFinancialsPageDef']}

• #{securityContext.taskflowViewable['/WEB-INF/oracle/apps/financials/assets/adjustments/
workArea/ui/flow/AdjustmentCapMainAreaTaskFlow.xml#AdjustmentCapMainAreaTaskFlow']}

• #{securityContext.userGrantedPermission['permissionClass=oracle.adf.share.security.authorization.MethodPermission;target=FA_
PREPARE_FIXED_ASSET_UNITS_OF_PRODUCTION_PERMISSION;action=invoke']}

• #{securityContext.userGrantedPermission['oracle.adf.controller.security.TaskFlowPermission;target=/
WEB-INF/oracle/apps/hcm/compensation/variableCompensation/allocations/publicUi/flow/
VariableCompensationDashboard.xml#VariableCompensationDashboard;action=view']}

• #{securityContext.userGrantedResource['resourceType=FNDResourceType;resourceName=FND_
Scheduled_Processes_Menu;action=launch']}

• #{(!securityContext.userInRole['GSE_HR_DASHBOARD_UHP']}

• #{((securityContext.userName == '100472' or securityContext.userName == '107612')}

• #{securityContext.userInAllRoles['LIVIO_ADMIN_DATA'] }
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• #{securityContext.authenticated and
securityContext.userGrantedResource['resourceName=FND_Administration_
Menu;resourceType=FNDResourceType;action=launch']}

 

• Profile.values

 

• #{Profile.values.PAY_PAYROLL_RESPONSIVE_ENABLED eq 'Y'}

 

• EndPointProvider.externalEndpointByAppShortName

• EndPointProvider.externalEndpointByModuleShortName

 

• #{(EndPointProvider.externalEndpointByAppShortName['ORA_SAAS_APP'] }

• #{EndPointProvider.externalEndpointByModuleShortName['ORA_FSCM_UI']}

 

• applCorePrefs.userName

• applCorePrefs.userDisplayName

• applCorePrefs.locale

• applCorePrefs.accessibilityMode

 

• #{applCorePrefs.userName ne null && applCorePrefs.userName eq 'HELPADMIN'}

• #{applCorePrefs.userDisplayName}

• #{EndPointProvider.externalEndpointByModuleShortName['TALEORECRUITMENTDASHBOARD']}?
locale=#{applCorePrefs.locale}

• #{applCorePrefs.accessibilityMode}

 

• Offerings.implementationStatus

• Offerings.isFeatureEnabledForImplementation

• Offerings.isFeatureChoiceEnabledForImplementation

• Offerings.isFeatureObsolete

• #{Offerings.implementationStatus.PER_CORE== 'IMPLEMENTED' or
Offerings.implementationStatus.PER_CORE== 'IN_PROGRESS_FEATURE'}

• #{Offerings.isFeatureEnabledForImplementation.PER_WKF_DEPL
or Offerings.isFeatureEnabledForImplementation.PER_WKF_DEV or
Offerings.isFeatureEnabledForImplementation.PER_CORE}

• #{Offerings.isFeatureChoiceEnabledForImplementation['ORA_SVC_INTERNAL_SERVICE_
REQUESTS'] or Offerings.isFeatureChoiceEnabledForImplementation['ORA_SVC_HR_SERVICE_
REQUESTS']}

• #{(Offerings.isFeatureObsolete.ORA_INV_REDWOOD_SUBS_LOCATORS)}

• ApplcoreCommonBean.anonymousUser

• ApplcoreCommonBean.impersonationSession

• #{(ApplcoreCommonBean.anonymousUser)}

• #{!ApplcoreCommonBean.impersonationSession}

• applCoreSecuredToken.trustToken • #{values.SVC_ENGAGEMENT_DASHBOARD_URL}?
atkToken=#{applCoreSecuredToken.trustToken}

• HcmFusePlusBean.userPersonId

• HcmFusePlusBean.userPrimaryAssignmentId

• HcmFusePlusBean.loggedOnUserExcludedForIndexNameMap

• HcmFusePlusBean.enterpriseId

• HcmFusePlusBean.userId

• HcmFusePlusBean.userPartyId

• #{Profile.values.ORA_HCM_VBCS_PWA_ENABLED eq 'Y' and Profile.values.ORA_
PER_ADDITIONAL_PERSONAL_INFO_REDWOOD_ENABLED eq 'Y' and
HcmFusePlusBean.userPersonId ne null and false}

• #{Profile.values.PER_DIRECTORY_RESPONSIVE_ENABLED eq 'Y' and Profile.values.HCM_
RESPONSIVE_PAGES_ENABLED eq 'Y' and HcmFusePlusBean.userPrimaryAssignmentId ne null}

• #{!(HcmFusePlusBean.loggedOnUserExcludedForIndexNameMap['fa-hcm-
person']) and Profile.values.ORA_HCM_VBCS_PWA_ENABLED eq 'Y' and
Profile.values.ORA_PER_EMPLOYMENT_INFO_REDWOOD_ENABLED eq 'Y' }

• #{not(HcmFusePlusBean.enterpriseId eq Profile.values.ORA_HRT_PROFILE_DATA_MIGRATED or
HcmFusePlusBean.enterpriseId eq Profile.values.ORA_HRT_ADDITIONAL_V2_ENTERPRISE)}

• mscAskOracleBean.SOPPCWPlan.status

• mscAskOracleBean.PCPCWPlan.status

• mscAskOracleBean.REPLPCWPlan.status

• mscAskOracleBean.DMPCWPlan.status

• #{mscAskOracleBean.DMPCWPlan.status}

• #{mscAskOracleBean.DSPCWPlan.status}
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• mscAskOracleBean.SPPCWPlan.status

• mscAskOracleBean.DSPCWPlan.status

Unsupported EL Expressions and their Alternatives
Use this table to see examples of unsupported EL expressions and their alternatives.

EL Expression Properties Examples Alternative EL Expression

• SystemInfo.podType.HCM • #{SystemInfo.podType.HCM or
SystemInfo.offering.WorkforceDeployment }

 

• #{ EndPointProvider.externalEndpointByModuleShortName['ORA_
HCM_UI'] !=null}

• SystemInfo.offering.CompensationManagement

 

• #{SystemInfo.podType.HCM or
SystemInfo.offering.CompensationManagement}

 

• #{Offerings.implementationStatus.PER_
CORE== 'IMPLEMENTED' or
Offerings.implementationStatus.PER_
CORE== 'IN_PROGRESS_FEATURE'}

• SystemInfo.offering.WorkforceDeployment

 

• #{(SystemInfo.podType.HCM or
SystemInfo.offering.WorkforceDeployment
or
SystemInfo.offering.WorkforceDevelopment
or
SystemInfo.offering.CompensationManagement)
and (securityContext.userInRole['GSE_
HCM_COMPENSATION_UHP'])}

 

• #{Offerings.implementationStatus.PER_
WKF_DEPL== 'IMPLEMENTED' or
Offerings.implementationStatus.PER_
WKF_DEPL== 'IN_PROGRESS_FEATURE'}

• SystemInfo.offering.WorkforceDevelopment

 

• #{(SystemInfo.podType.HCM or
SystemInfo.offering.WorkforceDeployment
or
SystemInfo.offering.WorkforceDevelopment
or
SystemInfo.offering.CompensationManagement)
and (securityContext.userInRole['GSE_
HCM_COMPENSATION_UHP'])}

 

• #{Offerings.implementationStatus.PER_
WKF_DEV== 'IMPLEMENTED' or
Offerings.implementationStatus.PER_
WKF_DEV== 'IN_PROGRESS_FEATURE'}

• facesContext.externalContext.request.serverName• {BASE_URL}/{PATH}?username=#
%7BsecurityContext.userName
%7D%26amp;host=https://
%23%7BfacesContext.externalContext.request.serverName
%7D%26amp;jwt=
%23%7BapplCoreSecuredToken.trustToken
%7D%26amp;jwt=
%23%7BapplCoreSecuredToken.trustToken
%7D

• #{EndPointProvider.externalEndpointByAppShortName['ORA_
FSCM_UIAPP']=={BASE_URL}

• facesContext.externalContext.requestHeaderMap.Host• #{(facesContext.externalContext.requestHeaderMap.Host
== 'fa-emvg-dev1-
saasfaprod1.fa.ocs.oraclecloud.com' or
facesContext.externalContext.requestHeaderMap.Host
== 'fa-emvg-dev2-
saasfaprod1.fa.ocs.oraclecloud.com')}

• #{EndPointProvider.externalEndpointByAppShortName['ORA_
FSCM_UIAPP']=={BASE_URL}
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• SystemInfo.offering.Sales • #{(SystemInfo.podType.CRM or
SystemInfo.offering.Sales)}

• #{Offerings.implementationStatus.ZBS_
SALES== 'IMPLEMENTED' or
Offerings.implementationStatus.ZBS_
SALES== 'IN_PROGRESS_FEATURE'}

• SystemInfo.podType.CRM • #{(SystemInfo.podType.CRM or
SystemInfo.offering.Sales) and
securityContext.userInRole['ZBS_SALES_
ADMINISTRATOR_JOB']}

#{(SystemInfo.podType.CRM or
SystemInfo.offering.Sales) and
(securityContext.userInRole['ZBS_SALES_
ADMINISTRATOR_JOB'])}

• #{EndPointProvider.externalEndpointByModuleShortName['ORA_
CRM_UI'] !=null}

• SystemInfo.podType.ERP • #{SystemInfo.podType.ERP or
SystemInfo.podType.HCM or
SystemInfo.offering.WorkforceDeployment}

• #{EndPointProvider.externalEndpointByModuleShortName['ORA_
FSCM_UI'] !=null}

Unsupported EL Expressions without Alternatives
Use this table to see examples of unsupported EL expressions without their alternatives.

EL Expression Properties Examples

• HcmCommonPayFuseBean.userPayLdgId • #{Profile.values.PAY_PAYROLL_RESPONSIVE_ENABLED eq 'Y' and Profile.values.HCM_
RESPONSIVE_PAGES_ENABLED eq 'Y' and HcmCommonPayFuseBean.userPayLdgId eq
300000047826641}

 

• facesContext.viewRoot.locale.language

 

• #{facesContext.viewRoot.locale.language =='ar'}

• #{facesContext.viewRoot.locale.language!='en' ? true : false}

 

• ManageSandboxesBean.unifiedSandboxEnabled

 

• #{!(ManageSandboxesBean.unifiedSandboxEnabled) and (!securityContext.userInRole['GSE_
MIGRATION_UHP'])}

 

• facesContext.externalContext.requestLocale

 

• {BASE_URL}/{PATH}?username=#%7BsecurityContext.userName%7D%26amp;host=https://
%23%7BfacesContext.externalContext.request.serverName%7D%26amp;lang=
%23%7BfacesContext.externalContext.requestLocale%7D%26amp;jwt=
%23%7BapplCoreSecuredToken.trustToken%7D

 

• webCenterProfile • #{WebCenterProfile[securityContext.userName].businessCountry != 'USA'}

• SetupProfileBean.coachingStatus • #{HcmFusePlusBean.userPersonId ne null and SetupProfileBean.coachingStatus eq 'yes' and !
securityContext.userInRole['CIMB_NIAGA_EMPLOYEE_ABSTRACT_CUSTOM']}

• SupplierPortalMenuBean.implementedContracts• #{ SupplierPortalMenuBean.implementedContracts and (!((securityContext.userInRole['ICA_
SUPPLIER_USER']))) }
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• WCSecurityContext.userInAppRole • #{!WCSecurityContext.userInAppRole['CUSTOM_GENERAL_RESTRICTION']}

• WCSecurityContext.currentUser • #{!(WCSecurityContext.currentUser['AMY.HARTINGTON'] or
WCSecurityContext.currentUser['hank.lowe'])}

• WCSecurityContext.userInScopedRole • #{WCSecurityContext.userInScopedRole[ORA_ASM_APPLICATION_IMPLEMENTATION_
CONSULTANT_JOB]}

• WCTruncator • #{WCTruncator[securityContext.userName]['9']=='CRM.STUDE...'
|| WCSecurityContext.currentUser['CRM.INSTRUCTOR'] ||
WCSecurityContext.currentUser['CRM.INSTRUCTOR01'] ||
WCSecurityContext.currentUser['CRM.INSTRUCTOR02']}

Review and resolve the unsupported EL expressions by editing them. See How do I resolve unsupported EL expressions?

FAQs for Infolets  

What's the difference between a performance tile report and a
detailed report added to the infolets content?  
Performance tile report shows data in the small infolet format. When you add a performance tile report to an infolet,
users can see only the summary information about the subject matter. But this report doesn't provide detailed
information.

To provide detailed information about the subject matter on the same infolet, add a link to a detailed report. Users can
click this link to gather more information.
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7  Smart View

Set Up Oracle Smart View for Office  
You can perform data analysis in real time using Oracle Smart View for Office in Project Financial Management
applications.

Prerequisite
You must install and configure Oracle Essbase to accept Smart View connections before you can use Oracle Smart View
for Office to analyze your project performance.

Steps to Enable
You can get the Smart View shared connection URL and the login credentials from your system administrator.

1. Download and install Oracle Smart View for Office from http://www.oracle.com/technetwork/middleware/
smart-view-for-office/overview/index.html.

2. Open Microsoft Excel and verify that you can view the Smart View tab in the ribbon.
3. Click Options in the Smart View tab.
4. Enter the Smart View shared connection URL in the Shared Connections URL field in the General section. For

example, http://host:port/workspace/SmartViewProviders.
5. Click OK.
6. Click Panel in the Smart View tab to open the Smart View panel.
7. Click Shared Connections in the Smart View panel.
8. Sign in with the user name and password provided by your administrator.
9. Click the Select Server to proceed drop down on the Smart View panel.

10. Select Oracle Essbase from the Shared Connections list.
11. Click Expand to expand the Essbase_FA_Cluster node.
12. Expand the Projects application.
13. Click ProjPerf to display the connection options at the bottom of the panel.
14. Click Connect to display the list of reporting options.
15. Click ad hoc analysis to populate the default dimensions in Smart View.

Related Topics
• Use Oracle Smart View for Office to Analyze Project Performance

• Configure Smart View Client for Users

Specify the Display Format for Tasks and Resources in
Smart View  
Use the Display Format for Tasks and Resources in Smart View profile option to specify the display format for tasks and
resources in Smart View.
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By default, the profile option value is set to Task ID and Resource ID. Set the profile option value to one of the following
to view the task IDs and resource IDs along with task or resource name and numbers in Smart View.

Profile Option Value Display Format in Smart View

Task Name and Resource Name
 

• Task name appears followed by :: and task ID

• Resource name appears followed by :: and resource ID

Task Number and Resource Name
 

• Task number appears followed by :: and task ID

• Resource name appears followed by :: and resource ID

Task Number with Name and Resource
Name
 

• Task number appears followed by ::, task name, ::, and task ID

• Resource name appears followed by :: and resource ID

1. Navigate to the Setup and Maintenance work area and search for the Manage Administrator Profile Values
task.

2. Click Manage Administrator Profile Values.
3. In the Manage Administrator Profile Values page, enter ORA_PJS_DISP_FRMT_SMRT_VIEW in the Profile

Option Code field under the Search : Profile Option section, and click Search.
4. Select an appropriate value from the Profile Value drop-down list.
5. Click Save and Close.
6. Submit the Update Project Performance Data process for those projects for which you want to view the tasks

and resources in the selected format in Smart View.

In Smart View, all tasks and resources are displayed in the selected format for all projects, even if you submit
the Update Project Performance data process for a particular project or for all projects.

Note:  You can create a report using Smart View. If you don't want to view the IDs in your report, use the text
functions of Excel, such as LEFT and FIND, to filter out the IDs.

Related Topics
• Subject Areas for Project Management Real-Time Analyses

Create a Report Using Oracle Smart View for Office  
You can perform the following steps to create a report using Oracle Smart View for Office.

1. Click ad hoc analysis at the bottom of the Smart View panel.
2. A new spreadsheet opens with the available dimensions displayed just below the ribbon. 6 dimensions are

available to generate a report:

◦ Resource

◦ Time

◦ Time View

◦ Accounts
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◦ Scenario

◦ Currency Type

◦ Task

3. Drag the dimensions you want into the spreadsheet. If you want to remove a dimension, move it out of the
spreadsheet.

4. You can view the available measures by zooming into a dimension. Select the dimension and select Zoom In
from the ribbon. You can also zoom in by clicking on the dimension.

5. If you don't want to include all the measures in your report, you can select the measures you want to retain and
then click Keep Only in the ribbon. You can click Zoom Out to return to the original dimension.

6. For example, you can retain revenue, burden cost, margin, margin percentage, and labor effort account
measures.

7. You can expand the time view and scenario dimensions and retain the values that are relevant to your report.
For example, you can retain the inception-to-date and estimate-at-completion values from the time dimension
and the actual amount and current budget from the scenario dimension.

8. You can set the remaining dimension filters from the list of values below the ribbon. For example, you can set
the:

◦ Currency dimension to Project currency.

◦ Task dimension to PJS CPBF Flow. Select the project name in the task dimension if you want to view
summarized values at the project level.

◦ Resource dimension to Professional Services PRBS.

◦ Time dimension to Apr-15 within the accounting calendar Accounting Mon1.

9. Refresh the data in the report by clicking the Refresh button.
10. After the data is retrieved, you can format the report and perform further analysis by using native Microsoft

Excel functionality.
You can share this report with your team or senior management through email, or upload it to a common repository.
Users with appropriate data security can open the file and refresh the report to view real-time data.

Related Topics
• Set Up Oracle Smart View for Office

Use Oracle Smart View for Office to Analyze Project
Performance  
This topic provides an overview of the Oracle Smart View for Office tool to view reports. Smart View is a common
Microsoft Office interface for Oracle Hyperion Essbase and provides robust and flexible reporting capabilities.

Overview
Project Financial Management applications provide the ability to analyze project performance using Oracle Smart View
for Microsoft Office.
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Key Insights
Using Smart View, you can:

• Create custom reports to review your project performance.

• View data in a table or graph.

• Use the following dimensions to analyze your project metrics.

◦ Scenario, for example, ITD, PTD, and so on.

◦ Time, for example, a week, month, and so on.

◦ Resource, for example, a specific resource or all resources.

◦ Task, for example, a specific project task or all tasks.

◦ Currency, for example, project currency, ledger currency, and so on.

◦ Account, for example, revenue, margin, effort, and so on.

Frequently Asked Questions
The following table lists frequently asked questions about this tool.

FAQ Answer

How do I find this tool?
 

Microsoft Excel - Smart View
 

Who uses this tool?
 

• Project Accountant

• Project Manager

Smart View data is secured by project and expenditure business unit.
 

When do I use this tool? When you need to:
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• Analyze project, task, and resource assignment data by period for planned and actual costs.

• View, import, manipulate, distribute and share data in Microsoft Excel, Word and PowerPoint
interfaces.

• Access and integrate Oracle's Enterprise Performance Management and Business Intelligence
content from Microsoft Office products.

• Have additional flexibility to perform ad hoc analysis to investigate and understand complex data.

• Drill down into lower levels of detail as needed.

What can I do with this tool?
 

You can:
 

• Create custom reports, save them as templates, and share them with stakeholders.

• Leverage Microsoft Excel capabilities to perform real-time data analysis.

• Analyze project performance, for example, report on planned and actual costs by project, task,
 resource, and period.

What type of tool is this?
 

Oracle Hyperion Smart View
 

Related Topics
• Set Up Oracle Smart View for Office

• Overview of Smart View
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